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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
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Tel: (415) 981-2811, Fax: (415) 981-0801

November 18, 1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105

Attention: Karen Nelson, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly stal s report for the October 1998 reporting period which covers September 27, 1998
through Oc1< ber 31, 1998. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of
hours and dollars expended versus TDD authorized spending levels has been (and will continue to
be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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Gerry Gallagher, E&E Buffalo
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1.0 INTRODUCTION

Executive Summary
In the accounting month of October 1998, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 69 open Technical Directive Documents (TDDs). The
START maintained on-call readiness and full coverage of the regional spill phone. There were no
response call-outs from the San Francisco or Long Beach office during this reporting period.

Work continued on a number of removal sites in California. At the Pemeco site in Maywood, the
START continued the collection of air monitoring data and quarterly air sampling data associated with
the operational soil vapor extraction system. In Marin County at Gambonini Mercury Mine, the START
continued various project tasks which included on-site visits to monitor slope stabilization construction
activities. The START also prepared for 24-hour OSHA/HAZWOPER health and safety training which
it will give to 18 members of the California Conservation Corps (CCC) in November. Review and
comment on agency- and Potentially Responsible Party (PRP)-generated documents, continued field
oversight, and split sample collection activities were provided by the START for the Charnock methyl
tert butyl ether (MBTE) site in Santa Monica. At the South Lake Tahoe MTBE site, START conducted
reviews of pertinent documents regarding PRPs in the area. START also traveled to South Lake Tahoe,
joined meetings with the Lahontan Regional Water Quality Control Board and South Tahoe Public
Utilities District, and began arrangements for duplication of appropriate files. At the Pomona Plating
site, the START maintained oversight of PRP removal activities and was on-site intermittently to monitor
PRP removal contractor's operations. START also continued the review of weekly progress reports from
PRP's consultant as well as reviewing and providing comments on the PRP consultant's revised
subsurface sampling plan. At the Tracy Tire fire site, the START evaluated and produced tables
summarizing analytical results generated during the groundwater sampling event, "i he START has also
begun writing a formal QASP as previous sampling was conducted under emergency response sampling
plans. PRP oversight was maintained at the Leviathan Mine in Markleeville. Due to the inability of the
sprinkler system to provide the necessary freeboard, a water treatment system was set up by the PRP.
START took split samples for compliance and wrote a QASP specifying sample locations and frequency.
Soil sampling and XRF work was completed at the Cappell Road illegal dump site and the START has
delivered both the final report and the data validation report. The START concluded its assistance to the
California Department of Fish and Game Oil Spill Prevention and Emergency Response (OSPR) group
concerning leachate runoff from the site of a large compost fire at the active Santa Clarita Greenwaste
Construction Recycling Facility. Final report preparation began on the Syntrum Corporation and Fresno
Drum sites. At the Enfield Chemical site, the START remained in contact with local lead agency
oversight authorities for site cleanup updates and initiated final report preparation. On-call geological
assistance was provided to the Task Monitor at the Grey Eagle mine site along with the preparation of the
final report. Lastly, the START prepared and submitted a complete formal report and associated
deliverables describing all project related activities at the Alco Pacific site in Gardena.

Regional removal site activities continued this month in Arizona. The START visited the Yavapai site in
Prescott, Arizona with the OSC and members of EPA ERT to discuss treatment progress and technical
improvements with RP reps and their contractor. The START continued to review weekly reports by the
RP contractor and kept in telephone contact with both the TM and the RP contractor regarding treatment
progress at the site. Hours were charged for QASP development in preparation for the site visit. START
also met with USEPA, the Bureau of Alcohol Tobacco and Firearms (ATF), the Arizona Department of
Environmental Quality (ADEQ), and the Concerned Citizens of New River (CCNR) to discuss the Corps
of Engineer and Tetra Tech's Draft Report of the Development and Relative Ranking of Remedial
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Alternatives for the Byers Bomb site in New River, Arizona. The START began developing a Table
Top Exercise to identify state and local agencies, equipment and services necessary to support site
removal activities. START submitted a letter report to EPA describing the findings of the site
assessment at the unauthorized landfill on the Fort Apache Indian Reservation. All but one of the five
analytical laboratory test method results from samples taken at the CRIT site, in Parker, have been
forwarded to EPA. Work also continued on amending the sampling plan, as well as preparing for the
removal effort to take place in November at the Minerec Mining and Chemical Company in Tucson.
Finally, the START continued to validate data received from the West Cap Tucson Airport site and will
incorporate validated data into the final letter report.

Preparedness and training activities proceeded this month as the START further developed the Truckee
River Geographic Response Plan. In preparation for the future Ecological Risk Assessment training in
Phoenix, the START continued work on a risk assessment handout to be distributed during the training.
START began discussion with Contra Costa County Health representatives regarding issues and
schedules for the full scale exercise. The START will support the county's efforts in designing the
tabletop and full scale exercises for June of 1999. EPA opened a TDD this month to begin work on an
Anti-Terrorism training to be held in Sacramento. START began to prepare the Exercise Design Package
which included the exercise narrative, master sequence of events list, exercise messages and
controller/evaluator packages. Work also began in preparation for the Tribal Risk Assessment
Conference which is to be held in December. Invitation and registration forms were sent out to
approximately 850 tribal and government members, hotel and conference room were reserved, and the
conference agenda was established. START wrote and delivered the final report for the Continuing
Challenge Workshop held last month in Sacramento. Although no workshops were held during October,
work on the Computer Assisted Management of Emergency Operations (CAMEO) TDD involved
coordination efforts for future training events, preparation of certificates for delivery to recent workshop
participants, and transfer of documents and files from San Francisco to the Long Beach office. Lastly,
five START members attended an HRS training which was held at EPA.

Work on a number of Site Assessment Program projects was also conducted this month. For the Downey
site discovery project, the START acquired a database of TCE/PCE area sources from 42 federal, state,
and local lists where data will be filtered according to type of facility, chemical hazard, etc. At the
Brownsfields sites, START began collecting background information for the Cooley Landing
investigation and met with EPA and conducted an initial file review for the City of Ukiah investigation.
In Tucson, Arizona, groundwater well sampling occurred at Mission Linen and samples were sent to the
laboratory for analysis. START assisted EPA in planning for the upcoming field work at the Orland
Cleaners site. In addition, the START reviewed available records regarding the Nogales Wash site. Also
during the month, START compiled data tables and manipulated GPS information from the samples at
McMinn Superfund site. Project activities and deliverables were finalized for the San Francisco River
Mine Tailings site.

The START continued work on Federal Facility Reviews, Hazard Ranking System and National
Priorities List (NPL) packages, Hazard Ranking System (HRS) screening memoranda, and the California
Environmental Protection Agency Department of Toxic Substances Control (Cal-EPA DTSC) document
review.

Most of START'S work at the McFarland site this month focused on preparing for the soil sampling
effort projected for this December. START accomplished the following activities: (1) completed the
development and reproduction of the Spanish-language Field Sampling Plan, and delivered copies of
both the English and Spanish versions to the EPA for distribution to the public; (2) completed the Quality
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Assurance Project Plan; (3) organized a SCRIBE demonstration at the EPA for START and EPA
personnel, and began correspondence with the ERT programmers to develop a SCRIBE database tailored
to the needs of the McFarland Soil Investigation [note: SCRIBE is a field-oriented data management
system that generates sample labels, chain-of-custody forms, and stream-lines sample tracking for large
projects]; (4) began the purchase of field supplies; (5) developed a template "boring playbook" that was
reviewed by START members and the EPA Task Monitor [TM] and began generating the ninety-six
playbooks that will be needed by the sampling crews to record necessary information and track soil
samples for each boring planned; (6) developed contracts for analytical and drilling services; and (7) met
on a regular basis with the TM to coordinate and schedule field sampling activities.

Other general technical assistance activity this month included: preparation of the final report for the
Phytoremediation technology project; presentation of preliminary results of Y2K inventory and testing of
ERO equipment; developing the TALES database and the electronic deliverables database system;
progress on the WasteLAN removal forms and a more specific list of sites to work on for completion;
and, researching useful Internet web sites which facilitate on-going START projects, which will be
linked with the ERO's web site.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance, work plans, health and safety plans and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during September 27, 1998 through October 31, 1998:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY'97
PAN#: 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: The START met with the EPA TM and a format for the table top exercise report was determined.
Completion of the final report is pending return of comments on the draft from participating agencies.
Schedule: Final report to be completed by January 30, 1999.
Pending Issues: None.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: INTERIM BERKELEY, CALIFORNIA

Work Progress: The only charges incurred this month were for additional copying and shipping copies of the
reference documents.
Schedule: Completion of the NPL Prioritization Memo and Transmittal Letter is on hold pending direction from
the EPA Task Monitor.
Pending Issues: None.

TDD#: 09-9708-0009 SABINO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: INTERIM TUCSON, ARIZONA

Work Progress: The TDD for this site has been AOC'ed. Costs incurred during this reporting period were for
outside services.
Schedule: None.
Pending Issues: Awaiting response from the EPA Task Monitor regarding the draft deliverables.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: Charges incurred during this reporting period were for ODC costs (computer usage).
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: E&E project manager obtained the file and has begun the Federal Facility PA review.
Schedule: E&E project manager and EPA Task Monitor will have a scoping session during the next reporting
period.
Pending Issues: None.

TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: START work will be on hold pending further direction from EPA.
Schedule: This project is on schedule.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dana Barton

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: The START submitted 7 sections of the draft report for the Truckee River Hazmat Plan.
Schedule: The next group meeting is scheduled for Tuesday, November 10, 1998 at the Truckee Donner PUD.
The Final Truckee River Plan is due on June 30, 1999.
Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN PLUMAS, CALIFORNIA

Work Progress: During this reporting period, ODC costs were for delayed billings of reproduction costs for
Tabletop Training Exercise materials generated in May 1998.
Schedule: Pending instruction from Task Monitor.
Pending Issues: START will not continue work on any tasks assigned by the previous Task Monitor (TM) until
further instructions are received from Steve Calanog, the new TM. The TDD expires November 15, 1998. The
TDD completion date will need to be extended, or the TDD will go into interim status.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START sampled approximately 60 domestic wells within the McMinn site. Validated data
has not yet been received from EPA's quality assurance office. Once received tl START will write a report
which will be included as an appendix to a site report being written by the Regie al Water Quality Control Board.
Each sample was analyzed by EPA's regional lab for VOC's and MTBE. The SfART is presently compiling
data tables and manipulating GPS information for inclusion in the final report.
Schedule: Complete report upon receipt of validated data; date currently unknown.
Pending Issues: Receipt of validated data.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START initiated arrangements for reserving space for the
upcoming Open House.
Schedule: During the next reporting period, the START expects to undertake additional tasks in preparation for
the Open House, including a fact sheet, posters, handouts, and facility arrangements.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START began to receive data from September confirmation sampling for review. The Data
Manager continued input of sa nple location information and data into the McFarland database.
Schedule: A GPS survey needb to be scheduled and may be done concurrent with the soil sampling phase of the
project.
Pending Issues: None.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of October, all hours charged were for administrative work.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Work on analytical quality assurance issues regarding soil sampling continued. Selected
analytical service providers and submitted Performance Evaluation (PE) samples. Completed a delivered consent
request report to the EPA START Project Officer.
Schedule: Contracting of the analytical service providers in November pending completion of PE study. Work is
proceeding on schedule with soil sampling to begin in December.
Pending Issues: Coordination with EPA on the SOWs and laboratory performance evaluation for soil sample
analysis is in progress.

2-4



TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of October 1998, the START developed a demo (using Cold Fusion) of a web
interface to the Access database of analytes and sample results. Also dealt with some issues regarding the format
of the validated data files.
Schedule: As of October 31, 1998, 73.10% of the LOE hours and 71.96% of the dollars have been used.
Pending Issues: Need to decide if a completion of the web interface is necessary for producing reports from the
database. A waiting for validated data from EPA to import into the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In October, START (1) completed the development and reproduction of the Spanish-language
Field Sampling Plan, and delivered copies of both the English and Spanish versions to the EPA for distribution to
the public; (2) completed the Quality Assurance Project Plan; (3) organized a SCRIBE demonstration at the EPA
for START and EPA personnel, and began correspondence with the ERT programmers to develop a SCRIBE
database tailored to the needs of the McFarland Soil Investigation [note: SCRIBE is a field-oriented data
management system that generates sample labels, chain-of-custody forms, and stream-lines sample tracking for
large projects]; (4) began the purchase of field supplies; (5) developed a template "boring playbook" that was
reviewed by START members and the EPA Task Monitor [TM] and began generating the ninety-six playbooks
that will be needed by the sampling crews to record necessary information and track soil samples for each boring
planned; (6) developed contracts for analytical and drilling services; and (7) met on a regular basis with the TM to
coordinate and schedule field sampling activities.
Schedule: In November, START and a field sub-contractor will conduct a geophysical survey of McFarland Park
and Browning Road Park. START will continue to prepare for the upcoming soil sampling activities.
Pending Issues: The establishment of a definitive soil-sampling start date, and the arrangement of access to the
sampling sites, are issues that still need to be resolved.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: The START worked on producing an HRS Package for the Crafton Redlands site. The START
will continue working on the formulation of the package as it will be due for EPA review in early November.
Schedule: This HRS package has been moved to a status of higher priority and work will be conducted this
month to develop the package.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM NEVADA CITY, NEVADA

Work Progress: Charges incurred this month were for copying references for the EPA HQ submission last month.
Schedule: This TDD is complete.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RIVERSIDE, CALIFORNIA

Work Progress: The START completed the draft HRS package and submitted it to EPA on October 9, 1998.
Schedule: The START is waiting to receive quality assurance comments from EPA.
Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: INTERIM WHITTIER, CALIFORNIA

Work Progress: This TDD is complete.
Schedule: None.
Pending Issues: The START will submit an AOC during the next reporting period.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: INTERIM MARKLEEVILLE, CALIFORNIA

Work Progress: The START revised the HRS package. During the revisions, an HRS issue arose that needed
resolution by EPA HQ. The START informed the EPA Task Monitor and a conference call was held to resolve
the issue.
Schedule: A revised HRS package will be submitted the first week in November.
Pending Issues: None.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START continued work on a risk assessment handout, written in layman terms, to be
distributed during the training.
Schedule: Pending on date of class.
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Pending Issues: Schedule of new class.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The only charges incurred this month were-computer usage charges for archiving the files for this
TDD.
Schedule: Additional sites will be screened as assigned by EPA.
Pending Issues: None.

TDD#: 09-9805-0005 ALAMEDA NAVAL AIR STATION
PAN#: 0310-ANSS-XX HRS/NPL PACKAGE
STATUS: INTERIM ALAMEDA, CALIFORNIA

Work Progress: Administrative charges were incurred for closing out this TDD.
Schedule: This TDD is complete.
Pending Issues: None.

TDD#: 09-9805-0007 CHINA LAKE NAVAL WEAPONS STATION
PAN#: 0312-CLSS-XX HRS/NPL PACKAGE
STATUS: OPEN CHINA LAKE, CALIFORNIA

Work Progress: The START continued compiling the documentation record for the surface water and
groundwater pathways for this site. Data were requested and received from the Navy arid DTSC.
Schedule: The draft HRS package will be submitted to EPA on November 25, 1998.
Pending Issues: None.

TDD#: 09-9808-0011 TRIBAL RISK ASSESSMENT CONFERENCE
PAN#: 0345-TRTN-XX TRAINING
STATUS: OPEN LAS VEGAS, NEVADA

Work Progress: Created invitation and registration forms for Tribal Risk Assessment Conference. Approximately
850 invitations were send out to tribal and government members. Scheduled hotel and conference room and paid
security deposits for the conference dates. Coordinated registration and helped set up agenda of presenters for the
conference. Sent out confirmation letters for those who registered.
Schedule: Create a folder of materials to be handed out at the conference.
Pending Issues: None.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMACO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: In this reporting period, the START visited the site to continue the monthly collection of air
monitoring and quarterly air sampling data associated with the operational soil vapor extraction system.
Schedule: This site is currently on schedule. Management of this site has been transferred to the Remedial
Division of EPA. Currently, the START is expected to continue intermittent site work which is anticipated to
extend through the end of 1998, until further notice.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: START continued on-site visits to monitor slope stabilization construction activities. The
START also prepared for 24-hour OSHA/HAZWOPER health and safety training which will be given to 18
members of the California Conservation Corps (CCC). The CCC will be re-vegetating the site and restoring
stream channel by the following methods: incorporating compost into the soil, hand seeding, installing straw
waddles, punching straw, and installing bush mats. The training is scheduled to be held on November 12, 13, and
16.
Schedule: The project is on schedule.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: During this reporting period, ODC costs incurred were for computer usage.
Schedule: Complete work on revisions of remaining findings of fact. Remaining revisions of findings of fact
should be completed by the next reporting period. Meet with Task Monitor to discuss future work on the TDD.
Pending Issues: Awaiting the remaining nine findings of fact.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period no CAMEO training workshops were held. LOE hours charged
involve coordination efforts for future training events, preparation of certificates for delivery to recent workshop
participants, and transfer of documents and files from San Francisco to the Long Beach office. START
personnel compiled a database of all registered class participants to date and a map indicating locations of past
training sessions per EPA request.
Schedule: There are two potential training classes being scheduled. The START will instruct these classes later
in 1998 or early 1999.
Pending Issues: None.

TDD#: 09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA
PAN#: 0304-ITTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: All field work is complete. A report was submitted to the TM. An AOC has been submitted.
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9805-0001 SITE SCREENING TRAINING-HOOPA
PAN#: 0306-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Administrative charges were incurred for closing out this TDD.
Schedule: This TDD is complete.
Pending Issues: None.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN CLIFTON, ARIZONA

Work Progress: During this reporting period, the final report and other deliverables, including maps, and
graphics, HRS scoresheets and rationale were delivered to the Task Monitor in mid-October.
Schedule: Awaiting comments from the Task Monitor.
Pending Issues: Validation of data by EPA's Quality Assurance Office (QAO) and the completion of the review
by the EPA.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START mobilized to the site and installed and developed two background wells. All of the
Mission Linen wells, the two background wells, and two city wells were sampled. The samples were sent to the
laboratory for volatiles and TPH analysis.
Schedule: The START will work on the construction of the PA/SI report during the next month.
Pending Issues: None.

TDD#: 09-9806-0006 NOGALES WASH
PAN#: 0323-NWSI-XX SITE INSPECTIONS
STATUS: OPEN NOGALES, ARIZONA

Work Progress: Hours charged were for communications with EPA and the state of Arizona regarding file
review status. < ace the review of the data is complete, it is expected that the Task Monitor will make a decision
regarding the r, .ct work phase. The START is currently in the process of reviewing available records regarding
the Nogales Wash site. A summary will be compiled and reported to EPA in December, 1998.
Schedule: Review documents in November.
Pending Issues: None.

TDD#: 09-9806-0014 ALLIED SIGNAL
PAN#: 0331-ASSS-XX HRS/NPL PACKAGE
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: During October, the START received and conducted a preliminary review of public supply well
information from the Arizona Department of Water Resources.
Schedule: In November, the START will proceed as directed by EPA Task Monitor.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START visited the site with the OSC and members of EPA ERT to discuss treatment
progress and technical improvements with RP reps and their contractor. The START continued to review weekly
reports by the RP contractor and kept in telephone contact with both the TM and the RP contractor regarding
treatment progress at the site. Hours were charged for QASP development in preparation for the site visit.
Schedule: The START will implement the project QASP during the duration of the project, which includes
collecting split samples, and sending performance evaluation samples to the RP contractor's laboratory. The on-
site treatment of waste contaminated soils will continue during the spring, summer, and fall months for the next
two to three years.
Pending Issues: None.

TDD#: 09-9602-0002 GIBSON-BAKERSFIELD
PAN#: 0023-GBSA-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: In this reporting period, the START completed and delivered a final report chronicling all site
activities and current status. An interim AOC was submitted.
Schedule: None.
Pending Issues: Future EPA led activities may occur at Gibson-Bakersfield, pending file review and decision
making by the Task Monitor.

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: Hours charged this reporting period were for finalization and delivery of the final report on
phytoremediation technologies. This TDD is complete.
Schedule: This TDD expired on September 30, 1998.
Pending Issues: None.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START has researched a number of useful Internet web sites which facilitate on-going
START projects. This list has been put into a database which resides in Lotus Notes. Sites include EPA, ERO,
ERT, many health and safety sites, research facilities, and libraries. A link with the ERO's web site is currently
being designed.
Schedule: On-going.
Pending Issues: None.

TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred ODC costs.
Schedule: Not Applicable.
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Pending Issues: None.

TDD#: 09-9806-0002 BIA TRAINING
PAN#: 0319-BTTN-XX TRAINING
STATUS: INTERIM LAS CRUCES, NEW MEXICO

Work Progress: This TDD is complete and has been closed with an interim AOC. Charges billed this period are
associated with previously incurred costs.
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9806-0003 NFPIPCB ASSESSMENT
PAN#: 0320-NFRS-XX REMOVAL SUPPORT (PRP STATE)
STATUS: INTERIM NAVAJO, NEW MEXICO

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with a
labor hour credit and project closeout postage and delivery fees.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9806-0004 Y2K EVALUATION
PAN#: 0321-YETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: In this reporting period, START continued vendor contact regarding specific hardware with
unresolved issues. Further literature review and compilation of database links for the EPA intranet web page is
on-going.
Schedule: Y2K upgrade of the Spectrace XRF '•> scheduled when the instrument is sent for source replacement.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: On September 27, 1998, the START traveled to Pasadena, California for a meeting with USEPA,
the Bureau of Alcohol Tobacco and Firearms (ATF), and the Arizona Department of Environmental Quality
(ADEQ), and the Concerned Citizens of New River (CCNR) to discuss the Corps of Engineer and Tetra Tech's
Draft Report of the Development and Relative Ranking of Remedial Alternatives. The START has begun
developing a Table Top Exercise to identify State and Local agencies, equipment and services necessary to
support site removal activities. Per EPA request a statistician has been contacted at REAC for statistical soil
sampling point information to re-sample the pre-incinerations soil samples.
Schedule: The next meeting for continued draft report review is scheduled for December 11, 1998, in Pasadena,
California. The Table Top Exercise is tentatively scheduled for the end of January 1999. On-site removal
activities are tentatively scheduled for either February or March 1999.
Pending Issues: The site has been placed in a dormant phase until the Corps Of Engineers and the CCNR
complete their final reports.

TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM POMONA, CALIFORNIA

Work Progress: Two labor hours were inadvertently charged to this closed TDD in this reporting period. The
hours were intended for the open and active Pomona Plating PRP oversight TDD# 099806-010. The error has
been corrected through the submission of an employee time card amendment. The correction should post within
the next reporting period.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9805-0003 BAKER CANYON BURIED DRUMS
PAN#: 0308-BCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM ORANGE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9806-0008 MCMINN/WEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: An initial data report was submitted to OSC, Bill Lewis, for agency distribution. A final letter
report was written and submitted to EPA on September 16, 1998. The TDD is currently in interim status and an
AOC has been written.
Schedule: None.
Pending Issues: None.
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TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START received and submitted comments to EPA regarding the PRP
consultant's Subsurface Soil Sampling Report. The START was on-site to monitor PRP consultant's soil
sampling operations. The START continued the review of weekly progress reports from PRP's consultant.
PRP's removal contractor removed liquid from a tank on-site which was observed to be leaking.
Schedule: The site is currently on schedule.
Pending Issues: Contractors are conducting final clean-up of the site debris. Removal activities have halted for
the time being pending an agreement between EPA and PRP as to final fate of liquids, tanks and building
materials left on-site.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: START efforts in this reporting period were limited to project administrative duties.
Schedule: START'S level of effort, in the form of technical assistance, will increase in the next reporting period.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight, and collected and arranged for
analysis of split samples of groundwater at individual PRP investigation sites. In addition, START attended
meetings and teleconferences regarding the Chamock MTBE issue, conducted validations of data generated from
the analysis of split samples, and provided continued technical support on a variety of issues related to the PRP
investigation.
Schedule: Field work will continue for investigations conducted at individual PRP sites in the vicinity of the
Charnock well field, as well as for the area-wide investigation. START will continue to conduct field oversight
and split sampling. Gasoline pipeline investigations will be initiated during the next reporting period. Document
reviews, generation of document comments, data validations, and attendance at meetings will continue.
Pending Issues: None.

TDD#: 09-9809-0006 SOUTH LAKE TAHOE MTBE
PAN#: 0352-SLTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SOUTH LAKE TAHOE, CALIFORNIA

Work Progress: In this reporting period, START conducted reviews of pertinent documents regarding PRPs in the
South Lake Tahoe area. START also traveled to South Lake Tahoe, joined meetings with the Lahontan Regional
Water Quality Control Board and South Tahoe Public Utilities District, and began arrangements for duplication of
appropriate files.
Schedule: Inter-office review of file documents, and provision of technical assistance on modeling issues are
expected to occur in future reporting periods.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START completed the review of the Lewotsky site and received new DTSC reports to review.
Schedule: The START is planning to complete the currently assigned reviews this month.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: As of July 31, 1998, the treatment system was shut down indefinitely per instruction of the EPA.
The START removed sampling equipment and supplies from the site in October.
Schedule:. Sampling of the treatment system is suspended pending further notice.
Pending Issues: None.

TDD#: 09-9808-0004 GREY EAGLE MINE
PAN#: 0338-GESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: Charges during this reporting period were previously incurred costs (subcontractor service). The
TDD expired on September 2, 1998.
Schedule: Not applicable.
Pending Issues: No work is scheduled under this TDD. All removal work or project activity will be performed
under TDD # 09-9809-0004.

TDD#: 09-9803-0003 CONTRA COSTA EXERCISE
PAN#: 0349-CCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START members to begin discussion with
Contra Costa County Health representatives regarding issues and schedules for the full scale exercise.
Schedule: The START will support the county's efforts in designing a tabletop and full scale exercises for June
of 1999. A planning meeting is planned for December with other involved agencies.
Pending Issues: None.

TDD#: 09-9809-0004 GREY EAGLE MINE
PAN#: 0350-GERS-XX REMOVAL SUPPORT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

Work Progress: In this reporting period, the START has been on-call to provide geological assistance to the Task
Monitor. The START has begun preparation of the final report.
Schedule: The START will remain on-call through the remainder of field activities and continue preparation of
the final report.
Pending Issues: None.

TDD#: 09-9809-0004 SANTA CLARITA GREEN WASTE FIRE
PAN#: 0351-SCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NEWHALL, CALIFORNIA

Work Progress: In this reporting period, the START concluded its assistance to the California Department of Fish
and Game Oil Spill Prevention and Emergency Response (OSPR) group concerning leachate runoff from the site
of a large compost fire at the active Santa Clarita Greenwaste Construction Recycling Facility. Specifically, the
START reviewed and interpreted incoming laboratory data and assisted OSPR with negotiating a sewerage
discharge permit with the local sanitation district authorities. A complete START activities report and interim
AOC have been submitted.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9710-0011 ENVIROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: The START conducted PRP oversight of assessment and cleanup activities which occurred on
site.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, the START attended the full committee meeting on October 1,1998
at the Los Angeles Co. Department of Public Works in Alhambra, CA.
Schedule: Full committee meeting on December 6, 1998.
Pending Issues: Final report preparation in mid-December 1998.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: No on-site activities took place in this reporting period. The START remained in contact with
local lead agency oversight authorities for site cleanup updates. Final report preparation has been initiated.
Schedule: The final START report delivery has been put on hold by the Task Monitor until the below pending
issue is resolved.
Pending Issues: Completion of the final START report is dependent upon the START'S receipt of the final
cleanup report from the RPs contractor.

TDD#: 09-9808-0012 MOUREN-LAURENS OIL
PAN#: 0346-MLSF-XX REMOVAL ASSESSMENT
STATUS: OPEN COMPTON, CALIFORNIA

Work Progress: In this reporting period, the START implemented a field sampling quality assurance plan.
Analytical data has been received and is undergoing a data validation review. The START continued to
coordinate assessment activities with local regulatory authorities and assembled site regulatory background
information.
Schedule: Post-assessment action by the EPA is currently contingent upon the actions of the property owner and
former business operator. All START assessment findings and data results are being forwarded to the Task
Monitor for Superfund consideration.
Pending Issues: Continued interaction between the EPA, local County officials and the District Attorney's Office
will continue until all assessment findings are reviewed against Superfund removal action criteria.

TDD#: 09-9809-0007 ANTI-TERRORISM TRAINING
PAN#: 0353-ATTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: During this reporting period, START met with representatives of Kaiser Permanente Medical
Center in Sacramento, CA, to begin preparation of INVISIBLE MENACE, a Weapons of Mass-Destruction/Mass
Casualty Full Scale Exercise originally scheduled for October 29, 1998. At the request of the Task Monitor, the
START began to prepare the Exercise Design Package including the exercise narrative, master sequence of events
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list, exercise messages and controller/evaluator packages.
Schedule: The exercise originally scheduled for October 29,1998, has been rescheduled for December 15, 1998.
Pending Issues: Completion of the exercise design package, TDD amendment.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM PACINES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
outside services.
Schedule: None.
Pending Issues: None.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: Assisted EPA in planning for the upcoming field work.
Schedule: Field work will begin on November 2nd and proceed for approximately two weeks.
Pending Issues: None.

TDD#: 09-9804-0003 SITE SCREENING TRAINING- AZDEQ
PAN#: 0302-SSTN-XX TRAINING
STATUS: INTERIM PHOENK, ARIZONA

Work Progress: The START and the EPA Task Monitor discussed strategy for trainings
Schedule: The training has been postponed.
Pending Issues: None.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, the START acquired a database of TCE/PCE area sources. These data
are in the process of being filtered according to type of facility, chemical hazard, etc. There are data from forty-
two federal, state and local lists.
Schedule: The START will continue with the data filtering process. GIS analysis of the data will be undertaken
to produce a draft map of the area.
Pending Issues: QA of all data is still the primary concern for this project. Greater steps are being taken to insure
the accuracy of data obtained from various sources.

TDD#: 09-9810-0002 SITE ASSESSMENT HRS TRAINING COURSE
PAN#: 0356-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Five START members attended this HRS training course held at EPA. "This TDD is complete.
Schedule: Not applicable.
Pending Issues: Not applicable.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711 -0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START submitted the final report to EPA. Hours charged during this reporting period were
for ODCs (computer usage).
Schedule: This task is complete.
Pending Issues: The START will provide an AOC for this project during the next reporting period.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: Activity on this project was for administrative purposes.
Schedule: None.
Pending Issues: None.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of October 1998 were for Field Sampling Plan
preparation.
Schedule: The field work will not be conducted, but the sampling plan will be completed as a draft.
Pending Issues: Completion of sampling plan in November.

TDD#: 09-9809-0008 COOLEY LANDING BROWNSFIELD INVESTIGATION
PAN#: 0354-CLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN EAST PALO ALTO, CALIFORNIA

Work Progress: E&E project manager has begun collecting background site information.
Schedule: During the next reporting period, E&E project manager and EPA Task Monitor will meet with
RWQCB and City of East Palo Alto representatives to discuss the site investigation strategy.
Pending Issues: None.

TDD#: 09-9810-0001 CITY OF URIAH BROWNSFIELD INVESTIGATION
PAN#: 0355-CUST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN UKIAH, CALIFORNIA

Work Progress: Charges during the month of October were for the initial meeting at EPA and initial file review.
Schedule: A site visit and further file review will be conducted in November.
Pending Issues: Acquisition of Phase I, II, and III reports from Union Pacific.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In October 1998, the START
processed 565 spill reports. The START has continued working with ISSI on the C.A. O.E.S. Hazardous
Materials Spill Reports electronic datalink.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There were no
response call-outs during this reporting period.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-FSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OP» N SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing
and approving invoices, and updating computerized medical records, 2) tracking employees training status, setting
up and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites.
Schedule: A backlog of physicals, created by the process of switching medical facilities, will be eliminated by
year end. A new DOT class is planned for late November/early December.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA.

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA. Work has begun on protocols for the delivery of reports in a digital
format.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed a cost summary
information package for the Gambonini Mercury Mine (TDD #: 09-9802-0013).
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing, required
contract reporting, invoice development, accounting reconciliations, TDD administration, health and safety
oversight, subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC,
technical training, C.O.I, determinations, and personnel/team development. Additional program support activities
in October included: receipt of contract modification #35 executing six non-dedicated labor options and
increasing incremental contract funding; recruiting for dedicated vacancy in San Francisco and non-dedicated
design engineer in the Long Beach office; coordination of a teleconference between EPA-Region DC and ERT in
Edison, NJ regarding new field software; completion of the annual capital equipment inventory; development of
new internal team improvement and quality assurance programs; streamlining contract deliverable peer review
and technical editing procedures.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including
the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract opt ms, contract
funding, invoice questions and resolutions, general operations, subcontracting, and responses to ^a significant
increase in) audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this
TDD include vehicle rental, parking spaces, computer rental, and expendables. Mandatory yearly maintenance
was required on some of the response equipment. In house inventory was completed during this period.
Schedule: A complete equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on program issues involving Quality Assurance Plans, Sampling Plans, Standard
Operations procedures, documentation formats and analytical services was performed. The START assisted US
EPA in various investigations regarding analytical quality assurance as requested.
Schedule: Will continue to coordinate activities with the EPA quality assurance office and the ERO office QA
specialist.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address
new EPA guidance and requirements.
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TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT - GENERAL
STATUS: OPEN ARVTN, CALIFORNIA

Work Progress: Hours for this reporting period were for administrative activities associated with maintenance of
this TDD.
Schedule: TOP.
Pending Issues: None.

TDD#: 09-9810-0004 QUALITY ASSURANCE AUDIT OF DODSON BROTHERS
PAN#: 0358-QATL-XX ENFORCEMENT - GENERAL
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Began review of audit questions.
Schedule: Will complete review and provide written answers to audit questions. Will provide documentation as
requested pending a meeting to discuss what level of documentation that the QA program requires.
Pending Issues: Coordination with ERO and the QA program regarding audit.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: START discussed the project status with EPA, including possible future work.
Schedule: Completion of the final report and a final community meeting will be conducted in December.
Pending Issues: EPA approval of final report and scheduling of community meeting.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION1 SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START met with EPA to discuss plans for a community meeting and
performed routine administrative tasks.
Schedule: A community meeting is planned soon. The START will produce additional materials needed for the
community meeting, including fact sheets, slides, and handouts.
Pending Issues: None.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: Charges during the month of October were for the preparation of the final report and for data
validation by Ninyo and Moore.
Schedule: A summary report will be delivered in early November 1998.
Pending Issues: None.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START completed project data validation activities and reviewed
PRP contractor project completion deliverables. Additionally, the START prepared and submitted a complete
formal report and associated deliverables describing all project related activities. An interim AOC has been
submitted.
Schedule: None.
Pending Issues: None.

TDD#: 09-9802-0006 ESTERO BAY TANK FARM
PAN#: 0280-EBRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MORRO BAY, CALIFORNIA

Work Progress; Charges billed during this reporting period were associated with previously incurred costs (copy
costs associated with report dit ribution).
Schedule: None.
Pending Issues: None.

TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM HUNTINGTON BEACH, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed during this period were
associated with previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9809-0001 MINEREC MINING & CHEMICAL COMPANY
PAN#: 0347-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TUCSON, ARIZONA

Work in Progress: During the month of October, charges reflect work amending the sampling plan, as well as
planning done in preparation for the removal effort.
Schedule: Removal work to begin in November.
Pending Issues: The START is expected to return to the site at the beginning of December for the final removal
phase of this project.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges were for writing the trip report and TDD administration. ODCs were for computer
usage. Data from the last sampling event in June of 1998 has been validated. The next sampling quarterly
sampling event is expected to occur in November of 1998. An EPA approved laboratory has been secured by the
START to conduct the groundwater analysis.
Schedule: Mobilize to site in November for quarterly sampling event.
Pending Issues: Sampling date to be determined.

TDD#: 09-9806-0001 KINGSBURY CREEK MINE LAB
PAN#: 0318-KCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM TRINITY, CALIFORNIA

Work Progress: This project is complete. Charges incurred during this reporting period were for travel and
outside services.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM NORTH FORK, CALIFORNIA

Work Progress: ODCs during this reporting period were for outside services.
Schedule: The START is tentatively scheduled to begin work on a sampling plan for Phase 3 work in November.
Pending Issues: A TDD amendment is pending to fund the next phase of assessment.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START worked on developing the TALES database and the electronic deliverables database
system. The START also worked on entering in previous sites into the database itself. The Project Managers of
each site have been working on entering information regarding present and former sites.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables this month.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Due to the inability of the sprinkler system to provide the necessary freeboard, ARCO hired
KEECO to set a water treatment system. START was requested to do oversight and take split samples for
compliance. A QASP was written that specified sample locations and frequency. The first sample was taken on
October 21st, and discharge parameters were not met. The second sampling event took place on October 27th and
again, samples did not meet parameters. Snow storms and poor roads forced KEECO to demobilize from site
before system was ready to discharge. START demobilized on October 30th.
Schedule: Writing final report.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: During this reporting period, the START continued to prepare the final removal report and
associated deliverables.
Schedule: Report completion is projected for late January 1999.
Pending Issues: Los Angeles Co. District Attorney's Office criminal case assistance. Assistance to ERRS in
disposal of radioactive waste.

TDD#: 09-9809-0002 CRIT PARKER PESTICIDES
PAN#: 0348-CPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PARKER, ARIZONA

Work Progress: In this reporting period, the START received all but one of the five analytical laboratory test
method results. START forwarded this information to EPA upon receipt.
Schedule: This site is currently on schedule.
Pending Issues: The START has initiated data validation procedures. Upon completion of this task, the START
will initiate TDD closure procedures.
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EPA Task Monitor: Celeste Temple

TDD#: 09-9808-0003 WASTELAN DATABASE MANAGEMENT
PAN#: 0337-WLTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, START completed and submitted 33 WasteLAN removal forms to
EPA. Work continued on remaining removal forms in addition to beginning completion forms on new removal
TDDs.
Schedule: Awaiting further direction from EPA Task Monitor.
Pending Issues: Creation of Lotus Notes database by EPA.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work in Progress: All work has been completed and final report has been submitted to the client. Costs incurred
during this reporting period were for ODCs (outside services).
Schedule: No further work is expected.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START mobilized to the site in September to conduct sampling of all wells installed and
developed throughout the summer. Subsequent to sampling, it is expected that the maintenance and sampling of
wells will be turned over to the ARCS or RAC contractor for continued quarterly groundwater sampling. Data
received from the lab is currently being validated. The START will incorporate validated data into the final letter
report which is currently being written.
Schedule: Submit final report to OSC and RPM by December 31.
Pending Issues: Data validation and final report preparation.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START to write arid deliver the final report.
The final report also included proposals for next years Continuing Challenge Workshop, and a compact disc with
copies of the digitized presentation materials. ODCs were for computer usage, photo digitization, copying
charges, and travel costs. This TDD has been closed with an interim AOC.
Schedule: No further work is planned for this TDD.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN WEITCHPEC, CALIFORNIA

Work Progress: The START completed soil sampling and XRF work at the site. The START has delivered both
the final report and the data validation report. This project has been AOC'd.
Schedule: None.
Pending Issues: Not Applicable.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM CASMALIA, CALIFORNIA

Work Progress: The START worked on data tables for the final report and prepared to ship data to off-site
storage.
Schedule: In October, START received direction (via an EPA TDD amendment) to stop all work on final
report(s) preparation. Therefore, START closed the project file and TDD this month.
Pending Issues: None.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: LOE charges incurred during this month were for communications and file TDD management
tasks.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PESCADERO, CALIFORNIA

Work Progress: Charges billed this reporting period were for non-labor costs associated with ODC's and
subcontractor services.
Schedule: None.
Pending Issues: None.

TDD#: 09-9808-0005 TRACY TIRE FIRE
PAN#: 0339-TTRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRACY, CALIFORNIA

Work Progress: The START evaluated and produced tables summarizing analytical results generated during the
groundwater sampling event. The START has written a formal QASP as previous sampling was conducted under
emergency response sampling plans.
Schedule: The START will be collecting further groundwater samples along with the collection of soil sampling
from the pit once the fire has died down. It is expected that the fire will burn into December.
Pending Issues: None.

TDD#: 09-9808-0008 FORT APACHE, THE DRUMS
PAN#: 0342-FASF-XX REMOVAL ASSESSMENT
STATUS: OPEN FORT APACHE, ARIZONA

Work Progress: A letter report describing the findings of the site assessment was submitted to EPA on October
15, 1998.
Schedule: The project is on schedule.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 11/24/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

7,2^0.00

Total Dollars
Spent:

192,650.13

13,430.31

227.71

.00

3,259.25

.00

.00

2,938.52

63.23

$212,569.15

Labor Hours
Spent

330.50

402.25

4,379.50

88.00

377.00

6.00

43.50

5,626.75

Balance:

165,927.37

-13,430.31

-227.71

.00

30.25

.00

2,178.00

$151,475.85

Balance

-330.50

-402.25

-4,379.50

-88.00

-377.00

-6.00

-43.50

1,613.25

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.70

2.56

.04

.00

.62

.00

.00

.56

.01

$40.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 11/24/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

544.25

39.50

24.00

1.00

130.50

739.25

Dollars \ er
LOE hour
delivered:

Balance

-544.25

-39.50

-24.00

-1.00

-130.50

-739.25

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $23,848.03 $32.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 11/24/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158,00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

143,541.65

9,192.37

1,422.10

.00

3,202.63

.00

.00

2,291.28

55.80

$159,705.83

Labor Hours
Spent

572.07

1,633.24

2,014.29

121.66

46.00

4,387.26

Balance:

56,608.21

6,537.63

1 ,602.90

.00

9,955.37

.00

.00

$72,357.03

Balance

-572.07

-1 ,633.24

-2,014.29

-121.66

-46.00

231.74

' ?>timated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.72

2.10

.32

.00

.73

.00

.00

.52

.01

$36.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 11/24/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

299.34

117.74

.00

.50

5.00

422.58

Dollars per
LOE hour
delivered:

Balance

-299.34

-117.74

.00

-.50

-5.00

-422.58

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $13,314.69 $31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 11/24/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID : 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

20,712.32

3,512.63

3,624.20

.00

420.00

.00

.00

1,571.36

6.30

$29,846.81

Labor Hours
Spent

53.00

144.50

328.50

22.00

26.00

574.00

Balance:

13,229.68

-1,092.63

3,030.80

.00

-420.00

.00

3,630.00

$16,800.19

Balance

-53.00

-144.50

-328.50

-22.00

-26.00

176.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.08

6.12

6.31

.00

.73

.00

.00

2.74

.01

$52.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 11/24/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.00

30.00

.25

36.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-6.00 .00

-30.00 .00

-.25 .00

-36.25 750.00

TOTAL Direct Labor $2,578.72 $71.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 11/24/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

Data Management

NO SUBTASK USED

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Validation

Data Management

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

151,700.47

12,813.98

61,528.94

.00

26,100.81

, .00

.00

16,811.00

476.89

$269,432.09

Labor Hours
Spent

17.00

898.50

17.00

1,681.00

1 ,932.50

1.00

191.00

33.00

2.00

5.00

49.00

4,827.00

Balance:

117,176.83

26,511.02

13,491.06

.00

-7,018.14

.00

.00

$132,872.88

Balance

-17.00

-898.50

-17.00

-1,681.00

-1,932.50

-1 .00

-191.00

-33.00

-2.00

-5.00

-49.00

1 ,757.00

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.46

2.66

12.76

.00

5.41

.00

.00

3.49

.10

$55.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 11/24/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

815.00

351.50

9.50

182.75

1 ,358.75

Dollars per
LOE hour
delivered:

Balance

-815.00

-351.50

-9.50

-182.75

-1,358.75

Estimated
Hours

required

.00

.00

.00

.00

6,584.00

TOTAL Direct Labor $54,582.62 $40.45

Page 4 of 125 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 11/24/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1 ,530.00

1,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

31,159.73

3,117.82

5,495.46

.00

2,000.00

.00

.00

1 ,903.59

40.00

$43,716.60

Labor Hours
Spent

256.00

470.00

19.00

27.00

772.00

Balance:

19,340.52

-1,907.82

-3,680.46

.00

-470.00

1,000.00

.00

$12,338.65

Balance

-256.00

-470.00

-19.00

-27.00

228.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1 ,000.00

Dollars per
LOE hour
delivered:

40.36

4.04

7.12

.00

2.59

.00

.00

2.47

.05

$56.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 11/24/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance «Iul'»d

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 11/24/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

36,111.17

3,213.28

5,200.88

.00

2,953.16

.00

.00

1 ,852.46

45.53

$49,376.48

Labor Hours
Spent

28.00

65.00

619.50

28.00

27.00

767.50

Balance:

-1,176.04

-2,003.28

-118.88

.00

-2,953.16

2,500.00

.00

$-5,649.35

Balance

-28.00

-65.0'0

-619.50

-28.00

-27.00

-67.50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

47.05

4.19

6.78

.00

3.85

.00

.00

2.41

.06

$64.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 11/24/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

1.50

6.50

37.75

56.75

Dollars per
LOE hour
delivered:

Balance

-11.00

-1.50

-6.50

-37.75

-56.75

„

Estimated
Hours

required

.00

.00

.00

.00

700.00

TOTAL Direct Labor $1,895.25 $99.75

Page 6 of 125 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 11/24/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P"1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

340.00

Total Jollars
Spent:

5,016.60

269.55

329.88

.00

.00

.00

.00

137.67

.00

$5,753.70

Labor Hours
Spent

84.00

19.00

14.00

1.50

17.00

135.50

Balance:

8,422.75

-27.55

638.12

.00

.00

.00

.00

$8,895.65

Balance

-84.0'0

-19.00

-14.00

-1.50

-17.00

204.50

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

37.44

2.01

2.46

.00

.00

.00

.00

1.03

.00

$42.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 11/24/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

257,335.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

128,987.02

16,073.49

2,344.51

.00

3,488.10

.00

.00

3,945.27

65.08

$154,903.47

Labor Hours
Spent

303.00

2,349.00

724.00

79.00

27.50

9.00

31.00

3,522.50

Balance:

86,061.34

15,205.01

4,552.49

.00

623.78

.00

.00

$102,432.27

Balance

-303.00

-2,349.00

-724.00

-79.00

-27.50

-9.00

-31 .00

923.50

Estimated
Dollars

Required:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

36.91

4.60

.67

.00

1.00

.00

.00

1.13

.02

$44.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 11/24/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

135.50

144.50

46.00

190.50

78.50

595.00

Dollars per
LOE hour
delivered:

Balance

-135.50

-144.50

-46.00

-190.50

-78.50

-595.00

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $35,584.43 $68.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 11/24/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID : 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

315,880.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

94,933.01

37,391.87

366.97

.00

667.78

.00

.00

8,170.10

11.82

$141,541.55

Labor Hours
Spent

109.50

62.50

1 ,966.50

41.00

3.50

3.00

42.00

2,228.00

Balance:

135,662.69

23,108.13

2,053.03

.00

12,622.31

.00

9,075.00

$174,339.24

Balance

-109.50

-62.50

-1,966.50

-41.00

-3.50

-3.00

-42.00

3,217.00

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.68

16.81

.16

.00

.30

.00

.00

3.67

.01

$63.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 11/24/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

95.00

27.00

1,256.00

3.00

5.00

1,386.00

Dollars per
LOE hour
delivered:

Balance

-95.00

-27.00

-1,256.00

-3.00

-5.00

-1,386.00

Estimated
Hours

required

.00

.00

.00

.00

.00

5,445.00

TOTAL Direct Labor $88,457.36 $63.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 11/24/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

10,258.14

518.13

.00

.00

.00

.00

.00

110.90

.00

$10,887.17

Labor Hours
Spent

39.00

186.00

18.00

29.00

272.00

Balance:

10,188.46

-518.13

.00

.00

.00

.00

1 ,600.00

$11,159.43

Balance

-39.00

-186.00

-18.00

-29.00

128.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.71

1.90

.00

.00

.00

.00

.00

.41

.00

$40.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 11/24/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

r Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

36.00

36.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-36.00 .00

-36.00 400.00

TOTAL Direct Labor $1,076.35 $29.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,633.13

21,842.42

1,451.41

.00

4,461.80

.00

.00

4,990.15

73.19

$42,452.10

Labor Hours
Spent

7.00

148.00

28.00

44.00

13.00

240.00

Balance:

256,300.27

19,297.58

7,018.59

.00

-4,360.45

.00

.00

$273,192.65

Balance

-7.00

-148.00

-28.00

-44.00

-13.00

3,470.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.15

111.44

7.41

.00

22.76

.00

.00

25.46

.37

$216.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603

Project Manager: |_ADD, KAREN

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

50.50

600.25

534.00

56.25

1 ,241 .00

Dollars per
LOE hour
delivered:

Balance

-50.50

-600.25

-534.00

-56.25

-1,241.00

Estimated
Hours

required

.00

.00

.00

.00

3,710.00

TOTAL Direct Labor $78,011.02 $65.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 11/24/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,260.77

388.85

18.21

.00

.00

.00

.00

87.12

.00

$2,754.95

Labor Hours
Spent

11.50

23.00

10.00

10.00

54.50

Balance:

11,471.17

216.15

344.79

.00

.00

5,000.00

.00

$16,944.99

Balance

-11.50

-23.00

-10.00

-10.00

195.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.48

7.13

.33

.00

.00

.00

.00

1.60

.00 '

$50.55

Page 12 off 33 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 11/24/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

20.00

.00

6.00

26.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-20.00 .00

.00 .00

-6.00 .00

-26.00 250.00

TOTAL Direct Labor $1,125.30 $43.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 11/24/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

4,408.52

71.74

1,786.70

.00

.00

.00

.00

397.74

.00

$6,664.70

Labor Hours
Spent

24.00

34.00

62.00

120.00

Balance:

16,481.18

533.26

-334.70

.00

.00

.00

.00

$16,282.00

Balance

-24.00

-34.00

-62.00

175.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

51.26

.83

20.78

.00

.00

.00

.00

4.62

.00

$77.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 11/24/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent Balance

Hours

Estimated
Hours

required

NO SUBTASK USED P3 .00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 295.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor s'903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 11/24/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: INGLIS, JEFF

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

1 1 ,858.00

136,056.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

63,338.55

6,322.82

21,064.16

.00

.00

.00

.00

5,861.01

.00

$96,586.54

Labor Hours
Spent

604.00

1.00

1,131.50

12.00

14.00

33.00

1,795.50

Balance:

31,224.87

-2,571 .82

4,820.16

.00

.00

.00

11,858.00

$39,470.20

Balance

-604.00

-1.00

-1,131.50

-12.00

-14.00

-33.00

417.50

Estimated
Dollars

Required:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.55

3.55

11.82

.00

.00

.00

.00

3.29

.00

$54.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 11/24/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: INGLIS, JEFF

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

164.50

136.50

8.00

4.00

313.00

Dollars per
LOE hour
delivered:

Balance

-164.50

-136.50

-8.00

-4.00

-313.00

Estimated
Hours

required

.00

.00

.00

.00

2,213.00

TOTAL Direct Labor $11,755.80 $38.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,731.87

763.27

824.86

.00

.00

.00

.00

339.87

.00

$4,659.87

Labor Hours
Spent

24.00

1.00

20.00

8.00

53.00

Balance:

47,667.83

5,286.73

47,575.14

.00

61,200.00

.00

2,027.96

$163,417.79

Balance

-24.00

-1.00

-20.00

-8.00

597.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.54

14.40

15.56

.00

.00

.00

.00

6.41

.00

$87.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

-21.00

10.00

443.50

14.00

446.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

21 .00 .00

-10.00 .00

-443.50 .00

-14.00 .00

-446.50 650.00

TOTAL Direct Labor $27,403.63 $63.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

769,987.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,601.00

Total Dollars
Spent:

71,805.49

32,618.30

18,840.00

.00

471,481.40

.00

.00

11,011.86

7,485.92

$613,242.97

Labor Hours
Spent

129.00

1,014.25

.00

706.50

14.00

42.25

28.00

1,934.00

Balance:

106,526.30

3,681.70

16,855.00

.00

-454,240.80

500,000.00

2,420.00

$156,744.42

Balance

-129.00

-1,014.25

.00

-706.50

-14.00

-42.25

-28.00

1,667.00

Estimated
Dollars

Required:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

Dollars per
LOE hour
delivered:

37.96

17.24

9.96

.00

249.23

.00

.00

5.82

3.96

$324.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

.00

586.25

308.00

3.00

608.50

200.50

2.00

1,708.25

Dollars per
LOE hour
delivered:

Balance

.00

-586.25

-308.00

-3.00

-608.50

-200.50

-2.00

-1,708.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

TOTAL Direct Labor $70,809.08 $46.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P4

T2

TOTAL

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

979.10

972.89

.00

.00

.00

.00

.00

208.21

.00

$2,160.20

Labor Hours
Spent

4.00

8.00

1.00

8.00

4.00

25.00

Balance:

29,106.15

-972.89

.00

.00

.00

.00

.00

$27,925.05

Balance

-4.00

-8.00

-1.00

-8.00

-4.00

405.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

39.16

38.92

.00

.00

.00

.00

.00

8.33

.00

$86.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*ulred

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 02/26/1999

Site Location: Estimated Completion Date: 02/26/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 29,604.80

Other Direct Costs 26,855.10

Travel .00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,755.59

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,320.58

Labor Hours
Spent

3.00

129.00

.00

2.00

4.00

138.00

Balance:

24,849.21

26,767.16

.00

.00

-449.25

.00

.00

$51,139.32

Balance

-3.00

-129.00

.00

-2.00

-4.00

342.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.46

.64

.00

.00

3.26

.00

.00

.14

.07

$38.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 02/26/1999

Site Location: Estimated Completion Date: 02/26/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

146.00

190.50

336.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-146.00 .00

-190.50 .00

-336.50 480.00

TC »'AL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

171,402.06

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Total Dollars
Spent:

58,812.80

8,809.44

2,357.61

.00

6,199.96

.00

.00

2,389.69

118.69

$78,688.19

Labor Hours
Spent

18.00

402.50

858.00

12.00

120.00

2.50

7.00

1,420.00

Balance:

88,123.46

-2,759.44

9,742.39

.00

-4,884.16

5,000.00

.00

$92,713.87

Balance

-18.00

-402.50

-858.00

-12.00

-120.00

-2.50

-7.00

770.00

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.24

6.78

1.81

.00

4.77

.00

.00

1.84

.09

$60.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

To.al Dollars
Spent:

46.50

146.25

390.00

66.00

5.00

653.75

Dollars per
LOE hour
delivered:

Balance

-46.50

-146.25

-390.00

-66.00

-5.00

-653.75

Estimated
Hours

required

.00

.00

.00

.00

.00

2,190.00

TOTAL Direct Labor $40,234.73 $68.46

Page 18 of 125 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 74,560.90

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

(

Total Dollars
Spent:

9,872.03

8,534.95

1,291.24

.00

90.63

.00

.00

2,102.78

1.36

$21,892.99

Labor Hours
Spent

2.50

45.50

148.00

21.00

6.00

223.00

Balance:

64,688.87

-8,534.95

-1,291.24

.00

-90.63

.00

.00

$52,667.91

Balance

-2.50

-45.50

-148.00

-21.00

-6.00

777.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.27

38.27

5.79

.00

.41

.00

.00

9.43

.01

$98.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

66.00

410.00

23.00

32.00

531.00

Dollars per
LOE hour
delivered:

Balance

-66.00

-410.00

-23.00

-32.00

-531 .00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $33,032.76 $65.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000.00

33,880.00

,248,619.52

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

-,280.00

Total Dollars
Spent:

29,914.69

6,534.80

1,048.20

.00

.00

.00

.00

1,622.55

.00

$39,120.24

Labor Hours
Spent

12.50

452.75

170.50

17.00

59.50

12.00

724.25

Balance:

288,543.51

29,765.20

64,291.80

.00

44,641.32

750,000.00

33,880.00

$1,209,499.28

Balance

-12.50

-452.75

-170.50

-17.00

-59.50

-12.00

6,555.75

Estimated
Dollars

Required:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000.00

33,880.00

1,248,619.52

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,280.00

Dollars per
LOE hour
delivered:

45.00

9.83

1.58

.00

.00

.00

.00

2.44

.00

$58.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1,138.75

101.50

221.50

69.50

1,531.25

Dollars per
LOE hour
delivered:

Balance

-1,138.75

-101.50

-221 .50

-69.50

-1,531.25

Estimated
Hours

required

.00

.00

.00

.00

7,280.00

TOTAL Direct Labor $64,546.52 $44.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct i abor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

.00

1,450.00

Total Dollars
Spent:

961.99

45.49

.47

.00

.00

.00

.00

9.82

.00

$1,017.77

Labor Hours
Spent

5.00

10.00

4.00

19.00

Balance:

102,365.86

-45.49

-.47

.00

.00

.00

.00

$102,310.08

Balance

-5.00

-10.00

-4.00

1,431.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

50.63

2.39

.02

.00

.00

.00

.00

.52

.00

$53.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 11/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance require^
Hours

.00 30.00 -30.00 .00

.00 23.00 -23.00 .00

TOTAL .00

Total Dollars
Spent:

53.00

Dollars per
LOE hour
delivered:

-53.00 1,450.00

TOTAL Direct Labor $2,633.78 $49.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 11/24/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

88,389.31

6,962.06

199.88

.00

132.00

.00

.00

1,532.65

1.98

$97,217.88

Labor Hours
Spent

99.00

1,446.50

720.00

10.00

21.50

16.00

2,313.00

Balance:

25,547.39

297.94

163.12

.00

-132.00

3,000.00

.00

$27,341.82

Balance

-99.00

-1,446.50

-720.00

-10.00

-21.50

-16.00

432.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.57

3.04

.09

.00

.06

.00

.00

.67

.00

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 11/24/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

107.00

1.00

1.00

109.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ujred

-107.00 .00

-1 .00 .00

-1.00 .00

-109.00 2,745.00

TOTAL Direct Labor $3,896.93 $35.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY '97 Report Date: 11/24/1998

Site Name: HAWAII EXERCISES FY '97 Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/30/1999

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,985.62

4,365.74

13,153.81

.00

.00

.00

.00

3,749.11

.00

$39,254.28

Labor Hours
Spent

296.00

155.00

12.00

5.00

16.00

484.00

Balance:

39,314.38

-977.74

8,710.89

.00

.00

.00

.00

$43,298.42

Balance

-296.00

-155.00

-12.00

-5.00

-16.00

486.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.55

9.11

27.46

.00

.00

.00

.00

7.83

.00

$81.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 11/24/1998

Site Name: HAWAII EXERCISES FY '97 Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/30/1999

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

23.50

417.00

3.00

443.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-23.50 .00

-417.00 .00

-3.00 .00

-443.50 970.00

TOTAL Direct Labor $39,665.61 $90.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 11/24/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

35,824.18

7,471.37

953.77

.00

6,041.45

.00

.00

1,802.94

120.83

$52,214.54

Labor Hours
Spent

75.50

786.50

19.50

15.00

41.00

22.00

959.50

Balance:

13,449.37

-6,563.87

3,523.23

.00

932.80

6,000.00

930.49

$16,348.25

Balance

-75.50

-786.50

-19.50

-15.00

-41.00

-22.00

205.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

39.00

8.13

1.04

.00

6.58

.00

.00

1.96

.13

$56.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 11/24/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

147.00 -147.00

30.75 -30.75

288.75 -288.75

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $14,111.97 $54.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 11/24/1998

Site Name: DC METALS Completion Date: 12/31/1998

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1998

City: Oakland County: Alameda

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,504.00

Total Dollars
Spent:

39,320.22

6,309.25

685.52

.00

1,489.02

.00

.00

1,496.81

24.09

$49,324.91

Labor Hours
Spent

37.50

755.25

252.00

14.00

16.00

1 ,074.75

Balance:

21,515.32

-1,469.25

1,129.48

.00

-173.22

5,000.00

1,815.00

$26,296.43

Balance

-37.50

-755.25

-252.00

-14.00

-16.00

429.25

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1,504.00

Dollars per
LOE hour
delivered:

36.59

5.87

.64

.00

1.39

.00

.00

1.39

.02

$45.89

Page 26 of 133 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 11/24/1998

Site Name: DC METALS Completion Date: 12/31/1998

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1998

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

67.00

13.00

11.00

91.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(^uired

-67.00 .00

-13.00 .00

-11.00 .00

-91.00 1,504.00

TOTAL Direct Labor $3,633.47 $39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD'Title: Truckee River Hazmat Plan Report Date: 11/24/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada State: CA

CERCLISID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00
/"

1 '.00.00

Total Dollars
Spent:

26,053.86

7,031.21

2,319.65

.00

2,072.78

.00

.00

2,000.97

41.45

$39,519.92

Labor Hours
Spent

56.00

758.50

12.00

20.00

7.00

22.00

875.50

Balance:

36,037.14

11,118.79

584.35

.00

-30.23

.00

.00

$45,667.63

Balance

-56.00

-758.50

-12.00

-20.00

-7.00

-22.00

324.50

Estimated
Dollars

Required:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

30.45

8.22

2.71

.00

2.42

.00

.00

2.34

.05

$46.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 11/24/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada State: CA

CERCLISID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

152.25

31.00

70.00

42.25

295.50

Dollars per
LOE hour
delivered:

Balance

-152.25

-31 .00

-70.00

-42.25

-295.50

Estimated
Hours

required

.00

.00

.00

.00

1,200.00

TOTAL Direct Labor $9,696.59 $38.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 11/24/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,205.56

7,726.52

1,934.15

.00

.00

.00

.00

2,067.41

.00

$13,933.64

Labor Hours
Spent

.00

10.00

19.00

4.50

16.00

49.50

Balance:

75,229.34

1 ,832.48

4,720.85

.00

.00

.00

.00

$79,715.26

Balance

.00

-10.00

-19.00

-4.50

-16.00

980.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

49.01

171.70

42.98

.00

.00

.00

.00

45.94

.00

$309.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 11/24/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: |_ADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

16.50

402.75

336.50

5.75

761.50

Dollars per
LOE hour
delivered:

Balance

-16.50

-402.75

-336.50

-5.75

-761 .50

Estimated
Hours

required

.00

.00

.00

.00

1,030.00

TOTAL Direct Labor $49,665.10 $65.72

Page 27 of 125 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 11/24/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

32,007.79

35,762.60

19,282.22

.00

104,876.12

90,310.00

.00

11,779.74

1,664.76

$295,683.23

Labor Hours
Spent

180.25

652.00

16.00

67.50

8.00

34.00

957.75

Balance:

159,770.41

-11,562.60

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$140,791.96

Balance

-180.25

-652.00

-16.00

-67.50

-8.00

-34.00

2,070.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.95

40.17

21.66

.00

117.81

101.44

.00

13.23

1.87

$332.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 11/24/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

315.25

2,218.50

222.50

88.50

27.00

2,989.75

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,218.50

-222.50

-88.50

-27.00

-2,989.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $195,894.50 $70.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 11/24/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,876.80

Other Direct Costs 423.50

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $17,300.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

8,026.21

405.73

.00

.00

123.38

.00

.00

86.84

2.47

$8,644.63

Labor Hours
Spent

5.50

26.00

152.50

10.00

8.00

202.00

Balance:

8,850.59

17.77

.00

.00

-123.38

.00

.00

$8,655.67

Balance

-5.50

-26.00

-152.50

-10.00

-8.00

118.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.73

2.01

.00

.00

.61

.00

.00

.43

.01

$42.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 11/24/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

54.50

54.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance Tet*»'tnd

-54.50 .00

-54.50 320.00

TOTAL Direct Labor $1,797.92 $32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 11/24/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Budgeted
Labor
Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,190.26

1,527.53

.00

.00

.00

.00

.00

326.89

.00

$4,044.68

Labor Hours
Spent

35.00

6.00

2.50

14.00

57.50

Balance:

12,450.70

-1,346.03

.00

.00

.00

.00

.00

$10,777.78

Balance

-35.00

-6.00

-2.50

-14.00

164.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

39.82

27.77

.00

.00

.00

.00

.00

5.94

.00

$73.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 11/24/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State;: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

151.00

22.75

173.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-151.00 .00

-22.75 .00

-173.75 222.00

TOTAL Direct Labor $11,013.66 $72.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 11/24/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Labor Hours
Spent

8.00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 11/24/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

22.00

3.25

25.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-22.00 .00

-3.25 .00

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66 J9
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 11/24/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID : AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

8 '0.00

Total Dollars
Spent:

38,155.54

2,965.45

13,429.88

.00

.00

.00

.00

3,508.55

.00

$58,059.42

Labor Hours
Spent

23.00

142.50

593.50

8.00

14.50

12.00

793.50

Balance:

2,075.26

-545.45

5,688.12

.00

.00

.00

.00

$3,709.38

Balance

-23.00

-142.50

-593.50

-8.00

-14.50

-12.00

86.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.98

3.81

17.24

.00

.00

.00

.00

4.50

.00

$74.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Sile Specific Project

TDD Title: Palau Removal Report Date: 11/24/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

3.50

32.00

35.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-3.50 .00

-32.00 .00

-35.50 880.00

TOTAL Direct Labor $2,566.24 $72.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 11/24/1998

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINGER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

46,914.75

5,461.94

3,630.00

.00

135,263.22

.00

.00

191,269.91

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,705.00

Total Dollars
Spent:

30,791.95

2,821.75

267.84

.00

98,111.78

.00

.00

661.13

1,651.96

$134,306.41

Labor Hours
Spent

3.00

95.00

707.25

10.00

12.50

16.00

843.75

Balance:

16,122.80

2,640.19

3,362.16

.00

37,151.44

.00

.00

$56,963.50

Balance

-3.00

-95.00

-707.25

-10.00

-12.50

-16.00

1,861.25

Estimated
Dollars

Required:

46,914.75

5,461 .94

3,630.00

.00

135,263.22

.00

.00

$191,269.91

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,705.00

Dollars per
LOE hour
delivered:

37.04

3.39

.32

.00

118.03

.00

.00

.80

1.99

$161.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 11/24/1998

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: UNDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 ~ .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

213.00

454.50

614.25

81.75

1,363.50

Dollars per
LOE hour
delivered:

Balance

-213.00

-454.50

-614.25

-81 .75

-1,363.50

Estimated
Hours

required

.00

.00

.00

.00

2,705.00

TOTAL Direct Labor $2,009.18 $1.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 11/24/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINGER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

907,365.58

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

11,030.00

Total Dollars
Spent:

100,601.01

12,344.77

2,117.27

.00

433,496.30

501.00

.00

2,912.92

7,135.72

$559,108.99

Labor Hours
Spent

20.50

624.50

1,866.00

24.00

62.00

19.00

2,616.00

Balance:

110,914.89

3,385.23

16,032.73

.00

188,473.38

39,499.00

.00

$348,256.59

Balance

-20.50

-624.50

-1,866.00

-24.00

-62.00

-19.00

8,414.00

Estimated
Dollars

Required:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,030.00

Dollars per
LOE hour
delivered:

39.39

4.83

.83

.00

169.73

.20

.00

1.14

2.79

$218.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 11/24/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: UNDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

1,478.50

1,029.75

2,503.00

361.50

6.50

5,379.25

Dollars per
LOE hour
delivered:

Balance

-1,478.50

-1,029.75

-2,503.00

-361 .50

-6.50

-5,379.25

Estimated
Hours

required

.00

.00

.00

.00

.00

11,030.00

TOTAL Direct Labor $34,193.58 $6.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 11/24/1998

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 32,540.07

Other Direct Costs 319.44

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $32,859.51

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

656.00

Total Dollars
Spent:

8,969.31

1,497.94

.00

.00

.00

.00

.00

320.53

.00

$10,787.78

Labor Hours
Spent

166.00

22.00

8.00

40.50

4.00

240.50

Balance:

23,570.76

-1,178.50

.00

.00

.00

.00

.00

$22,071.73

Balance

-166.00

-22.00

-8.00

-40.50

-4.00

415.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

44.85

7.49

.00

.00

.00

.00

.00

1.60

.00

$53.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 11/24/1998

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.25

256.00

103.50

19.75

394.50

Dollars per
LOE hour
delivered:

Balance

-15.25

-256.00

-103.50

-19.75

-394.50

Estimated
Hours

required

.00

.00

.00

.00

656.00

TOTAL Direct Labor $20,835.84 $55.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 11/24/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

62,362.38

11,093.21

3,853.89

.00

29,526.48

.00

.00

3,178.72

475.48

$110,490.16

Labor Hours
Spent

554.50

548.50

5.00

567.50

6.00

22.00

16.00

1,719.50

Balance:

35,682.52

-5,043.21

4,616.11

.00

-20,605.56

40,000.00

9,680.00

$60,675.66

Balance

-554.50

-548.50

-5.00

-567.50

-6.00

-22.00

-16.00

900.50

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.74

6.54

2.27

.00

17.39

.00

.00

1.87

.28

$65.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 11/24/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

264.00

163.50

39.00

3.50

470.00

Dollars per
LOE hour
delivered:

Balance

-264.00

-163.50

-39.00

-3.50

-470.00

Estimated
Hours

required

.00

.00

.00

.00

2,620.00

TOTAL Direct Labor $18,271.47 $39.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 11/24/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County:

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: WA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,939.27

91.50

.00

.00

.00

.00

.00

19.59

.00

$2,050.36

11.00

2.00

26.00

6.00

12.00

57.00

Balance:

1,126.37

628.45

1 ,089.00

.00

.00

.00

.00

$2,824.23

Balance

-11.00

-2.00

-26.00

-6.00

-12.00

23.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.02

1.61

.00

.00

.00

.00

.00

.34

.00

$35.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 11/24/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County:

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: habor

r Hours

Labor Hours
Spent

State: WA

Estimated
Hours

Balance ret'ulred

NO SUBTASK USED P1 .00 17.00 -17.00 .00

TOTAL .00 17.00 -17.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $493.91 $2*\05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 11/24/1998

Site Name: FRESNO DRUM SITE Completion Date: 10/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 10/30/1998

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,07".00

Total Dollars
Spent:

9,168.97

4,580.05

1,953.42

.00

20,354.12

.00

.00

1,398.25

305.66

$37,760.47

Labor Hours
Spent

546.50

199.50

29.50

6.00

2.00

22.50

806.00

Balance:

15,288.55

-1,373.55

7,341.80

.00

-4,428.50

.00

2,662.00

$17,786.39

Balance

-546.50

-199.50

-29.50

-6.00

-2.00

-22.50

272.00

Estimated
Dollars

Required:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,078.00

Dollars per
LOE hour
delivered:

11.40

5.70

2.43

.00

25.32

.00

.00

1.74

.38

$46.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 11/24/1998

Site Name: FRESNO DRUM SITE Completion Date: 10/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 10/30/1998

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

124.75

99.50

9.00

5.75

239.00

Dollars per
LOE hour
delivered:

Balance

-124.75

-99.50

-9.00

-5.75

-239.00

Estimated
Hours

required

.00

.00

.00

.00

1,078.00

TOTAL Direct Labor $5,446.32 $23.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 11/24/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

119,619.67

16,468.46

.00

.00

1,644.75

.00

.00

137,732.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,154.00

Total Dollars
Spent:

12,550.03

3,942.27

.00

.00

14,883.10

.00

.00

843.68

255.87

$32,474.95

Labor Hours
Spent

524.50

34.00

6.00

268.00

12.00

844.50

Balance:

107,069.64

12,526.19

.00

.00

-13,238.35

.00

.00

$105,257.93

Balance

-524.50

-34.00

-6.00

-268.00

-12.00

1,309.50

Estimated
Dollars

Required:

119,619.67

16,468.46

.00

.00

1,644.75

.00

.00

$137,732.88

Estimated
Hours

required

.00

.00

.00

.00

.00

2,154.00

Dollars per
LOE hour
delivered:

21.77

6.84

.00

.00

25.82

.00

.00

1.46

.44

$56.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 11/24/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

465.00

1.00

608.50

265.50

1,340.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reclurred

-465.00 .00

-1 .00 .00

-608.50 .00

-265.50 .00

-1,340.00 2,154.00

TOTAL Direct Labor $72,495.57 $67.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 11/24/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

934,627.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

1 1 ,590.00

Total Dollars
Spent:

486,835.72

115,635.95

21,949.04

.00

4,804.64

.00

.00

29,442.55

86.04

$658,753.94

Labor Hours
Spent

249.50

2,511.00

1.00

2,730.50

57.00

1,358.00

4,499.50

72.00

1,182.75

12,661.25

Balance:

307,342.08

524.05

-15,657.04

.00

8,353.36

.00

4,840.00

$275,873.86

Balance

-249.50

-2,511.00

-1.00

-2,730.50

-57.00

-1,358.00

-4,499.50

-72.00

-1,182.75

-1,071.25

Estimated
Dollars

Required:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$934,627.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Dollars per
LOE hour
delivered:

59.65

14.17

2.69

.00

.59

.00

.00

3.61

.01

$80.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 11/24/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

391.00

66.00

613.75

5.00

2,171.50

1.50

3,248.75

Dollars per
LOE hour
delivered:

Balance

-391.00

-66.00

-613.75

-5.00

-2,171.50

-1 .50

-3,248.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,590.00

TOTAL Direct Labor $147,247.16 $136.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 11/24/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID : 00

State: CA

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

200,000.00

.00

.00

.00

.00

.00

.00

200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

88,182.71

93,412.02

52,280.52

.00

8,147.01

.00

.00

31,178.21

130.94

$273,331.41

Labor Hours
Spent

1,123.50

1,188.00

434.50

16.00

170.50

11.00

36.00

2,979.50

Balance:

111,817.29

-93,412.02

-52,280.52

.00

-8,147.01

.00

.00

$-73,331.41

Balance

-1,123.50

-1,188.00

-434.50

-16.00

-170.50

-1 1 .00

-36.00

555.50

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

31.39

33.25

18.61

.00

2.90

.00

.00

11.10

.05

$97.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site Generaf Project

TDD Title: START Equipment Management Report Date: 11/24/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1,125.50

368.50

25.00

3.00

1,522.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-1,125.50 .00

-368.50 .00

-25.00 .00

-3.00 .00

-1,522.00 3,535.00

TOTAL Direct Labor $53,678.34 $35.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 11/24/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 12/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 12/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

6,964.26

575.15

15.39

.00

.00

.00

.00

126.37

.00

$7,681.17

Labor Hours
Spent

217.00

5.00

8.00

8.50

7.00

245.50

Balance:

12,127.74

2,111.66

-15.39

.00

.00

.00

.00

$14,097.64

Balance

-217.00

-5.00

-8.00

-8.50

-7.00

154.50

Estimated .
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.39

2.43

.06

.00

.00

.00

.00

.53

.00

$32.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 11/24/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 12/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 12/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

74.00

5.25

79.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-74.00 .00

-5.25 .00

-79.25 400.00

TOTAL Direct Labor $5,089.52 $68.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 11/24/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,562.05

1,142.95

57.80

.00

.00

.00

.00

256.94

.00

$7,019.74

Labor Hours
Spent

116.00

4.50

8.00

2.50

7.00

138.00

Balance:

9,623.27

-439.94

-57.80

.00

6,250.05

.00

.00

$15,118.64

Balance

-116.00

-4.50

-8.00

-2.50

-7.00

262.00

Ei :imated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.05

8.44

.43

.00

.00

.00

.00

1.90

.00

$51.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 11/24/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

159.00

102.00

.25

261.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-159.00 .00

-102.00 .00

-.25 .00

-261.25 400.00

TOTAL Direct Labor $16,582.68 $63.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 11/24/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLISID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Sp int:

12,456.01

705.49

.00

.00

.00

.00

.00

150.97

.00

$13,312.47

Labor Hours
Spent

301.50

.50

6.00

6.00

314.00

Balance:

1 1 ,943.99

-705.49

.00

.00

.00

.00

.00

$11,087.53

Balance

-301.50

-.50

-6.00

-6.00

86.00

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

39.67

2.25

.00

.00

.00

.00

.00

.48

.00 '

$42.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 11/24/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLISID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

98.50

.25

98.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-98.50 .00

-.25 .00

-98.75 400.00

TOTAL Direct Labor $6,762.54 $68.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 11/24/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1 ,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

15,394.70

1,312.18

.00

.00

.00

.00

.00

280.86

.00

$16,987.74

Labor Hours
Spent

14.00

373.00

6.00

12.50

10.00

415.50

Balance:

10,354.20

488.30

1,815.00

121.00

3,122.32

.00

121.00

$15,740.96

Balance

-14.00

-373.00

-6.00

-12.50

-10.00

184.50

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.20

3.26

.00

.00

.00

.00

.00

.70

.00

$42.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 11/24/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

129.50

16.50

2.50

148.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"uired

-129.50 .00

-16.50 .00

-2.50 .00

-148.50 600.00

TOTAL Direct Labor $9,721.48 $73.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID:

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 11/24/1998

Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,715.00

474.89

.00

.00

.00

.00

.00

$5,189.89

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,436.48

197.54

.00

.00

.00

.00

.00

42.27

.00

$2,676.29

Labor Hours
Spent

49.00

4.00

6.50

5.00

64.50

Balance:

2,278.52

277.35

.00

.00

.00

.00

.00

$2,513.60

Balance

-49.00

-4.00

-6.50

-5.00

35.50

Estimated
Dollars

Required:

4,715.00

474.89

.00

.00

.00

.00

.00

$5,189.89

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

42.01

3.41

.00

.00

.00

.00

.00

.73

.00

$46.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 11/24/1998

Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

14.50

14.50

37.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 100.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 11/24/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,860.10

Other Direct Costs 1 ,287.55

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $5,147.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,144.45

244.73

.00

.00

.00

.00

.00

52.38

.00

$3,441.56

Labor Hours
Spent

9.00

51.00

2.00

3.00

9.00

74.00

Balance:

715.65

1,042.82

.00

.00

.00

.00

.00

$1,706.09

Balance

-9.00

-51 .00

-2.00

-3.00

-9.00

6.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.29

3.45

.00

.00

.00

.00

.00

.74

.00

$48.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 11/24/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP
n . „ Estimatedrcegion:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.50

1.00

7.50

Dollars per
LOE hour
delivered:

Hours
Balance rec'uired

-6.50 .00

-1 .00 .00

-7.50 80.00

TOTAL Direct Labor $483.00 $74.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 11/24/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,98.10

City: Nogales County: Santa Cruz

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,006.34

224.32

.00

.00

.00

.00

.00

48.00

.00

$1,278.66

Labor Hours
Spent

18.00

2.00

6.00

26.00

Balance:

2,853.76

1,063.23

.00

.00

.00

.00

.00

$3,868.99

Balance

-18.00

-2.00

-6.00

54.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.71

8.63

.00

.00

.00

.00

.00

1.85

.00

$49.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 11/24/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang 15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9& 10

City: Nogales County: Santa Cruz State: AZ

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

73.00

2.50

.75

76.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retfuired

-73.00 .00

-2.50 .00

-.75 .00

-76.25 80.00

TOTAL Direct Labor $2,776.75 $36.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 11/24/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa
State: AZ

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBT/ SK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

43,182.23

5,263.02

8,413.37

.00

560.18

630.00

.00

2,926.84

8.68

$60,984.32

Labor Hours
Spent

25.50

.00

185.00

.00

1 ,000.50

11.00

5.00

20.00

1,247.00

Balance:

87,609.17

-4,053.02

3,686.63

.00

-560.18

59,370.00

9,680.00

$152,797.08

Balance

-25.50

.00

-185.00

.00

-1,000.50

-11.00

-5.00

-20.00

1,453.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.77

4.24

6.77

.00

.45

.51

.00

2.36

.01

$49.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 11/24/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

82.00

305.50

.00

20.75

4.50

412.75

Dollars per
LOE hour
delivered:

Balance

.00

-82.00

-305.50

.00

-20.75

-4.50

-412.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $17,404.87 $42.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 11/24/1998

Site Name: LEVIATHAN MINE Completion Date: 12/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 12/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

78,280.50

4,840.00

12,100.00

.00

9,868.50

6,000.00

3,025.00

114,114.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,200.00

Total Dollars
Spent:

35,953.74

4,481.78

6,453.57

.00

6,190.77

.00

.00

2,340.04

95.66

$55,515.56

Labor Hours
Spent

283.50

749.00

167.50

10.00

26.00

1 ,236.00

Balance:

42,326.76

358.22

5,646.43

.00

3,677.73

6,000.00

3,025.00

$58,598.44

Balance

-283.50

-749.00

-167.50

-10.00

-26.00

964.00

Estimated
Dollars

Required:

78,280.50

4,840.00

12,100.00

.00

9,868.50

6,000.00

3,025.00

$114,114.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,200.00

Dollars per
LOE hour
delivered:

29.09

3.63

5.22

.00

5.01

.00

.00

1.89

.08

$44.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 11/24/1998

Site Name: LEVIATHAN MINE Completion Date: 12/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 12/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

126.50

7.00

23.00

.50

157.00

Dollars per
LOE hour
delivered:

Balance

-126.50

-7.00

-23.00

-.50

-157.00

Estimated
Hours

required

.00

.00

.00

.00

2,200.00

TOTAL Direct Labor $5,757.26 $36.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 11/24/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

4,372.45

203.78

.00

.00

655.82

.00

.00

43.61

9.84

$5,285.50

Labor Hours
Spent

16.50

89.00

4.00

4.00

113.50

Balance:

11,767.35

522.22

.00

.00

-655.82

.00

.00

$11,580.30

Balance

-16.50

-89.00

-4.00

-4.00

186.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

38.52

1.80

.00

.00

5.78

.00

.00

.38

.09

$46.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 11/24/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uir6d

-2.00 .00

-2.00 300.00

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 11/24/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1999

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus State: CA

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

66,805.48

4,235.00

16,940.00

.00

14,290.20

40,000.00

2,420.00

144,690.68

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

23,796.84

6,915.44

2,928.70

.00

18,022.95

.00

.00

2,106.68

270.36

$54,040.97

Labor Hours
Spent

397.00

260.50

70.50

6.00

14.00

748.00

Balance:

43,008.64

-2,680.44

14,011.30

.00

-3,732.75

40,000.00

2,420.00

$90,649.71

Balance

-397.00

-260.50

-70.50

-6.00

-14.00

1 ,252.00

Estimated
Dollars

Required:

66,805.48

4,235.00

16,940.00

.00

14,290.20

40,000.00

2,420.00

$144,690.68

Estimated
Hours

required

.00

.00

.00

.00

.00

2,000.00

Dollar; per
LOE hour
delivered:

31.81

9.25

3.92

.00

24.09

.00

.00

2.82

.36

$72.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 11/24/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1999

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total D.Jlars
£ oent:

186.50

4.50

12.00

2.50

205.50

Dollars per
LOE hour
delivered:

Balance

-186.50

-4.50

-12.00

-2.50

-205.50

Estimated
Hours

required

.00

.00

.00

.00

2,000.00

TOTAL Direct Labor $4,790.88 $23.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9711 -0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 11/24/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma County: Yuma State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

26,827.31

6,267.86

3,852.42

.00

4,542.75

.00

.00

2,165.77

68.14

$43,724.25

Labor Hours
Spent

73.00

597.00

18.00

4.00

16.50

13.50

72 '.00

Balance:

13,499.47

-3,847.86

-827.42

.00

-4,542.75

4,700.00

.00

$6,747.53

Balance

-73.00

-597.00

-18.00

-4.00

-16.50

-13.50

118.00

Estimated
Dollars

Required:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

38.03

8.88

5.46

.00

6.44

.00

.00

3.07

.10

$61.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 11/24/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

County

SSID: ZZ

GENOLIO, THOMAS

MIX, THOMAS

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

: Yuma

Labor Hours
Spent

40.00

4.50

89.25

24.75

158.50

Dollars per
LOE hour
delivered:

State:

Balance

-40.00

-4.50

-89.25

-24.75

-158.50

AZ

Estimated
Hours

required

.00

.00

.00

.00

840.00

TOTAL Direct Labor $8,576.96 $64.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 11/24/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,957.72

1,115.52

820.65

.00

.00

.00

.00

414.39

.00

$9,308.28

Labor Hours
Spent

189.50

7.00

4.00

11.00

211.50

Balance:

6,195.08

336.48

994.35

.00

.00

.00

726.00

$7,837.52

Balance

-189.50

-7.00

-4.00

-11.00

38.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.90

5.27

3.88

.00

.00

.00

.00

1.96

.00

$44.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 11/24/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine State: CA

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 11/24/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

108,898.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,945.00

Total Dollars
Spent:

23,995.06

6,755.90

1,727.59

.00

.00

.00

.00

1,815.32

.00

$34,293.87

Labor Hours
Spent

2.00

132.50

299.00

2.00

70.00

11.00

516.50

Balance:

54,048.59

20,469.10

1,902.41

.00

.00

.00

.00

$74,604.78

Balance

-2.00

-132.50

-299.00

-2.00

-70.00

-11.00

1,428.50

Estimated
Dollars

Required:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

$108,898.65

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,945.00

Dollars per
LOE hour
delivered:

53.74

15.13

3.87

.00

.00

.00

.00

4.07

.00

$76.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 11/24/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

548.00

17.50

565.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ulred

-548.00 .00

-17.50 .00

-565.50 1 ,945.00

TOTAL Direct Labor $20,289.72 $35.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 11/24/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield

CERCLISID: CA001709302

County: Kern

SSID: DN

State: CA

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

10,979.12

1,685.16

1 ,452.76

.00

2,528.27

.00

.00

671.57

37.93

$17,354.81

Labor Hours
Spent

177.50

9.50

121.50

4.00

5.50

6.00

324.00

Balance:

2,231.50

734.84

2,177.24

.00

-2,528.27

4,000.00

.00

$5,905.81

Balance

-177.50

-9.50

-121.50

-4.00

-5.50

-6.00

26.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.47

5.29

4.56

.00

7.94

.00

.00

2.11

.12

$54.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 11/24/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

1.00

6.00

2.25

18.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-9.50 .00

-1 .00 .00

-6.00 .00

-2.25 .00

-18.75 350.00

TOTAL Direct Labor $41.74 $2.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 11/24/1998

Site Name: START QA MANAGEMENT Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

46,867.05

4,724.67

454.35

.00

204.80

.00

.00

1,108.29

3.08

$53,362.24

Labor Hours
Spent

61.00

448.75

581.00

4.00

15.00

7.00

1,116.75

Balance:

-46,867.05

-4,724.67

-454.35

.00

-204.80

.00

.00

$-53,362.24

Balance

-61 .00

-448.75

-581.00

-4.00

-15.00

-7.00

-1,116.75

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,570.00

Dollars per
LOE hour
delivered:

42.54

4.29

.41

.00

.19

.00

.00

1.01

.00

$48.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 11/24/1998

Site Name: START QA MANAGEMENT Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

297.50

177.00

1.00

4.50

480.00

Dollars per
LOE hour
delivered:

Balance

-297.50

-177.00

-1.00

-4.50

-480.00

Estimated
Hours

required

.00

.00

.00

.00

1,570.00

TOTAL Direct Labor $17,295.18 $36.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 11/24/1998

Site Name: LEVIATHAN MINE Completion Date: 10/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 10/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,953.40

384.86

.00

.00

.00

.00

.00

$26,338.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,290.78

1,115.58

.00

.00

.00

.00

.00

238.74

.00

$2,645.10

Labor Hours
Spent

14.00

8.00

2.00

6.00

3.00

33.00

Balance:

24,662.62

-730.72

.00

.00

.00

.00

.00

$23,693.16

Balance

-14.00

-8.00

-2.00

-6.00

-3.00

367.00

Estimated
Dollars

Required:

25,953.40

384.86

.00

.00

.00

.00

.00

$26,338.26

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars oer
LOE hour
delivered:

47.81

41.32

.00

.00

.00

.00

.00

8.84

.00

$97.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 11/24/1998

Site Name: LEVIATHAN MINE Completion Date: 10/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 10/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State:: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.50

365.00

2.00

372.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-5.50 .00

-365.00 .00

-2.00 .00

-372.50 400.00

TOTAL Direct Labor $24,826.92 $67.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 11/24/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

910.00

Total Dollars
Spent:

29,453.92

1,726.59

111.42

.00

3,520.00

.00

.00

393.33

52.80

$35,258.06

Labor Hours
Spent

20.00

826.00

34.00

2.00

1.00

5.00

4.00

892.00

Balance:

9,112.88

-1,121.59

191.08

.00

-2,702.98

5,000.00

.00

$10,033.26

Balance

-20.00

-826.00

-34.00

-2.00

-1.00

-5.00

-4.00

18.00

Estimated
Dollars

Required:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

33.24

1.95

.13

.00

3.97

.00

.00

.44

.06

$39.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 11/24/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retJuired

-9.00 .00

-.25 .00

-9.25 910.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801 -0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 11/24/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta
State: CA

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

110,788.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,400.00

Total Dollars
Spent:

14,730.39

18,522.54

5,188.34

.00

4,851.28

.00

.00

5,074.35

72.77

$48,439.67

Labor Hours
Spent

36.50

152.00

146.50

4.00

36.00

19.00

394.00

Balance:

62,797.61

837.46

861.66

.00

-3,526.08

3,500.00

3,025.00

$62,348.53

Balance

-36.50

-152.00

-146.50

-4.00

-36.00

-19.00

1,006.00

Estimated
Dollars

Required:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$110,788.20

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,400.00

Dollars per
LOE hour
delivered:

41.15

51.74

14.49

.00

13.55

.00

.00

14.17

.20

$135.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 11/24/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

306.00

662.00

69.00

50.00

1,087.00

Dollars per
LOE hour
delivered:

Balance

-306.00

-662.00

-69.00

-50.00

-1,087.00

Estimated
Hours

required

.00

.00

.00

.00

1 ,400.00

TOTAL Direct Labor $41,892.99 $40.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 11/24/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

920.00

Total Dollars
Spent:

30,713.23

3,842.42

2,798.09

.00

13,233.00

.00

.00

1 ,421 .02

198.49

$52,206.25

Labor Hours
Spent

115.50

8.50

651.50

2.00

19.50

14.00

811.00

Balance:

7,386.67

-2,632.42

5,066.91

.00

-9,147.90

5,000.00

968.00

$5,021.75

Balance

-115.50

-8.50

-651 .50

-2.00

-19.50

-14.00

109.00

Estimated
Dollars

Required:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

920.00

Dollars per
LOE hour
delivered:

38.80

4.85

3.54

.00

16.72

.00

.00

1.80

.25

$65.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 11/24/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

56.50

53.00

55.50

173.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*ulred

-8.50 .00

-56.50 .00

-53.00 .00

-55.50 .00

-173.50 920.00

TOTAL Direct Labor $5,084.84 $43.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 11/24/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,464.78

3,501.91

8,159.04

.00

33,159.04

4,500.00

1,452.00

146,236.77

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,604.00

Total Dollars
Spent:

14,816.85

2,652.83

1,743.01

.00

.00

.00

.00

940.71

.00

$20,153.40

Labor Hours
Spent

291.00

105.50

30.50

4.00

22.25

14.00

467.25

Balance:

80,647.93

849.08

6,416.03

.00

33,159.04

4,500.00

1 ,452.00

$126,083.37

Balance

-291 .00

-105.50

-30.50

-4.00

-22.25

-14.00

1,136.75

Estimated
Dollars

Required:

95,464.78

3,501.91

8,159.04

.00

33,150.00

4,500.00

1 ,452.00

$146,227.73

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,604.00

Dollars per
LOE hour
delivered:

33.30

5.96

3.92

.00

.00

.00

.00

2.11

.00

$45.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 11/24/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

35.50

361 .50

256.00

.50

653.50

Dollars per
LOE hour
delivered:

Balance

-35.50

-361.50

-256.00

-.50

-653.50

Estimated
Hours

required

.00

.00

.00

.00

1,604.00

TOTAL Direct Labor $44,644.58 $68.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 11/24/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles State: CA

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,770.00

Total Dollars
Spent:

39,559.74

15,258.95

7,995.48

.00

925.00

.00

.00

4,976.44

13.88

$68,729.49

Labor Hours
Spent

44.00

884.00

108.50

4.00

26.00

7.00

1,073.50

Balance:

37,528.76

-12,838.95

1,079.52

.00

-925.00

50,000.00

1,210.00

$71,064.01

Balance

-44.00

-884.00

-108.50

-4.00

-26.00

-7.00

696.50

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37.77

14.57

7.63

.00

.88

.00

.00

4.75

.01

$65.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 11/24/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena

CERCLIS ID: CA0002268837

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

County: Los Angeles State: CA

SSID: EH

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

166.00

227.50

298.25

14.00

6.00

711.75

Dollars per
LOE hour
delivered:

Balance

-166.00

-227.50

-298.25

-14.00

-6.00

-711.75

Estimated
Hours

required

.00

.00

.00

.00

.00

1,770.00

TOTAL Direct Labor $36,678.05 $52.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena Report Date: 11/24/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 12/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 12/31/1998

City: ARVIN County: KERN State: CA

CERCLIS ID: CAD052384021 SSID : H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,928.52

1,951.57

.00

.00

57.57

.00

.00

417.66

.86

$7,356.18

Labor Hours
Spent

1.50

3.00

95.50

4.00

10.00

114.00

Balance:

13,108.38

-741 .57

.00

.00

-57.57

.00

.00

$11,890.72

Balance

-1.50

-3.00

-95.50

-4.00

-10.00

146.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars t er
LOE hcur
delivered:

43.23

17.12

.00

.00

.51

.00

.00

3.66 '

.01

$64.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 11/24/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

130.50

31.00

24.75

186.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-130.50 .00

-31 .00 .00

-24.75 .00

-186.25 282.00

TOTAL Direct Labor $8,248.09 $44.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 11/24/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,914.79

1,253.91

.00

.00

.00

.00

.00

268.32

.00

$3,437.02

Labor Hours
Spent

1.00

19.00

6.00

17.50

5.00

48.50

Balance:

12,750.99

3,554.38

774.40

.00

.00

.00

.00

$16,811.45

Balance

-1.00

-19.00

-6.00

-17.50

-5.00

233.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

61.77

40.45

.00

.00

.00

.00

.00

8.66

.00

$110.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 11/24/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1 ,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,281 .49

167.38

1 ,083.35

.00

1 ,304.79

.00

.00

267.69

19.57

$5,124.27

Labor Hours
Spent

3.00

26.50

14.00

6.00

6.00

55.50

Balance:

14,600.59

1,042.62

2,546.65

.00

-1,304.79

1,200.00

.00

$17,797.81

Balance

-3.00

-26.50

-14.00

-6.00

-6.00

244.50

r stimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

41.11

3.02

19.52

.00

23.51

.00

.00

4.82

.35

$92.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 11/24/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

38.00

38.00

5.00

81.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-38.00 .00

-38.00 .00

-5.00 .00

-81.00 300.00

TOTAL Direct Labor $3,243.27 $40.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 11/24/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Long Beach County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

457.03

5.26

.00

.00

.00

.00

.00

1.12

.00

$463.41

Labor Hours
Spent

4.00

6.00

10.00

Balance:

4,033.47

599.74

121.00

.00

.00

.00

.00

$4,753.09

Balance

-4.00

-6.00

90.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

45.70

.53

.00

.00

.00

.00

.00

.11

.00

$46.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 11/24/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

806.49

30.65

.00

.00

.00

.00

.00

6.57

.00

$843.71

Labor Hours
Spent

15.50

.50

6.00

22.00

Balance:

2,793.01

211.35

121.00

.00

.00

.00

.00

$3,118.79

Balance

-15.50

-.50

-6.00

58.00

Estimated
Dollars

Required:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.66

1.39

.00

.00

.00

.00

.00

.30

.00

$38.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 11/24/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

5.50

5.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-5.50 .00

-5.50 80.00

TOTAL Direct Labor $229.59 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 11/24/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLIS ID: SSID : EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1 ,000.00

.00

$4,078.32

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,385.95

106.18

54.47

.00

.00

.00

.00

34.38

.00

$2,580.98

Labor Hours
Spent

55.50

2.00

2.00

59.50

Balance:

329.37

-106.18

308.53

.00

.00

1,000.00

.00

$1,497.34

Balance

-55.50

-2.00

-2.00

.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.10

1.78

.92

.00

.00

.00

.00

.58

.00

$43.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 11/24/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.50 .00

-.50 60.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 11/24/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,570.59

640.59

200.97

.00

.00

.00

.00

180.10

.00

$4,592.25

1.00

103.00

4.00

1.00

3.00

112.00

Balance:

2,447.94

-35.59

1,009.03

.00

.00

.00

.00

$3,241.28

Balance

-1.00

-103.00

-4.00

-1.00

-3.00

7.00

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.17

5.77

1.81

.00

.00

.00

.00

1.62

.00

$41.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 11/24/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1,4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo

CERCLISID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret?uired

-8.00 .00

-8.00 119.00

TOT/ * Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 11/24/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera
State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

24,720.42

7,375.63

2,851.03

.00

19,720.00

.00

.00

2,188.56

295.80

$57,151.44

Labor Hours
Spent

99.00

454.50

1 1 1 .50

4.00

11.00

680.00

Balance:

1,972.84

4,724.37

2,482.05

.00

-14,144.42

25,000.00

1,210.00

$18,760.48

Balance

-99.00

-454.50

-1 1 1 .50

-4.00

-1 1 .00

95.00

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

.00

775.00

Dollars p^r
LOE hoi-r
delivered:

36.35

10.85

4.19

.00

29.00

.00

.00

3.22

.44

$84.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 11/24/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera State: CA

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

SSID: ZZ

MCLEOD, CYNTHIA

SIMANONOK, STEVE

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

42.00

3.00

33.50

9.00

87.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^ulred

-42.00 .00

-3.00 .00

-33.50 .00

-9.00 .00

-87.50 775.00

TOTAL Direct Labor $4,134.25 $52.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 11/24/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED •

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

39.00

Total Dollars
Spent:

267.68

141.02

.00

.00

.00

.00

.00

30.17

.00

$438.87

.00

2.50

6.00

8.50

Balance:

2,51 9.t6

-126.43

.00

.00

.00

.00

.00

$2,363.26

Balance

.00

-2.50

-6.00

30.50

Estimated
Dollars

Required:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Estimated
Hours

required

.00

.00

.00

39.00

Dollars per
LOE hour
delivered:

44.61

23.50

.00

.00

.00

.00

.00

5.03

.00

$73.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 11/24/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

31.50

2.25

33.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-31.50 .00

-2.25 .00

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 11/24/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID : EJ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,015.00

Total Dollars
Spent:

21,056.22

2,116.93

248.82

.00

19,308.64

.00

.00

506.29

289.62

$43,526.52

Labor Hours
Spent

78.50

101.75

.00

370.00

6.00

14.00

570.25

Balance:

14,167.03

1,513.07

3,381.18

.00

5,581.50

3,000.00

2,420.00

$29,266.87

Balance

-78.50

-101.75

.00

-370.00

-6.00

-14.00

444.75

Estimated
Dollars

Required:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,015.00

Dollars per
LOE hour
delivered:

36.92

3.71

.44

.00

33.86

.00

.00

.89

.51

$76.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 11/24/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma

CERCLIS ID:

Project Manager: WHITE, JEFFREY

EPA Project Monitor: DUNKELMAN, TOM

County: Sonoma

SSID: EJ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

66.00

.50

111.00

8.00

36.00

221.50

Dollars per
LOE hour
delivered:

Balance

-66.00

-.50

-111.00

-8.00

-36.00

-221.50

Estimated
Hours

required

.00

.00

.00

.00

.00

1,015.00

TOTAL Direct Labor $625.60 $2.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 11/24/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,792.04

281.81

.00

.00

.00

.00

.00

60.31

.00

$4,134.16

Labor Hours
Spent

6.00

66.00

6.00

5.50

2.00

85.50

Balance:

555.96

504.69

.00

.00

.00

.00

.00

$1,000.34

Balance

-6.00

-66.00

-6.00

-5.50

-2.00

-5.50

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

47.40

3.52

.00

.00

.00

.00

.00

.75

.00

$51.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 11/24/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance rec«uired

NO SUBTASK USED SS .00 6.25 -6.25 .00

TOTAL .00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 11/24/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLISID: CA000232871

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego

SSID: EK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,160.51

1,149.31

.00

.00

.00

.00

494.30

.00

$11,794.08

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,259.49

1,875.69

.00

.00

10,000.00

.00

$41,119.22

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.63

4.59

.00

.00

.00

.00

1.97

.00

$47.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 11/24/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego State: CA

CERCLISID: CA000232871 SSID: EK

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

60.00

.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rea-ujred

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 11/24/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

8,330.29

764.25

.00

.00

.00

.00

.00

163.55

.00

$9,258.09

Labor Hours
Spent

196.50

4.00

10.50

2.00

213.00

Balance:

27,148.11

930.16

.00

.00

.00

.00

.00

$27,914.72

Balance

-196.50

-4.00

-10.50

-2.00

287.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.14

3.77

.00

.00

.00

.00

.00

.81

.00

$45.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 11/24/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

32.00

101.00

5.50

138.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-32.00 .00

-101.00 .00

-5.50 .00

-138.£50 500.00

TOTAL Direct Labor $8,916.95 $67.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 11/24/1998

Site Name: ORLAND CLEANERS Completion Date: 12/31/1998

Site Location: 726 5th Street Estimated Completion Date: 12/31/1998

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

1,035.82

445.32

5.00

.00

.00

.00

.00

96.34

.00

$1,582.48

Labor Hours
Spent

6.00

6.00

9.50

4.00

25.50

Balance:

19,405.03

-203.32

1,810.00

.00

.00

.00

23.12

$20,938.49

Balance

-6.00

-6.00

-9.50

-4.00

324.50

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered

64.74

27.83

.31

.00

.00

.00

.00

6.02

.00

$98.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 11/24/1998

Site Name: ORLAND CLEANERS Completion Date: 12/31/1998

Site Location: 726 5th Street Estimated Completion Date: 12/31/1998

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Totai Dollars
Spent:

Labor Hours
Spent

4.00

72.00

127.00

6.75

209.75

Dollars per
LOE hour
delivered:

Balance

-4.00

-72.00

-127.00

-6.75

-209.75

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $15,474.58 $76.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 11/24/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

5,718.30

685.72

21.84

.00

10,779.59

.00

.00

151.42

161.70

$17,518.57

Labor Hours
Spent

4.00

126.00

4.00

4.00

4.00

142.00

Balance:

5,934.70

-80.72

583.16

.00

-10,779.59

10,000.00

.00

$5,344.43

Balance

-4.00

-126.00

-4.00

-4.00

-4.00

88.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

41.44

4.97

.16

.00

78.11

.00

.00

1.10

1.17

$126.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 11/24/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

26.00

9.00

2.00

6.75

43.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ^ulnd

-26.00 .00

-9.00 .00

-2.00 .00

-6.75 .00

-43.75 230.00

TOTAL Direct Labor $385.14 $10.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 11/24/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

9,709.39

1,772.24

117.93

.00

2,524.28

1,950.00

.00

404.53

37.87

$16,516.24

Labor Hours
Spent

90.00

50.75

180.50

6.00

10.00

337.25

Balance:

6,478.20

-804.24

608.07

.00

-879.53

3,050.00

.00

$8,010.10

Balance

-90.00

-50.75

-180.50

-6.00

-10.00

12.75

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1 ,644.75

5,000.00

.00

$24,526.34

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.79

5.25

.35

.00

7.48

5.78

.00

1.20

.11

$48.97
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TDD Monthly Cost Summary {for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 11/24/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

59.50

67.50

1.00

10.00

3.00

141.00

Dollars per
LOE hour
delivered:

Balance

-59.50

-67.50

-1.00

-10.00

-3.00

-141.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

TOTAL Direct Labor $5,262.36 $38.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 11/24/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero County: San Mateo State: CA

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

SSID : ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,548.46

1,101.09

281.51

.00

8,512.93

2,170.00

.00

295.88

127.68

$16,037.55

Labor Hours
Spent

214.50

2.50

59.00

4.00

2.50

8.00

290.50

Balance:

4,784.23

713.91

-160.51

.00

-1,766.03

630.00

.00

$3,778.04

Balance

-214.50

-2.50

-59.00

-4.00

-2.50

-8.00

71.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

12.32

3.82

.98

.00

29.56

7.53

.00

1.03

.44

$55.69

Page 81 of 133 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 11/24/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero County: San Mateo State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .60

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

48.25

1.00

.75

50.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-48.25 .00

-1.00 .00

-.75 .00

-50.00 362.00

TOTAL Direct Labor $1,302.77 $26.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 11/24/1998

Site Name: WEST CAP ARIZONIA Completion Date: 12/31/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 12/31/1998

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

710.00

Total Dollars
Spent:

18,733.04

1,104.14

7,704.89

.00

.00

.00

.00

1 ,885.29

.00

$29,427.36

Labor Hours
Spent

407.00

11.50

6.00

1.00

12.00

437.50

Balance:

16,483.96

2,525.86

-2,864.89

.00

.00

10,000.00

1,815.00

$26,074.64

Balance

-407.00

-1 1 .50

-6.00

-1.00

-12.00

272.50

Estimated
Dollars

Required:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

Estimated
Hours

required

.00

.00

.00

.00

.00

710.00

Dollars per
LOE hour
delivered:

42.92

2.53

17.65

.00

.00

.00

.00

4.32

.00

$67.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 11/24/1998

Site Name: WEST CAP ARIZONIA Completion Date: 12/31/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 12/31/1998

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

86.00

60.00

.25

146.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-86.00 .00

-60.00 .00

-.25 .00

-146.25 710.00

TOTAL Direct Labor $7,768.70 $53.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 11/24/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City; Huntington Beach County: Orange State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,159.24

375.49

11.77

.00

.00

.00

.00

82.88

.00

$1,629.38

Labor Hours
Spent

24.50

.50

2.00

2.00

2.00

3.00

34.00

Balance:

1,893.44

-375.49

-11.77

.00

.00

1 ,000.00

.00

$2,423.30

Balance

-24.50

-.50

-2.00

-2.00

-2.00

-3.00

26.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1 ,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

36.23

11.73

.37

.00

.00

.00

.00

2.59

.00

$50.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 11/24/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

TOTAL .00

Total Dollars
Spent:

28.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

1.50

26.50

Balance

-1.50

-26.50

Estimated
Hours

required

.00

.00

-28.00 60.00

TO , AL Direct Labor $1,160.58 $41.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 11/24/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,789.64

674.76

.00

.00

.00

.00

.00

144.37

.00

$3,608.77

Labor Hours
Spent

22.50

28.00

19.50

6.00

4.00

3.00

83.00

Balance:

41,400.81

176.73

.00

.00

.00

.00

.00

$41,433.17

Balance

-22.50

-28.00

-19.50

-6.00

-4.00

-3.00

617.00

Estimated
Dollars

Required:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.no

Dollars per
LOE hour
delivered:

35.31

8.54

.00

.00

.00

.00

.00

1.83

.00

$45.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 11/24/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

62.00

186.25

36.75

285.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-62.00 .00

-186.25 .00

-36.75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 11/24/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,601 .80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

9,053.21

1 ,243.98

93.19

.00

1,837.50

.00

.00

286.13

27.56

$12,541.57

Labor Hours
Spent

46.00

94.50

71.00

4.00

8.00

4.00

227.50

Balance:

17,548.59

1,176.02

511.81

.00

-1,837.50

5,000.00

.00

$22,085.23

Balance

-46.00

-94.50

-71.00

-4.00

-8.00

-4.00

282.50

Estimated
Dollars

Required:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

41.24

5.67

.42

.00

8.37

.00

.00

1.30

.13

$57.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 11/24/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.50

30.00

1.00

1.50

42.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-9.50 .00

-30.00 .00

-1.00 .00

-1.50 .00

-42.00 510.00

TOTAL Direct Labor $1,244.67 $30.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 11/24/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

TOTAL

Dollars
Budgeted:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,349.06

880.82

53.26

.00

307.03

.00

.00

199.89

4.61

$3,794.67

Labor Hours
Spent

9.00

54.00

13.50

2.00

78.50

Balance:

1,880.38

450.18

67.74

.00

-307.03

.00

.00

$1,886.77

Balance

-9.00

-54.00

-13.50

-2.00

21.50

Estimated
Dollars

Required:

4,229.44

1,331.00

121.00

.00

.00

" .00

.00

$5,681.44

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

29.92

11.22

.68

.00

3.91

.00

.00

2.55

.06

$48.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 11/24/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

21.50

3.00

24.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-21.50 .00

-3.00 .00

-24.50 100.00

TOTAL Direct Labor $878.80 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0003 TDD Activity Type:

TDD Title: Site Screening Training - AZDEQ Report Date: 11/24/1998

Site Name: SITE SCREENING TRANING-AZDEQ Completion Date: 08/15/1998

Site Location: 3033 North Central Avenue Estimated Completion Date: 08/15/1998

City: Phoenix County: Phoenix

CERCLISID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MITGUARD, MATTHEW

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Budgeted
Labor
Hours

.00

.00

40.00

Total Dollars
Spent:

435.50

13.01

.00

.00

.00

.00

.00

2.79

.00

$451.30

Labor Hours
Spent

8.00

4.00

12.00

Balance:

2,282.91

289.49

.00

.00

.00

.00

.00

$2,569.61

Balance

-8.00

-4.00

28.00

Estimated
Dollars

Required:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.29

1.08

.00

.00

.00

.00

.00

.23

.00

$37.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 11/24/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 12/31/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 12/31/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

34,614.85

2,420.00

2,420.00

.00

.00

.00

2,420.00

$41,874.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

630.00

Total Dollars
Spent:

14,574.95

1,664.11

1,325.25

.00

962.45

.00

.00

639.75

14.44

$19,180.95

Labor Hours
Spent

26.00

285.75

41.00

4.00

22.50

10.00

389.25

Balance:

20,039.90

755.89

1,094.75

.00

-962.45

.00

2,420.00

$22,693.90

Balance

-26.00

-285.75

-41.00

-4.00

-22.50

-10.00

240.75

Estimated
Dollars

Required:

34,614.85

2,420.00

2,420.00

.00

.00

.00

2,420.00

$41,874.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

630.00

Dollars per
LOE hour
delivered:

39.74

4.54

3.61

.00

2.62

.00

.00

1.74

.04

$52.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 11/24/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 12/31/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 12/31/1998

City: Santa Rosa County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

76.25

16.50

123.50

20.00

.25

236.50

Dollars per
LOE hour
delivered:

Balance

-76.25

-16.50

-123.50

-20.00

-.25

-236.50

Estimated
Hours

required

.00

.00

.00

.00

.00

630.00

TOTAL Direct Labor $14,190.20 $65.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 11/24/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix County: Maricopa
State: AZ

CERCLISID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

Budgeted
Labor
Hours

.00

.00

.00

.00

125.00

Total Dollars
Spent:

2,708.95

1,254.46

819.97

.00

.00

.00

.00

443.95

.00

$5,227.33

Labor Hours
Spent

1.00

67.00

2.00

4.00

74.00

Balance:

2,420.80

-286.46

426.33

.00

.00

.00

.00

$2,116.72

Balance

-1 .00

-67.00

-2.00

-4.00

51.00

Estimated
Dollars

Required:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

Estimated
Hours

required

.00

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

36.61

16.95

11.08

.00

.00

.00

.00

6.00

.00

$70.64

Page 89 of 133 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 11/24/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

21.00

21.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-21.00 .00

-21.00 125.00

TOTAL Direct Labor $730.49 $34.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 11/24/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLISID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct .abor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

2,352.84

117.64

.00

.00

.00

.00

.00

25.17

.00

$2,495.65

Labor Hours
Spent

54.00

4.00

2.00

60.00

Balance:

26,749.56

-117.64

570.41

.00

.00

.00

.00

$27,177.16

Balance

-54.00

-4.00

-2.00

440.00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.21

1.96

.00

.00

.00

.00

.00

.42

.00

$41.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 11/24/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLISID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

10.25

2.00

12.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-10.25 .00

-2.00 .00

-12.25 500.00

TOTAL Direct Labor $853.45 $83.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 11/24/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Budgeted
Labor
Hours

.00

.00

20.00

Total Dollars
Spent:

147.38

446.73

.29

.00

.00

.00

.00

95.67

.00

$690.07

Labor Hours
Spent

2.00

3.00

5.00

Balance:

1,327.38

-34.58

-.29

.00

.00

.00

.00

$1,196.84

Balance

-2.00

-3.00

15.00

Estimated
Dollars

Required:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

49.13

148.91

.10

.00

.00

.00

.00

31.89

.00

$230.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 11/24/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

18.00

18.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-18.00 .00

-18.00 20.00

TOTAL Direct Labor $1,195.12 $66.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 11/24/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

31,250.44

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

766.00

Total Dollars
Spent:

856.45

1,813.37

289.02

.00

.00

.00

.00

449.87

.00

$3,408.71

Labor Hours
Spent

2.00

5.50

4.00

3.50

4.00

19.00

Balance:

30,393.99

7,866.63

2,130.98

.00

.00

.00

1,210.00

$41,151.73

Balance

-2.00

-5.50

-4.00

-3.50

-4.00

747.00

Estimated
Dollars

Required:

31,250.40

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.40

Estimated
Hours

required

.00

.00

.00

.00

.00

766.00

Dollars per
LOE hour
delivered:

55.25

116.99

18.65

.00

.00

.00

.00

29.02

.00

$219.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 11/24/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

392.50

30.50

23.00

.25

446.25

Dollars per
LOE hour
delivered:

Balance

-392.50

-30.50

-23.00

-.25

-446.25

Estimated
Hours

required

.00

.00

.00

.00

766.00

TOTAL Direct Labor $16,537.85 $37.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 11/24/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

4,978.32

404.93

96.34

.00

4,235.50

.00

.00

107.28

63.53

$9,885.90

Labor Hours
Spent

111.50

16.00

4.00

1.00

6.00

138.50

Balance:

7,522.48

79.07

145.66

.00

864.50

1 ,000.00

.00

$9,440.90

Balance

-111.50

-16.00

-4.00

-1.00

-6.00

91.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1 ,000.00

.00

$19,326.80

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

36.21

2.94

.70

.00

30.80

.00

.00

.78

.46

$71.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 11/24/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLISID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

3.00

8.50

.25

11.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<»uired

-3.00 .00

-8.50 .00

-.25 .00

-11.75 230.00

TOTAL Direct Labor $478.44 $40.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating Report Date: 11/24/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 06/30/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Co t Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,125.06

371.87

145.42

.00

.00

.00

.00

110.71

.00

$4,753.06

Labor Hours
Spent

83.00

25.00

2.00

8.00

118.00

Balance:

-284.40

208.93

-145.42

.00

2,230.23

.00

.00

$1,898.63

Balance

-83.00

-25.00

-2.00

-8.00

32.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.96

3.15

1.23

.00

.00

.00

.00

.94

.00

$40.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 11/24/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLISID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

457.03

7.34

.00

.00

.00

.00

.00

1.57

.00

$465.94

Labor Hours
Spent

4.00

6.00

10.00

Balance:

-457.03

-7.34

.00

.00

.00

.00

.00

$-465.94

Balance

-4.00

-6.00

-10.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

45.70

.73

.00

.00

.00

.00

.00

.16

.00

$46.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 11/24/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLISID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance ^quired
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $996.63 $66.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 11/24/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,100.00

Total Dollars
Spent:

24,362.95

3,929.40

2,733.58

.00

.00

.00

137.14

1 ,425.88

.00

$32,588.95

Labor Hours
Spent

251.00

289.50

8.00

11.50

5.00

565.00

Balance:

27,925.37

-57.40

4,369.12

.00

.00

.00

-137.14

$30,674.07

Balance

-251.00

-289.50

-8.00

-1 1 .50

-5.00

535.00

Es.imated
Dollars

Required:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Estimated
Hours

required

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

44.02

7.10

4.94

.00

.00

.00

.25

2.58

.00

$58.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 11/24/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.00

121.00

13.50

.50

195.00

Dollars per
LOE hour
deli\ ,<red:

Balance

-60.00

-121.00

-13.50

-.50

-195.00

Estimated
Hours

required

.00

.00

.00

.00

1,100.00

TOTAL Direct Labor $8,330.03 $42.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 11/24/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11 /30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLISID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

6,14t.04

88.04

.00

.00

.00

.00

.00

18.83

.00

$6,252.91

Labor Hours
Spent

148.00

4.00

2.00

154.00

Balance:

-6,146.04

-88.04

.00

.00

.00

.00

.00

$-6,252.91

Balance

-148.00

-4.00

-2.00

-154.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

39.91

.57

.00

.00

.00

.00

.00

.12

.00

$40.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 11/24/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLISID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00 -22.00

2.25 -2.25

24.25 -24.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $1,545.10 $70.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento '98 Report Date: 11/24/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costt

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Budgeted
Labor
Hours

.00

.00

25.00

Total Dollars
Spent:

808.95

113.20

211.71

.00

.00

.00

.00

69.54

.00

$1,203.40

Labor Hours
Spent

20.50

2.00

22.50

Balance:

152.55

491.80

151.29

.00

.00

.00

.00

$726.10

Balance

-20.50

-2.00

2.50

Estimated
Dollars

Required:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Estimated
Hours

required

.00

.00

25.00

Dollars per
LOE hour
delivered:

35.95

5.03

9.41

.00

.00

.00

.00

3.09

.00

$53.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 11/24/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<uired

-2.00 .00

-2.00 25.00

TOTAL Direct Labor $72.56 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 11/24/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton County: San Joaquin State: CA

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

592.05

345.07

7.00

.00

4,613.69

.00

.00

75.33

69.21

$5,702.35

Labor Hours
Spent

150.50

4.50

4.00

4.00

163.00

Balance:

-592.05

-345.07

-7.00

.00

-4,613.69

.00

.00

$-5,702.35

Balance

-150.50

-4.50

-4.00

-4.00

-163.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

3.63

2.12

.04

.00

28.30

.00

.00

.46

.42

$34.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 11/24/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00 -2.00

11.00 -11.00

13.00 -13.00

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $731.98 $56.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 11/24/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLISID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

1,062.24

44.77

.00

.00

.00

.00

.00

$1,107.01

Budgeted
Labor
Hours

.00

20.00

Total Dollars
Spent:

101.01

9.71

.00

.00

.00

.00

.00

2.08

.00

$112.80

Labor Hours
Spent

3.00

3.00

Balance:

961.23

35.06

.00

.00

.00

.00

.00

$994.21

Balance

-3.00

17.00

Estimated
Dollars

Required:

1,062.24

44.77

.00

.00

.00

.00

.00

$1,107.01

Estimated
Hours

required

.00

20.00

Dollars per
LOE hour
delivered:

33.67

3.24

.00

.00

.00

.00

.00

.69

.00

$37.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 11/24/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLISID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00

.25

15.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-15.00 .00

-.25 .00

-15.25 20.00

TOTAL Direct Labor $1,014.20 $67.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 11/24/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity

CERCLISID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Budgeted
Labor
Hours

.00

.00

.00

.00

316.00

Total Dollars
Spent:

7,219.51

535.01

946.72

.00

.00

.00

.00

317.04

.00

$9,018.28

Labor Hours
Spent

6.50

186.50

2.00

9.00

204.00

Balance:

5,880.37

69.99

2,078.28

.00

.00

.00

.00

$7,711.60

Balance

-6.50

-186.50

-2.00

-9.00

112.00

Estimated
Dollars

Required:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Estimated
Hours

required

.00

.00

.00

.00

316.00

Dollars per
LOE hour
delivered:

35.39

2.62

4.64

.00

.00

.00

.00

1.55

.00

$44.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 11/24/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity

CERCLISID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted Labor Hours
Labor Spent
Hours

.00 2.00

.00 .50

.00 8.50

Estimated
Hours

Balance re<'uired

-2.00 .00

-.50 .00

-8.50 .00

TOTAL .00

Total Dollars
Spent:

11.00

Dollars per
LOE hour
delivered:

-11.00 316.00

TOTAL Direct Labor $733.77 $66.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 11/24/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces State: NM

CERCLISID: SSID: 00

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,552.25

415.31

544.94

.00

.00

.00

.00

205.49

.00

$3,717.99

Labor Hours
Spent

50.00

4.00

2.00

5.00

61.00

Balance:

1,619.60

-52.31

423.06

.00

.00

.00

.00

$1,784.86

Balance

-50.00

-4.00

-2.00

-5.00

19.00

Estimated
Dollars

Required:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.84

6.81

8.93

.00

.00

.00

.00

3.37

.00

$60.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 11/24/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces State: NM

CERCLISID: SSID: 00

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ulred

-.50 .00

-.50 80.00

TOTAL Direct Labor $21.38 42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 11/24/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

County: Navajo Nation

SSID: 1R

State: NM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

150.C1

Total Dollars
Spent:

2,508.73

2,107.15

1,290.14

.00

150.00

.00

.00

727.02

2.25

$6,785.29

Labor Hours
Spent

50.50

1.25

11.50

2.00

4.00

2.00

71.25

Balance:

5,063.15

312.85

161.86

.00

-150.00

2,200.00

484.00

$7,342.59

Balance

-50.50

-1.25

-1 1 .50

-2.00

-4.00

-2.00

78.75

Estimated
Dollars

Required:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

37.30

31.33

19.18

.00

2.23

.00

.00

10.81

.03

$100.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 11/24/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo County: Navajo Nation State: NM

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

SSID: 1R

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

78.00

78.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-78.00 .00

-78.00 150.00

TOTAL Direct Labor $3,256.00 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 11/24/1998

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

3,154.86

359.00

152.10

.00

.00

.00

.00

109.38

.00

$3,775.34

Labor Hours
Spent

7.00

58.00

2.00

5.00

72.00

Balance:

15,642.49

1,093.00

331.90

.00

.00

.00

.00

$16,958.01

Balance

-7.00

-58.00

-2.00

-5.00

328.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.82

4.99

2.11

.00

.00

.00

.00

1.52

.00

$52.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 11/24/1998

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

77.50

.50

78.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-77.50 .00

-.50 .00

-78.00 400.00

TOTAL Direct Labor $2,332.07 $29.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 11/24/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

TOTAL

Dollars
Budgeted:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Budgeted
Labor
Hours

.00

.00

.00

.00

54.00

Total Dollars
Spent:

1,271.76

96.10

430.30

.00

.00

.00

.00

112.67

.00

$1,910.83

Labor Hours
Spent

1.00

19.50

2.00

.50

23.00

Balance:

1 ,988.96

145.90

53.70

.00

.00

.00

.00

$2,075.89

Balance

-1.00

-19.50

-2.00

-.50

31.00

Estimated
Dollars

Required:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Estimated
Hours

required

.00

.00

.00

.00

54.00

Dollars per
LOE hour
delivered:

56.52

4.27

19.12

.00

.00

.00

.00

5.01

.00

$84.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 11/24/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

29.00

.25

30.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-1.50 .00

-29.00 .00

-.25 .00

-30.75 54.00

TOTAL Direct Labor $1,303.24 $42.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash Report Date: 11/24/1998

Site Name: NOGALES WASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz State: AZ

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Budgeted
Labor
Hours

.00

.00

400.00

Total Dollars
Spent:

1,888.96

68.73

.00

.00

.00

.00

.00

14.70

.00

$1,972.39

Labor Hours
Spent

42.00

2.00

44.00

Balance:

11,354.74

-68.73

494.55

.00

.00

.00

.00

$11,765.86

Balance

-42.00

-2.00

356.00

Estimated
Dollars

Required:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

42.93

1.56

.00

.00

.00

.00

.00

.33

.00

$44.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash Report Date: 11/24/1998

Site Name: NOGALES WASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz State: AZ

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Re9jon: 9 Budgeted
Subtask Description: LaborM Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-1 .00 .00

-1 .00 400.00

TOTAL Direct Labor $61.12 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 11/24/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

627.65

225.11

.00

.00

.00

.00

.00

48.17

.00

$900.93

Labor Hours
Spent

13.00

1.00

2.00

2.00

18.00

Balance:

1,120.73

246.79

48.40

.00

.00

.00

.00

$1,367.75

Balance

-13.00

-1.00

-2.00

-2.00

22.00

Estimated
Dollars

Required:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

39.23

14.07

.00

.00

.00

.00

.00

3.01

.00

$56.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 11/24/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

24.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"uired

-24.00 .00

-24.00 40.00

TOTAL Direct Labor $870.65 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 11/24/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

183.00

Total Dollars
Spent:

6,630.50

693.74

554.98

.00

6,563.01

.00

.00

267.26

98.45

$14,807.94

Labor Hours
Spent

105.50

33.00

2.00

6.00

10.00

156.50

v

Balance:

2,464.74

1,121.26

655.02

.00

-6,563.01

7,000.00

605.00

$4,917.30

Balance

-105.50

-33.00

-2.00

-6.00

-10.00

26.50

Estimated
Dollars

Required:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

Estimated
Hours

required

.00

.00

.00

.00

.00

183.00

Dollars per
LOE hour
delivered:

44.06

4.61

3.69

.00

43.61

.00

.00

1.78

.65

$98.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 11/24/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

1.00

12.50

3.50

30.00

Dollars per
LCEhour
delivered:

Balance

-13.00

-1 .00

-12.50

-3.50

-30.00

Estimated
Hours

required

.00

.00

.00

.00

183.00

TOTAL Direct Labor $725.62 $27.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 11/24/1998

Site Name: POMONA PLATING Completion Date: 01/31/1999

Site Location: 720 Indigo Court Estimated Completion Date: 01/31/1999

City: Pomona

CERCLISID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: EM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.C i

Total Dollars
Spent:

5,127.27

490.76

27.28

.00

.00

.00

.00

110.86

.00

$5,756.17

Labor Hours
Spent

18.00

5.00

71.50

2.00

1.00

4.00

101.50

Balance:

23,264.53

416.74

577.72

.00

.00

.00

.00

$24,148.13

Balance

-18.00

-5.00

-71.50

-2.00

-1.00

-4.00

408.50

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

51.02

4.88

.27

.00

.00

.00

.00

1.10

.00

$57.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 11/24/1998

Site Name: POMONA PLATING Completion Date: 01/31/1999

Site Location: 720 Indigo Court Estimated Completion Date: 01/31/1999

City: Pomona

CERCLISID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles State: CA

SSID: EM

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

161.50

161.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>ulred

-161.50 .00

-161.50 510.00

TOTAL Direct Labor $6,741.32 $41.74

Page 104 of 125 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 11/24/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLISID: AZ0002378016 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,245.11

91.01

.00

.00

.00

.00

.00

19.48

.00

$2,355.60

Labor Hours
Spent

16.00

35.00

2.00

53.00

Balance:

3,234.39

211.49

.00

.00

.00

.00

.00

$3,426.40

Balance

-16.00

-35.00

-2.00

27.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

42.36

1.72

.00

.00

.00

.00

.00

.37

.00

$44.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 11/24/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLISID: AZ0002378016 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 2.00 -2.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 80.00

TOTAL Direct Labor $209.42 $104.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 11/24/1998

Site Name: RICHEY MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLISID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

510.69

72.26

.00

.00

.00

.00

.00

15.47

.00

$598.42

Labor Hours
Spent

7.00

4.00

2.00

13.00

Balance:

4,968.81

230.24

.00

.00

.00

.00

.00

$5,183.58

Balance

-7.00

-4.00

-2.00

67.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

39.28

5.56

.00

.00

.00

.00

.00

1.19

.00

$46.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 11/24/1998

Site Name: RICHEY MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLISID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.50

4.50

.50

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-9.50 .00

-4.50 .00

-.50 .00

-14.50 80.00

TOTAL Direct Labor $763.34 $76.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 11/24/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Budgeted
Labor
Hours

.00

.00

70.00

Total Dollars
Spent:

285.11

49.72

.00

.00

.00

.00

.00

10.64

.00

$345.47

Labor Hours
Spent

4.00

4.00

8.00

Balance:

4,867.24

-47.88

.00

.00

.00

.00

.00

$4,808.72

Balance

-4.00

-4.00

62.00

Estimated
Dollars

Required:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Estimated
Hours

required

.00

.00

70.00

Dollars per
LOE hour
delivered:

35.64

6.22

.00

.00

.00

.00

.00

1.33

.00

$43.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 11/24/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: |rabor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

38.00

38.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-38.00 .00

-38.00 70.00

TOTAL Direct Labor $2,424.87 $63.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 11/24/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa
State: AZ

CERCLISID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Budgeted
Labor
Hours

.00

50.00

Total Dollars
Spent:

67.35

52.65

.00

.00

.00

.00

.00

11.27

.00

$131.27

Labor Hours
Spent

2.00

2.00

Balance:

3,142.99

-45.39

.00

.00

.00

.00

.00

$3,086.33

Balance

-2.00

48.00

Estimated
Dollars

Required:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

26.33

.00

.00

.00

.00

.00

5.64

.00

$65.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 11/24/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

16.00

2.00

18.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-16.00 .00

-2.00 .00

-18.00 50.00

TOTAL Direct Labc $1,159.41 $64.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Capped Road Illegal Dump Site Report Date: 11/24/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 11/30/1998

Site Location: Capped Road west of mare Estimated Completion Date: 11/30/1998

City: Weitchpec County: Humboldt

CERCLISID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,406.78

968.00

2,662.00

.00

.00

1 ,500.00

.00

$23,536.78

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

14,793.67

1,276.13

1,328.83

.00

.00

2,960.00

.00

557.58

.00

$20,916.21

Labor Hours
Spent

130.00

130.00

142.00

10.50

412.50

Balance:

3,613.11

-308.13

1,333.17

.00

.00

-1 ,460.00

.00

$2,620.57

Balance

-130.00

-130.00

-142.00

-10.50

-12.50

Estimated
Dollars

Required:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

35.86

3.09

3.22

.00

.00

7.18

.00

1.35

.00

$50.71

Page 114 of 133 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 11/24/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 11/30/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 11/30/1998

City: Weitchpec County: Humboldt

CERCLISID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

7.50

.50

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-7.50 .00

-.50 .00

-8.00 400.00

TOTAL Direct Labor $372.83 $49.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 11/24/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,915.22

Other Direct Costs 605.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $11,125.22

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

154.00

Total Dollars
Spent:

2,298.26

685.99

441 .00

.00

.00

.00

.00

241.20

.00

$3,666.45

Labor Hours
Spent

3.00

32.50

13.00

6.50

4.00

59.00

Balance:

7,616.96

-80.99

164.00

.00

.00

.00

.00

$7,458.77

Balance

-3.00

-32.50

-13.00

-6.50

-4.00

95.00

Estimated
Dollars

Required:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

Estimated
Hours

required

.00

.00

.00

.00

.00

154.00

Dollars per
LOE hour
delivered:

43.78

13.07

8.40

.00

.00

.00

.00

4.59

.00

$69.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 11/24/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State:: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

96.00

96.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-96.00 .00

-96.00 154.00

TOTAL Direct Labor $4,042.06 $42.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 11/24/1998

Site Name: ENFIELD CHEMICAL Completion Date: 12/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 12/31/1998

City: Palm Desert County: Riverside State: CA

CERCLISID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

2,862.21

695.15

423.19

.00

.00

.00

.00

239.35

.00

$4,219.90

2.00

52.00

12.00

5.00

4.00

75.00

Balance:

6,690.79

756.85

786.81

.00

.00

.00

.00

$7,995.10

Balance

-2.00

-52.00

-12.00

-5.00

-4.00

135.00

Estimated
Dollars

Required:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

40.89

9.93

6.05

.00

.00

.00

.00

3.42

.00

$60.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 11/24/1998

Site Name: ENFIELD CHEMICAL Completion Date: 12/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 12/31/1998

City: Palm Desert County: Riverside

CERCLISID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9|on: 9 Budgeted
Subtask Description: LaborK Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«ulred

NO SUBTASK USED P2 .00 85.00 -85.C .00

TOTAL .00 85.00 -85.00 210.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,591.70 $42.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 11/24/1998

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 10,049.00

Other Direct Costs 1 ,2 1 0 .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $11,259.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,301.06

29.76

.00

.00

.00

.00

.00

6.37

.00

$1,337.19

Labor Hours
Spent

3.00

1.50

5.00

34.00

2.00

45.50

Balance:

8,747.94

1,180.24

.00

.00

.00

.00

.00

$9,921.81

Balance

-3.00

-1.50

-5.00

-34.00

-2.00

104.50

Estimated
Dollars

Required:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

113.14

2.59

.00

.00

.00

.00

.00

.55

.00

$116.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 11/24/1998

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

2.00

2.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-2.00 .00

-4.00 150.00

TOTAL Direct Labor $164.97 $41.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 11/24/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,321.00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

4,352.68

474.75

755.42

.00

1,155.00

.00

.00

263.26

17.32

$7,018.43

Labor Hours
Spent

7.00

84.50

1.00

4.00

96.50

Balance:

4,968.32

-111.75

1,422.58

.00

-1,155.00

.00

3,025.00

$7,868.57

Balance

-7.00

-84.50

-1.00

-4.00

103.50

Estimated
Dollars

Required:

9,321.00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.58

4.97

7.91

.00

12.09

.00

.00

2.76

.18

$73.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 11/24/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

100.00

.50

.50

101.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-100.00 .00

-.50 .00

-.50 .00

-101.00 200.00

TOTAL Direct Labor $3,653.49 $36.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 11/24/1998

Site Name: TRACY TIRE FIRE Completion Date: 12/31/1998

Site Location: 29425 MacArthur Drive Estimated Completion Date: 00/00/0000

City: Tracy County: San Joaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

30,768.80

2,420.00

4,840.00

.00

2,676.28

20,000.00

2,420.00

$63,125.08

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

12,909.56

1,117.99

275.47

.00

3,541.15

.00

.00

298.17

53.11

$18,195.45

Labor Hours
Spent

55.50

105.75

187.50

6.00

354.75

Balance:

17,859.24

1,302.01

4,564.53

.00

-864.87

20,000.00

2,420.00

$44,929.63

Balance

-55.50

-105.75

-187.50

-6.00

345.25

Estimated
Dollars

Required:

30,768.80

2,420.00

4,840.00

.00

2,678.28

20,000.00

2,420.00

$63,127.08

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

36.39

3.15

.78

.00

9.98

.00

.00

.84

.15

$51.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 11/24/1998

Site Name: TRACY TIRE FIRE Completion Date: 12/31/1998

Site Location: 29425 MacArthur Drive Estimated Completion Date: 00/00/0000

City: Tracy County: San Joaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree«uired

-30.50 .00

-30.50 700.00

TOTAL Direct Lab $908.24 $29.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 11/24/1998

Site Name: FORT APACHE, THE DRUMS Completion Date: 10/15/1998

Site Location: Fort Apache Indian Reserv Estimated Completion Date: 10/15/1998

City: Whiteriver County: Navajo State: AZ

CERCLISID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

2,991.36

320.25

887.71

.00

.00

.00

.00

258.52

.00

$4,457.84

Labor Hours
Spent

76.50

5.00

81.50

Balance:

1,616.08

889.75

1,532.29

.00

.00

.00

.00

$3,779.60

Balance

-76.50

-5.00

18.50

Estimated
Dollars

Required:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.70

3.93

10.89

.00

.00

.00

.00

3.17

.00

$54.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 11/24/1998

Site Name: FORT APACHE, THE DRUMS Completion Date: 10/15/1998

Site Location: Fort Apache Indian Reserv Estimated Completion Date: 10/15/1998

City: Whiteriver County: Navajo

CERCLIS ID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

2.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

t33idnco

-1 .00 .00

-2.00 .00

-3.00 100.00

TOTAL Direct Labor $177.01 $59.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0011 TDD Activity Type:

TDD Title: Tribal Risk Assessment Conference Report Date: 11/24/1998

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Las Vegas County: Clark State: NV

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

TOTAL

Dollars
Budgeted:

12,717.59

2,420.00

3,146.00

.00

.00

.00

2,420.00

$20,703.59

Budgeted
Labor
Hours

.00

223.00

Total Dollars
Spent:

158.40

7,238.03

.00

.00

.00

.00

.00

1 ,548.94

.00

$8,945.37

Labor Hours
Spent

7.00

7.00

Balance:

12,559.19

-4,818.03

3,146.00

.00

.00

.00

2,420.00

$11,758.22

Balance

-7.00

216.00

Estimated
Dollars

Required:

12,717.59

2,420.00

3,146.00

.00

.00

.00

2,420.00

$20,703.59

Estimated
Hours

required

.00

223.00

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0011 TDD Activity Type:

TDD Title: Tribal Risk Assessment Conference Report Date: 11/24/1998

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Las Vegas County: Clark

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

State: NV

Re9jon: 9 Budgeted
Subtask Description: Labor

* Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

53.50

53.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-63.50 .00

-53.50 223.00

TOTAL Direct Labor $1,860.99 $34.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil Report Date: 11/24/1998

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

Budgeted
Labor
Hours

.00

.00

.00

610.00

Total Dollars
Spent:

5,713.14

666.95

.00

.00

.00

.00

.00

142.74

.00

$6,522.83

Labor Hours
Spent

77.00

51.50

4.00

132.50

Balance:

22,509.66

785.05

1,210.00

.00

.00

10,000.00

.00

$34,361.97

Balance

-77.00

-51 .50

-4.00

477.50

Estimated
Dollars

Required:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

Estimated
Hours

required

.00

.00

.00

610.00

Dollars per
LOE hour
delivered:

43.12

5.03

.00

.00

.00

.00

.00

1.08

.00

$49.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil Report Date: 11/24/1998

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

76.00

.25

76.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(»uired

-76.00 .00

-.25 .00

-76.25 610.00

TOTAL Direct Labor $3,257.33 $42.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date: 11/24/1998

Site Name: MINEREC MINING & CHEMICAL Completion Date: 12/18/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Tucson County: Pima State: AZ

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

SSID: EW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

19,188.00

3,630.00

9,801.00

.00

.00

6,120.00

.00

$38,739.00

Budgeted
Labor
Hours

.00

.00

.00

.00

518.00

Total Dollars
Spent:

9,352.31

1,169.84

496.38

.00

.00

.00

.00

356.56

.00

$11,375.09

Labor Hours
Spent

229.00

57.00

15.00

2.00

303.00

Balance:

9,835.69

2,460.16

9,304.62

.00

.00

6,120.00

.00

$27,363.91

Balance

-229.00

-57.00

-15.00

-2.00

215.00

Estimated
Dollars

Required:

19,188.00

3,630.00

9,801.00

.00

.00

6,120.00

.00

$38,739.00

Estimated
Hours

required

.00

.00

.00

.00

518.00

Dollars per
LOE hour
delivered:

30.87

3.86

1.64

.00

.00

.00

.00

1.18

.00

$37.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date: 11/24/1998

Site Name: MINEREC MINING & CHEMICAL Completion Date: 12/18/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Tucson County: Pima State: AZ

CERCLISID: SSID: EW

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.50

2.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-2.50 .00

-2.50 518.00

TOTAL Direct Labor $119.27 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides Report Date: 11/24/1998

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Burns Rd Estimated Completion Date: 00/00/0000

4th Avenue
State: AZCity: Parker

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: SUTER, DANIEL

County: La Paz

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

2,941.00

617.87

190.00

.00

.00

.00

.00

172.87

.00

$3,921.74

Labor Hours
Spent

1.00

41.50

33.50

2.00

78.00

Balance:

5,315.06

1,802.13

2,230.00

.00

571.91

3,500.00

302.50

$13,548.73

Balance

-1.00

-41 .50

-33.50

-2.00

122.00

Estimated
Dollars

Required:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

37.71

7.92

2.44

.00

.00

.00

.00

2.22

.00

$50.28
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides Report Date: 11/24/1998

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Burns Rd Estimated Completion Date: 00/00/0000

4th Avenue

City: Parker County: La Paz State: AZ

CERCLISID: SSID: ZZ

Project Manager: SAPP, JUDY

EPA Project Monitor: SUTER, DANIEL
_ . Q
Region: 9 Budgeted Labor Hours

Subtask Description: Labor Spent Balance
Hours

Estimated
Hours

NO SUBTASK USED P2 .00 70.50 -70.50 .00

TOTAL .00 70.50 -70.50 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,931.39 $41.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0003 TDD Activity Type:

TDD Title: Contra Costa Exercise Report Date: 11/24/1998

Site Name: CONTRA COSTA EXERCISE Completion Date: 08/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez County: Contra Costa

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

22,981.50

2,151.38

605.00

.00

.00

.00

.00

$25,737.88

Budgeted
Labor
Hours

.00

.00

400.00

Total Dollars
Spent:

399.48

12.77

.00

.00

.00

.00

.00

2.73

.00

$414.98

Labor Hours
Spent

6.00

2.00

8.00

Balance:

22,582.02

2,138.61

605.00

.00

.00

.00

.00

$25,322.90

Balance

-6.00

-2.00

392.00

Estimated
Dollars

Required:

22,981 .50

2,151.38

605.00

.00

.00

.00

.00

$25,737.88

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

49.94

1.60

.00

.00

.00

.00

.00

.34

.00

$51.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Report Date: 11/24/1998

Completion Date: 01/31/1999

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollar:;,
Budgeted:

1 1 ,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

325.00

Total Dollars
Spent:

540.65

522.55

.00

.00

.00

.00

.00

111.85

.00

$1,175.05

Labor Hours
Spent

2.00

4.00

1.50

7.00

2.00

16.50

Balance:

11,210.30

1,957.95

4,961.00

.00

.00

.00

17,545.00

$35,562.40

Balance

-2.00

-4.00

-1.50

-7.00

-2.00

308.50

Estimated
Dollars

Required:

11,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

Estimated
Hours

required

.00

.00

.00

.00

.00

325.00

Dollars per
LOE hour
delivered:

56.91

55.01

.00

.00

.00

.00

.00

11.77

.00

$123.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Report Date: 11/24/1998

Completion Date: 01/31/1999

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

188.00

188.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-188.00 .00

-188.00 325.00

TOTAL Direct Labor $6,598.41 $35.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire Report Date: 11/24/1998

Site Name: SANTA CLARITA GREEN WASTE FIRE Completion Date: 09/30/1998

Site Location: Pine St./San Fernando Rd. Estimated Completion Date: 00/00/0000

City: Newhall County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: HYATT, DAVID

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,879.79

318.28

.00

.00

.00

.00

.00

68.11

.00

$2,266.18

Labor Hours
Spent

2.00

29.00

1.50

4.00

36.50

Balance:

2,374.41

44.72

363.00

.00

.00

.00

.00

$2,714.02

Balance

-2.00

-29.00

-1 .50

-4.00

63.50

Estimated
Dollars

Required:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

53.71

9.09

.00

.00

.00

.00

.00

1.95

.00

$64.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire Report Date: 11/24/1998

Site Name: SANTA CLARITA GREEN WASTE FIRE Completion Date: 09/30/1998

Site Location: Pine St./San Fernando Rd. Estimated Completion Date: 00/00/0000

City: Newhall County: Los Angeles State: CA

CERCLIS ID: SSID : ZZ

Project Manager: HYATT, DAVID

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

63.00

63.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec^uired

-63.00 .00

-63.00 100.00

TOTAL Direct Labor $2,682.38 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0006 TDD Activity Type:

TDD Title: South Lake Tahoe MTBE Report Date: 11/24/1998

Site Name: SOUTH LAKE TAHOE MTBE Completion Date: 02/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: South Lake Tahoe County: El Dorado

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: UNDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

1,102.13

51.43

.00

.00

.00

.00

.00

11.01

.00

$1,164.57

Labor Hours
Spent

27.50

2.00

29.50

Balance:

-1,102.13

-51 .43

.00

.00

.00

.00

.00

$-1,164.57

Balance

-27.50

-2.00

-29.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

37.36

1.74

.00

.00

.00

.00

.00

.37

.00

$39.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0006 TDD Activity Type:

TDD Title: South Lake Tahoe MTBE Report Date: 11/24/1998

Site Name: SOUTH LAKE TAHOE MTBE Completion Date: 02/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: South Lake Tahoe County: El Dorado

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

34.00 -34.00

5.25 -5.25

39.25 -39.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0007 TDD Activity Type:

TDD Title: Anti-Terrorism Training - Sacramento Report Date: 11/24/1998

Site Name: ANTI-TERRORISM TRAINING - SACRMENTO Completion Date: 11/15/1998

Site Location: Kaiser Permanente Medical Estimated Completion Date: 00/00/0000

Center

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

3,326.99

211.75

1,210.00

.00

.00

.00

.00

$4,748.74

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

1 ,222.76

.00

.00

.00

.00

.00

.00

.00

.00

$1,222.76

Labor Hours
Spent

31.50

2.00

33.50

Balance:

2,104.23

211.75

1,210.00

.00

.00

.00

.00

$3,525.98

Balance

-31 .50

-2.00

46.50

Estimated
Dollars

Required:

3,326.99

211.75

1,210.00

.00

.00

.00

.00

$4,748.74

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.50

.00

.00

.00

.00

.00

.00

.00

.00

$36.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0008 TDD Activity Type:

TDD Title: Cooley Landing Brownsfields Investigation Report Date: 11/24/1998

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: East Palo Alto County: San Mateo State: CA

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

6,332.08

257.90

181.50

.00

.00

.00

.00

$6,771.48

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

593.74

54.25

.00

.00

.00

.00

.00

11.61

.00

$659.60

Labor Hours
Spent

14.00

2.00

16.00

Balance:

5,738.34

203.65

181.50

.00

.00

.00

.00

$6,111.88

Balance

-14.00

-2.00

104.00

Estimated
Dollars

Required:

6,332.08

257.90

181.50

.00

.00

.00

.00

$6,771.48

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

37.11

3.39

.00

.00

.00

.00

.00

.73

.00

$41.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9809-0008 TDD Activity Type:

TDD Title: Cooley Landing Brownsfields Investigation Report Date: 11/24/1998

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: East Palo Alto County: San Mateo State: CA

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Re9jon: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-.25 .00

-.25 120.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9810-0001 TDD Activity Type:

TDD Title: City of Ukiah Brownfields Investigation Report Date: 11/24/1998

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Ukiah County: Mendocino
State: CA

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

TOTAL

Dollars
Budgeted:

29,891.76

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,935.91

Budgeted
Labor
Hours

.00

.00

624.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

6.00

2.00

8.00

Balance:

29,824.41

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,868.56

Balance

-6.00

-2.00

616.00

Estimated
Dollars

Required:

29,891.76

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,935.91

Estimated
Hours

required

.00

.00

624.00

Dollars per
LOE hour
delivered:

8.42

.00

.00

.00

.00

.00

.00

.00

.00

$8.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9810-0001 TDD Activity Type:

TDD Title: City of Ukiah Brownfields Investigation Report Date: 11/24/1998

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Ukiah

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

County: Mendocino

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

.25

1.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-1 .00 :oo
-.25 .00

-1 .25 624.00

TOTAL Direct Labor $70.56 $70.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9810-0002 TDD Activity Type:

TDD Title: Site Assesment HRS Training Course Report Date: 11/24/1998

Site Name: HRS TRAINING Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

11,821.40

47.72

.00

.00

.00

.00

.00

$11,869.12

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

1 ,778.60

.00

.00

.00

.00

.00

.00

.00

.00

$1,778.60

Labor Hours
Spent

38.00

2.00

40.00

Balance:

10,042.80

47.72

.00

.00

.00

.00

.00

$10,090.52

Balance

-38.00

-2.00

160.00

Estimated
Dollars

Required:

11,821.40

47.72

.00

.00

.00

.00

.00

$11,869.12

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.47

.00

.00

.00

.00

.00

.00

.00

.00

$44.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9810-0002 TDD Activity Type:

TDD Title: Site Assesment HRS Training Course Report Date: 11/24/1998

Site Name: HRS TRAINING Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State:, CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

108.00

36.00

144.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-108.00 .00

-36.00 .00

-144.00 200.00

TOTAL Direct labor $6,269.23 $43.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/31/1998

TDD Number: 09-9810-0004 TDD Activity Type:

TDD Title: Quality Assurance Audit of Dodson Brothers, C Report Date: 11/24/1998

Site Name: QUALITY ASSURANCE AUDIT (SITES) Completion Date: 12/07/1998

Site Location: Estimated Completion Date: 12/07/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

10,541.65

1,815.00

605.00

.00

.00

.00

.00

$12,961.65

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

475.80

.00

.00

.00

.00

.00

.00

.00

.00

$475.80

Labor Hours
Spent

9.00

2.00

11.00

Balance:

10,065.85

1,815.00

605.00

.00

.00

.00

.00

$12,485.85

Balance

-9.00

-2.00

189.00

Estimated
Dollars

Required:

10,541.65

1,815.00

605.00

.00

.00

.00

.00

$12,961.65

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

43.25

.00

.00

.00

.00

.00

.00

.00

.00

$43.25
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



11/18/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

LOE HOURS nuimo

53.50 0.00%

.00 0.00%

53.50 0.75%

-11.21%

-11.21%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

.00 0.00%

.00 0.00%

.00 0.00%

53.35 0.00%

53.35 0.75%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

.00 0.00%

.00 0.00%

0.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00 0.00%

.00 0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

3,193.75

.00

3,193.75

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.81%

0.00%

1.81%

-0.19%

-0.19%

0.00%

585.00

848.25

2,137.75

2,184.45

5,755.45

0.33%

0.48%

1.21%

1.24%

3.27%

0.00%

0.00%

0.00%

0.00%

0.00%

1,651.00

1,651.00

0.94%

0.94%

0.00%

0.00%

1,113.00

1,113.00

0.63%

0.63%

0.00%

0.00%
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11/18/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Lust Activities

Environmental/Ecological Evaluations

SUBTOTAL Lust Activities

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS S'TE-SPEC'F'C

63.50 0.89%

63.50 0.89%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr

SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

4.50 0.06%

.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

42.25 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

46.75 0.65%

90.37%

90.37%

90.37%

90.37%

90.37%

90.37%

90.37%

90.37%

90.37%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00 0.00%

610.00 0.07%

610.00 8.53%

100.00%

100.00%

0.00%

TOTAL
LOE

HOURS

63.50

63.50

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.04%

0.04%

0.00%

0.00%

919.50

226.50

1,216.25

109.50

39.50

2,270.00

.00

149.50

131.50

5,062.25

0.52%

0.13%

0.69%

0.06%

0.02%

1.29%

0.00%

0.08%

0.07%

2.88%

0.83%

0.83%

0.83%

0.83%

0.83%

0.83%

0.83%

0.83%

0.83%

0.00%

.00

9,722.50

9,722.50

0.00%

5.53%

5.53%

6.27%

6.27%

0.00%
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11/18/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

.00 0.00%

964.00 0.00%

46.00 0.00%

636.00 0.00%

261.00 3.65%

.00 0.00%

146.50 2.05%

9.00 0.00%

327.88 2.13%

1,435.00 0.10%

374.00 0.00%

22.00 0.00%

191.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

23.98%

TOTAL
LOE

HOURS

160.00

23,156.50

480.00

8,360.25

4,011.50

198.00

3,223.75

11,585.00

10,797.34

20,547.00

13,797.25

4,148.75

13,224.00

647.50

17.00

56.50

195.50

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.09%

13.16%

0.27%

4.75%

2.28%

0.11%

1.83%

6.58%

6.14%

11.68%

7.84%

2.36%

7.51%

0.37%

0.01%

0.03%

0.11%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%

0.91%
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11/18/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

73.00 0.00%

14.00 0.04%

.00 0.00%

64.50 0.00%

4,563.88 63.79%

23.98%

23.98%

23.98%

23.98%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

.00 0.00%

-22.00 0.15%

136.00 0.52%

26.00 0.36%

200.00 0.03%

572.00 0.00%

.00 0.00%

.00 0.00%

38.75 0.54%

283.65 0.06%

2.00 0.03%

45.78%

45.78%

45.78%

45.78%

45.78%

45.78%

45.78%

45.78%

45.78%

45.78%

45.78%

TOTAL
LOE

HOURS

2,365.75

161.00

34.00

2,536.00

119,702.59

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.34%

0.09%

0.02%

1 .44%

68.02%

0.91%

0.91%

0.91%

0.91%

0.00%

59.00

422.50

8,577.25

45.00

954.00

3,397.25

.00

128.50

620.75

1,009.30

800.75

0.03%

0.24%

4.87%

0.03%

0.54%

1.93%

0.00%

0.07%

0.35%

0.57%

0.46%

3.41%

3.41%

3.41%

3.41%

3.41%

3.41%

3.41%

3.41%

3.41%

3.41%

3.41%
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11/18/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Assessment

Site Screening

SUBTOTAL Site Assessment

LOE HOURS

.00

1,236.40

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

17.28%

45.78%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

502.50

.00

.00

24.50

.00

527.00

0.00%

0.00%

1.37%

0.00%

0.00%

0.34%

0.00%

7.37%

95.35%

95.35%

95.35%

95.35%

95.35%

95.35%

95.35%

0.00%

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

7,154.38

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

606.75

16,621.05

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.34%

9.45%

3.41%

0.00%

.00

.00

11,068.25

3.00

.00

1,380.75

.00

12,452.00

0.00%

0.00%

6.29%

0.00%

0.00%

0.78%

0.00%

7.08%

4.04%

4.04%

4.04%

4.04%

4.04%

4.04%

4.04%

0.00%

635.00

.00

635.00

175,972.09

0.36%

0.00%

0.36%

100.00%

0.00%

0.00%

0.00%
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11/18/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT #• 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT A0™!™
COSTS OF TOTAL em= 0 COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

6,894.51

.00

6,894.51

1.29%

0.00%

1.29%

36.21%

36.21%

0.00%

182,981.64

28,179.20

211,160.84

1.62%

0.25%

1.86%

1.18%

1.18%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

1 ,380.36

4,999.50

6,379.86

0.00%

0.00%

0.26%

0.93%

1.19%

0.00%

0.00%

0.00%

0.00%

0.00%

50,812.82

46,890.01

126,355.17

118,355.99

342,413.99

0.45%

0.41%

1.12%

1.05%

3.02%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

SUBTOTAL Enforcement

Enforcement - General 69

69

15

15

0.01%

0.01%

00.00%

0.00%

104,970

104,970

52

52

0.93%

0.93%

0.07%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0.00%

0.00%

0.00%

0.00%

52,419.03

52,419.03

0.46%

0.46%

0.00%

0.00%
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11/18/1998

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ĴiYJ7!
COSTS OF TOTAL .. COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Lust Activities

SUBTOTAL Lust

Environmental/Ecological

Activities

Evaluations 1

1

,164.57

,164.57

0.22%

0.22%

0.00%

0.00%

1

1

,164.57

,164.57

0.01%

0.01%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

779.34

.00

.00

.00

.00

862.41

.00

.00

.00

1,641.75

0.15%

0.00%

0.00%

0.00%

0.00%

0.16%

0.00%

0.00%

0.00%

0.31%

52.53%

52.53%

52.53%

52.53%

52.53%

52.53%

52.53%

52.53%

52.53%

0.00%

78,919.89

9,965.59

76,587.82

4,976.50

1,710.91

95,986.50

446.60

5,663.54

7,810.07

282,067.42

0.70%

0.09%

0.68%

0.04%

0.02%

0.85%

0.00%

0.05%

0.07%

2.49%

0.31%

0.31%

0.31%

0.31%

0.31%

0.31%

0.31%

0.31%

0.31%

0.00%

'^

i
!,
W

^

^
$

RCRA

Analytical Services .00 0.00% 00.00% 23,411.56 0.21% 7.41%
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11/18/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE

COSTS
(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

RCRA

SUBTOTAL RCRA

Environmental/Ecological Evaluations 54,439

54,439

.50

.50

10.17%

10.17%

00.00%

0.00%

711,474

734,886

53

09

6.28%

6.49%

7.41%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

.00

73,270.70

1,725.68

32,993.47

11,677.40

.00

6,538.44

595.01

12,845.31

61,612.40

17,881.55

927.75

0.00%

13.69%

0.32%

6.16%

2.18%

0.00%

1.22%

0.11%

2.40%

11.51%

3.34%

0.17%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

9,800.47

1,925,824.92

22,365.79

573,416.31

190,487.90

9,216.74

141,752.03

591,977.80

409,437.70

1,034,537.32

635,633.67

223,833.35

0.09%

17.01%

0.20%

5.06%

1.68%

0.08%

1.25%

5.23%

3.62%

9.14%

5.61%

1.98%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%
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11/18/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTjyjTY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

12,569.33

.00

6,543.31

.00

.00

3,081.92

613.76

.00

7,767.47

250,643.50

2.35%

0.00%

1.22%

0.00%

0.00%

0.58%

0.11%

0.00%

1.45%

46.81%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

0.00%

705,525.92

32,918.70

170,129.96

1,785.81

14,993.09

145,875.22

9,280.85

1,837.78

138,198.80

6,988,830.13

6.23%

0.29%

1.50%

0.02%

0.13%

1.29%

0.08%

0.02%

1.22%

61.72%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.69%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

.00

-809.46

8,970.35

1,190.00

0.00%

-0.15%

1.68%

0.22%

45.64%

45.64%

45.64%

45.64%

3,538.42

21,338.75

565,204.20

2,033.51

0.03%

0.19%

4.99%

0.02%

3.43%

3.43%

3.43%

3.43%
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11/18/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT A0™!™
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

9,536.25

35,783.22

.00

.00

2,580.45

22,270.10

135.06

.00

79,655.97

1.78%

6.68%

0.00%

0.00%

0.48%

4.16%

0.03%

0.00%

14.88%

45.64%

45.64%

45.64%

45.64%

45.64%

45.64%

45.64%

45.64%

0.00%

56,198.32

196,079.06

11,866.37

8,147.36

34,393.96

62,901.70

63,598.74

35,464.61

1,060,765.00

0.50%

1.73%

0.10%

0.07%

0.30%

0.56%

0.56%

0.31%

9.37%

3.43%

3.43%

3.43%

3.43%

3.43%

3.43%

3.43%

3.43%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

.00

.00

25,386.54

104,268.16

.00

0.00%

0.00%

4.74%

19.47%

0.00%

96.39%

96.39%

96.39%

96.39%

96.39%

.00

.00

779,989.59

618,229.87

.00

0.00%

0.00%

6.89%

5.46%

0.00%

8.54%

8.54%

8.54%

8.54%

8.54%
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11/18/1998

Region: 9

Site Specific

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION; and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTJVJIY
COSTS OF TOTAL „„„ CJSJJ

(DOLLARS) COSTS SITE-SPECIFIC

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

4,852.39

.00

134,507.09

0.91%

0.00%

25.12%

96.39%

96.39%

0.00%

120,463.12

.00

1,518,682.58

1.06%

0.00%

13.41%

8.54%

8.54%

0.00%
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11/18/1998

Region: 9

Program Support

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/31/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Analytica

SUBTOTAL Program Support

Support (PRP/State)

Services

TOTAL

.00

.00

.00

535,395.90

0

0

0

.00%

.00%

.00%

0.00%

0

0

00%

00%

100.00%

26,064 .58

807.59

26,872

11,324,232

.17

.34

0.23%

0.01%

0.24%

0.00%

0.00%

0.00%

0.00%
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11/23/1998 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

Page 1 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9601-0001

39-9601-0002

39-9601-0003

39-9601-0004

39-9601-0005

39-9601-0006

39-9601-0007

09-9601-0008

39-9601-0009

39-9601-0010

39-9601-0011

39-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

39-9601-0016

09-9601-0017

39-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

7,030.32

5,814.99

.Go

.00

.00

.00

.00

.00

.00

595.01

.00

67.35

.00

8,082.25

.00

.00

.00

.00

.00

236,417.18

173,020.52

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

32,425.53

324,014.71

43,772.84

110,351.24

51,271.73

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

58.1%

57.2%

94.1%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

90.2%

73.7%

58.1%

100.0%

80.8%

74.8%

100.0%

100.0%

100.0%

100.0%

5,988.00

4,809.34

428.50

44.00

18.00

842.00

222.50

147.00

500.00

610.00

6,171.25

773.50

1,971.50

786.50

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

7,240.00

5,451.00

470.00

76.00

18.00

1,200.00

317.00

147.00

500.00

750.00

6,584.00

1,256.00

2,420.00

860.00

820.00

62.50

150.00

57.00

604.00

82.7%

88.2%

91.2%

57.9%

100.0%

70.2%

70.2%

100.0%

100.0%

81.3%

93.7%

61.6%

81.5%

91.5%

77.4%

100.0%

100.0%

100.0%

90.6%

02/28/1999

12/31/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996 •

04/30/1997

12/31/1998

09/30/1998

12/31/1998

03/31/1997

12/31/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 2 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

39-9602-0004

39-9602-0005

39-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

39-9603-0005

09-9603-0006

39-9604-0001

39-9604-0002

39-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

927.75

.00

.00

.00

.00

.00

.00

.00

.UU

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

5,753.70

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

100.0%

100.0%

100.0%

119.2%

100.0%

111.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

105.2%

100.0%

34.00

189.75

198.00

134.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

39.4%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

*** Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 3 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

39-9604-0005

09-9604-0006

39-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

39-9605-0003

09-9605-0004

39-9605-0005

39-9605-0006

39-9605-0007

09-9605-0008

39-9605-0009

09-9605-0010

09-9605-001 1

39-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

Pesticide Training - UC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

11,677.40

8,482.26

.00

.00

.00

.00

..0

.00

.00

.00

.00

.00

1,590.99

.00

.00

.00

4,852.39

71,094.61

246,406.56

190,487.90

229,998.91

3,132.95

1,152.96

86,167.84

9,342.16

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

11,963.52

1,801.91

41,316.53

3,060.17

120,463.12

100.0%

100.0%

67.4%

70.1%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

48.9%

100.0%

100.0%

100.0%

35.3%

1,646.50

4,032.25

4,011.50

3,607.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

308.00

40.00

749.50

83.00

1,380.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,656.00

4,446.00

5,445.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

86.6%

90.2%

66.3%

81.0%

36.1%

89.9%

49.4%

68.4%,

99.6%

82.6%

67.6%

99.8%

52.8%

77.0%

100.0%

99.9%

55.3%

37.2%

09/30/1997

06/30/1997

12/31/1998

12/31/1998

11/30/1996

06/30/1996 *

02/28/1997

08/30/1996:

06/30/1996 ^

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

12/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999

Confidential Business Information - Not for Release



11/23/1998

START Region: 9

TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 10/31/1998

Page 4 of 18

TDD#

39-9606-0002

39-9606-0003

39-9606-0004

39-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

39-9608-0001

39-9608-0003

09-9608-0004

39-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

.00

.00

.UU

.00

.00

134.69

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,880.25

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,568.44

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761 .41

5,999.61

74.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

30.3%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

50.0%

50.0%

100.0%

100.0%

80.50

85.00

75.00

509.00

99.50

111.00

7.50

69.00

100.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

100.6%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

33.3%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/19/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 5 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

39-9609-0003

39-9609-0004

09-9609-0006

39-9609-0007

39-9609-0008

39-9609-0009

39-9609-0010

39-9609-0011

09-9610-0001

09-9610-0002

39-9610-0003

39-9610-0004

39-9610-0005

39-9610-0006

39-9610-0007

39-9610-0008

09-9610-0009

09-9610-0010

39-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

Mc-Fariand - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,884.12

.00

629.02

106,838.49

-"̂
* >

67.35

4,672.61

1,234.75

.00

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

108,342.34

2,228.37

32,063.50

684,052.05

2,777.67

26,581.08

118,922.92

54,925.75

154,158.90

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

76.8%

100.0%

18.6%

87.0%

8.5%

71.5%

64.8%

68.2%

100.0%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

2,090.50

44.00

485.50

3,399.50

39.50

474.50

1,887.75

731.00

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,213.00

50.00

650.00

3,601.00

430.00

580.00

2,190.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

94.5%

88.0%

74.7%

94.4%

9.2%

81.8%

86.2%

73.1%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

12/31/1998

11/15/1996

04/30/1999

06/30/1999

12/30/1998

02/26/1999

01/31/1999

12/31/1998

03/13/1998

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/31/1998

Page 6 of 18

TDD#

39-9610-0012

39-9610-0013

39-9610-0014

39-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

39-9611-0001

39-9611-0002

39-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

39-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COolS DATE COSTS EXPENDED SPENT

18,082.48

.00

.00

.00

.00

.00

779.34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

103,666.76

3,651.55

98,570.74

2,547.15

8,582.59

101,114.81

78,919.89

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

8.0%

3.3%

100.0%

100.0%

100.0%

100.0%

85.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

100.0%

71 .8%

2,126.50

72.00

1,761.50

59.50

218.50

2,400.50

919.50

150.00

201 .50

14.50

145,00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,280.00

1,450.00

1,850.00

450.00

220.00

2,745.00

1,012.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

187.50

120.00

29.2%

5.0%

95.2%

13.2%

99.3%

87.4%

90.9%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

39.2%

95.0%

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

01/30/1999

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information • Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 7 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9611-0011

09-9611-0012

39-9611-0013

39-9611-0014

09-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

39-9612-0003

39-9612-0004

39-9612-0005

39-9612-0006

09-9612-0007

39-9612-0008

39-9612-0009

39-9612-0010

09-9612-0011

09-9612-0012

39-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

95.92

.00

.00

.00

929.96

548.67

135.06

.00

.00

.00

.00

.00

.00

.00

.00

61.12

.00

.00

1,785.81

66,326.51

3,796.06

135,248.64

2,625.68

52,958.38

49,216.51

63,598.74

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

491,577.73

9,188.48

8,057.08

44.6%

88.3%

100.0%

100.0%

100.0%

63.0%

54.2%

63.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

91.5%

99.8%

100.0%

56.50

1,176.50

60.50

2,465.50

66.00

1,165.75

1,108.75

800.75

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,657.50

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,200.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

4,138.00

120.00

250.00

56.5%

97.6%

30.3%

90.0%

73.3%

77.5%

92.4%

77.7%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

88.4%

97.9%

73.8%

02/15/1997

07/15/1998

01/31/1997

08/30/1997

06/30/1997

12/31/1998

12/31/1998

01/31/1999

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

04/30/1999

03/30/1997

04/15/1997

*** Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 8 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

39-9701-0002

09-9701-0003

39-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

09-9701-0010

09-9701-0011

09-9702-0001

09-9702-0002

09-9702-0003

39-9702-0004

39-9702-0005

39-9702-0006

39-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,386.06

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.

1,172.

23,834.

10,442.

49,584.

20,071.

3,554.

8,694.

2,951.

17,515.

4,035.

3,946.

14

58

68

55

03

73

16

58

33

86

92

01

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

78.5%

100.0%

100.0%

54.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.1%

100.0%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

256.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

80.2%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

12/31/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/31/1998

Page 9 of 18

TDD#

09-9703-0002

39-9703-0003

39-9703-0005

39-9703-0006

39-9703-0007

39-9703-0008

39-9703-0009

39-9703-0010

39-9704-0001

39-9704-0002

09-9704-0003

39-9704-0005

39-9704-0006

09-9704-0007

39-9704-0008

39-9704-0009

09-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operato Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

712.95

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

15,058.34

13,143.07

2,779.08

14,193.96

1,780.31

1,791.80

60,625.66

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

6,807.54

100.0%

100.0%

34.7%

100.0%

42.1%

88.9%

100.0%

100.0%

58.6%

67.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

48.7%

100.0%

90.7%

292.50

131.50

207.00

210.00

156.00

206.00

258.00

64.00

210.50

30.00

39.00

814.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

222.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

92.8%

64.5%

80.0%

82.5%

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

09/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/31/1998

Page 10 of 18

TDD#

09-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

09-9705-0009

09-9705-0011

09-9705-0012

09-9705-0013

39-9706-0001

09-9706-0003

09-9706-0004

09-9706-0005

39-9706-0006

09-9706-0007

09-9706-0008

09-9706-0009

39-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,747.70

48,691.80

.00

.00

.00

.00

.00

.00

.00

2,580.45

.00

1,932.23

.00

.00

307.41

.00

.00

.00

.00

136,315.59

593,302.57

4,209.28

4,724.92

5,610.71

8,896.92

11,718.15

7,864.60

8,147.36

31,623.62

3,181.25

128,761.63

1,042.49

4,312.81

2,544.27

5,977.06

12,808.98

3,487.73

6,153.12

66.

61.

100.

0%

2%

0%

100.0%

83.

100.

100.

3%

0%

0%

100.0%

92.

86.

100.

5%

5%

0%

69.2%

100.

100.

104.

0%

0%

9%

100.0%

58.

100.

100.

2%

0%

0%

2,113.00

7,571.75

79.50

79.50

78.00

192.00

186.25

178.50

128.50

574.75

67.50

2,164.00

16.00

70.50

74.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,705.00

11,030.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

78.1%

68.6%

99.4%

99.4%

97.5%

96.0%

76.0%

93.9%

98.8%

87.6%

59.2%

73.6%

94.1%

68.4%

92.5%

97.5%

97.6%

84.0%

100.0%

.03/31/1999

03/31/1999

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

12/31/1998

07/01/1997

12/31/1997

07/31/1997

09/30/1997

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 11 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

39-9706-001 1

39-9706-0012

09-9706-0013

39-9706-0014

09-9706-0015

09-9707-0001

39-9707-0002

39-9707-0003

39-9707-0004

39-9707-0005

09-9707-0006

39-9707-0007

09-9708-0001

39-9708-0002

09-9708-0003

39-9708-0004

09-9708-0005

39-9708-0006

09-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

2,051.05

69.15

.00

64,788.44

32,993.47

.00

.00

.00

.00

.00

.00

.00

.00

2,874.41

.00

162.39

2,881.92

311.64

.00

43,206.79

104,970.52

28,388.01

806,001.10

327,009.75

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

12,770.69

6,577.73

23,602.42

20,075.01

26,709.22

1,226.48

70.1%

70.0%

100.0%

80.6%

79.6%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

53.1%

100.0%

96.7%

82.3%

74.2%

100.0%

1,037.25

1,651.00

429.00

9,239.00

4,328.00

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

311.00

121.00

396.50

412.50

535.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,078.00

2,154.00

430.00

11,590.00

6,491.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

96.2%

76.6%

99.8%

79.7%

66.7%

1.3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

77.8%

48.4%

99.1%

103.1%

89.2%

95.0%

10/30/1998

12/31/1998

02/28/1998

12/31/1998

01/31/1999

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

12/30/1998

01/31/1998

09/30/1998

10/31/1998

09/30/1998

09/15/1997

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 12 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9708-0008

39-9708-0009

39-9708-0010

39-9708-001 1

09-9708-0012

09-9708-0013

09-9708-0014

39-9708-0015

09-9708-0017

09-9708-0018

39-9709-0001

39-9709-0002

09-9709-0003

09-9709-0004

09-9709-0005

39-9709-0006

39-9710-0001

09-9710-0002

09-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

-634.59

-364.70

-155.86

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

•PP

7,717.93

18,143.67

.00

.00

.00

4,666.46

3,924.56

4,055.41

9,124.86

240.21

21,578.22

8,823.31

5,267.93

1,144.59

17,632.19

16,770.48

4,109.80

218.19

19,463.24

78,389.19

61,272.82

77,040.36

6,287.32

13,718.42

83.3%

70.1%

72.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

34.2%

48.4%

100.0%

90.0%

100.0%

80.50

77.50

101.50

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,650.25

1,392.50

1,393.50

103.00

318.50

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

100.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

2,200.00

1,400.00

120.00

349.00

80.5%

96.9%

101.5%

107.0%

11.4%

94.9%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

92.6%

61.1%

63.3%

99.5%

85.8%

91 .3%

12/31/1998

08/31/1998

07/31/1998

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

12/31/1998

12/31/1998

03/30/1998

02/15/1998

04/15/1998

*** Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 13 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9710-0004

09-9710-0005

09-9710-0006

09-9710-0007

09-9710-0008

09-9710-0009

39-9710-0010

09-9710-0011

09-9710-0012

09-9711-0001

39-9711-0002

39-9712-0001

09-9712-0002

09-9712-0003

09-9712-0004

09-9712-0007

39-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.Ou

.00

.00

.00

459.91

1,493.32

.00

-309.93

.00

.00

.00

1,380.36

.00

6,538.44

2,880.13

.00

.00

4,813.97

3,016.10

2,226.04

10,756.74

46,211.95

5,459.07

5,345.13

58,831.85

5,625.67

52,301.21

856.73

10,475.57

13,237.99

54,583.59

17,396.55

70,657.42

27,472.02

621.93

14,993.09

10.8%

100.0%

100.0%

98.8%

99.3%

100.0%

28.8%

49.7%

100.0%

87.3%

100.0%

100.0%

100.0%

45.5%

100.0%

58.6%

95.4%

100.0%

100.0%

82.00

58.00

44.00

159.00

810.00

78.50

115.50

951.00

114.50

839.25

20.50

245.50

182.50

1,012.00

335.00

1,577.25

397.50

12.50

195.50

TDD
LOE PERCENfCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

2,000.00

145.00

840.00

25.00

250.00

300.00

1,945.00

350.00

2,110.00

410.00

120.00

195.50

18.6%

72.5%

100.0%

88.3%

98.8%

78.5%

38.5%

47.6%

79.0%

99.9%

82.0%

98.2%

60.8%

52.0%

95.7%

74.8%

97.0%

10.4%

100.0%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

03/30/1999

03/31/1999

04/30/1998

10/31/1998

12/15/1997

06/15/1998

03/10/1998

11/15/1998

06/30/1998

01/31/1999

10/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release ***



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 14 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9712-0011

09-9712-0012

09-9712-0013

09-9801-0001

09-9801-0002

09-9801-0003

39-9801-0004

09-9801-0005

39-9801-0006

09-9801-0007

09-9801-0008

09-9801-0009

39-9801-0010

39-9802-0001

39-9802-0002

09-9802-0003

09-9802-0004

39-9802-0005

09-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

5,369.87

2,806.62

.00

8,982.54

16,541.74

3,612.39

137.96

.00

OP

2,826.14

.00

.00

.00

351.11

.00

313.74

14,537.63

6,262.05

1,740.39

35,643.20

90,332.66

1,255.35

57,291.09

64,797.98

105,407.54

7,356.18

786.63

1,738.05

11,685.11

8,367.54

1,940.45

463.41

1,073.30

2,602.36

5,197.27

100.0%

100.0%

100.0%

70.1%

97.1%

100.0%

91.8%

41.7%

74.2%

35.0%

100.0%

100.0%

53.5%

34.0%

71.2%

8.0%

28.5%

100.0%

61.1%

279.50

101.00

49.00

895.00

1,395.00

19.50

909.50

1,098.00

1,745.25

114.00

21.00

33.75

217.25

136.50

70.50

10.00

27.50

60.00

119.00

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

910.00

1,400.00

20.00

920.00

1,604.00

1,876.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99.8%

84.2%

49.0%

98.4%

99.6%

97.5%

98.9%

68.5%

93.0%

43.8%

105.0%

84.4%

77.0%

45.5%

96.6%

10.0%

50.0%

100.0%

100.0%

02/27/1998

01/15/1998

04/01/1998

10/31/1998

09/30/1998

03/02/1998

11/30/1998

12/31/1998

12/31/1998

12/31/1998

02/15/1998

03/13/1998

10/30/1998

07/31/1998

03/01/1998

12/31/1998

12/31/1998

06/30/1998

06/30/1998

Confidential Business Information - Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 15 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9802-0007

09-9802-0008

09-9802-0009

39-9802-0010

39-9802-0011

09-9802-0012

09-9802-0013

09-9802-0014

09-9803-0001

09-9803-0002

09-9803-0003

39-9803-0004

09-9803-0005

09-9803-0006

09-9803-0007

39-9803-0008

39-9803-0009

39-9803-0010

09-9803-001 1

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

.00

610.12

.00

.00

.00

.00

5,858.11

-399.86

..3

.00

3.33

.00

5,249.89

.00

273.97

11.52

2,038.47

.00

.00

5,584.86

61,285.69

10,704.73

1,721.20

360.02

2,630.72

44,152.12

4,405.52

13,572.95

275.57

18,175.04

1,448.87

17,057.06

17,903.71

21,778.60

17,340.32

37,196.06

2,789.96

20,926.98

100.0%

76.6%

100.0%

100.0%

100.0%

87.1%

56.2%

78.7%

100.0%

100.0%

45.4%

100.0%

37.5%

100.0%

68.9%

79.3%

63.8%

100.0%

42.7%

53.00

758.50

253.00

43.00

5.00

37.50

783.75

80.00

310.50

7.00

335.50

36.00

219.00

175.00

475.25

337.25

582.50

60.00

327.25

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

39.00

1,015.00

80.00

860.00

15.00

500.00

50.00

630.00

230.00

800.00

362.00

710.00

60.00

700.00

77.9%

97.9%

58.8%

86.0%

6.3%

96.2%

77.2%

100.0%

36.1%

46.7%

67.1%

72.0%

34.8%

76.1%

59.4%

93.2%

82.0%

100.0%

46.8%

03/15/1998

07/31/1998

05/31/1998

03/31/1998

06/30/1998

05/31/1998 ,

12/31/1998 ,

07/31/1998 ,

07/31/1998 ,

03/31/1998 ,,

08/30/1999

04/30/1998

12/31/1998

07/30/1998

08/31/1998

08/07/1998

12/31/1998

06/30/1998

12/31/1998

Confidential Business Information • Not for Release



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 16 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9804-0001

39-9804-0002

39-9804-0003

39-9804-0004

39-9804-0005

09-9804-0006

09-9805-0001

09-9805-0002

09-9805-0003

09-9805-0004

09-9805-0005

09-9805-0006

39-9805-0007

09-9805-0010

09-9805-001 1

09-9805-0012

39-9806-0001

09-9806-0002

09-9806-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

NFPI PCB Assessment

71.14

M

67.35

2,818.52

603.79

-VJU

34.01

2,190.53

.00

.00

67.35

6,521.64

6,519.54

.00

2,980.75

.00

213.25

23.07

-8.31

13,786.24

4,673.47

451.30

33,371.15

5,957.82

3,349.10

1,885.19

19,946.56

10,364.34

4,753.06

1,462.57

40,918.98

7,798.01

1,275.96

6,434.33

1,127.00

9,752.05

3,739.37

10,041.29

36.8%

100.0%

12.5%

88.2%

74.0%

10.3%

87.4%

40.8%

100.0%

100.0%

12.0%

58.9%

32.0%

61.6%

15.2%

92.4%

52.7%

62.3%

66.9%

260.00

103.00

12.00

583.25

95.00

70.25

21.00

461.75

149.25

118.00

25.00

748.00

176.00

24.50

176.00

18.00

215.00

61.50

145.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

40.00

630.00

125.00

500.00

22.00

766.00

230.00

150.00

200.00

1,100.00

400.00

25.00

600.00

20.00

316.00

80.00

150.00

51.0% 08/30/1 998

103.0% 04/22/1998

30.0% 08/15/1998

92.6% 12/31/1998

76.0% 08/30/1998

14.1% 08/31/1998

95.5% 08/31/1998

60.3% 12/31/1998

64.9% 08/31/1998

78.7% 06/30/1998

12.5% 12/30/1998

68.0% 10/30/1998

44.0% 11/30/1998

98.0% 08/30/1998

29.3% 11/30/1998

90.0% 06/30/1998

68.0% 09/01/1998

76.9% 09/01/1998

96.8% 09/30/1998

Confidential Business Information - Not for Release ***



11/23/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 17 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD3

39-9806-0004

39-9806-0005

39-9806-0006

09-9806-0007

39-9806-0008

39-9806-0010

39-9806-001 1

39-9806-0012

39-9806-0013

39-9806-0014

39-9807-0001

09-9807-0002

39-9807-0003

39-9808-0003

09-9808-0004

09-9808-0005

09-9808-0008

09-9808-001 1

09-9808-0012

DESCRIPTION

Y2K Evaluation

Crown Plating Assessment

Nogales Wash

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Mill Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Cappell Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

WasteLAN Data Management

Grey Eagle Mine

Tracy Tire Fire

Fort Apache, the Drums

Tribal Risk Assessment Conference

Mouren-Laurens Oil

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

369.59

.00

1,190.00

.00

953.43

2,701.29

495.36

250.19

.00

65.90

9,532.28

.00

233.22

149.37

1,172.0-

5,180.18

2,095.74

10,806.36

5,271.37

6,107.41

3,214.07

2,033.51

1,771.58

15,533.56

12,497.49

2,565.02

1,361.76

2,770.34

1,290.68

21,289.04

7,708.51

7,811.60

1,502.16

10,671.92

19,103.69

4,634.85

10,806.36

9,780.16

26.6%

74.9%

12.7%

70.9%

74.8%

38.1%

45.8%

24.3%

49.9%

36.9%

82.5%

64.3%

58.3%

12.4%

76.2%

28.5%

52.7%

49.2%

22.1%

150.00

53.00

45.00

40.00

177.00

262.00

55.00

23.00

46.00

20.00

420.00

148.50

155.00

15.50

196.00

385.25

84.50

53.50

208.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

400.00

54.00

400.00

40.00

183.00

510.00

80.00

80.00

70.00

50.00

420.00

154.00

210.00

150.00

200.00

700.00

100.00

223.00

610.00

37.5%

98.1%

11.3%

100.0%

96.7%

51.4%

68.8%

28.8%

65.7%

40.0%

100.0%

96.4%

73.8%

10.3%

98.0%

55.0%

84.5%

24.0%

34.2%

12/31/1998

08/31/1998

03/10/1999

07/31/1998

09/20/1998 ~

01/31/1999 i

12/31/1998 »

12/31/1998 *

09/30/1998 -*

12/24/1998

11/30/1998

09/30/1998

12/31/1998

12/31/1998

09/02/1998

12/31/1998

10/15/1998

03/31/1999

12/31/1998

Confidential Business Information - Not for Release



11/23/1998 TABLE T- 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 18 of 18

START Region: 9 MONTH ENDING: 10/31/1998

TDD#

09-9809-0001

09-9809-0002

09-9809-0003

09-9809-0004

39-9809-0005

09-9809-0006

09-9809-0007

09-9809-0008

39-9810-0001

39-9810-0002

39-9810-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COT.., DATE COSTS EXPENDED SPENT

Minerec Mining & Chemical Company

CRIT Parker Pesticides

Contra Costa Exercise

Grey Eagle Mine

Santa Clarita Green Waste Fire

South Lake Tahoe MTBE

Anti-Terrorism Training - Sacramento

Cooley Landing Brownsfields Investigation

City of Ukiah Brownfields Investigation

Site Assesment HRS Training Course

Quality Assurance Audit of Dodson Brothers, C

5,188.40

1,544.88

58.47

4,899.26

1,976.05

1,164.57

1,222.76

669.04

137.91

8,047.83

475.80

11,494.36

6,853.13

414.98

7,773.46

4,948.56

1,164.57

1,222.76

669.04

137.91

8,047.83

475.80

28.6%

36.8%

1.5%

20.1%

70.7%

4.7%

23.5%

9.0%

0.3%

61.9%

3.4%

305.50

148.50

8.00

197.50

98.00

63.50

33.50

16.00

9.00

184.00

11.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

518.00

200.00

400.00

325.00

100.00

250.00

80.00

120.00

600.00

200.00

200.00

59.0% 12/18/1998

74.3% 12/18/1998

2.0% 08/01/1999

60.8% 01/31/1999

98.0% 09/30/1998

25.4% 02/01/1999

41.9% 11/15/1998

13.3% 12/31/1998

1.5% 03/31/1999

92.0% 11/15/1998

5.5% 12/07/1998

TOTALS $535,395.90 $11,324,232.33 175,972.09 33,519.50

Confidential Business Information - Not for Release ***



11/6/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

LJ^HAWAII TECHNICAL ASSISTANCE [̂  letter Report 1 .

Honolulu 09-9601-0020

j OAHU EXERCISE - REPORT f JFormal Report I '" '
-."yr̂ r •*•• - N '|̂ .--*-^vy>^r#' <"» < y^»t*,*5*3«^»^s. _, -, , . ....̂ ,.,-.,w r̂̂ ,̂ K.

r
BHMftMMI

S
^ ^SL^^ .̂a - ,̂ ,*: ^ &^??«. , ™.x^ ~ , ̂  ii?6ri*4»f̂ «».,̂ A. > ̂  ^A, .^h^^^jr™^^^ , ~%*O

^SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

09-9603-0002

Formal Report 1 ,
"»"* »•• ~»|'-r's',T "7 *«r~ ̂ »«^T*<. , "^j- 3. ^ , » «~ , - . „.,.„.„„ -™~v-1»-«^.

? >^4 °̂" *# "*^ " ̂  ^ j fcj-^v-'^* j. >

TYPHOON PAKA RESPONSE ^

09-9601-0005

•> ' , - , .1* ~*&V?,& • -.'-•«• • :T; \ •&**!* '

SCHWENNESEN, MICHAEL 01/31/1996

GUEVARRA, JAY 03/19/1996

CASTRO-WEHR, FRANK 12/28/1995

"iFina, Report f '- . "~ ' * ^
< J r r vi , , «. _ . ̂  > ^ ^ * i ~ f N N

T- .-??,__ »• >»• - fwrk'ar>j:^ 3-~x^^-^r?p _..-...,..„ , ,.... ,,-,.̂ ...,,i.- ,__,.,„ , _ . . .

£*

09-9712-0010

^ î . „ ,v_ _ «_. . _ s -<»r-_S^S* _ _ >v '

pOOT CAUSE ANALYSIS TRAINING ): Formal Brief 1

Anchorage

d£
09-9706-0007

IALLIED SIGNAL (. |Finai Report [ .
' %"* ' '**" -~^': ^K*™-* » •" ^1^ T""** • — ---- - "_• «-j

Phoenix

A2T
f—^

^ZD009000050

-JBARRY M. GOLDWATER AIR FORCE RANGE FFf; JFinal Report

09-9806-0014

r~^:

Phoenix AZ5572124514 09-9612-0008

FRANKEL, VICKI

_IS^ v. ,

ANDERSON, RON

-^r~ :•!/•¥- -*pt̂ îf*iiiit ' 4

WONG, DIANA

12/17/1997

_, 0 $ _

06/18/1997

04/30/1996 04/30/1996

04/26/1996

?• _f * .̂ ^ 3 ^*
X >

03/31/1996

"* ̂  ^ -\™.

03/30/1998

^fjj^W''":
07/01/1997

j> .^ «,t __ ,̂  ..v- ,

06/25/t998 12/24/1998

•*

, " ' - " * " " ' - '

JOHNSON, KAREN 12/19/1996 05/31/1997

-

05/31/1997

Page 1 of 46
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11/6/1998

Region: 9

TABLt T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

"I1 "*•£&? '* " j{*& ^'""V^ s j L ( ^ ̂  „•' ' r' * " t > ' ' !££• '' , *>>* , &>

JAZ" KjBARRY M. GOLDWATER AIR FORCE RANGE FF?
f* * i * -it i. j ( l||i|pH> ttjjjjjjit

Phoenix

^^g-sSs* * i ,_ \< ^ ^ , ^ ^&$ l̂ls'̂ llP -̂*<

|AZ [ BHP PINTO VALLEY |

Final Report
"*""*•' '

^Z5572124514

Formal Report

t
•t -~ > ^ t ^- vJ. _ < * • * *-,. *;JM\ - - - (

09-9708-0007

Miami

AZ JBYERS BOMB SITE

JOHNSON, KAREN 08/15/1997 09/15/1997

- * ~<«ffc.«sv"= gr-j^^'sr"- \*~-*fT ji- -jijj«jî s.->^»i*.- , «: *
 f,ĵ Xr' î -" *

i x* .̂ *
' ' "

v >

09-9712-0002

Final Report
""„ j •* " 5 *i , . •; r p , . i,"if •. -. •!...,-„,.,„.,-..,....„.„„,..„„„„.„,.„.,„..,„„,.,. .„„ „„.„_ ,}. ...̂ j.

New River

JAZ \\C\Tf OF YUMA, AZ - W.RIVERFRONT DEVELOP

AZ00020 14306

COLEN, TIMOTHY 12/03/1997 03/10/1998

• - _ .- -r .V- , - T:^.. ;- r J^f :̂ t ;:> , -^ ^-::
' ' " " ' " % ' , , '' "

09-9709-0005

Final Report

Yuma

JAZ [.CRIT PARKER PESTICIDES | Letter Report

CLEMENS, ROBIN 09/23/1997

-... ̂ : -
^ " * -f~ " " , \. •?•*- " fc -''H^1*^ ™

\ l,f 1 " 'T"^ y "

09-9711-0001

3. * ^ - - . - » • , 5', - • », , ->' - ,< - - i - - - ' - -

Parker 09-9809-0002

• V "< ' > ' - > - * , ' * ; ^ <' '

JAZ f .(DOUGLAS RANGE - AZ ARMY NATIONAL GUARj •Final Report
1 ."* ~ ~n, "̂  -x -e • ' - ; - T. ••.,,••

Douglas AZ0001 907492

^^i ^ „ „ > . . * * • . n.. wJ. N , •"' > -.* " t̂e^-^> t

|AZ | JDUNCAN MILL SITE * Final Report

09-9705-0006

AZ0002378016

GENOLIO, THOMAS 11/25/1997

12/31/1998

10/31/1998

H 1̂  , „ - * " ^ ^ • " • *a^3^ & „!('""

)' f •# " ~ * f \~ "

SAPP, JUDY 09/03/1998 12/18/1998

r- . r , 3--. — f - , - t^jj-i. J j «~̂  -•̂ JiSWJ'̂ J.rter-.-* •} -̂ J3*̂ C---i"-i,
^ j / V " * " - ' ^ - ™^ , ^ ^ ^^^ >„ 5̂ ;,, t^>h^ s < > ̂ r ^ ™ „ ~ ^^-^T^"-^" *1 , - ^N '. , x - " ' ': '

JOHNSON, KAREN 05/20/1997 10/31/1997

12/31/1998

f* „',

10/31/1998

'I

10/31/1997

F -̂iyy-
' ""

09-9806-0011 GENOLIO, THOMAS 06/30/1998 12/31/1998

Page 2 of 46
Confidential Business Information - Not for Release ***



11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JAZ jJECOLOGICAL ASSESSMENT TRAINING [ bther Report _p ^ ̂ $^^*&*^£l
'>***'' w»wr-FTf«« -TSJB-^SWW? -sn^f^vy ffgynvfljf*?*™ ...... ...... „...., _ , -̂...̂ .̂.̂  ,«,, , , „ _„ rm^ ^_ r, „

Phoenix 09-9801-0010

jf f j i Bgv -f i"*.-? . * *• S..MJ. fji»iiij'£y jja." .t£,j«. , . !--„_.,_ _ _ $~*j< *n
JAZ 1 FLORENCE RANGE - AZ ARMY NATIONAL GUA[* Final Report j ^

W»5"lpF» •?'• ""w-ir.-*!!*!̂ ^̂ .̂ ..!̂  ?** *-»r»^™^^ ..-,.,„,„ , .„.,.-, ._.«.„..-_--,,...,. -,....3,.-.

Florence AZ0001907518 09-9802-0014

JAZ IFORT APACHE, THE DRUMS R Vinai Report -.'« *
~ *,ir '•>,*«. « P ,- "T™^?^ ^F «a p -̂%<Jirs r̂̂ ,. - . < • • > - .-,-,-,-„ , .- -, ̂ » , -̂rogî ™,-,-,-

Whiteriver 09-9808-0008

BOTELHO, TATIANA

£~^*^ C ^-m " '̂•pAtj'̂ v *^W^ W"S V"*uT-* ^V?1 •*'Sv=i^^%K^^ vJ r̂

* 1̂  ^^^w *^tej î?"'̂ \1* t̂ =^^^s~^ '̂̂ *l̂ \ *^s^^! l̂* '

01/30/1998 10/30/1998

COLEN, TIMOTHY 02/26/1998 07/31/1998

-f ?s - 3.

WHITE, JEFFREY

|A?|plLAlRWElRlNDlS?̂ C^̂  } 4lFrnarReport " " T " " "" s ^r^f irT^^^^v-:

51 ' ^ , ,

Coolidge 09-9709-0001

JAZ [ JHASSAYAMPA - LYNX CREEK FFR \~ Final Report 1 *
* * 1*i "f^> •7ym*^:f^^ffJ^^^"^f.(SS!" ~ilP^F*:*3*£y^Wr t if-- «"«^^r3»^ --wrnw-^ys-*«^rrir'-f

Yavapai

JAZ f JHASSAYAMPA - LYNX CREEK FFR p
T ~ ax^r-f-^y^^f^^n ,, -sy rS™"A«^TT "̂K ^ (W

Yavapai

AZ5120090068 09-9612-0005

^Other Report |'? 1

Vni"v«-rw>™—?— v -»"̂ -̂ fJW'"»^wsir«»«a38»"«

AZ51 20090068 09-9705-0012

SHAEFFER, KRISTIN

ŝ fT1*S?
X sr ( "̂  *

JOHNSON, KAREN

08/21/1998

>(*:••&,<•

09/08/1997

12/19/1996

5^ ~ .̂ Slf"̂ ^?^^^^^ «*̂ ° ̂ "-''̂ ff̂ 1* ^"*^

LADD, KAREN

... ̂ .̂ .̂̂  „. ....̂ ....SS -̂̂ fl̂ ^SS^̂ ^̂ ^̂ Sa' J*^^ .̂ " t.... " ... .,. . * — ,_.. _ „ W^̂ Si*fe|ŝ  ^W*™^-™'S "S^^^^f^^^^^^^^^^^^^^^

AZ ^HAVASUPAI CANYON DRUM [ |Final Report

Havasupai Reservatio 09-9708-0014

•*" •*

DUNCAN, WILL

06/13/1997

V, ,

08/22/1997

10/15/1998

03/30/1998

06/01/1997

10/30/1998

,.-
-K , 4 ' t

07/31/1998

10/15/1998

T; "̂'
03/30/1998

06/01/1997

|̂)̂ ij»',)5S^J6iSE-'**̂ ?5lJI|î .
! *-*- f- ^

05/31/1998

-j'«*^ ^

05/31/1998

12/31/1997
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Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JAZ ;INTER-TRIBAL COUNCIL OF ARIZONA \' -frinal Report

Phoenix

- 1

\ »

09-9804-0005

AZ iJj MANSFIELD CANYON MINES SITE f iFinal Report

Nogales AZ0002001857

^f^.^Ks^^s^-^^e^--.:
GREGORY, JOHN 04/13/1998 08/30/1998 08/30/1998

- - --.,*- .. -J5R,; .r-,,̂ -̂ .̂ -.

09-9708-0010

JAZ iJlfcsA PESTiCJDES "j- jFinal Report

Mesa

AZ MINEREC MINING & CHEMICAL | Final Report

BOTELHO, TATIANA 02/17/1998 07/31/1998 07/31/1998

' - . ,

09-9708-0013

. ..
<1 ' ' " - W^TT1'. "* , • -• •-«-•,••••.( -- •••• - • • .:

Tucson

GREGORY, JOHN

*\î --vy!S?--3i:|

09-9809-0001

JAZ '[MISSION LINEN } * Final Report
-T ' r T«,-F^ .)>P!?S5 ^ * *=• ~ -WF,-»...,r .,,„„.--„ »-, .,-.-..

^ Tucson

ENG, CHEONG

08/21/1997 05/15/1998 05/15/1998

«%S ĵ[ -^« -£ ''A*-? • - *> • -- * îf*V
>•«« •? pa " s

09/02/1998

h .;---- :-.-̂ .-;̂ .-:̂ ;̂ r̂̂

09-9801-0005

|AZ ['NAVAJO TOXAPHENE [ JLetter Report
f"w "*• ' " ^-f^f^' - ̂  "" >• ' ' • • - • " •"- - - ' • > • •

WINDOW ROCK NN00001 46621

|v •

09-9601-0007

JAZ | NOGALES WASH * Final Report

Nogales

SHAEFFER, KRISTIN

rr^vyt, |̂p^f
• , . ' •

WALDER, STEVEN

01/28/1998

"̂  -1

12/18/1998

12/31/1998 12/31/1998

pjjĝ ;̂ ::;̂ ,̂;̂

12/28/1995 09/30/1996 09/30/1996

09-9806-0006 FRANKEL, VICKI 06/10/1998 03/10/1999
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

AZ iJNORTH AMERICAN RESOURCES | JFinal Report | >' ,
, t jwf <•»* T . i -»-^-^r?^& 5. a r, •JKJI ? . „ r.,,. , ,„,.-,.-,„, „,..„,„,„,__.,..

Chandler 09-9610-0004

""î P^St 1 •*" .,.v..«. ̂  S:,. -Ax.... *£.•$&...£,... •s-S-1 ....?d! ^.A.... **J *.„„ J ....>. *x ». . > ,., .%-£*-

JAZjpNE CAMELBACK/PHOENIX HYDROCARBONS|%inal Report "7
" -' fr ^^f^^^f^- ^ ,^ ---r^r t ~ -v --<• , -ĵ ,,. .T ,

Phoenix

Phoenix

09-9706-0001

09-9801-0009

AZ ^JPENA BLANCA WATERSHED |j; Final Report [ ''H»

, j:?*

DUNCAN, WILL

v t, . •< «, ; -^

GREGORY, JOHN

GREGORY, JOHN

•nvj „ ~^ j-> \ îsS ^WH

Nogales

JAZ ^PESTICIDE f RAINING - UC PHOENIX, AZ '97 ^

AZ0002001642 09-9708-0008

'sfother Report l"1"^

Phoenix 09-9611-0010

JAZ ^QUALITY PRINTED CIRCUITS [ |Rnai Report |r •
< , " .• *.,*• • , v< ^ y>^ .,..,. ,% ..,„ ,,,,,

Phoenix AZD074440470 09-9612-0011

JAZ L QUALITY PRINTED CIRCUITS [
* . . .. S . . . ^.w.. ^u.̂ .̂  ^ .*« ... .^tv^^^^rW

l^'1">1^^ji-1i-V^i*.^yL<w^^v..^^ .' ^j t^'^" •"" "^ ' ^

Phoenix

Other Report | <
'VT "* ' " " v"*'" '" "^"i' Y"~ '' "*'•*" """ *'

AZD074440470 09-9612-0002

GENOLIO, THOMAS

*** ̂  t *" **• ilP~ $ C*" "̂̂  ^^"^^f^f^^r

"" y <a% ^ r * ^^r^ 'Vw •«

CASTRO-WEHR, FRANK

^i5^-- 1
LICHENS, CHRIS

•y:/,-,./§s ;:;•;
LADD, KAREN

* t*-"'

10/04/1996

p Tl *• *fe'»Sf

^" x * r

06/11/1997

01/30/1998

02/17/1998

wf- S1^

01/10/1997

12/19/1996

^%-.- 1;̂ '

12/05/1996

*

11/15/1996

f \ " •*• '

06/30/1997

03/13/1998

^^^^^^^^^^^^^^^^

07/31/1998

V 1-^— 5f-^»». ^

04/30/1997

07/31/1998

-*>*: •

*

^

04/30/1999

^-^
01/30/1999

04/30/1999

' t **

01/31/1999
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

"' $

{AZ '
*1S " - *° ̂  ^ WU5"" î '* .""^33 ~ *' %,r«^*h-^ ^ ' *

3RICHEY MILL SITE l[Finaf Report | . f " ''^.V-"/ v :{ ':> -x

_ii*
|AZ i

*•

^Z0002378024 09-9806-0012

iSABINO CANYON SHOOTING RANGE I! (Final Report | - '
1 .̂. ,,„,»., . ,™«»™.,̂ »u_, «,̂  .,,..„»(' I r

Tucson

AZ
T,.

'SAFFORD RANGE - AZ ARMY NATIONAL GUAR[

^0002001840

ĵ L *%r».-« .. _~

|Final Report

09-9708-0009

JAMES, JAMES

#• ™ ^ îj'̂  t ^ ^™ ̂ ^^T" ̂  ?

j * t

COLEN, TIMOTHY

I- '"
Safford

JAZ|
J •* ™

AZOOO 1907550 09-9705-0005

SAN CARLOS PESTICIDE [ JLetter Report | ,

San Carlos

&L

AZ0001509819 09-9609-0004

-•5"^^ ^ i, H , ^ " " "L t'̂  t^ ' " " *

JOHNSON, KAREN

, ^ - " """' %

06/30/1998

02/17/1998

12/31/1998

Jf» 'Sf*» r^ ^^

;;-•* ̂ !"-
08/31/1998

^•fW^ ,

'">

-

08/31/1998

05/20/1997

COLEN, TIMOTHY 09/17/1996

'SAN FRANCISCO RIVER MINE TAILINGS f]Final Report '"" "--*' "- - T^"^ --":"^ X^Ji^S&ft
^ ?F ~ „ *KSFrvr*f. „,- . -, •• . .T. , ..„, . - ^ v- •--,.,•, -. ( , - V'-' „ , -

Clifton

AZ

AZ0000262725 09-9801-0004 COLEN, TIMOTHY

(SANDERS AVIATION Final Report I A

TEMPE

^

AZD035954114 09-9601-0013

JAZ [ [SITE SCREENING TRANING - AZDEQ f Final Report f^Th

Phoenix 09 0804-0003

ESTEY, AMY

02/12/1998

10/31/1997

ajKSW?*-^•-^.^
i -

12/31/1996

10/31/1997

-r

11/30/1998 11/30/1998

s**'8 î1B-il-.~£Piu -̂̂ -fe-8:r" f̂t •- i '•!S?<'-^8SB#iv. •' •f^t«v^\4*^^™ «S ~ -* ,̂M- ^^ ( ^ ^ ^^*--^^^^™r " " :

^ ^ ̂  !tv , ^ , 2 ** ''̂ T ""*

'ij* ^ *-

12/28/1995 03/31/1997 03/31/1997

-"
jj v ." *i , _ ̂  '"- " -1 - •£-- ,— /ft i"-. » '\' ^ - " V '" ' > ^ , "

GENOLIO, THOMAS 06/29/1998 08/15/1998 08/15/1998
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date °ue Date

JAZ jfTRI CITY OIL [„

Phoenix

, Letter Report \'^<

09-9607-0003

JAZ|pESTCAPARtZONiA Npinaf Report ' * *
, y^ jf*K*-> « ,y« ja-spt̂ -J 1S.-ŷ ™!̂ _ ~ r̂,̂ ™,r̂ » f̂m!̂  . „,. v ,,. , -„, ^ , - T~ -

TUCSON AZD035974807 09-9803-0009

^•.^. ,-:|53S^~^^3?piW^ "-

MAHONY, KAREN

sAi|,̂ »% ->'
- i^^V *- a fff^aS-'il^ 5,̂ -

FRANKEL, VICKI

07/05/1996

03/24/1998

09/30/t996

Tv^^r»

12/31/1998

<-*.«» ^

12/31/1998

JAZ | IYAVAPAI PENTA POND j (Final Report | r f "£• " ̂  i -3~ ̂ ^^'^ ̂ ^^^^^**r/^^/ -
' * "• ---"• fT*5 *s •"'T.,.1-^ I * * -.^,,1 5V-,.,, , - .- . j. ••—„*„ .«-„

PRESCOTT AZD008398703 09-9601-0014

CA ?, 8-HOUR RADIATION TRAINING [^JFinal Report ( *

San Francisco 09-9802-0007

|CA pALAMEDA EXERCISE DESIGN COURSE [ (Formal Brief [ -

Oakland 09-9702-0005

JCA IJALAMEDA NAVAL AIR STATION Upinai Report [ ',
, v <5> , S ^ .* v 3*" ^^ « - f»c - T - — - ' . ««~-.-^>,-.

ALAMEDA CA2 170023236 09-9805-0005

JCA (3 ALARK HARD CHROME £ JFinal Report [ -''"?
"-r- - •» 5. « 4J ^', V * '̂ pSf-W .̂ '̂  -v-. , -—l ~T»—* - « , - ,K,- ,

RIVERSIDE CAD098229214 09-9708-0005

x

CASTRO-WEHR, FRANK

» *

12/28/1995

•* * ;J

12/31/1998

- /« •». '*.

* '

MCLEOD, CYNTHIA

V-^^ ^ -&-J J »»%_«» S^^ î̂ r * ^^M^^

FRANKEL, VICKI

:!r: -V?:::̂ ^J

JOHNSON, KAREN

02/06/1998 03/15/1998

p«*s --

12/31/1998

*"*

02/20/1997

\H SS^^HTIS* t * ̂ .̂̂

B^s ,̂'̂  *&• i*,"5. "W*"^*^ ̂

" -- -. . -»

05/06/1998

JOHNSON, KAREN 08/08/1997

06/30/1997

MKpTE a*"̂ '--
^J* __ J, J -J

12/30/1998

t .̂ ^

10/31/1998

06/30/1997

r -̂ r...

12/30/1998

•vy^Sr'*^* '
^

10/31/1998
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

',i.dpE :'.:.*,:. ., .. A . - , .,
JCA fjALCO PACIFIC LEAD BATTERY SITE

-i '-i;-""< ~- •?"-•- -•- •"", -V^-^-ITT-— * ••••••,*" ».-••— ,- ... -f • •••••

Gardena

Gardena

'̂ CA]PS^R!CAN CHR^E l̂NGiNEERtNGJNcT f
>$p ••.-*. - , - ,.,.,.-.,-.; - ». R^ , ,. ,. T~, „; , .

Oakland

iJAHEIM HOUSE OF HORROR CHEMICAL STOj,
-sir, **f ^ -̂"agmy^ ^W^^^Wl̂ ^" ~^pr'T&-̂ T "1? ^ *^! &•*»->

Anaheim

CA IJANNUAL TRIBAL CONFERENCE
.,,, ,V ,̂?j. ^,. rT-*™*^,*- „ f^^ ,r-~~~^- — fTnni « ~* -.

San Francicsco

CA IANTI-TERRORISM TRAINING - SACRMENTO •

Sacramento

- £ . < * " \ j f '<•*«• '
CA DAPPLE VALLEY DRUMS

. , - . , T. , >, t 7* .

APPLE VALLEY

Cerclis
Number

*^ f

Final Report
W .̂̂ ^^ ŷ̂ .̂ Uy»!̂ .B.wtT.â .«,

CAD008387250

CAD008387250

^K \̂î l̂ ^^^^&_ J^^SA

ILetter Report
. . - --.

CA0001186154

JFinal Report
^»f^j« ".i^f-jNj „ ^ "SS^j™

Final Report
™™'" * ~ •*"

liFinal Report
'$"•*;> t "';'» *r" * ~" """"

Other Report
< v * ^ '̂ •";•** •'"•";'

CA0001 039585

TDD Number

*_ ^**5WF :

09-9706-0008

09-9801-0001

*-• |, .,

09-9601-0017

"T, ^L ^ >>j
*• - *s » ^ ^ "'

09-9703-0007

p t.̂  f

|^-: e

09-9710-0002

f "

Ltr

09-9809-0007

1 '
F

09-9709-0003

Project Manager

fWr^s^r^yjjp^^^^^
1 *-. ^ ^_ - - I

BENSON, CRAIG

HAMRICK, ERIC

~ * , ' "; " * ' V T<* ~

' ' 5 "™ ;

LAWRENCE, PETER

" f,l f ">*" ĵ V)*i,i*3j: -f̂ itHSf t

WISE, ROBERT

(̂  **v "^ef^j^^^ **" *
fl
 "% ^^"Wl̂ **®"

^1 * / * i, |, N * ^ „ ^ f^V^

i ^

GREGORY, JOHN

Jvck-^ ;A- 7*>;ft-«':r ---

WISE, ROBERT

•>-,« * 1' '""- S-tfk ', 4,\ <~ *•

' -I ^ ' - '̂" ^t, J -̂
ii,, " * *5 -

WISE, ROBERT

Project Start
Date

r̂SAsipfSt -^

f^^f-m^^
t> V-s **',

07/03/1997

01/29/1998

^r^*. ~*s- *• r~^ i*
r " ** „ " "- *"*

12/28/1995

^W** '̂̂ W*- i-ffts

""-» i*1 <f » •3J,

03/12/1997

. <j~ f 1 v > , ;J

10/08/1997

*^W^^^ ̂ P ̂  ̂ l̂

09/30/1998

'*'&<i-,is?' * • t*'^-*
1

>^V-V- '>-!
' -

09/09/1997

Due Date

™- ̂ "aiî -Sr**̂ ^
tvr -<'̂

•

12/31/1997

10/31/1998

•j v * „ *

06/30/1996

^ *V"̂ I1^*»^ ^

V

11/30/1997

, ,?*',-^ w

02/15/1998

11/15/1998

,N Ti " ' * * ?

" * ̂  ,,'4^

11/30/1997

Revised
Due Date

ja^SSPf?*"- '

'r *J%W

12/31/1997

10/31/1998

*t.itV <
"*4*H

A

""t r\^\ *'

11/30/1997

* ' « ^E "

02/15/1998

f*St>-*^«8», ̂

? "
-v

l

•> s- *** •̂ ^ î
T-*2»-«*>« -

•̂

11/30/1997
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CAf ARCADIA MTBE SITE ~| JFinal Report ],',:-
„« ^ys~*&H/pV$G"&P' flw*«^agf« PP. i.T »""r ••-, ™. ,,„ -™ — —-*«?**• -#„ •»**- -

Santa Monica 09-9705-0003

[CA IASCON LANDFILL (ijFinal Report f *
»-j.» » f«^ ,. *• vTVRr?srB.'«ciijre»" -""""yr^-'frwr, j ...~ _„ «-, .„ ̂  _m-T5^^.

Huntington Beach

CA { ]ASYLUM SLOUGH - EMERG. RESP.

09-9803-0010

^Letter Report Ly\
-„- - - » - ,>^ Sf-f r " ^ V ' ^ "** *'* ( , „ - » , ,. „, , , . „

Napa

CA AURORA CANYON MILLSITE |

09-9604-0004

fiFinal Report 1

Bridgeport CA51 41 190566 09-9802-0012

JCA IJAZShiE SCREENING "" " " Upinal Report ~ Y'l-,
i M F j • t^

San Francisco

JCA | BAKER CANYON BURIED DRUMS

09-9704-0001

"tinaiKeport t" "*
% *• •» ~t~ ** ''*£& * •***•*• «• MWI <S _...,.., ,...., -Ku.f^Tf^^.

Orange

JCA | BAKERSFIELD CHROME & BUMPER [

Bakersfield

09-9805-0003

Final Report U "
! ' ' "< ~ "*'•'" • - • - • •

CA001 709302 09-9611-0002

^"^r?>T^Vl? ̂ ";̂ ?:l:̂ S5T 7!1̂  A

SCHWENNESEN, MICHAEL

*•?;:: --'••-•^SJ^
WALDER, STEVEN

05/05/1997 03/31/1999 03/31/1999

•

03/24/1998 06/30/1998

• ' * , " . -. V?f ̂ ^"x^f^f ;̂ ̂ «!>*|̂ |'S; 7

LAWRENCE, PETER 04/16/1996 06/01/1996

* -a „- ,

JOHNSON, KAREN

JOHNSON, KAREN

02/19/1998

04/07/1997

" " - ̂  4 -r ̂ ^ :^f^44

HAMRICK, ERIC 05/04/1998

-^5*^^
, « '* ^ t

WALDER, STEVEN 11/08/1996

05/31/1998 05/31/1998

10/31/1997

g t̂̂ K-
>

08/31/1998

10/31/1997

*i ^*S;-!*?*

-x~v,-;%

; '

02/28/1997
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

,' •^yĵ i * ' ' ILL
 f > fa < < ]l " ' ll ' ^ f ^ ^ ^ ̂ 4^ $&^[J$i$?'\*%$i$&$ ^» "KK -̂ f̂ ^^^^^^^^^

(CA pjBAKERSFIELD CHROME & BUMPER f* Final Report [ ***•"
* "V- T • ~ " •*- —»«•, •—

Bakersfield

Bakersfield

CA001 709302

CA001 709302

09-9701-0010

09-9712-0004

CApAY AREA FRPS ( [other Report j
f r -3 - , s , ^», - . •„-,. . .

Hercules & Richmond

|CA| [BELL ORGANIZATIONAL MAINTENANCE SHOP {spinal Report

09-9705-001 1

t

i >v ^i "Mr jV - ^ 1"

Bell CAD98 13689 13 09-9612-0006

CA P BRISBANE FIRE DEPARTMENT - RADIATION T p Letter Report | *

Brisbane

CA j BROWN & BRYANT - ARVIN

09-9609-0003

^

WALDER, STEVEN

WALDER, STEVEN

"It, ' s ,-

01/28/1997

12/09/1997

^.3^*$?* ^jy^* t™%

"^"" ̂

09/30/1997

06/30/1998

09/30/1997

06/30/1998

• • • = '.::. -•••*;-..• ^'-V/A - -.S>/*-/^-.--

HAMRICK, ERIC

-r VV:-:'- >, _ , - . * . y -i

JOHNSON, KAREN

> «sTk ^" Q S^ V ^™^^ - ,|t'^^t> " 1
;/tx Jr -"-;- < - .̂ m^Sr-t

LAWRENCE, PETER

jOther Report K i', ^/^ ,>"",-', ^?*/* l̂

ARVIN CAD052384021 09-9801-0007

CA HCALIFORNIA REGULATION APPLICABILITY t - Letter Report f - "«'
.^^n^H^^^vtm^mm^*,:—^--:*******^**?!^^ i I-

Long Beach 09-9603-0006

MARTIN, PAUL

- A? ^ ^ *• ~î x *'"• 'i'*'** * », V%|

WISE, ROBERT

06/02/1997

"̂  v- - \'^ '•

12/19/1996

09/17/1996

09/30/1997

** - - " *

10/31/1997

-.

11/30/1996

«-Kfj;'!;

10/31/1997

01/30/1998

^^=s«*̂ !%^ «.*<***

l^V

03/28/1996

12/31/1998

.̂ *̂ -.

08/30/1996

12/31/1998

- •« |̂ - r *•

*, ""

08/30/1996

Page 10 of 46
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11/6/1998 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

5jcA ICAL-TRANS/LAKE MERRIT OIL SPILL |, hnai Report t - v

Oakland

JCA JCAMEO TRAINING PROGRAM [-,1iFormal Brief

09-9802-0002

i *

- * f*^°~j*£ -f * - -
-\,«?4>^>^iv*^«^v> _t ^^ , ̂  - 'W^-^wTW^f ̂ f^^^ , •

WALTER, JOHN 02/02/1998

.̂ .K ^ î̂ j
^k^W î «-«<»»* T-J^UWI ,.ffjff&™~ i ̂ r-^-^-mr^y, sw. ••-'fliUpfMP'K!**.'' "' '"""" " . . .

San Francisco 09-9610-0003

teAfjCAPPELL ROAD ILLEGAL DUMP SITE feJFinal Report 1 1
' M ^ f 4 i "̂

>ir5'V A » • W-'^^f «^T, »*J\« * ~ 'y** " '•»"- ' ' ' "•«- f " ' " *•" --'' a- - --—HM-

Weitchpec

JCA j- CARDENAS BROS. r

CA0002392603 09-9807-0001

Final Report 1* \ v

SANTA MARIA

(CA pCASMALIA RESOURCES

" -"«• —

09-9610-0016

Other Report ~F^ ̂

CASAMALIA CAD020748125

|CA [JCELTOR CHEMICAL WORKS f
,,y— ( -»-~ -»* -sf^H fc,v« -^>T» „ % W-JJJ--T" ^ ,

HOOPAVLYINDRESV

JCA ^CENTRAL EUREKA MINE (MESA DE ORO) (•

Letter Report

09-9601-0011

IT
f• " " - • .~ .... -«»«.- ,-

CAD980638860 09-9o04-0003

; Letter Report r ** ̂
-fvf*^?' ™ '. -- n- "" T?7 -̂ ?^ *' |« • " ,; ' • -- ^ - ' ••-!,- -•« -

SUTTER CREEK CA0000726539 09-9601-0009

SAPP, JUDY

> *'" ^ "* ^""

MARTIN, PAUL

10/08/1996

03/01/1998

12/31/1998

03/01/t998

12/31/1998

•A^«:;f'$;^--:^£l
07/09/1998 11/30/1998

. --
>v».^^3.J{i, '̂ l̂̂ tf̂ pJ^^ îJg.*^^ -̂*^ -̂.

RANDALL, RANDY

-^ ̂  :

MCtEOD, CYNTHIA

- T y ""i,i?'t*>>?^ i-nsAX ̂ "4 -̂>-*
?,-.-«-" ., ̂ *._*^*""*-

GUEVARRA, JAY

10/31/1996

1- 1̂, -«* .̂

12/28/1995

t •>

04/16/1996

MCDONALD, CAMERON 12/28/1995

01/31/1997

-* ̂  -

09/30/1998

if̂ -rrfc

09/30/1996

11/30/1998

01/31/1997

^ <; 5 )̂ ; •* ^ ^

09/30/1998

î Sv

09/30/1996
MPMIPMIHIMVHmMBMWMM

04/30/1997 04/30/1997
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JCA fJCERCLIS COORDINATION " ~~~"" "~|

San Francisco

CA JCHARNOCK MTBE SITE |
-v^ _ • > . . -».,.r- tr,̂  ^w-^.^ •»*' >~" ••-"••

; .iF ' FSanta' Monica ;

Santa Monica

jCAlfCHTNA LAKE NAVAL WEAPONS STATION 1
1 H r

CHINA LAKE
4 * •• r * î̂ MisT * " J ' &

JCA | (CITY OF Mt. SHASTA, CA - ROSEBURG }

Mt. Shasta

CA JCIT Y OF STOCKTON V
' .. .. ̂  . .,!.. J-tf^Kwr '

' _ _ , »

Stockton

CA '[CITY OF UKIAH BROWNFIELDS INVESTIGATIO

Ukiah

Cerclis
Number

[other Report

[Final Report
**""• • "-"-• -

"JFinal Report
, , , ^ - " .:. XV -,...

CA21 700231 52

f miisi;̂ si!i_-j_
^JFinal Report
i .,<..,— - — -

JFinal Report

JFinal Report
> •--"'- • • "" '

TDD Number

_^_J "•'
09-9611-0011

I *
- - '-"

09-9705-0004

09-9708-0015

I *"
" '

09-9805-0007

""I-' -
09-9801-0002

" "V M

09-9805-001 1

T :

09-9810-0001

Project Manager

-•", *;. ^T". - - - • V jj'T ' *

LAWRENCE, PETER

-i/^vf ,̂ ^ l̂;- K-?
!

SCHWENNESEN, MICHAEL

SCHWENNESEN/MICHAEL

*\?t^>_ ,̂ |%%ci
JOHNSON, KAREN

'\~Sf?,~ " '^f *-K'4v"'
PALLADINO, CARL

> — •> - k-A.J-. il\ i" ̂

's
 f ' 1 * * 1 t i "f;

WALTER, JOHN

'.. V , ^ ~ " j ft -^ ' *?*•*"-**
r , i »K<^. /"*N " ^"Vj$s > •> * ̂ \ i l ~

WALTER, JOHN

Project Start
Date

i.":̂ .̂ :

11/21/1996

. , -i f

05/05/1997

08/25/1997

- "̂ K ^^ ^^ r

05/06/1998

4ir*»--»4j^P
~ _

01/08/1998

iSt-Vv
•>.

06/02/1998

fe^^f^-v.
•

10/01/1998

Due Date

t^-.^T';

02/15/1997

r^-^pK^;
<,' ! '

03/31/1999

09/05/1997

11/30/1998

--*S^X*-J8«7fi!i
*«<if" K^ x^S

t

09/30/1998

•^V-^-* ::

,

11/30/1998

fv-' r w:̂

03/31/1999

Revised
Due Date

cvng^--

j

02/15/1997

% r

03/31/1999

09/05/1997

0. f ^

"''iS'EilSHBI*"̂
,

<'--,'>

09/30/1998

"l ' -v
1
^ ^ *• •

r'

* -v-*i*r. "•
"
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

OALINGA OILY CREEK

A iCOMPUTER & TECHNICAL SUPPORT FOR OSC

San Diego 09-9810-0005 WALDER, STEVEN 11/02/1998 01/31/1999 01/31/1999

CA ONTINUING CHALLENGE WORKSHOP £• Final Report

Sacramento

eg
09-9805-0006 CASTRO-WEHR, FRANK 05/T4/1998

_ _ ,

ONTINUING CHALLENGE WORKSHOP "-Letter Report

TO/30/1998

Sacramento

Aj]CO^ " T''fotner Report

09-9605-0005 WISE, ROBERT 05/22/1996 10/29/1996 10/29/1996

Sacramento 09-9702-0003 WISE, ROBERT 03/12/f 997 09/30/1997 09/30/1997

[CA] JCONTRA COSTA EXERCISE I lOther Report
' N I. .. .,„...,.,,,. .,..

Martinez 09-9809-0003 CASTRO-WEHR, FRANK 09/03/1998 08/01/1999

JCAWCOOLEY LANDING BROWNFIELDS INVESTIGA ĵFinaTReport
Wlff <l IIÎ LH I

East Palo Alto 09-9809-0008 GENOLIO, THOMAS 09/24/1998 12/31/1998

Page 13 of 46
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11/6/1998 TABLE " -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA ^COOPER DRUM CO fother Report
_ "yf, - - -T ?cr~ *FTS , , * } T*™ ' .,.,..„».».... - . .̂,.., ; „...„.. ,,.,,,

South Gate CAD055753370

h"
09-9706-0002

CA ^CORAY & SONS CHROME PLATING ['JFinal Report
"*"'-. . . . —

~ Pittsburg

Pittsburg

CA0002334639

CA0002334639

.̂  ;̂ -?53f«fe3K>»ife«r.-.'<

JAMES, JAMES 06/13/1997 08/01/1997

; * „ .„. _ ^ f , ', ,f „ , V -*..

:09-9804-0002

09-9805-0004

|CA ^CRAFTON-REDLANDS AREA (LOCKHEED PRO f -JFinal Report
•v _<sff. -. -- ; > — «r— S"i?f5.a 9> f r ., ' • ' "•" '. " "

Redlands

CA fCROWN PLATINING ASSESSMENT |

CAD98 1997638

Final Report

DUNCAN, WILL

DUNCAN, WILL

04/06/1998

05/06/1998

04/22/1998

06/30/1998

. *•; ---f{"^p^-v;;^;-", .-p^i^-'s
09-9708-0002

T ^Isrxjfflf ,„ ,W ^̂ y™_ ̂  , o^xnvr <,,_.,. , , . , ^ . , „, „ -,,„,

San Luis Obispo

•?" \

09-9806-0005

• -»>»»i*<u' •*-•-. . I j •>

CA IDC METALS [ Final Report
j4,*r~fj ^ , ., T-^^T^S ."™ff, s\^ T7-~nur» ,,

Oakland

Oakland

*t

09-9610-0001

09-9611-0016

"JCA PDEL NORTE COUNTY PESTICIDE STORAGE f Final Report
"BJ->_M * -it, -v-> tTT^T-t-w^, T | «sjr»«*1!1 ^ • , . - - - -"I

CRESENT CITY CAD000626176

•vjiJBi* ^

09-9601-0010

SHAEFFER, KRISTIN 08/07/1997 12/30/1998

- ' i - ' - " ' - . - • - - - - • „ _ - . uf,f, "-i - .T. ' _ _r '"^^ —

BENSON, CRAIG

•"̂ •J^ .̂ "*•« (*-w^ ^«<'h K ""'̂ "̂  ̂  >!% " ^C3™-

JONES, CYNTHIA

MCLEOD, CYNTHIA

^*,

FRANKEL, VICKI

06/09/1998 08/31/1998

12/30/1998

-

10/17/1996

11/26/1996

12/28/1995

04/30/1997

12/31/1998

"̂̂ '̂ 15^«î  ^. •*%

12/31/1998

04/30/1997

12/31/1998

-12̂ "

12/31/1998
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11/6/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

» "Klls&Ki'il- .,Sf

JCA TjjDICK'S AUTO SALVAGE {
^ „ ^'^

JFinal Report

Fontana

. - "*V ' i - -- > * >

09-9704-0003

JCA IDODSON BROTHERS OIL COMPANY "Letter Report
,,-v, ,_,.-, w^^^^T^^r^^^^f^^^g ™Y --^ -*-« .-FTVT— W?PM ..̂ ^p ŷ̂ .», «.«....». ̂  j,.v..̂ -.

MONTCLAIR

MONTCLAIR

CAT080014194

CAT080014194

BENSON, CRAIG 04/16/1997 07/30/1997

,
\- <•' /- t ,f " f *x "Jj\ *«* ./ ,»v^^'^ >SA ^-j -<•

09-9601-0008

09-9605-0007

CA" DOWNEY SITE DISCOVERY PROJECT "̂ Filial Report

Los Angeles

WISE, ROBERT

WISE, ROBERT

• - ' ~" 7? :; /» -cSi^i^x^^

09-9805-0002

fCAjfofSC DOCUMENT REVIEWS #1 ~| ^JFinal Report
....-̂ ..̂ Lp- ^ (̂K._^-.vv_-__,.gnr7j.^.:.I., .r^ff,. ,-,,..̂ ,ŝ . ,„_, y, ̂  ̂  l,»..̂ .,.,. ~jp,g» •v*r**.mn«*H*w'i*™f ..'

Berkeley/Glendale

C/T pLECTRITE ASSESSMENT

CASTELLANA, BEN

12/28/1995

05/15/1996

-Z,'̂ -,tY>s s x-*

05/04/1998

05/31/1996

09/30/1996

?3V4j xfc* *•»?¥%
H^i*"1^ ''s-i *

12/31/1998

^y JA* *
"̂5* r̂ ;*«* < 1

'* - !

<

05/31/1996

fPpp l̂pppslî f'l
ifsssd^;^*- ~ l

j^/tfr^ <

12/31/1998

t ^ > " ' " 4 '33 "JSS,3F< - ̂ t T ̂  IT v^ \--•* -»•>> -^.f^4^ ' -.r***"*-! t * ^tf- » »JbF^*; HJA **>». ' , ft. *• ** •• **> *^t * * ~ ^ * , -9 * ^ '>• ' 4 *

09-9705-0013

Cetter Report
"'•** T-'— ̂ 5-;-?-- f — (*^»^~asn^K|?*-* B3ry>«> ^ f̂̂ ™^ ^ T^^~<^p^«" ^-a^»w ^* -̂-""i"— ̂ •wa'^^w'^" -v -•*. — y -̂""̂ "y'"̂ T^*ng»'»T^»'»"<

EAST PALO ALTO

JAMES, JAMES

< K " •«.•„•* r.{^,f f"y\yK j'

09-9602-0006

•«-^FV™1 * ' ' >• f • AJ. , f̂ .̂ J

JCA IJEMERGENCY AIR MONITORING DIRECTORY [HFinal Report

SAN FRANCISCO

-

MARTIN, PAUL

06/13/1997 06/30/1999 06/30/1999

^
& •- r ' ^

02/21/1996 04/30/1996 04/30/1996

4,̂  *. »( » AV -, *-& î-;,*;̂ «.**̂  J»^^»K-< f"<*»furf̂ ^a'g"^^^ '̂̂ r»;p-*«*^^P»*w

»" -?^ ^ J-j* ^"^ j-»t> - *>>>*|» :-^'>T*"- "':-<".-
^ ^ " j - " ™ ? * * ^ x ^F J •* ~ V '

09-9601-0003 EDWARDS, HOWARD 12/28/1995 04/30/1997 04/30/1997
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date °ue Date

CA IENFIELD CHEMICAL | Vinai Report
i,U. - ._ ^

* • *' '^ ^ ~ ' • ••'-' • "••••-"• •- •••- - * ~

Palm Desert

$ '-M db * -
JCA IENVIROPUR/PRC WEST, INC. (PATTERSON) j

CA0002404820 09-9807-0003

tetter Report
' l' » _• V. ,- „ < ., I , , j ' ' *-*

Patterson 09-9710-0011

]CA i JENVIROPUR/PRC WEST, INC. (SIGNAL HILL) [ JFinal Report 1
• ' v • " " ' f ' -

Signal Hill

Signal Hill

CA0001 562370

CA0001 562370

09-9609-0010

09-9610-0018

CA pEPA REGION IX SPILL PHONE { [other Report ' *
" " -fff?- ' -''f ..' ' • - * »; ' -" '"- -

SAN FRANCISCO 09-9601-0001

CA r ERCC SCOPtNG/PLANNING (SO. CA) [ JFinal Report |

Long Beach 09-9802-0003

-,«jff ̂ ~^/Kri^- •'*!* :' ' i -'' !,""
• » . - -+J-". .- - ̂ *

WISE, ROBERT

., - ^{<>-j&*^.^fV - •

SHAEFFER, KRISTIN

BENSON, CRAIG

BENSON, CRAIG

Ĵl;"'l;1 " r -v*ir'^T5^^|; '

07/21/1998

' I^^K

10/30/1997

„ .v*. " ^

09/17/1996

10/31/1996

,M!M^ ,s>

CLEMENS, ROBIN

\-^r;S- . -: --^fff :^

WISE, ROBERT

12/28/1995

i **j-£-<y »SfHfSi°V.J.,

:'C v^*
02/06/1998

CA ESTERO BAY TANK FARM j „ JFinal Report 1
V i ^ ' - i " "*- I'n "•»• " " ^ ' ' ........,.._...,.... ,...., , — .-

Morro Bay 09-9802-0006

^ ̂  -S i N -, * _ ^iv* t" -J >-">

ESTEY, AMY

f'^fffJf^ '"

02/09/1998

12/31/1998

^^^

03/31/1999

09/30/1997

06/30/1998

12/31/1998

03/31/1999

- ';V'°i';' t ,

09/30/1997

06/30/1998

02/28/1999 02/28/1999

r^.:T->rA,^T",

12/31/1998

\t "„ ^ J"** ^ *l
1-̂ rt.

06/30/1998

12/31/1998

•-?^f-. •
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JCA f EVACUATION GUIDANCE DOCUMENT
svv**- —f , -rv,̂ - -^^W^JS ;p., T- ,* Jf •* -

SAN FRANCISCO

JCA fjFEATHER RIVER CONTINGENCY PLAN |
•> i v -^^-f̂ wĵ -^^-i-i-^-^^^w^y^^^^-Ty^"^ T •"•«• ̂ » •«•»• s -i-lF T5T

QUINCY

QUINCY

fe^fljjjjjjjjj^^
"T"* 1̂ JCTO^̂ ^̂ iff8frW?™P|f*|p*»iS'?̂  „ 3*y2FJ "̂*""rS'"*"a""'

Ford City

«*WSS <• » »^< " R 4*8 ' »>•"**« j -^ ._ ,k-i f.. ,

JCA PFORT IRWIN NATIONAL TRAINING CENTER - F [
^ „, ^^^f^^.^^ ,-r̂ .j,̂  ^ix-^EfT' «-?c <: *

Fort Irwin

JCA IFREELOVE VALLEY HOME METH LAB

Valley Home

Valley Home

JCA [ (FRESNO CYLINDERS f

Fresno

Cerclis
Number

JFinal Report
-" * ^

i . V, X ... , ,

Final Report
m -ji r ' -T-^

«• .. . , . . .v

JFinal Report
^B^Sy -^s -t~ *~ £ «̂ ™?

*J. ™ . . .

JFinal Report
J--5---— •' ' ^ - •'••»• —

CA52 13790038

[Final Report
x ,.„„_.„ ., .,,.̂  ,,,

CA0001 907369

CA0001 907369

IJLetter Report

TDD Number

r-
09-9601-0004

a*V;'K "

09-9605-0006

09-9712-0003

, . ' , . . ^ *» * ^

1 1 I
*" "̂  -**i^i"r~

09-9704-0010

, , ^ ^

. A '

•">""""̂ ""-i" •™"

09-9705-0007

^M-^H

-••"•"'" '"?«"-"-y"'

09-9705-0001

09-9705-0002

«-* <- 5

•„-

09-9609-001 1

Project Manager

•• ̂  x

ESTEY.AMY

• f

&

WOOD, MICHELLE

WOOD, MICHELLE

^Ai- ĵfS1* !̂™-^ $f* %& '" '̂ %k>^̂ ^̂ |̂ ̂ ^^^^^1 ̂  *,., < *^,^_4^C7;?
*

JAMES, JAMES

•>*"j * *"- -»*"*»'*' '- '̂̂ iswRst '"Jvisi,
,- - x C:'l%^^-,\

*• h * **

JOHNSON, KAREN

^ •*

EDWARDS, HOWARD

MCDONALD, CAMERON

<3fr^
-

MCDONALD, CAMERON

Project Start
Date

!<-jfty\ »*ST
(v-

12/28/1995

•• f

05/14/1996

12/05/1997

05/08/1997

^-^^foiSSs* *T ̂ "^
.Jtxt*4f • ̂ ^

H"-«r* *•-< <

05/20/1997

*

05/05/1997

05/05/1997

v

09/20/1996

Due Date

02/28/1998

' ^.

12/31/1997

11/15/1998

\M^%;;
S f f

06/30/1997

<O* ^Vt*^
- * '»

04/30/1998

C "V- """ ^S* fi r'

™

05/30/1997

07/30/1997

10/30/1996

Revised
Due Date

•>
r 0«*f*-x

02/28/1998

_ f V , ( >

12/31/1997

11/15/1998

•iasssilfeiilî bfiifii

i r

^SK IBSSJS^

X^V^\ r.
% "1,— -V^

04/30/1998

-

;
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

!$&"*£}> 5 ~ , ®&li§' - ' * -A^ ?-„, ~"

(CA HFRESNO DRUM SITE f?
1 i !..,„„„„ „ j^y ,, ..j, .̂ ,..S,̂ ,«W^™V,W!M x .„, ̂ p l̂

Fresno

Fresno

Fresno

CA S FRONTIER FERTILIZER j>
•^*-y T" "^ T * l? *, - -~r *"? - .*"> > 1""'«

DAVIS

CA GAMBONINI MERCURY MINE 1« -p p
>?jp „,,,,-, _ __-, ^, ^r^ -,,,,,. ,_^5-r.^__ v

Petaluma

CA iJGAO SURVEY \
. ,„ ,,„ v,,̂  ..j™ ,„ „,_,,,,,,, ̂  •^r>»63sa-**« !̂r-»7r-9j;'!_''3i'Tjr»» •"--» -«•-•,— -• -

San Francisco

CA HGAS CYLINDER ASSESSMENT TECHNICAL [*
•> - I K '-is î̂ aiS f̂fT îS.NW-,̂  »-••- ' . . '

San Francisco

JCA GIBSON - BAKERSFIELD \

Bakersfield

Cerclis
Number

ŝpî ii'*̂ - l

Sinai Report
• ««j»m«<«<»5" «

CA0001 576511

CA0001 576511

CA0001 576511

, [Letter Report
i ^ •*• "*•* "̂  "*

CAD07 1530380

I-N, .fi-!̂ ;**,***

*• Other Report
•">" • - - • """- ' • -

'iFinal Report
,. „ ,„„..,., .*

(Final Report1

Letter Report
> " ~

TDD Number

1 "'
- •""••" -

09-9610-0014

09-9611-0004

09-9706-0011

1"- *
•"-* "

09-9601-0006

1

09-9802-0013

"1 ~
1

•> i tti -r^*, fm

09-9712-0011

1"'1

09-9704-0009

- - - ] •- ,

09-9602-0002

Project Manager

-'-,.« t „. i~ v- " " " " • * I/* •*• '- *• v> ̂  î dr;i h

- - v •- - -1. •* - v ."/--

WALTER, JOHN

LAWRENCE, PETER

WALTER, JOHN

' t-jf* . „%'*,? ' v« » T 2 I
• * " < ^f - J^ft - *~^ •>•

L.

COLEN, TIMOTHY

WHITE, JEFFREY

;̂  * >^ "* ~ ^ ~3,^ il̂ i

GENOLIO, THOMAS

^5l^*-"-^"-> -* .,/"*-£- "̂̂ "̂

RANDALL, RANDY

1-̂  / -vy -»tT^-3.>i^

WALDER, STEVEN

Project Start
Date

-. ^r^^A*^!?^ **&*•

--"^•"fxW^f^
* s *

10/16/1996

01/13/1996

07/10/1997

fh^"^^^"^^^* -*. * ^

12/28/1995

9*4 1- t&ftSfeK'iiES
*'s?*^TSj«Sfe. **

^ F I« ,

02/24/1998

^^s^^P^ f̂t•̂ •r — - ~ j,. js^

™

12/17/1997

*«-» ̂ r^f^9f;
v't j * -

04/24/1997

--
,.

02/21/1996

Due Date

~~- ,' r ^
,-„ -*

'•tlf,1

08/31/1997

04/30/1997

10/30/1998

-< ~ ?
~

04/30/1997

j-s- i

12/31/1998

SfSS '»'?X* *<- »r̂

P^K--^

02/27/1998

* 5 . - » " N^S\ "*^i

12/31/1997

fet?^.^^-"
*f

09/30/1998

Revised
Due Date

,v >yf- i'-i- - r
.<: ;T)>

x

08/31/1997

04/30/1997

10/30/1998

* ~

04/30/1997

.i
#

12/31/1998

i 4 ^ i

"* *^

02/27/1998

" '̂r'̂ ^T?
,

:-*->'^W'-

09/30/1998
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

ly.-T . . , ' , i* *».".

JCA|GREY EAGLE MINE SITE \^JFindl RGDort F^ *• ^ ̂  *̂ r *^* ^^ î f ̂  *3 f̂ ** *| " L , r fe .
w^^w^T-r™^ . T̂̂ rr-T!r»T--~aF^^ ,* **• ...„,.,,-.,,...,..,.„,,,,...,, r,-^ ,..TO,,.-W^̂ ,, t . „,_ _,,, ,„., ^

Happy Camp

Happy Camp

JCA IGREY EAGLE MINE SITE %

CAD000629923

DAD000629923

09-9808-0004

0^-9809-0004

COLEN, TIMOTHY

CASTELLANA, BEN

to, — i — ̂ _i___i — 1̂ _ — _ -typ*"- * fj^sT- "S* '
*1Formal Report P^^ - S v--"-

* C l̂pf" ""* "T^^S^^ "•'Cr, » ff l<r ^^ .-•-•»• T -W-" - -~-r^« -•-»*•--« * , , ,

Happy Camp

[CAJpARD CHROME PRODUCTS f,

CAD000629923 09-9603-0001 GUEVARRA, JAY

i-- ^..o^_^_^ , — L--
^Letter Report ^ * ^-^r*-" , ft T;f *•*:

Los Angeles 09-9606-0003

JCA IHAZMAT COORDINATING COMM. LA co. | ;'•Iverbal Report i " * ̂

Los Angeles 09-9802-0004

|CA | HAZMAT EXERCISE PREPARATION '96 J '̂ Letter Report \ . ~ ~

SCHWENNESEN, MICHAEL

rff %*

WISE, ROBERT

'- ,*
*"-r JA f5 £ -Î C.̂ * *" J

*„«» ̂ ^^ ***** % *•,»•• i *<? v*"^?'A %^

08/11/1998

09/16/1998

09/02/1998

01/31/1999

03/28/1996

06/19/1996

02/06/1998

San Francisco

jCA^HRS SCREENING MEMO*RANDA " [
^ *w <T^

San Francisco

09-9607-0007 CASTRO-WEHR, FRANK

Other Report \> *,* v *^ '- v
 V ,^^-*" 'Y

«,r>- »--••« sv~ ........ ..̂ » - - *, _ ,

09-9803-0003 JOHNSON, KAREN

07/30/1996

09/30/1996

3 X" ~*

08/31/1996

09/30/1996 *

08/31/1996 t-

12/31/1998

^^ .̂̂ ^^^^^^^^V

^ "V^ -

09/30/1996

03/16/1998 08/30/1999

*•

19 N « •?"" -**

rN ^ e
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

< ĵ& 4. -* *-
CAWJRS TRAINING 1.

1 r 1 f

San Francisco

CA a INDIA BASIN BOATYARD SITE (DONCO FACILITJS V f
, , ̂ , r,, «, , r , „ _ _ , » „ . *x , , , ^

SAN FRANCISCO

SAN FRANCISCO

f^A IDflM MOI IMTAIM MIKICL>A iKUN nfluuN i AIIN MINC
~a J.H*-, r-^ -IF 1-545, ;rv\-|W|s-«Mfjfy«-» .. •>-,»• * -

SHASTA

(CA 1 K&L ANODIZING
ys _v k r T- — »i J« -> OOPUM^ <|t 1 , W"»»S T-

Burbank

CA 1K&L PLATING - 89TH AVENUE f
< ~ " T "^ ^ ̂ »j^^yr^:^^'^-- -v ,-w v -

OAKLAND

^- ;. . . - , .. ' _ -
CA [K&L PLATING - PERMAIN

P3

OAKLAND

Cerclis
Number

t

JFinal Report

[Final Report

CAD000067603

CAD000067603

Final Report
~ •" ** ™ * * * <

Final Report
'5"~T' — «•«- f r- '

Final Report
•»•*•;— ~—.~~ --

CA0001 905496

Final Report
t"™^^^~' — • ' "'

CAD066568130

TDD Number

f t*>f *|

09-9810-0002

i

09-9606-0002

09-9803-0007

'*

, -vi~" -v • ~

09-9611-0013

1 - — * *

r -. ^^T^j-^

09-9712-0013

1 -̂ ;
*v"« ™' '

09-9710-0008

^,^-
„ „-_„, ̂ ^

09-9710-0001

Project Manager

r^i^-- '^ffWi^'^W
, ? s- * ̂  v X. t

JAMES, JAMES

* • -- >• " ««i' v . • • ' ' - v •

>

PALLADINO, CARL

ENG, CHEONG

jisjMii"* "^** - ^ ̂ '̂ ^^fci^tfcas-^ •..,-*„ -•- » îi* 'a3^^

COLEN, TIMOTHY

•,

HAMRICK, ERIC

*,"̂ VWJ^? *!Jft,f '̂«V--ii»S'4*A«S î

<%^*

MARTIN, PAUL

- '>-..JMS-'^> ^^--wij^^

MARTIN, PAUL

Project Start
Date

^ i-̂  ̂ ^^^^^^^"^*^V ^*H

10/16/1998

-1;-.'-""-. "-K?;^..
i y

06/12/1996

03/19/1998

"=» ^.'! j, - ^

11/21/1996

, 1* T ( »

01/29/1998

.lî W^̂ Si'̂ ffi: "

- ^_! "5 _ J.,

10/21/1997

|"C->.- T

10/02/1997

Due Date

i'k^€^ *****J JCT J-jf"X •»"
J. ! i-.

11/15/1998

" v sl ' 'Jf-'i*

12/31/1998

08/31/1998

^/*"m J * "^"^v-t

^^f * ~
' N x

01/31/1997

^S^^^ %__ ^

,«' ' %-

04/01/1998

" » < '

03/30/1998

^v-f-vr1 'r-

03/30/1998

Revised
Due Date

:
* %• ^^r^^%.^

* ̂  «r-n»« -

"^ r^ , . " * • * ^
n

12/31/1998

08/31/1998

™«T *'̂ P^7 î  "
"*>** " * «
4 - '

™ ^ *- l "" *.& '*
v ,

•̂ ^̂ |̂>T *? ̂ ŝ ?̂ *
1
"
1

 ^*-

* v

03/30/1998

" "x^rlr"^
" -- ,

03/30/1998
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JCA yklEFER ROAD LANDFILL/SACRAMENTO COUN f
, IF-. , • ^--'^-9K5'"WWT'- v*«t:p _-J->VT* j

Sacramento

CA IJKINGSBURY CREEK MINE LAB [:
~"»r>- <f^"f z* . v r̂̂ ^»^^g l̂ *S*(*3'PN5>5' ff* fv "Ts— ̂ f-^gssy^pr^

Trinity

iCA llKNOLL'S LODGE MOBILE HOME PARK ii f ) i
TJ-5SJ .4 1, *• » Ti

Torrance

Torrance

CA ULA COUNTY FIRE DEPARTMENT TRAINING SU s
P"^

Alhambra

t *• . '
JCA] [LAB-PACK RESEARCH NEW TECHNOLOGY f

San Francisco

JCA [JLAGOON DRIVE CHEMICALS (•

Chula Vista

Cerclis
Number

"jJFinal Report
'""••-• • « " ! » > • • » i

CAD980637466

L; Final Report
lu«Nwt<«*vpiritr'* — <••••»••>?»"

CA0002373736

Final Report

? JFinal Report
. ,„ „,„- ,. . .,. ,

Letter Report
'"•!.- i - • ^ . X V ~ • « x

f . ,. _J

JFinal Report
'.... v^.j.j. ... T-l.y.̂ .1 — nr

CA000232871

TDD Number

T-

09-9704-0002

— —-^— |. '---^

• '"'if^tfmv^^y

09-9806-0001

"\ "*

•""""" " *

09-9708-0001

09-9710-0006

*,"" -• -*•• ^
09-9711-0002

' "'fV,
h '

09-9702-0001

" T'•' wp*~*p**'>*»h-

09-9803-0001

Project Manager

" «%t5 •*''" *j**f®f9mt'%$f"' svfc:_-. ff . f^-^i

JAMES, JAMES

s^A*' .̂ -̂'"l̂ ^B^p^™

' > *

GREGORY, JOHN

„•. A, — *, ",,-, ̂  ,̂ ,̂ _;i' .̂.,4
t "~ ' ^, ,

WISE, ROBERT

JAMES, JAMES

%. ̂  ̂ -^ T^§"% ,^ ^K,t*r ii% *
* "' , f-

WISE, ROBERT

, ̂  ̂ ?'
*

OWSTON, R. SHAWN

;'*l̂  . < ". f r.-,̂ lĵ

BENSON, CRAIG

Project Start
Date

&4S S ̂ "̂ ^^^Srt-?*
f̂ti,̂ ^ *̂

05/06/1997

;¥^3S'̂ '̂̂
*?^S-^~v -¥, -*»> »

06/19/1998

^^ '•£*.*•$£ ~r\ "
* - *

08/05/1997

10/17/1997

^'^f <it>
1 tr .̂n v

11/20/1997

^ f̂|.f?-%6»

"" '

02/20/1997

«

03/09/1998

Due Date

~* * <*,*?, }R.'^sf
s

^'•Vi*^?*

12/31/1998

-̂ Cf̂ ^ f̂̂ ^ ;̂̂ ' °"̂s¥f^y ^T i*-- •

»^> ^

09/01/1998

*>^-~V^1"&ît J?T .jr

12/31/1997

04/30/1998

4?{^v?^s *>•*?? ,,_:'"

12/15/1997

p« -̂̂ -̂̂  ̂ ^ l̂t~
N ^ ^v ^W

12/31/1998

^T5^r^
-, v.

07/31/1998

Revised
Due Date

•s5^^^?*f *V

12/31/1998

K?l?l*SPfBi"»h, ̂

(

09/01/1998

*̂ -*j,,«».*̂  •
^^ -i

,*^ ^

12/31/1997

04/30/1998

Wf^^fr^f1 *•'»

^ • 3 *»?f?.S< x

' ,* j>

12/31/1998

-*'""\1" *
-
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA 5LAKEWOOD OIL SPILL [
-iT* Xj 'V i - - ", I" • TSSiViF ̂ -(JT- T.--.- --,--,,;-.•,- , ,r- - -

Lakewoodq

CA 1 LANCASTER RAD MUNITIONS {
,„ L __...,_,, „,„ ,„ , __ __ _,..,„_, „ , f

Lancaster

~ W~£- * . ^

|CA JfLAVA CAP MINE |
1 ^f, , < ~s r i - . T , ^ , <S ̂  .J ,s^ -*,.,. , - ;|

Nevada City

Nevada City

CA ^LAWRENCE BERKELEY LAB - FFR
' "" r^-^~, T~ ' v»— - <-", —• •_r-"f,|*trs

> «-•• « ifs- \~-ff^a£ - '**• ••

Berkeley

C/L ILEONA HEIGHTS SULFER MINE [
.y~ - *

Oakland

f ^8^?%- -", » ,

CA ULEUNG PROPERTY j
• ^~- v-«^pni-~«— j— -^--r ; x-,--?i-̂ p"SiK;*;*-?Trs";?K'"~MJ-*'> ""**•' '

Gilroy

Cerclis
Number

(Final Report
v, - -- ^,.-> 3r -

Final Report

iFinal Report
' t^mn^>*' l"SSJ**^

CAD9836 18893

CAD983618893

^fefel . -

Final Report
-, ,_-„,„_-.„. ...ĵ .,, .,.. , .v

CA4890008986

Final Report
-T

sP* ̂

Final Report
->. - -- .. F>5 .-

TDD Number

f:".

09-9801-0008

—| , „ _

- • ?;fTSPfs

09-9802-0010

|~

&o-d/'08-0004

09-9710-0007

^ ,

|,"- -
•v - - - - -

09-9703-0008

V "
09-9712-0009

JI--

09-9710-0012

Project Manager

t̂'l-' "% ^-f '""^ '*" "-^

DIAZ, ROY

(^^*- • " * - " " ' ' - • ' ^! < f ?
 ! (^

? ™ v^" ^

If >

WISE, ROBERT

J s" < i " j ( * !

JOHNSON, KAREN

COLEN, TIMOTHY

<i J *~ ^"b- ™ "' ™ *~»Y1-^j"'r™2»^

-V ;̂™^ -- " t :-:-r%lu
-<, 1 ^ , ^ , *,» „*.!....

" 1 *

JOHNSON, KAREN

U-^^T-- •.../. :*'̂ f ^--
1^ i *^ ^ ' ^ t^ N " ' ' ^

'

FRANKEL, VICKI

• ,•«»'* , * ,A , « • , vi> " "Xi ""
(^ , -^^f^^N^-t1^ -^J"' _,-i'^^ Ĵi1 ^? ^ . , * - - - - j,1 * , ^. — „

-

WALTER, JOHN

Project Start
Date

V \>J*V°£V* i^*>^t
v

t j ", "1 ": . . %.
f • t -"" " ,>

02/02/1998

• ̂ ^SW?'?1-" "**
,,>^3P;̂ V-;'.

*

02/19/1998

• " *- ^ ^f--
i^*» , "" '->V "''"

08/08/1997

10/22/1997

:,'£*$!" 3?$-
-1"7

03/20/1997

-" vi « r, ̂
- ' -

12/15/1997

f 'f<? 'V •AJiA' 1
|f -- *

™ " J3 " *•
-•^, f

10/30/1997

Due Date

*'v; -•/<.::>
<, * " *• J '̂

02/15/1998

j"VJ#\rt " *f >»
«*-" ;t" fi^t

03/31/1998

* - siJ <" , "̂

-".",. - ' ":^

09/30/1998

12/31/1997

P:sJrA«"jj3ife* - ..
,.,Y-"-it?fc."

' •

09/30/1998

JtSl^ •""' '-

05/29/1998

- ]<-,-'•; ^

04/30/1998

Revised
Due Date

„- y^, ̂ ^ ̂  ^

•i .' ' J"*-̂ *" „

-

) "^^ »

- >y-N tt.v "

- v ^*« :^ ^ —

,^" " >s -' '"

09/30/1998

'̂ flS '̂"4'
"", ' , i J

09/30/1998

»

*tt ̂ ^A^
s \$ \*f- ! r

04/30/1998
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

V'i "" ' t ' ~ s * t

JCA ^LEVIATHAN MINE L

Markleeville

Markleeville

Markleeville

Markleeville

Markleeville

Markleeville

CA KLORENTZ BARREL & DRUM §
' IlplStP'IpS'̂ "" * ' * ' --^-f^T--? "V"- " * »«f*il

SAN JOSE

(CA pAD RIVER PESTICIDES f-
., ,- ,-<•-• f -- •>*. -•"•» "Sf '?

CA ? MAGNUS OIL SPILL j
«, r-t i,- ,-v. ~if^^^ TT«*W|»"T-17<r".v4F'«Wi 1T*.*_

San Pedro

Cerclis
Number

j. 1 1, HI 1 1 i i

[Final Report
f "• "

CAD980673685

CAD980673685

CAD980673685

CAD980673685

CAD980673685

CAD980673685

* ": î ^L , &mR .̂T;.,>T., , JL^

JFinal ReportI •

liRnal Report
"^- • •"

CAD0821 94853

; Final Report
•VVt*.: •»* ™~ f«^ ^-J -*- ^

TDD Number

• ^ ™ *"*, *»

r "
09-9706-0005

09-9709-0002

09-9709-0006

09-9712-0001

09-9712-0008

09-9808-0010

%8& f

t . v
s1

09-9608-0001

— „ ,_o. *,^ _

,, . , „„„,.,

09-9609-0002

, S_4M-., * ^

"^^ ~'"lm-fc ^ '

09-9803-0002

Project Manager

" Î  "-^ ^ ^M^ ̂ * ^ ̂ P î̂ ^N^ ĵ̂ *

"- : *»'<£<** ̂ r^'ftg** a

- ^ *^ •*• r ^ »

JAMES, JAMES

DUNCAN, WILL

BOTELHO, TATIANA

DUNCAN, WILL

JOHNSON, KAREN

JOHNSON, KAREN

" " * *-. "^" r ^^ i"̂ .̂  *

MARTIN, PAUL

Tt ym&i&t """'M^̂ ^H*'̂ ^jtr ^ ~/?9f$, --<^»\_ - -v^si t5f?«'w f y *•

S;

LAWRENCE, PETER

"̂«*«i- -^^ f̂P îf*^
<• ^ &

WISE, ROBERT

Project Start
Date

u " "*JH "^ '^"^^

f^» <,>•-•*—

06/13/1997

09/08/1997

09/25/1997

12/03/1997

12/12/1997

10/05/1998

**^"t» »',^*
* * r

08/20/1996

' "* *

09/17/1996

•a i~

03/09/1998

Due Date

- ^ '̂'C 1$,* *'«-- 1 ̂ »

<i^<*^#%
•sf * s. J>

12/15/1997

12/31/1997

12/31/1998

06/15/1998

10/31/1998

10/31/1998

« Ir-r̂ J!̂
^

09/30/1996

^ ^* -

10/31/1996

f „ >

03/31/1998

Revised
Due Date

Y^ti % i- ' ̂ ,̂̂ ^4" '

4; _^_» , »,%

12/15/1997

12/31/1998

06/15/1998

10/31/1998

/'>#§!%*
"

? $ r

sW"t* "J*|*||S*
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CA J^MARIPOSA COUNTY FLOOD RESPONSE | (Final Report
„

" - - '• - f- * - - - . . - ; ^~..-J. ' ^ «• - ' —

09-9701-0005

• . . ..-. • i i MSI*?- ,!»», **„» jwA,isi . ,

CA IMARLAND MARINE OIL I' JFinal Report i "
<"3\,« . , „ •»" ... ,. r- T? i^ T * -^ s , - . , -_ . , . «^. ... .̂  - -

Avenal 09-9702-0004

" ,̂ ĵ - * - -v \ f 1 ' ' ' ' '*'

CA ]MASONITE MILL MESCATE
*" A( ~f* "y ' nv™ . ,,5 -p--a *»»jrar.,-"-» TTJ— ̂ .>;pp"KT <•" TIT

Hoopa

_. v îi fjj&IJL £ii_l - ~ ^,^^,M^^m^^^^^^^^^^^-^^&^: ^

CA JMCCORMICK & BAXTER CREOSOTING f
s s& ^ , r^ -^ •"- r-j^j-s-— rgsf̂ "-'̂  ̂ \ - ̂ ^^r'6 r ^^r " „ -** -

STOCKTON

STOCKTON

'Final Report j
~~ ~ 'mrigjM?"vwr-f- -'

CAD0391 12966 09-9808-0002

'Final Report 1
,, ~^-v ,».„-;,.„,;.„»„,_ , , -,

CAD0091 06527

CAD0091 06527

^S 1 W4 * ? i^f ^ (. \ £ f ^ » " - ™ " , J>

CA P MCFARLAND KERN COUNTY fi f

09-9605-0004

09-9608-0004

Final Report t

« "-. iV -r*-,,' - '' -f* «-/;"»-".• ^ '̂i,!*?*"*.,- !̂.1 * -" , i-"'*-'ii,..--. '^Rj? rf* i "-
- ^ T * - ^ - J to -^i-^ 2- "n" --*»•».» V v/.-A,-,- » î '- -»- -."*--. -«X\,|^rtCs *•"*,-

" • - - - -"--' • '.i.7',fjl-v * ' ' ! ' : - . " ' - - ;;X'J;" ,. " ;

ESTEY, AMY

*^*ti i - K- --', .4,̂  „ _ - *— . ,_^^^?>
^ J 4 * ^ ^

MAHONY, KAREN

01/13/1997 '

•gvwsgMF - <vr.
's**a|»tS,̂ *4™^ " r i=?*i* *

j, \

02/13/1997

*. -!%f
f ^*fc ^ t *») ^ V >* -" ̂ J fcil*- ^ -S&.î m '̂ '̂ "•̂ .̂̂

- "" f * " • - • . >• -VJ-.TfiuA ,-i - <v»,̂ ~5 if«^R
i*" . - 1 j i ?A^ * *~y,

PALLADINO, CARL

" ' * ' " • r| ', f ;*' 'r^n „—* ,7* f * -
«S' Vs J- ^i* A - 7t- a -*.:
^ ?*- i ™ r ""

MARTIN, PAUL

MARTIN, PAUL

>72Sr"- '̂ 4'*' f:*A-,̂ »-'̂' jtfe**. • v> r̂< ~r'"jj^ -7?sj
^^^^^j^^^Wj^^^^f^'^w^^^^rT^!r '* - - - . „,.,...„,-,„,-..-— -,.-, -~

McFarland

McFarland

McFarland

McFarland

CA0001118603

CA0001118603

CA0001118603

CA0001118603

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

JAMES, JAMES

MCLEOD, CYNTHIA

SHAEFFER, KRISTIN

WONG, DIANA

10/14/1998

-^. fcR.-^W?^
t̂rĴ

<''-̂ ^ -̂̂ , ̂
'* .

05/07/1996

08/20/1996

1 "J" " "̂  £

10/08/1960

10/08/1996

10/08/1996

10/08/1996

02/28/1997

#M«* ^«i™ Ĵiiŝ ^̂ »fc'41»

'- ->,,J"- - iV>,?r- ^

03/31/1997

£T ,* „ J" ^ ^ A p * ^><$&* "• < t

09/30/1999

- ""-̂ Sir̂  -̂ 1^j^tiy; s>i«

11/30/1996

09/30/1997

X^s&» ^^g^^ „

11/30/1996

09/30/1997

"̂ ^^^ ^^ •'•^^^f ^ •fe*̂ ['̂ ^P5^ ̂ "^C5" -

•*• \

04/30/1999

06/30/1999

12/30/1998

02/26/1999

04/30/1999

06/30/1999

12/30/1998

02/26/1999
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Cerclis Project Start Revised
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JCA^MCFAREAND KERN COUNTY^"" f Sinai Report """
?• _f -^fnxff s . ̂  ' '^f^f^f'Tpf^^f *

McFarland

McFarland

McFarland

McFarland

CA0001118603

CA0001118603

CA0001118603

CA0001118603

»\ :; ;y
> r . * ' f > i t /"* ' t ' H i

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

EDWARDS, HOWARD

CHADWICK, PATRICIA

WOOD, MICHELLE

JAMES, JAMES

10/08/1996

10/08/1996

02/20/1997

02/20/1997

01/31/1999

12/31/1998

09/30/1999

04/30/1999

01/31/1999

12/31/1998

09/30/1999

04/30/1999

JCA IMCFARLAND KERN COUNTY [ jother Report
' "̂  ^??!f'pB*̂ ^^^^^^rai" • - -"^qi;"'-5i—>"itjtya:i,—waf

McFarland CA0001118603

„ ^ w-

09-9606-0001

JCA IMCMINN STATE SUPERFUND SITE £-"Final Report
"""* * .- ^ x- -»- -T» "»-. , 5 » * 1 *. . Tprss - -~ '- - -.— --- -

Santa Rosa

JCA f MCMINN STATE SUPERFUND SITE |
^ ' — JBKS^te.* »i
pther Report

., ; , v>*.>^

LADD, KAREN

y v*^^'"* ^^Jf;̂ !"

09-9806-0008

Santa Rosa

FRANKEL, ViCKI

-f*/**

09-9804-0004

JCA||MENDOCINO NATIONAL FOREST -EEL jjVgR J

Mendocmo

-iFinal Report
• -» " " " -

CA0002321073

FRANKEL, VICKI

v V ̂  -^ X ' I ̂  * ^* ^

^ 1 T. ^

06/05/1996 06/30/1999

K,*+ \:̂ :"..̂ i5^£
• s '< * -

06/15/1998

- S s"rf'

04/13/1998

'- r/:^--- -^" f̂-^^ î
09-9802-001 1 JAMES, JAMES 03/19/1998

09/20/1998

06/30/1999

09/20/1998

t- <f >T sj f v \ î - ^^^-^ V" -

12/31/1998

^ r i. 4 £."»
^La A_-v ^- r -,? ^ ~

^

06/30/1998

12/31/1998

r.-r-:-".
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CA IMI-WUK RANCHERIA DRUG LAB SITE [ :|Final Report

Tuolumne

CApHlYCORP"lNC ' ' ' " ' [_

MOUNTAIN PASS

09-9702-0008

Final Report

CAD980695795 09-9612-0010

(CA (MOORPARK METH DRUG LAB ] hnal Report j
!,-<, -w ~T 5 CTF , f . * .Hf ,....., , —

Moorpark 09-9703-0009

JCA Jf MOUREN-LAURENS OIL | (Final Report
* *• »~v- ^^' r ', "v^" ~v" ~ • • • i • « • _ • • .

Compton

CA ^[NATIVE AMERICAN TRIBES HAZMAT EXERCIS | JFinal Report

09-9808-0012

' ' j "' * !> • '

San Francisco 09-9610-0020

CA (NEVADA COUNTY OIL SPILLS \ (Final Report r -

Donner 09-9703-0005

v t ^i^^&^ :«&, i" ~~ '7|w*̂ »" , * - % ^ ^ t \ " '^ - », ' s - * ̂ :i|̂ ^

GREGORY, JOHN

»iw:?"*«---^

MARTIN, PAUL

' • ';"'.'< H \, T " . \

HAMRICK, ERIC

^'."vV- %"'̂ ;̂

BENSON, CRAIG

- ^:V"^S-«

MCDONALD, CAMERON

**"*'* ->-^->-

COHN, HOWARD

|CA pNEW IDRIA MERCURY MINE JFinal Report f -*
T ' ' - N •' • v • • •

Idria CAOOO 1900463 09-9611-0012

'. ,*\ \'.-:^ "-..-" ^,H«" - v - ' f i

FRANKEL, VICKI

02/28/1997

V'3;C-??f

12/18/1996

04/30/1997

r*.;v"- •{-;̂ "

05/30/1997

Vt-'.^" s > _-;•- ' :.-;_ '

03/17/1997

J7-Ti3??

09/01/1998

-̂?13̂

10/31/1996

" < " ^̂  "̂ *S>> ^

"~ % ", f ,\

03/10/1997

f̂ '̂ SIt:

11/21/1996

07/31/1997

^-igr
12/31/1998

%C:,v

12/31/1996

;:l-̂ 3I'

06/20/1997

S-'S.- V"

07/15/1998

^•^-:
05/30/1997

• ns:!. " \ s.

•̂ •gur .-

1,4̂ :

V > " T . " ^

06/20/1997

'w -- . •

07/15/1998
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STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

jcAj£JNEw TECHNOLOGY/EQUIPMENT EVALUATION ygLetter Report
••flP-gB .̂ -*w*»p» ,̂gj „ „ _ ,M, »

San Francisco

.£,-

09-9607-0004

$&X.>.«, ,* ,. , .„ . ™>sV: .'ft , . . .,.,..., ,. „..._, k ,. .£ . .„ . i$ , ,. ,

|CA INORTH FORK MILL SITE [̂ Finai Report
"*r**C«l J VK-K..̂ . % jss^wiw -we--!. JF-"" -7* *t*<?ai|w: . ' -..-•••.M^-TT"-

North Fork

North Fork

"*»%•<* 'jsssarjf* **i|»sx^W*V^^^^^Kg*i^Wi'i^^
•2* ;S."'* ™

DUNCAN, WILL 07/24/1996 12/31/1996 12/31/1996

,̂ » A *-,* ' >
^^"*V7 •* ^ * !K" * s V ^ JT **V ^ ^ ff "* "1*X •»" " * " "<• V ,&F iSajfc ^ ^> )-^ t, 4!̂ ^ "̂̂

•* J £f » A^-^SW. "s -5" w, ^?>f "*̂  w ^JS^^ '

^ " ' ' ™ " % ^ V -^1" * 'f

09-9708-001 1

09-9802-0008

JCA | OCEAN PARK LEAD | JFinal Reportv*l%p*'? ,̂-y ,̂-̂  , t.«^.y. «, , ^̂ ^̂ .j..̂ ,̂ ,,,.,,,,,.̂ ,,,,, , ,,

Santa Monica

MCLEOD, CYNTHIA

MCLEOD, CYNTHIA

08/20/1997

02/16/1998

02/15/1998

07/31/1998

02/15/1998

07/31/1998

. • , . _ . , ; , ; :r -,» ̂  , ,,̂ ;; _ , ,,,fe ?;***?_

09-9705-0008

]CA IOCEANIC ACP WORST-CASE SCENARIOS [ ? iFinai Report
. " ;̂.< ^-s<-'!^9W^:tfw^^^'^ ?»wwis- - - - -

San Francisco

San Francisco

WALDER, STEVEN 05/12/1997 07/31/1997

: a-¥.."Vf • T,̂ ^-^T^?:JY f^^raafs^^r;
•r V f

09-9610-0021

09-9801-0003

JCA IOMEGA CHEMICAL CO (AKA OMEGA SERVICE | , jFinal Report
_ ^ ŷ,̂ ^̂ -̂,,̂ . .y r̂-r, _T^Nf-gi — TT" . -l^-IVW • ->- - ,« " -» " ---j->-->«r

Whittier CAD042245001

COLEN, TIMOTHY

COLEN, TIMOTHY

S;" ̂ rf'̂ i? ;̂̂ ^

09-9708-0006

.JCA JOMEGA RECOVERY SERVICES | « Final Report
' • - >̂. '^."C > > ** S?&- "> ,,-r_-r~ TT^ ,̂ -«- T , ™-»

WHITTIER CAD042245001

GENOLIO, THOMAS

10/31/1996

01/28/1998

<hd!S *&*\*&$

08/08/1997

11/14/1997

03/02/1998

11/14/1997

~

09/30/1998 09/30/1998

f-i

09-9601-0015 SCHWENNESEN, MICHAEL 12/28/1995 01/31/1998 01/31/1998
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CA fOMEGA RECOVERY SERVICES | (Other Report j "
V tn" ' ^ *^r ̂ f -̂ S?^ I-A

WHITTIER

.,«&«,.- , ,f • - . . : , . . „
|CA ^ON-CALL RESPONSE CALL OUT

CAD042245001

"(Final Report

09-9706-0004 JAMES, JAMES

1 $~

SAN FRANCISCO 09-9601-0002

JCA JfONESOURCE CHEMICAL " \ [Final Report j
• >- ,-«T . , j1 - ' , , . ) ^ 1 . . . . - - .

Bakersfield 09-9807-0002

06/13/1997

•» t ^ J * ^" *,™ - s ^ f ĵ -̂>^

CASTRO-WEHR, FRANK

'. "• ,- - '.""

BENSON/CRAIG

12/28/1995

i'^ • ''*-

07/14/1998

JCA ION-GOING START PROGRAM SUPPORT | : (other Report |
,T*t*fy(5rr *r. •» • - ,-"«•*'» - •i--.., - - -

SAN FRANCISCO

- SAN FRANCISCO

JCA ^OREGON FORMALDEHYDE SPILL |

09-9602-0004

09-9706-0014

'[Letter Report j v

** > ' - , * < ? - . ,- . „.„ v..

Hilt

JCA BORLAND CLEANERS [ l]Final Report

09-9607-0006

" • - - i " ,

Orland CAD983579582 09-9803-0005

•-K-;;;'.-::--^,.. *-" "'f

CHAMBERS, THOMPSON

CHAMBERS, THOMPSON

- ..̂  *n,^-*

DUNCAN, WILL

" ; : ̂  : \; ' "'-if̂ .'j?.̂

LICHENS, CHRIS

02/09/1996

07/03/1997

07/24/1996

03/19/1998

08/31/1997

,- w,.̂ ,--

12/31/1998

,^" '•0'^

09/30/1998

tr^irv

06/30/1997

12/31/1998

08/31/1997

12/31/1998

<" 5

^?if,-
06/30/1997

12/31/1998

- „ y -B ^ -

08/19/1996

.^'•'•^
12/31/1998

.'• -.-*'!>-

12/31/1998
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CAJJPALOS VERGES SHELF.
*£ . *"

Siera Madre/Duarte

Siera Madre/Duarte

rCA 1 PANOCHE TIRE DUMP FIRE

Final Report j^ **
,,f ,,. „ , - „ „ „ , , , ,v. ,

09-9701-0009

09-9805-0012

-Letter Report "1 i

Panoche

JCA UPEMECO INC. f
_ 5-4-3- \._i ^-•^^Kf f W» ->**

MAYWOOD

MAYWOOD

MAYWOOD

CA0001 40924 09-9605-0010

•Final Report [vr^

^ * ̂ y* & ? ^A" * -̂ ^1 ̂  inS ̂  ~^> ^^*" '^^s^ "" 'v'J' **l*T"*

„ i W O T ^ ^ I f - S ! . j, ^*^ ^M^K t̂- ̂  J ^/ * Hl̂ V "*> ™, 'v^, -V *

JOHNSON, KAREN

JOHNSON, KAREN

02/04/1997

05/18/1998

08/31/1997

06/30/1998

-»•» ̂ « ̂ R^

08/31/1997

- " \^_ (J ', *^ -^Vo,v^! '\/. v"v'>.,«^-^v"?^l*Ppk'!l*

MCDONALD, CAMERON

••v<1 ./ , ,l!̂ - |C£_H

05/29/1996 12/31/1996 12/31/1996

CAD980737092

CAD980737092

CAD980737092

09-9610-0011

09-9706-0003

09-9706-0013

CA jPESCADERO DRUG LAB j JFinal Report [/<"
US*. T ' - - - • " «

Pescadero 09-9803-0008

JCA] {PESTICIDE TRAINING - SACRAMENTO '98 j, (Final Report [' l ' -

Sacramento 09-9805-0010

GENOLIO, THOMAS

SAPP, JUDY

JOHNSON, KAREN

' r
iX

v'" j ( - - -r^ ' TTr7"*.>s ' * \ v!

WALTER, JOHN

•H ,V

WISE, ROBERT

10/08/1996

06/19/1997

07/01/1997

.|'i:-5?r̂

03/23/1998

ig* ' • * i- r k

05/15/1998

03/13/1998

12/31/1998

02/28/1998

cr-iVrfr

08/07/1998

-<<lfi%f|-< "̂«
f ^ * " X ->'

08/30/1998

03/13/1998

12/31/1998

02/28/1998

* 5, ^^-i
 J

08/07/1998

,̂ ,- .
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JCA MPESTICIDE TRAINING - uc BERKELEY J
" 1*|̂  ?T -*-' 1 '^'- TJ=r^T~<7 ' T-v "—-cxr-^- -»• T

Berkeley

|CA| PESTICIDE TRAINING - UC RICHMOND '97 |
- -^r^r- »y™t - - •" •^w, ~™wT*~x[yjgu»"^ , «™npr»^ Tpr—j-T •?, •ar"

Richmond

CA SpLUMAS NATIONAL FOREST (PONDEROSA RE \,
•• -s- t-ijr---- i^"»f~" *-- — "v» «.--ws3l̂ 8p?'-"" Tr" -" WJ ' "" "'\ '

QUINCY

CA ; POMONA PLATING r
•J7^*s« ^Vss5sp«?pr ™^™ K̂- ««~ "-v^s« ̂ B^«-̂ -̂~^nrr̂ ^~^^wBf̂ *' •^• f̂̂ T ( 'T _

Pomona

Pomona

«f»» I >• ' s, , ' .'l'., . , k.» ^ > *, , 1,'

CA ^PROTOMETALS h
•^Sf -^f. " ~"r 5.T.TS K r̂p^JST-̂ .V-̂ Tf*̂  J-*K«'l, . ™ -

Belmont

|CA | QUALITY ASSURANCE AUDIT (SITES) [.

San Francisco

Cerclis
Number

Letter Report

(Other Report
- !""¥«»!!f ""«'""„ —•- ™

{Final Report
^̂ .̂ ..̂ gl̂ ^u, fi.."«| ......... .^>'

CA1 122307639

r j

Final Report

CAD981975139

CAD981975139

"•[Final Report

[Other Report
~- ™ ~̂' — -•— t---

TDD Number

>> v

' '̂  '

09-9605-0003

I, v f 5?

• —• "T'i ""f"*

09-9611-0009

" "^ V\-
TT. .,jj|...., ..,.-'

09-9804-0006

'•' ""•-r" - """

09-9804-0001

09-9806-0010

Jfy

" -"w" " '"

09-9703-0002

L-
"•••¥»"8 »'«."i •**•

09-9810-0004

Project Manager

, , * .f ** - "'* "* ~"> 't̂ *11"-* A t *.V
^ ,* , *4," 4 *> " -î jo

,., " .-^^ h fs3^ "

CASTRO-WEHR, FRANK

t »*>< ->>&&• -^-, > ^ " - ^.-T *-J

CASTRO-WEHR, FRANK

, , .̂.̂ p. • ir̂ SPL v«£ "̂
,' >y» ' -st- '^//^ .̂ -,- , ̂ *i» f«a»tw|L

GENOLIO, THOMAS

" - «<r s~i~S.*"?1- W."jrl* 'l "̂-4v?**7 - V1-̂  iWSt3 r^rt, '- t "" S-i. '\v^t "v^^_ ,

HAMRICK, ERIC

SAPP, JUDY

'f«
. I ,, > v - J*^

LAWRENCE, PETER

1 N\ - v^ T* --^r'--»v

EDWARDS, HOWARD

Project Start
Date

f 1 _j»S"*B»»x*jfc • ̂

"Ir^^-fe %
1 - ' 5̂ «\ fr »

05/22/1996

jfw^^t^?,-* <i *i A

01/10/1997

" i ^ T » ^

04/13/1998

U*S 4̂Î S5SP%*:*̂ &&f4sPB^^TiV^3

04/03/1998

06/17/1998

e* ̂  ̂ Sf-^^

i , • "

04/03/1997

^^# *̂! *̂i-< *"&!$
^»*»p- 'JSiJ^L ?j*V j ̂  ̂ »

10/26/1998

Due Date

^ ) ^ f
^ ,̂ ^

»** , I i
1 r.

N

07/31/1996

î -̂ *̂ .|̂ ."J:

,v<i

02/28/1997

*T,™

08/31/1998

J-Ss^*^1!.,̂  ^™5f^
* ^ —^4— "S J_™

ft :j T^v^ - ;
*

08/30/1998

01/31/1999

•^tf 'y-n:^
rrife

^ 0 1
J

12/31/1997

•iTSj"-*8i». ™- j«^Jj-r-w^. v

E"

"*•

12/01/1998

Revised
Due Date

"^4»> - '• "
_ . "^ t-f

»"*-*">r
«

- ' ,^™\ "N

-*-J I?. *

%y " V»- i'̂ 'S^ *^* J^v

J 7 * ""„„

01/31/1999

t̂ t̂»ctii?« >iVi
V*j,r^"(v,

>

12/31/1997

^ * '131**? *-'
S l̂l'.

^
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JCA |R&D FOR RESPONSE RELATED INTERNET RES
""^ f >"> * H"'̂ ^^KPW«*w! r̂̂ ii*tlrfW*w-»-K- r«-.-y™>>»

San Francisco

CA|R.C. BAXTER [

Wilmington

Wilmington

CA] R9 ANNUAL SITE ASSESSMENT CONFERENCE]
f K

San Francisco

CA RABBIT SPRINGS DRUG LAB

Lucerne Valley

,, , AA ' J . „ ,it..K.i,.-.~ •.„*. _'

JCA IJRALPH GRAY TRUCKING 2633
.. ,..j..B?,.̂ .. ._._ . , f..^^^,.^ , „_. . ..,. ̂ .vv,, .̂̂  „.„

WESTMINSTER

WESTMINSTER

1CAfiANDSSlGCOM"P^NYFfR" " ' (i
i . .M,, , -—sfcgM. ^.-a* ,.*v.»«u.. ' !'

Randsburg

Cerclis
Number

-Jbther Report
»«..- (-!«fsgp!«S|p|.f« •-

^Letter Report

"•*'l__ul_-y_. i, Si'SsSiLsff-

"-jFinal Report
v"̂ ^̂ ^̂ ^̂ ™1^1"̂  W1 " *

t [Final Report
.- •*•

=
-j Letter Report

(—4. ..,,-,,._.,. w .: .,

(Final Report
" "~

CAD981 437346

TDD Number

I-
09-9710-0010

.•̂ •M
Jl*,*
|-,v

09-9605-0001

09-9607-0002

— — j — ^NI? !̂*xV

I ;\
09-9806-0013

( "",

09-9707-0005

u

I

09-9606-0008

09-9609-0009

„ _ .rf>»,3

ft tg"
f

09-9612-0009

Project Manager

•*» fc -4-T - v - ^O'J&^.'y*', ;j

-•^rf' o? \ —\^fr lV^***Vf*
1 " ' ' • ,. r-f ^s » >t , *•-

MARTIN, PAUL

kTi,
;« r^***.^,' ' ^\\»v*,-»ff^ ^H

BENSON, CRAIG

BENSON, CRAIG

>. •* * * f ' K ^ •* . , V -s**
S . * , ' - -- ,*

"~ i r

JAMES, JAMES

s.,. ^™- ^-^ . y_ ^ _ ^» y^ ,̂̂  ^-<

, « T* - ' i ^ ^ ^ . £

WISE, ROBERT

-~ »»- i '\ , ". J Vfe^V < "̂̂ «,̂ S*i
t -s ^ '̂ s: * ~x '̂*t l̂̂ KJ?¥-

*

HAMRICK, ERIC

RANDALL, RANDY

^/^ ;71̂ fr?;jl;
X

'

JOHNSON, KAREN

Project Start
Date

#*$ ij ^ * ^

- ^ftCf- %^ 3 ̂ "J

12/11/1997

t«" C* <*«'f

05/06/1996

07/03/1996

- ^ ̂ :\ "• >

06/25/1998

*l '̂ -̂ "'Sfi'̂ y
-' r ^ ^j-5

•** >,vi < ^^ Jf

07/29/1997

,rtjy&2i-;
^^^ ĵAf^^ îv ^< v Z*<r--\ $<f "

i »"

06/26/1996

09/17/1996

; i J^v fc ^

12/19/1996

Due Date

* ^4* ^s, ̂ ^^ ^

r n -i-r .# c^^i

03/30/1999

"^ n.v~ 't^

08/30/1996

09/30/1996

5 _ a. *^
t < S^ )5<-s -^J^

«rs ,\*J?

09/30/1998

*W " 'ty<5W-»»f-~Nv
^ 4^--«j r
5 n -<^

09/30/1997

^ittr^ ̂ ^
> *• i- . * "* '

07/31/1996

09/15/1996

if??''* *j^^^tj. _ t
,

10/31/1997

Revised
Due Date

j'^nSw'^s-afcr^ •

fe,f4 W"^

03/30/1999

b*wfiis«t»iM %
**t1h

^^"^^^^**«
S\>W

09/30/1998

r.iW»*i»*i Xj*1

**•'"!?' "̂ p 1 "

-

iw^^^^^C*1*
^ AV'^

/• ̂

^^fSSW"1-
\ - f̂c.S.],̂

**• '

10/31/1997
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

'CA ^REGION IX COST SUMMARY INFORMATION
! r ,„,„ „ , t ,,^,^,^,T^ ,.,. .™»™...,.,.,, »,_„

Final Report r
San Francisco 09-9607-0001

CA Jf RICHMOND TERMINAL AKA UNITED HECKATH [Letter Report ;-

RICHMOND CAD981436363 09-9609-0008

[CA } (SAN GABRIEL VALLEY - PUENTE VALLEY ~[ JRnal Report 1
" ~*^~ "* "^ "•'*<?*' ' . - - •* "'"t™r • - - ,-••,,-<•?-- „.,, •„ .

City of Industry CAD980818579 09-9706-0012

CA £ SAN JOAQUMCOUNTY FLOOD RESPONSE '̂ JFinal Report t -
•^ >>'1> ' ^ - ^ \' - "̂ "' ' / - . ' - ' , r>; >. — r • ' "

09-9701-0006

09-9703-0006

JCA flSAN JON BARRANCA OIL SPILL [ "(Final Report \ '\

Ventura 09-9802-0009

CRUZ, MARIA

a V "^" **" * "" **t

COLEN, TIMOTHY

r

07/05/1996

"'T -', " V* - -*J
f

09/18/1996

» j > - -

COHN, HOWARD

, A-r^tcv'^'sp*1

ESTEY, AMY

ESTEY, AMY

'-^'if-^W'^

CASTELLANA, BEN

CA &SANT A CLARITA GREEN WASTE FJRE }

Newhall

" Final Report
- " > '< - ™" '

09-9809-0005

J - ; . j o - fti - - ;- ^ 4->-~-

HYATT, DAVID

06/25/1997

01/13/1997

03/12/1997

^*v^-v^:i" '- <

02/18/1998

12/31/1998 12/31/1998

— jiV^P"* ̂ *^4ji'-^ * S$s$i*&j$$V^&*' >.

11 " ' ' " "^ i -51--5

06/30/1997

- -1 1>("- ,

12/31/1998

^*~-y<*- -"^

02/28/1997

05/31/1997

06/30/1997

•>;>!$P*iL-, .

12/31/1998

, - ̂ -

''j, J* ^ ^ * 4

05/31/1998

»3^f^^- - i

09/16/1998 09/30/1998
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JCA ISANTA FE DERAILMENT - EL CAJON f

El Cajon

. ^SpK.:.--.y.oT •*«>.»• . -"i.«t. *wi> •:* ....._ • ^ •> ... •., v
JCA PANTA MONICA MTBE :

v, *•*- ^yjvw^f^^jfj^s^^f —r .̂ "J x

Santa Monica

.i»*J||pHs. >, .. 3 ~ ~* ^<"B \̂ ̂ >.. .^W,.,,,.. s»f»~* 4.-.̂  ..4 ,~ * . -> . . , .-.^s

JCA sJSEQUOIA MINE SITE t
•»»*- „ -.JWpifTlf l,< r̂̂ «™?Tŷ ""̂ -, -"J^

Sequoia National For

iELL REFINERY FIRE/EXPLOSION ?
' '<i V V~*Z v-T-T) "&£ *• -.̂  • >. ^CJ^^ î̂ ^^ ̂ |̂̂  •* S* J®>&r- ̂ V T '%^5 '̂ts*%'̂  v- i -58! =»%.

Martinez

. ̂ ^^ .. y. .. >,*!>, ,.' s

CA SHERWIN-WILLIAMS ;

Emeryville

JCA ^SIERRA MADRE MAD SCIENTIST r

Duarte/Sierra Madre

Duarte/Sierra Madre

Cerclis
Number

»A

Formal Report
^^•^v , - -.f, f-y ^ „ xr , „ ,

CA0001 342039

f: " i... ,. ... '

JFinal Report

CA0001757897

^ *r i n

Letter Report

dLetter Report
, Wu — â ,̂ .̂.— „ •""-w™ '̂"™ '̂y

- JFinal Report
'-" "•"••-

CA0001 898568

Final Report
<„•

CAOOO 1766062

CA0001 766062

TDD Number

(i*-'!

•V-VJ- T -W -— /

09-9602-0003

• t
«^^-^f ^-5-^^—

09-9611-0014

:T""i

09-9612-0003

•• ^ ,*^
tr

09-9604-0001

] ^" '"
• -'-

09-9703-0010

);,.

09-9701-0002

09-9701-0008

Project Manager

^ ^ *'^'.-/'^ *^fcT**'̂ ^^ -^ ?|? ̂ ^^^^ "̂̂ ^^^^^^^
* ^< *• yT % ^

•4 ̂  ™ < rf.

HAMRICK, ERIC

SCHWENNESEN, MICHAEL

st'^jt F*^-^ ̂ Sf^ * tp- T^C^J^*^" *'̂ ^
<• * ** t- " f <- ^'

•»„

HAMRICK, ERIC

^""' •«. ^v
 Vi "t1^- •** y' '

^

WHITAKER, JOHN

' * « \ > . :, <: *>"f|:

MARTIN, PAUL

^ j« - * f c ^ ' - ^ ~ * f -* > JvT^K ̂ ^w^

RANDALL, RANDY

RANDALL, RANDY

Project Start
Date

trtMi* T*?V' -

i" * * * '

02/09/1996

-v » >^_., u

11/20/1996

CSH* y-'jiFSxflwnsDP* ^"4 T'r!^>*i
^^ >•>»•- flT"
. "X « '

12/18/1996

-^ * * •"* V ^

04/01/1996

^p^^^^ ĵ̂ ^1^ *̂*

;Af̂ 5"S,i*
*

03/31/1997

^V ^ -'4-^>

01/07/1997

01/13/1997

Due Date

if' l^"^4^
^ "^ ™ ~v-

 r

06/30/1996

* - ^.•rf-

08/30/1997

"rx.^> -u\;«
' ^ /

01/31/1997

"•

05/15/1996

^"^ •̂ '̂ *̂̂ ^^^;

-t^r^t^^

05/01/1997

^;C<AL-Ax

05/31/1997

05/31/1997

Revised
Due Date

*̂̂ i ; -,_
*• Jr -ojfc « f

.I'Jr' -%^ "
-<"r

08/30/1997

.„-
*

I

""•"'"'

05/15/1996

**»

v-c^r44;̂
"
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date °ue Date

|CA ) SIERRA M~ADRE SUBPOENA Mother Report ) r

Los Angeles

(CA p SIMS/RIMS COORDINATION W/OES/CAL-EPA I

San Francisco

Letter Report

09-9708-0012

,.,

' I 09-9603-0004

- -f ̂  f- *- •? -M,v ̂  ̂ --v pr':»^- >V

RANDALL, RANDY 08/21/1997 11/30/1997

•-: \

MCDONALD, CAMERON

JCA ffSlfE SCREENING [

San Francisco

CA JSITE SCREENING TRAINING - HI DOH j
fOf , , *rjs. , •"•— n w. „ Ti^p-^^^^y^a^ac^. _

San Francisco

CA SITE SCREENING TRAINING - HOOPA |T
i, 5-! - ' ., _'^:?*?"f TH y^TTs, f.-t '

iSan Francisco

CA SITE SCREENING TRAINING - NAVAJO NATION

San: Francisco

•• ; ... ? r,^.> '..*• ... ,
[CA f (SITE SCREENING TRAINING -DTSC

:Final Report j
i ••• „ '

09-9303-001 1

Final Report 1

09-9612-0012

- ' <,x -V ' > , r

JAMES, JAMES :

03/28/1996

. ' f *_ ^T**1'-:"
-; ft . , ," « , N

03/27/1998

^,«X5> j. \\^- *.^t> }»", ^ w<\ .._•••£ ,<^ « .\j/i -i^T'
^ x " » _ ^ t ." ,: ^ i-tS t̂Wiyj >«^?i>f*fJ5-> - f -J"i f-^v-"

JOHNSON, KAREN

-Other Report p
~ ' '" •'••" " ' • —S..--J— . ,7- . , v. -

09-9805-0001 JOHNSON, KAREN

^Other Report [ | ^-V-'1' **> - ' -» - 4*"f<f - ^~*

09-9708-0017

• „ ^ -^^
Final Report -^

San Francisco 09-9611-0006

JOHNSON, KAREN

12/19/1996

05/04/1998

1̂ . ^fJt?*"X?
/A 3 '-'-v

09/11/1997

07/31/1996

^ -;_"*"""_ 1" »:"'-

12/31/1998

-̂>1*»ll »̂  .̂

*, ^ . ,tv ,- *,

03/30/1997

-,

08/31/1998

r-f^- -.

07/31/1996

^«f

03/30/1997

'

10/15/1997

V ̂ ^:^^^^^^:^ -,:-,.-.

JOHNSON, KAREN 11/14/1996 12/03/1996

"»* " ̂ i"?? i- , '
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

JOBOBA INDIAN RESERVATION ^Letter Report

HEMET 09-9606-0004 RANDALL, RANDY 06/19/1996 07/30/1996

HEMET 09-9606-0010 RANDALL, RANDY 06/26/1996 08/30/1996

A HSOUTH LAKE TAHOE MTBE Final Report

South Lake Tahoe 09-9809-0006 SCHWENNESEN, MICHAEL 09/24/1998 02/01/1999

CA BSPCC/FRP INSPECTOR

San Francisco 09-9707-0001 DUNCAN, WILL 07/03/1997 01/30/1998

San Francisco 09-9806-0007 CASTELLANA, BEN 06/10/1998 07/31/1998

A^JSPCC/FRP INSPECTOR - f -* as*.

San Francisco 09-9703-0003 COHN, HOWARD 03/12/1997 05/15/1997 05/15/1997

CA STANISLAUS COUNTY FLOOD RESPONSE inal Report >-
Modesto 09-9701-0007

START ANNUAL WORKPLAN v Letter Report

SHAEFFER, KRISTIN 01/13/1997 02/28/1997

San Francisco 09-9612-0007 CHAMBERS, THOMPSON 12/19/1996 08/31/1997 08/31/1997
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FIELD WORK REPORT SCHEDULES
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STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager H/ Date Due Date Due Date

CA^START ANNUAL WORKPLAN j Letter Report

San Francisco

• ,1

09-9712-0012

CA • START COMPUTER SUPPORT \ /JFinal Report
"T" -tt"""""'"- ' ' ',"" 'f,"r'~r~7vr~^ • • • • — , . -zcp-sriirw;*; ;--" -• - '".-? >.t,r <rv -.,••-« ,-,— , — _

San Francisco

i '"W -̂iSBIsgssi „-> *"*'̂ fcaiv»'?"''i -

CHAMBERS, THOMPSON

•s.' i -" - ,'* " " < " ~ - ''

12/30/1997

^ -r
1 . , ', > ' - « " 4-' \ ' VN'"

09-9604-0008

CA fSTART EQUIPMENT MANAGEMENT : Letter Report

San Francisco

San Francisco

JCA f ISTART HEALTH & SAFETY COORDINATION |

-.^*V ^ r
>j _^

09-9604-0006

09-9706-0015

Letter Report
"- -^ - >•* -r - - .J -¥ --*« ,-, - » - - - — - - - • ; • -

San Francisco

MARTIN, PAUL

^-^ /^^iS^^- ^&'^^:^^:^y^

, ' '">* '>C;/ *%:ot>

DUNCAN, WILL

COHN, HOWARD

04/18/1996

01/15/1998

™ :, „ ^ -, ^%

'- • ;* ! .}- *

12/31/1998

*̂ xl̂ £ilitiSsO*Wr J? *

*f *^^^^S"* »"*

Sri » x

12/31/1998

04/18/1996

07/03/1997

06/30/1997

01/31/1999

06/30/1997

01/31/1999

• fi t " *<^ ---̂ ; J^t_?^> , if.>3 rsm*f*ft^ft, "PJP^^X*?? "̂" Il̂ '%?t>
' " ' ~f*".-> <*„-'-•*-.- -^ ~V' j-^V -'*- .TVt!,*l-^'-^>/n"

. s » «• ^T'

09-9604-0007

•̂  £.& ! r k> - "̂  j^( s>; ' • • • « " • *

CA (START MOBILIZATION f Other Report
' »• *> ' „ " " ' r ""'" * 1|-»<"W •« "

Long Beach

E\

" :"
09-9602-0001

CA ( (START QA MANAGEMENT [ (Final Report
""'"" ""'"? ' "7: " t'~ T"̂ i;-'-~ 7f^ -- - -- ' — •--»•» -v- «•••— • ^ -'

San Francisco

San Francisco

MCLEOD, CYNTHIA 04/18/1996 12/31/1998 12/31/1998

:*•*"•-•-*£.* r-
»t -- r i»* - -"»i ,*- -tr (<* ' .I1 jiî iS 'j, » ^-J J" -^ -r ,'L^ ~ „

BENSON, CRAIG 02/21/1996

t * ^ 5r ' ^^' ^^J^T.V .ft ̂ "̂ ?Eir
• - it'- ' .,v,r-4*-";- ;>^ /; ' 4

/ -" •' ' » ",„ ,

09-9604-0005

09-9712-0007

EDWARDS, HOWARD

EDWARDS, HOWARD

04/18/1996

12/12/1997

04/01/1996

09/30/1997

11/30/1998

-j'k'I^1 v
» - x.jjf' < v

09/30/1997

11/30/1998
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Cerclis Project Start Revised
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£A ^STAUFFER CHEMICAL, DOMINGUEZ PLANT [%inai Report
^ s

 r * -̂T-y^™Kf5 -»,-!. -»•%•«* , .„. ,...,.. ...j.,,...,..

Carson CAT000611202 09-9708-0003

JCA^, SULFUR CREEK GEOTHERMAL f Final Report T
"• --f* frr->-j?-?y*§^^^ '̂̂ iWTs> < TT ^ •.Trr- ^ T^, jf»»»» , ~ ». , ,.,,, , ,1^.-^,^.*,

Geyserville

Geyserville

CAOOO 1840982

CA0001 840982

09-9701-0011

09-9704-0007

|CA ISULFUR CREEK GEOTHERMAL | Letter Report 1 .
^s^**^ > f *.~ ^^- " " ~ * • • • - • • *-"-•" '"" - < • • • •

Geyserville CA0001 840982 09-9604-001 1

JCA ISULPHUR BANK MERCURY MINE ^ .(Final Report | -

CLEARLAKE OAKS CAD980893275 09-9610-0015

JCA jfsUPERCHROME PLATING & ENGINEERING CO.pFormal Report |if J

,, ^o, ^^y -̂ T.Wi-T^pnq^̂ Sy ^y . -wyjrTjT- -twi * -s ,.,„-.„ ^«- - ,

LOS ANGELES CAD008246886 09-9601-0019

_^, ' '^^ ' Xs3?r ? ( ™ M , ™ \ i i " ' t f . \ -, f ^,

JCA [ jSUPERCHROME PLATING & ENGINEERING CO.̂ Letter Report : --

:-\-->P;?
JOHNSON, KAREN

?% V - "v^ Vs

COLEN, TIMOTHY

COLEN, TIMOTHY

08/08/1997

-T

01/24/1997

04/18/1997

- - - A, j -

01/31/1998

;'$r̂ u

05/31/1997

11/30/1997

-̂ *V«^^ |̂|̂  ^ „

~K -^^^.4%4-

01/31/1998

|f — ~Sv **

05/31/1997

11/30/1997

\^ :^ -
->A >

COLEN, TIMOTHY

MAHONY, KAREN

WISE, ROBERT

"V . * " \iT-̂ S?^?^1^^^ .̂3«^ -̂̂ ^JT™ '̂W7W J T ,«,-«~T.^ «..-T_, - , -,,--.,„ . , ' , ,,

LOS ANGELES CAD008246886 09-9601-0018 WISE, ROBERT

04/25/1996

feo '̂̂ s ^*\ ^J- .̂
™-x» ̂  * 1̂ ^ ^^ *

^

10/21/1996

fc "^4^wi

01/30/1996

12/28/1995

jT *" ^ *

06/30/1996

03/31/1997

•M "» *^ •* , "I

06/30/1996

03/31/1996

«fv

^*"f^:

06/29/1996
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|CA] jstlTTER COUNTY FLOOD RESPONSE f. Final Report J'* ' ,
r ,-, J""->-> T- _ < ,!> K ,^ v. ,, . f -, „» . , _,, , . ,- i- ~ -

Yuba City 09-9701-0003

JCA"]|SYNTRUM CORP! * ~ " "|dRniaT Report " """--"-i
.7^ •» - ~ , ' ' „ * - , < > > f „ - , •> • • • ; • , - • •- , , ,- ,

Gardena

Gardena

CA0002268837

CA0002268837

09-9709-0004

09-9801-0006

*JJf »••'- ~"i- . » — _ . " > • . . . ' . . . . -Mi, i . . . . «

CA PJT.A.L.E.S. DATABASE \ Letter Report F* "f

^Vf~*1>¥^ TW -ru»",j?pj Z5,fTf>j i _jpre?p"r s , >T_> i'*f< n- - — »«•»<•.

San Francisco 09-9605-0008

.CApfTEXACO j Final Report

-„ *>-^-<*^-rJ. 5; jT*-* '* ,,'J > *««/*»>;r**-f ** % ift-w-** ,̂ € «' -"j* -^
* ' l : * . ^v.>^-: -^

MCDONALD, CAMERON

" " *" yf ̂  Jw^Cy ^ "V '< " - (
1 "^ "j ' ~ £ tt*^ , ' ' ' » *

WISE, ROBERT

WISE, ROBERT

r" -̂*W,*jki*S*-«l

1*, *\

01/09/1997

'̂ Jv - % - """.

09/11/1997

01/23/1998

„!§» i. >s-( A
1*** ̂ •**-39 .̂̂ ^^^^^9 r*

J^ >""\<,>"^1< *"
"- 1 . ™

03/31/1997

-.•*&• •- -- H.*(ife -
0'-* . ." '' -!

03/31/1998

12/31/1998

i¥* ' :?M;
** " A * ™ ^ r ' ' * "* ^ ^ ^ ^ i ™ ^ ^^" _" ^ ™> ^

SHAEFFER, KRISTIN

s^^T-^.syr^-sbi®^ P*! ?„ , -?. ̂  ̂ ^flgr^&t* .*• ^ » - * .
,^_, ,»,x .Jsr,,̂ -y.jÎ ,T ^-^^-j.<rT. , v t — .3 - , ^ L,,...;..!!-,....!,. .,...;..,...,,.,.. . ...,.,.. „, .., „ I , • _

Wilmington

JCA ^ THE CRUZ RANCH/INSPECTION PLATING

09-9611-0001 RANDALL, RANDY

06/05/1996

„•»*
- _ ( ,-̂ »?i!j#̂ .

11/04/1996

fFinal Report >V- -1 I , " ., 'i .'.- ' >'>-. » * - , S *,,-*-.•
-^ "'r- <ri "* • : ;* -- '" • . . ... - . „ - . , -

Auburn

Auburn

09-9610-0002

09-9611-0007

MAHONY, KAREN

MAHONY, KAREN

CA . [THE CRUZ RANCH/INSPECTION PLATING [ jother Report ! "
, , _ s - . . . - „

Auburn 09-9803-0004

^^-r%t*f^\ -jgr; - "̂ ^p -5K

ESTEY, AMY

10/10/1996

11/21/1996

03/18/1998

12/30/1998

" ^* "~J

11/15/1996

03/31/1997

^'^ -*î .̂  *̂r

.-1 •HsT.^Fv,-,
• • t, '

03/31/1998

12/31/1998

i , ^^ "*

12/30/1998

t (

jt..c :' ;̂ r ^V-?^;-!-

01/31/1997

03/31/1997

,-̂ *v~*i.' ,•««««»'

04/30/1998

01/30/1997

03/31/1997

,
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HiTIDELANDS OIL PRODUCTION COMPANY | * Letter Report p*'*
**K ' -T" i 'W. '̂hwK^""!* 3 .>ir>- ff- - ~i i- ~ -w -"-IT • .-^- ~ -..,,.,, ,„...„..,

Los Angeles

jc£tTORRES-MARTINEZ DRUG LAB SITE j.

09-9609-0006

JFinal Report "fc '̂

Thermal

|CA|
C^̂ p-i

- . , , -^^,,

09-9702-0009

TOSCO REFINERY J1 tinal Report |r s
•%"*• _ ,1 ,. ,-"», -ww,_ ^ ,-f -77— T J ,. -T» v.» ..- —r. „....

Martinez

I'JlTRACY TIRE FIRE [.

CAD00072751 09-9702-0002

' JFinal Report 1 •"

Tracy

|CA I;
L^-V

09-9808-0005

TRAINING FOR LA CO FD HEALTH HAZMAT TR [ Letter Report

Los Angeles

fell

09-9604-0010

TREASURE ISLAND | JLetter Report f N1**

San Francisco

gg
09-9605-0011

TRI-COUNTIES/DIABLO TRAINING [ JFinal Report "%<^

Avila Beach 09-9701-0004

;'• '̂ iftf ">
RANDALL, RANDY 09/18/1996 10/31/1996

* ^ « • " " * • • ! * * » " *

WALDER, STEVEN 02/28/1997 05/31/1997

^ *» ̂  - ^ •-,* ^ ^

CASTRO-WEHR, FRANK 02/10/1997 02/27/1998 02/27/1998

^

MARTIN, PAUL 08/12/1998 12/31/1998

-^ , r: N^-tVf

WISE, ROBERT 04/25/1996 11/30/1996

iu> xC îJC^̂ ÎE ÎX^̂

MAHONY, KAREN

BENSON, CRAIG

06/05/1996

01/13/1997

08/30/1996

i

02/28/1997

11/30/1996
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JCA [; TRUCKEE RIVER HAZMAT PLAN j (Other Report 1 "
¥vIt:T<f-̂ if1*'̂  'i '̂ ĵ lrl'

* ' • ' t '~ t -' ' f*~" t1?""' "* 1-"- ' -"-' '" —-r-^frf-v-

Truckee 09-9612-0001

- ..-At •*."*•. . - ' . ' " ', .̂...'A.. ... vi ',,

CA i TUOLUMNE RESERVATION DRUG LAB f Final Report P
- « •• • w . • • . . , , . .

Tuolumne

Tuolumne

09-9710-0004

09-9802-0005

(CA | JUC BERKELEY PESTICIDE LECTURE [ Other Report [

Richmond

|CA HUNIVERSAL RECLAMATION SITE |
' f 1 j^, ^ , ^ .J^tfl/t .̂ 5^^ ̂

09-9710-0005

Report [̂  c

- ~ 1 ' - • ' • , - , - T ~ , . - . - , - . .> , » -.- --,-

Phoenix 09-9704-0006

JCA | JUNOCAL RODEO REFINERY FIRE j
if- • ~ - J

RODEO

.Letter Report 1 '
" • • ' . • • • " "

09-9605-0009

4CA UNbCAL-AVILA BEACH [• JFinal Report t
sv "* '- -<•<- , - •*" • * . " - , ' ' " '.. : :.

Avila 09-9707-0004

CLEMENS, ROBIN

-;

PALLADINO, CARL

RANDALL, RANDY

" ' * - " " . - ' • • " * ;

CASTRO-WEHR, FRANK

1 , x

12/16/1996

f "

10/10/1997

02/09/1998

•';":l/'V
10/16/1997

12/31/1998

12/31/1997

06/30/1998

01/31/1997

12/31/1998

Op-'""

01/31/1998

;,
s -

ESTEY, AMY

- .'..*.V K'- ĵp^

EDWARDS, HOWARD

-."**?'.• -.iS*<l^

RANDALL, RANDY

- , ' - - ,* *

04/17/1997

" \ "&-"-£?*

05/29/1996

$&*$%

07/17/1997

""• <>

12/31/1997

W»"^',
06/21/1996

?,-„-*.. *:-
03/31/1998

12/31/1997

S^*1"*

- X IV*'* '

03/31/1998
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

ijCA jijUSC PESTICIDE TRAINING LECTURE f̂ Other Report 1 ' ̂
'_.-.' - •vr—T!»JV!f*3'#- !r f "• .-.. • --,-, , -,»-.-.-„

Los Angeles 09-9611-0008

CA M VERDESE CARTER PARK 1 1 Letter Report f T

OAKLAND

OAKLAND

CA jr-jwASTE DISPOSAL INC SITE ;

09-9601-0016

09-9606-0005

JFinal Report |, J?
* - j-^-vpr w 'Jig*!!?'1*!? rf~wfv( -wi, i » TV,, „,_,,, .,™ , „ ,-

SANTA FE SPRINGS 09-9803-0006

CA [rjWASTELAN DATA MANAGEMENT | Final Report [> **f.
j jw^j%-s5 •'r^T^Tyyw^^ST^v^c^ rw!T5:,7r" 7™* ""' "?T"' ' ' " " """** ' ~" *'-"

San Francisco 09-9808-0003

|CA Î JWATERBOARD ENTOMBMENT SITE INVENTOR [ JFinal Report |> /
* S3or=» ™~ -^ -~sf^f^^m^^vf^W. ~^^ «- v^^^-v^,- • ,.--̂  „,- »-,,.»™,

San Francisco

(CA |*|WEST COAST PLATING/METAL FIRE f<^Final Report

09-9704-0008

-*- , .̂  fc^ ^ ;, • ,..-,, , s^f^L

WISE, ROBERT 01/10/1997 02/28/1997

^K

MARTIN, PAUL

MARTIN, PAUL

-J \ -1 ^ J-^ 4, «^V (

SCHWENNESEN, MICHAEL

-S\ ^«\;;̂ f̂J>J

DECASTRO, LISA

|̂ i>

SHAEFFER, KRISTIN

kv>
South El Monte CA0001611482 09-9612-0004

i«. ^^ f "X,S "^ w- '̂̂ p " v-V"-f^ \i

HAMRICK, ERIC

12/21/1995

06/27/1996

03/19/1998

- ^ ff- ^itv x.*̂
* «s *•

08/11/1998

04/29/1997

04/30/1996

11/30/1996

07/30/1998

04/30/1996

11/30/1996

'

"C*̂  viSf^FyvTA^^^ff^w^
% •?t-^^Wt " "*̂ ui ̂  *^

12/31/1998

-"̂  - x ^

03/30/1998

»̂ î.̂ â *̂ yr1.>
:E3'.<*̂ ^

-^ c-« ^5 v> f\. ^" ** ̂ " - 'vtL'- s.^<"* *:,*- %
^ vT" ** ^*~ î s -* v ^

12/18/1996 08/30/1997

vx» »

03/30/1998

<^!^t^r

08/30/1997
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11/6/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

(CA) p/v¥sfc10AST PLATTN /̂iyiET "̂FlREJ"--t |/|Foniia7BrieF~~~ ~" " f -'V4'*"-' ' . i?'i! ̂  '* ;f • «£" " '

South El Monte CA0001611482 09-9611-0003

CA | WEST COAST PLATING/METAL FIRE [ Letter Report * "
-C'., T» T35^T --^T.,., , ,-*••"* aSt -» 5TJf^ra>?fVHi» T" ™---w-,^-MT.- „ , ,-~,-™ -

South El Monte CA0001611482 09-9606-0006

JCA ^WILMINGTON SITE(S) REVIEW ^Letter Report ?*i'̂
*•' " 'C'"' ~* - ^^ *,.i-™=!̂ J*._"*'*||15r"-Sp '- -f- fi - i >« )

Wilmington 09-9603-0005

CA * WRIGHTS TERMINAL CORP. jLjLetter Report ^j,
,-ppr, ,T_ _ , K ^ ̂  S^i ̂ TrTy-,^ -^-, I1" , •*• , - -, - i • -? "••• •' • '

Long Beach 09-9608-0003

RANDALL, RANDY

"-W3^3|f

RANDALL, RANDY

••^yw^w^
BENSON, CRAIG

r/r^rvr-^v----^-^ ?

11/08/1996

(9* ^\W ,,-3 -

06/26/1996

01/31/1997 01/31/1997

08/31/1996

03/28/1996

WISE, ROBERT

CA Y2K EVALUATION [ iFinal Report 1 .-'"- .̂-f̂  * ̂ -V.J^^^
» t j r | - < «_ - ->"\4-- | _x ,-,. .,

08/20/1996

04/30/1996

Jo u, >-V*^

r""v*f ""j -

09/30/1996

•>. ' " «-=.̂ *" -• " -1--- -3 - • - •' ' — — ;• 7;- - - - • - - - . - ' 4 ' .̂  .-.-•> _„,. > - -, -

San Francisco 09-9806-0004

!CA h YUBA COUNTRY FLOOD RESPONSE NFinal Report f
' n I 1

, - . t "tSSft^FaP <t-r- --^v - «> -i- j —'• - - -•>- - • - . =--

Marysville 09-9701-0001

|HI p|HAWAII EXERCISES FY '97 f
t T- -̂ jp- -, -, ^.Mts»r „ i -NI ^-ju^itSpjH ^

Honolulu

'Final Report
-- • y" .--«••-»< « • - - •> •

09-9610-0019

OWSTON, R. SHAWN

V r •, *

DUNCAN/WILL

-' -%

MCLEOD, CYNTHIA

06/04/1998

t , ->

01/07/1997

10/31/1996

12/31/1998

08/31/1996

P̂ P:'.:'
-#, t-*-

12/31/1998

3®; *«S* jT-p*^ "//, f*̂ ;|?^ -**,
-IsV^-' — ,

04/15/1997

^ ̂ J l̂fii. *^J

^ ^

01/30/1999

~£Tt

04/15/1997

-

01/30/1999
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11/6/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

IHJ 3^^KEA"ROAD?ESTlciDEXFIRE SITE ~ ~ f̂ LetteTReport
i » ^-fT ^ — - - ^ _ , <t\ ffir -••' 'r - - - - - • - • - -<

Honolulu 09-9609-0007

1HI |PUNA GEOTHERMAL VENTURE RESPONSE f JFormal Report
.^TOfyr w? . J ^ T*"FF*?<W:'* , >"V * ' ipppfipf̂  T. N T , , s TH-, ^,~

Pahoa

;̂̂ ; ̂ : V ̂ ^^£:%î - !

ESTEY, AMY 09/17/1996

' >v r
< jt ̂ l* |̂̂ >" '

12/31/1996 12/31/1996

r,

09-9603-0003

JNM f |BIA ER OVERVIEW Mpinal Report

Las Cruces

Las Cruces

DUNCAN, WILL 03/19/1996 07/31/1996 07/31/1996

* 3

09-9706-0010

09-9806-0002

*jNM|BIA ER OVERVIEW J^ JLetter Report
'T?,«t, TJ?'"*^T' ^^ k '""FWWWKT""' " !< ; ' - ; • - • • •

Las Cruces

"

09-9607-0005

jNM § NFPI PCB ASSESSMENT ft (Final Report

Navajo

Navajo

FRANKEL, VICKI

LONG, EDWARD

r*_ < v ^ "^ * * ~ *v'',ru

BENSON, CRAIG

06/26/1997

06/10/1998

09/30/1997

09/01/1998

"*• ^ *- "* _c

07/30/1996 09/30/1996

?.**• v---"i .f'-^m;^^-^^-. ••"<*.?-•
09-9705-0009

09-9806-0003

[NV^buck VALLEY FNDIAN RESERVATION [ -(Final Report
T f- * *3l •- T ,1 - 'Pfl . - . , « 4 - T|»J9|- > ' -

Owyhee NV0001401157

GREGORY, JOHN

SAPP, JUDY

05/17/1997

06/04/1998

07/31/1997

09/30/1998

^s? ^ .,- t .... , ^, ̂  ^

09-9708-0018 COLEN, TIMOTHY 08/28/1997 12/31/1997 12/31/1997
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11/6/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date; Due Date

iNV o'uCK VALLEY INDIAN RESERVATION | Letter Report I'

Owyhee

Owyhee

JNV f]EAGLE 1 MILL SITE |

WOOD 140 11 57

NV0001401157

JFinal Report

09-9602-0007

09-9606-0007

r " ' " " ' " "~ "" '

Nelson

Nelson

WOO0 1995604

NV0001 995604

09-9707-0006

09-9710-0003

JNV \ GABBS ABANDONED DRUMS - BLM [ Letter Report L

Gabbs

Gabbs

09-9601-0021

09-9602-0005

™t *fa^') *•' "" *>• J * . , '

|NV | MONTGOMERY PASS (^Letter Report |,>"
•" "• * ¥'<-••', ,<v~~ •> , . y. -~ • ^

Mt. Montgomery 09-9604-0002

JNV | NGWA - OUTDOOR CONFERENCE [* Letter Report p
* • ' ' ' • - > ' ' * y~f '"•J- r f -~ ' -'

Las Vegas 09-9605-0002

,fff -|̂ -̂_,?|

MCDONALD, CAMERON

MCDONALD, CAMERON

r "v,iy-"- • - •»- , . ' , • • - - _ • •

ESTEY, AMY

ESTEY, AMY

•••'••:--• *---*^*^

LAWRENCE, PETER

LAWRENCE, PETER

*• l ^;>)* +&*% -j # ~" * *&v s. &ffi '*•„$:

- f,>s,« y__ "-.,w-»| :̂>*r-C\

WHITAKER, JOHN

^•••"•VjL-^4;^*

ESTEY, AMY

02/29/1996

06/26/1996

x * ! V^' K ".,'?"< ' ' '

07/31/1997

10/08/1997

02/01/1996

02/21/1996

* <t ~ ^-.'-••'•Jvr
•" >

04/01/1996

« .i>« f ̂ Is -̂' ' "(S*--

05/06/1996

05/30/1996

09/30/1996

', ^ , \V<*'flif!'

12/31/1997

04/15/1998

^f'*4/^j.^

04/15/1996

04/30/1996

05/30/1996

*^^":

12/31/1997

04/15/1998

04/15/1996

<

06/01/1996

«-'(l •" '-;'4'
06/30/1996

;°>*f;\
06/30/1996
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11/6/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

iNVjlSIERRA CHEMICAL PLANT ~J JFinal Report

Mustang

ffi

09-9802-0001

|NV |l SPARKS SOLVENT/FUEL PLUME iFinal Report
, ac^KJ „ ,Ty™ „, *^KT^~%!r3Tt«! f lfg*:T%r t̂ »» ,̂ŝ ,, , , -~?-» ^ ,. . .* .,, .,. ̂  A

SPARKS WD986768778

PALLADINO, CARL

09-9702-0007

(NV | jSPARKS SOLVENT/FUEL PLUME jp, (Formal Report

SPARKS

NV ^TRIBAL RISK ASSESSMENT CONFERENCE |

MVD986768778

EDWARDS, HOWARD

iVu:-,8'̂ ::^^^

09-9601-0012

JFinal Report

Las Vegas

|NV j^WATER ROCK GREASY DRUMS \--JFinal Report

09-9808-0011

Pahrump

fTT ^AMERICAN SAMOA TECHNICAL ASSISTANCE .

FRANKEL, VICKI

02/02/1998

x« o x ' ^

03/12/1997

12/28/1995

07/31/1998

" », J~W>
<

07/31/1997

'

12/31/1998 12/31/1998

'':~:*^> - ~r ̂ ':^:;?fS^f -'•.,; ̂  ̂ m '
BOTELHO, TATIANA 08/21/1998

,
09-9706-0009

iMnai Keport
^~S r̂p ~^-m vTT-^^^JSSftl̂ t̂ PfS?1^^ * ~ „ "5% !T ̂ ^ ^^ ffi^-^^ -11,1S , .,x,.̂ ..™,, ̂ ^ ̂  „ ^ „ ,

American Samoa

RANDALL, RANDY

*

07/07/1997

03/31/1999

^^^^^P*^s^^^^^^sr '*"•£ ",

07/31/1997

03/31/1999

•*

1 ' ^ si " 4.' "^^ ^ *• *" -"̂ r̂ ^S^^s,1"*̂ - y^- Jx^«£'̂ 3'̂ ^^^^^5Kf *^^pjv
p -~ v^^* ^ - •» y, ""Sfr£ni~r-$r> , «^« *»_ ̂ ^^«^ «M- „ ' 4-* *^^ *. tt>"lgfi>f^f^f A, xpmqig^ jpr ,

- 3 , ^ ^ , , - ^» ^ „

09-9604-0012

|TT yPALAU CHEMICAL JFinal Report

KOROR TT0000464453

RANDALL, RANDY

^ i V * ̂  r ^

09-9704-0005 BENSON, CRAIG

04/25/1996

05/01/1997

02/28/1997 02/28/1997

I v

06/30/1998 : 06/30/1998
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11/6/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

:TX COMPUTER & TECHNICAL SUPPORT FOR OSC V (Formal Brief
'-»f «'.,.- VTHJ &?* ,,*. , sjy-jHp - --,->-^--

Galveston

/ -^a?y-;>^--'^^e^:^^

09-9710-0009

"v& ^ ' ^ ?0®^^ î̂ S^^Ki.î ^^^^^ " * ™

^WA[!PHYTOREMEblATION TECHNOLOGY EVALUAT Final Report

Seattle

RANDALL, RANDY 10/27/1997

i -Mj>,- -^^t - ̂  ;\: ̂ i,-;v,?,::̂ |.

09-9706-0006 OWSTON, R SHAWN 07/07/1997

12/31/1997

^̂ î̂ v̂.i,"Ĵ ,̂ ' v ,

„., . ̂ -^.

12/31/1998

• ' >

^W^
12/31/1998
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5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

November 17, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #035 with Supporting Documents
Period from September 27, 1998 through October 31, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucl ,r #035 for the period from September 27, 1998
through October 31, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which
covers services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
035

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

DATE VOUCHER PREPARED
NOVEMBER 17, 1998

PAID BY

CONTRACT NUMBER AND DATE
68-W6-OOIO

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

Ecology and Environment Inc.
368 Pleasant View Drive
Lancaster, NY 14086

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

09/27/98
through
10/31/98

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

5511,096.29

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

NAME OF OFFICIAL:
START Region IX

PROGRAM MANAGER

(Use continuation sheets) if necessary) (Payee must NOT use the space belov) TOTAL $511,096.29

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EJ CHANGE RATE
= $1.00

BY"

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer) (Tide)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation



11/17/1998
Ecology and Environment, Inc.

Contract Number: 68-W6-0010

Summary Invoice

Month Ending: 10/31/1998

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$98,692.97

44,828.62

5,478.27

1,623.57

31,581.70

14,345.13

766.97

227.31

197,544.54

18,430.34

25,165.46

241,140.34

33,159.35

22,915.90

297,215.59

17,174.27

.00

39,384.44

353,774.30

12,103.50

111,634.74

52,326.80

529,839.34

137.14

2,960.00

532,936.48

2,459.42

-24,299.61

.00

$511,096.29

$2,425,550.31

860,887.05

291,488.69

58,101.49

782,499.75

275,953.96

40,157.65

8,094.66

4,742,733.56

489,327.21

566,506.23

5,798,567.00

877,477.46

485,372.82

7,161,417.28

571,428.50

1,967.10

1,166,909.96

8,901 ,722.84

376,653.72

938,164.53

941,654.71

11,158,195.80

137.14

133,761.50

11,292,094.44

32,137.88

721 ,605.83

.00

$12,045,838.15

*" Confidential Business Information - Not for Release



11/13/1998 Ecology and Environment, Inc. Month Ended: 10/31/1998 Page 1 of 3
Summary Invoice Region: 9

Current Month %. Cumulative %
Dedicated Hazardous Services Division
Regular Hours 4,570.00
Overtime Hours 260.54
Total Hours 4,830.54
Regular Dollars 98,692.97
Overtime Dollars 5,478.27
Total Labor 104,171.24
Fringe Regular Dollars 31,581.70 32.00%
Fringe OT Dollars 766.97 14.00%

Total Fringe 32,348.67
Subtotal 136,519.91
Overhead Dollars 18,430.34 13.50%
S G & A Dollars on Labor 33,159.35 21.40%
Subtotal Labor 188,109.60
TOTAL Dedicated Hazardous Services Division
Regular Hours 4,570.00 117,500.90

Overtime Hours 260.54 14,252.26

Total Hours 4,830.54 131,753.16
Regular Dollars 98,692.97 2,425,550.31
Overtime Dollars 5,478.27 291.488.69
Total Labor 104,171.24 2,717,039.00
Fringe Regular Dollars 31,581.70 782,499.75 32.26%

Fringe OT Dollars 766.97 40,157.65 13.78%

Total Fringe 32,348.67 822,657.40
Subtotal 136,519.91 3,539,696.40
Overhead Dollars 18,430.34 489,327.21 13.82%

S G & A Dollars on Labor 33,159.35 877,477.47 21.78%

Subtotal Labor 188,109.60 4,906,501.08

*" Confidential Business Information - Not for Release ****



11/13/1998 Ecology and Environment, Inc. Monffi Inded: 10/31/1998
Summary invoice Region: 9

Current Month % Cumulative

Page 2 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Hazardous Services Division
1,416.25

84.50

Non Dedicated

1,500.75
26,667.53

1,519.58
28,187.11

8,533.58
212.75

32.00%
14.00%

8,746.33
36,933.44
10,710.76
10,195.81
57,840.01

1,416.25

84.50

29.00%
21.40%

Hazardous Services Division

1,500.75
26,667.53

1,519.58
28,187.11
8,533.58

212.75
8,746.33

36,933.44

10,710.76

10,195.81

19,092.50

2,377.08

21,469,58
352,442 68
41,19443

393,637,11
112,78338

5,76716

118,550,54

512,187,65

154,69503

142,72479

32.00%
14.00%

30.20%

21.40%

57,840.01 809,607,47

Ccif'drntin'Business Information - Not fc<-Re'fase ****



11/13/1998 Ecology and Environment, Inc. Month Ended: 10/31/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 3 of 3

Non Dedicated Environmental Services Division
Regular Hours 785.75
Overtime Hours 3.50
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Frinae
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Sub otal Labor
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars

Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars
Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed / Base Fee
Award Fee
Grand Total

789.25
18,161.09

103.99
18,265.08
5,811.55

14.56
5,826.11

24,091.19
14,454.70
12,720.09
51,265.98

785.75
3.50

789.25
18,161.09

103.99
18,265.08
5,811.55

14.56
5,826.11

24,091.19
14,454.70
12,720.09

51,265.98
6,772.00

348.54
7,120.54

143,521.59
7,101.84

150,623.43
45,926.83

994.28

46,921.11
43,595.80
56,075.25

297,215.59
39,384.44

.00
17,174.27
56,558.71
12,103.50

365,877.80
111,634.74
52,326.80

529,839.34
137.14

2,960.00
532,936.48

2,459.42
-24,299.61

.00
511,096.29

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
22,221.50

737.25
22,958.75

508,444.37
16,907.06

525,351.43
163,170.58

2,327.50
165,498.08
690,849.51
411,811.20
342,648.03

1,445,308.74

158,814.90
17,366.59

176,181.49
3,286,437.36

349,590.18
3,636,027.54
1,058,453.71

48,252.31
1,106,706.02
1,055,833.44
1,362,850.29
7,161,417.29

1,166,909.96
1,967.10

571,428.50
1,740,305.56

.% 376,653.72

9,278,376.57
938,164.53
941,654.71

11,158,195.81
137.14

133,761.50
11,292,094.45

32,137.88
721,605.83

.00
12,045,838.16

32.09%
13.77%

59.61%
31.07%

21.64%

Confidential Business Information - Not for Release



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

DBO049

DB0003

DAO043

DAO030

DAO023

DA0005

DB0007

DAO023

DA0005

DAO030

H7J009

DB0007

DB0007

DA0005

DB0003

H7J009

DAO043

DAO023

DBO049

DB0003

DB0007

DA0030

DA0005

DB0007

DAO030

DBO049

DAO043

DAO023

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

755.76

7,714.55

4,332.03

2,795.07

4,570.26

12,500.00

6,634.84

256.77

2,522.44

367.52

1,006.48

7,634.72

53.15

3,240.57

2,500.00

937.55

4,743.20

3,171.91

617.36

1,723.20

2,930.73

3,658.65

3,788.41

7,803.12

1,822.60

2,409.56

965.48

979.37



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL ftp Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Rfif
SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0003

DA0005

H7J045

DAO030

DAO023

HJ8004

DB0007

DAO043

DB0003

H7J057

DA0005

DBO049

H7J045

DAO023

DB0003

DAO030

DAO043

DA0005

DBO049

DB0007

DB0007

DAO043

DAO030

DB0003

DBO049

DA0005

DAO023

DA0005

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

595.01

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

644.69

9,938.37

7,862.34

24,188.89

50,623.30

7,036.54

85,746.47

539.66

56,643.35

17,907.88

79,131.47

2,197.17

9,797.25

1,817.99

2,118.69

5,354.69

5,943.01

6,231.12

1,579.86

10,930.24

15,197.29

10,868.24

15,851.50

28,851.43

144.43

35,711.79

3,726.56

7,500.00



Contractor: Ecology and Environment START : INVOICE/SffE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

I tj Contractor: Ecology and Environment
*L*»

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO043

DBO049

H7J057

H7J009

HJ8015

DAO023

DB0003

DB0007

DAO030

DB0003

DBO049

DAO023

DAO030

DA0005

H7J009

DAO043

DB0007

H7J057

DB0007

H7J009

DA0005

DB0003

DA0005

H7J009

DB0007

DA0005

H7J009

DB0007

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

8,082.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

926.24

7,955.19

4,743.44

833.63

15,110.61

108.89

7,696.07

1,805.39

4,592.27

4,430.19

84.93

2,138.00

275.22

4,854.14

856.55

3,386.63

3,957.29

6,889.22

157.72

152.93

2,170.10

1,699.48

2,500.00

329.40

592.29

2,301.45

358.09

15.75



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL |fi) Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV

RV

RV

RV

PA

PA

PA

SY

SY

SY

SY

RV

RV

RV

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

INVOICE FPN# Incident
# Legend Specific

DB0007

H7J009

DA0005

DB0003

DB0003

H7J009

DA0005

DB0007

DB0003

H7J009

DA0005

DA0005

DB0003

H7J009

DA0005

H7J009

DB0007

DB0003

DB0003

DA0005

DAO043

DB0007

DAO023

DA0005

DB0003

H7J009

DB0003

H7J009

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.90

3,401.45

1 1 ,675.77

9,923.25

89.29

375.42

5,936.84

2,361.65

22,258.84

7,061.09

29,377.86

6,478.39

87.45

395.94

11,581.90

1,052.67

4.09

7,689.38

6,204.43

9,000.00

1,067.05

6,058.60

533.24

1,688.35

304.68

383.88

592.36

266.53



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL J:(p Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS DCN
Seq Line

INVOICE FPN# Incident
# Legend Specific

Amount

DB0007

DA0005

DA0005

H7J009

DB0007

DB0003

H7J009

DB0003

DB0007

DA0005

DB0003

DB0007

DAO043

DB0007

DAO043

DA0030

DB0003

DAO023

DAO023

DB0007

DAO030

H7J009

DB0003

DB0007

DB0003

DAO023

DAO030

DAO043

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

nt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

225.35

5,200.00

3,968.93

484.92

935.95

4,357.11

560.83

2,391.13

282.80

6,020.72

709.63

368.60

74.73

38,674.15

2,738.71

11,361.83

1,876.02

31,517.12

102.13

2,488.04

17.00

1,246.43

5,488.56

4,026.53

1,740.70

36,516.77

23,059.53

383.40



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Rfif

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-001 1

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

BN

BN

BN

BN

RV

RV

RV

RV

RV

BM

BM

RC

RC

RC

PA

PA

PA

PA

PA

PA

PA

PA

PA

BD

BD

BD

BD

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

f-(p Contractor: Ecology and Environment

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0007

H7J009

DB0003

DAO023

DAO043

DB0007

DAO023

DAO030

DBO049

DB0007

DAO023

H6J028

H7J006

H7J036

HJ8004

DAO023

DB0003

DB0007

DA0005

DBO049

DAO043

DAO023

DB0007

DAO030

DB0007

DAO023

DAO043

DAO030

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,852.39

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,068.38

526.37

55.92

1,016.28

1,231.76

23,421.40

10,938.12

5,681.80

43.47

2,935.06

125.11

76,283.23

28,988.57

15,191.32

1,989.67

43.19

71 1 .28

61.00

214.06

344.27

516.78

495.51

3,881.81

2,946.53

1,658.80

21 ,332.76

125.32

18.68



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL jh|p Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

DAO023

DB0007

H7J009

DAO023

DB0007

DAO030

H7J009

H7J009

DB0007

H7J009

DB0007

DAO023

DAO023

H7J009

DB0007

DAO023

DAO030

DAO023

H7J009

DAO043

DAO030

DA0023

DBO049

DAO023

DAO030

DAO030

DAO023

DAO043

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

832.40

2,418.72

467.46

1,876.61

2,727.61

109.07

155.49

47.76

406.24

274.37

2,969.28

17.34

2,250.80

258.10

1,351.98

1,191.93

15.78

2,423.31

14,040.88

5,604.10

22,821.87

11,753.76

25,540.80

5,814.90

184.71

5,072.90

11,978.12

45.18



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL HfJ Contractor: Ecology and Environment

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0007

09-9610-0007

09-9610-0008

09-9610-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

)CN

DAO023

DBO049

DAO043

DAO030

H7J009

DAO023

DAO043

DAO023

DBO049

H7J009

DAO030

DAO043

DBO049

DAO030

H7J009

DAO043

DAO030

H6J028

H7J007

H6J028

PWS019

H7J036

H7J006

H6J028

H6J045

H7J006

H6J028

H7J006

INVOICE FPN#
# Legend

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Incident Amount Cumulative
Specific Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

629.02

.00

.00

106,838.49

.00

.00

.00

.00

.00

67.35

14,187.88

43,261.19

15,593.81

13,051.15

32.94

640.89

9,529.19

1,681.49

1,928.13

909.47

39,692.71

21,702.87

16,680.91

13,791.39

715.02

1,800.44

13,776.28

26,983.08

5,080.42

175,509.38

19,000.00

106,838.49

382,704.18

3,110.40

73.60

-406.33

26,513.73

67.35



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL |(p Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

SITES WITH SSID SUPERFUND

09-9610-0009

09-9610-0009

09-9610-0010

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BZ

BZ

BZ

BZ

9K

9K

9K

9K

9K

9K

BZ

BZ

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

PA

PA

PA

PA

SS

SS

SS

SS

SS

SS

PA

PA

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

Act. IFMS DCN
Seq Line

Rsf

UNTY H6J028

UNTY HJSOOS
UNTY H7J007

UNTY H6J028

H6J041

H6S006

H7J008

H6J028

H6J045

H7J007

UNTY H6J028

UNTY H7J055

UNTY H7J036

UNTY H7J006

UNTY H6J028

DAO043

H7J009

HJ8004

DAO030

DBO049

JRY MINE DB0049

LJRY MINE DAO043

DRY MINE DAO030

r, INC. (SIGNAL HILL) H7J057

f, INC. (SIGNAL HILL) DAO043

f, INC. (SIGNAL HILL) H7J045

f, INC. (SIGNAL HILL) HJ8004

r, INC. (SIGNAL HILL) H7J009

INVOICE FPN# i
# Legend ;

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Incident Amount i
Specific

.00

4,672.61

1,234.75

.00

.00

.00

.00

.00

.00

.00

.00

18,082.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

nn«A n nt A -4

Cumulative
Costs

94,169.38

24,753.54

7,691.83

47,233.92

4,256.38

25,015.26

13,946.17

20,092.27

31,121.27

59,727.55

45,275.07

40,401.91

5,195.64

12,794.14

3,651.55

13,642.50

2,322.98

7.68

34,958.21

47,639.37

24.05

575.77

1,947.33

5,536.67

18,603.58

7,160.92

10,903.83

19,162.70



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL J-8j) Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

* r Act. IFMS DON
Seq Line

SITES WITH SSID SUPERFUND

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DF

DF

DN

DN

DL

DL

DG

DG

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

RV

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

)CN

DBO049

DAO030

DAO030

DAO043

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

DAO043

DBO049

DAO030

H6S006

H6J041

H7J008

H7J007 .

H6J045

DAO043

DAO030

DBO049

DAO030

DAO043

H7J009

H7J009

DAO043

DAO030

HJ8004

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

95.92

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

929.96

1 1 ,978.58

27,768.53

5,211.87

3,229.59

1,026.28

3,965.18

1,153.31

17,461.38

12,918.12

613.41

1,876.71

319.20

4,349.30

24.36

8,022.19

24,872.32

27,367.89

6,039.75

537.04

3,259.02

89,496.05

8,655.55

27,842.24

9,254.80

1,306.52

2,777.68

1 1 ,320.55

2,034.10



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

DM

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

06

D6

D6

D6

D6

RV

RV

RC

RC

RC

RC

RC

RC

BB

BB

BB

BB

SS

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DC METALS

DC METALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

It*} Contractor: Ecology and Environment
^1 «*-&

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Ftfif

INVOICE FPN# Incident
# Legend Specific

DBO049

H7J057

H7J008

H6J045

H7J007

H6S006

H6J041

H7L030

DBO049

H7J009

DAO043

DAO030

H7J008

H7J007

H6J045

H6J041

H7L030

HJ8010

DAO030

DAO043

DAO043

DAO030

DBO049

DA0030

H7J007

H7J008

H6J045

H6J041

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

ount

.00

.00

.00

.00

135.06

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

61.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

6,519.60

28,999.93

7,335.98

11,441.72

9,048.91

7,177.86

2,594.63

25,999.64

8,079.35

1,807.43

5,143.30

3,685.57

24,959.26

151,635.20

36,225.28

28,354.90

248,496.30

1,906.79

120.64

1,248.37

13,105.63

11,503.27

238.37

320.61

7.36

7,780.27

16,553.66

5,818.24

11 Of 41



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fffi Contractor: Ecology and Environment
5 f9

EXHIBli i Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS
Seq Line

Rpf
SITES WITH SSID SUPERFUND

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

75

DX

DX

DX

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DBO049

DAO043

H7J009

DBO049

DAO043

H7J009

DBO049

DAO043

H7J009

DBO049

DAO043

H7J045

DBO049

DAO043

H7J009

DBO049

DBO049

DAO043

H7J009

H7J007

H6J045

H6J041

H7J038

H7J008

DA0030

DBO049

DAO043

H7J009

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

712.95

.00

.00

.00

.00

.00

265.02

159.00

748.56

14,716.95

9,096.02

21.71

15,564.56

1,211.87

739.43

1,610.54

2,425.38

270.50

1,826.77

1,848.74

2,358.80

11,360.63

2,391.64

2,302.61

2,777.68

6,720.69

862.68

17.08

3,294.93

2,256.78

1,906.18

4,821.03

8,316.02

6.02



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL QJ Contractor: Ecology and Environment

EXHIBIT I Region: 9
Reporting Period: 09/27/1998 - 10/31/1998

SITES WITH SSID SUPERFUND

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DZ

DZ

AP

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

Z6

Z6

1R

1R

1R

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

BN

BN

RS

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

BN

BN

RS

RS

RS

RV

RV

RV

HR

HR

HR

HR

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAJ CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PC'B ASSESSMENT

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

3CN INVOICE FPN# Incident Amount
# Legend Specific

DB0049

DAO043

HJ8004

H7J009

H7J045

DBO049

H7J057

H7J009

H7J045

H7J057

DBO049

DBO049

H7J009

DBO049

H7J009

DBO049

H7J008

DBO049

H7J009

HJ8004

DBO049

H7J009

H7J007

H7J008

DA0030

H7J008

H7J009

H7J057

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,932.23

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

576.29

2,202.79

3,921.88

31,944.00

5,164.34

15,587.65

4,007.79

70,650.88

535.98

4.25

40,637.17

1,692.69

602.36

6,205.1 a

4,148.65

4,748.27

5,940.78

5,600.37

177.00

25,784.84

1,759.58

101,217.21

486.44

556.05

3,415.18

897.63

9,268.24

168.73



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL |"(p Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS
Seq Line

Rfif
SITES WITH SSID SUPERFUND

09-9706-0008

09-9706-001 1

09-9706-0011

09-9706-0011

09-9706-001 1

09-9706-001 1

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013 .

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9709-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Z8

DG

DG

DG

DG

DG

2C

2C

9K

9K

Z9

Z9

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

1A

1A

BN

RV

RV

RV

RV

RV

RP

RP

HR

HR

BN

BN

HR

HR

HR

HR

HR

RS

RS

RS

RS

BM

RS

RS

BN

BN

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

LEVIATHAN MINE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DBO049

HJ8015

DBO049

H7J009

H7J045

H7J057

H8X013

H7X024

H7J008

H7J007

H7J009

H7J057

H7J007

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J057

H7J045

H7J045

H7J009

H7J045

H7J057

HJ8004

HJ8004

HJ8015

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

2,051.05

.00

.00

.00

.00

69.15

.00

.00

.00

.00

.00

2,874.41

.00

162.39

2,881.92

311.64

.00

.00

.00

.00

.00

.00

.00

.00

7,717.93

.00

18,143.67

3,372.01

33,593.56

750.11

3,693.66

2,242.31

2,927.15

18,240.33

86,730.19

1,032.84

27,355.17

29,882.23

1,290.04

12,770.69

6,577.73

23,602.42

20,075.01

26,709.22

3,327.66

11,750.36

2,554.17

4,109.80

218.19

12,691.35

6,771.89

58,715.66

19,673.53

6,303.66

23,736.45



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL JIB Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I *** Region: 9

Invoice Number: 35 Reporting Period: 09/27/1998-10/31/1998

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Rfif
SITES WITH SSID

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9712-0008

09-9801-0001

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09-9802-0013

09-9803-0001

09-9803-0004

09-9803-0007

09-9803-0007

09-9803-0009

09-9803-0009

09-9804-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

1A

1A

Z8

Z8

EH

H2

EF

EJ

EK

DK

9G

9G

6Y

6Y

EM

SUPERFUND

RV

BN

BN

RV

RV

BN

RV

BN

BN

BM

BM

RV

RV

HR

HR

RS

RS

RV

RP

RS

RV

BN

RV

RV

RV

RV

RV

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVlN

TUOLUMNE RESERVATION DRUG LAB

GAMBONINI MERCURY MINE

LAGOON DRIVE CHEMICALS

THE CRUZ RANCH/INSPECTION PLATING

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

WEST CAP ARIZONIA

WEST CAP ARIZONIA

POMONA PLATING

H7J057

H7J057

HJ8004

H7J009

H7J057

H7J057

H7J057

HJ8004

H7J057

H7J057

H7J045

DAO043

HJ8004

H7J008

H7J038

HJ8015

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8015

HJ8004

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,880.13

5,369.87

.00

3,612.39

137.96

.00

5,858.11

.00

.00

.00

273.97

.00

2,038.47

71.14

31,232.71

65,205.69

11,834.67

2,456.58

11,261.84

4,813.97

10,756.74

5,849.57

40,362.38

8,898.18

1,577.39

186.21

17,210.34

24,535.75

2,936.27

9,749.81

25,893.39

105,407.54

7,356.18

2,602.36

44,152.12

13,572.95

1,448.87

832.17

20,946.43

17,985.14

19,210.92

13,786.24



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Up Contractor: Ecology and Environment
i,.-**

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS
Seq Line

Rfif

SITES WITH SSID SUPERFUND

09-9804-0002 09 EL

09-9805-0004 09 EL

09-9805-0012 09 D6

09-9806-0001 09 EN

09-9806-0003 09 1R

09-9806-0010 09 EM

09-9807-0001 09 EQ

09-9807-0003 09 ER

09-9808-0004 09 CP

09-9809-0001 09 EW

09-9809-0001 09 EW

09-9809-0004 09 CP

TOTAL SITES WITH SSID

SITES WITHOUT SSID

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

BN 00 COR/

BB 00 COR/

HR 00 PALC

BN 00 KING

RV 00 NFPI

BB 00 POM(

RV 00 CAPF

BN 00 ENFII

RS 00 GRE\

BN 00 MINE

BN 00 MINE

RV 00 GRE'i

SUPERFUND

SUPERFUND

00 BM 00 EPAI

00 BM 00 EPAf

00 BM 00 EPAI

00 BM 00 EPAI

00 BM 00 EPAf

00 BM 00 EPAI

00 BM 00 EPAI

00 BM 00 EPAf

00 BM 00 EPAf

00 BM 00 EPAf

00 BM 00 EPAf

00 BM 00 EPAF

PROGRAM WIDE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

)CN

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HDG001

HJ8015

DBO049

DAO030

HJ8015

H7J009

DB0003

HJ8004

DA0005

H7J057

DA0023

H7J045

DAO043

DB0007

INVOICE FPN# Incident
# Legend Specific

35

35

35

35

35

35

35

35

35

35

35

35

FIXED FEE

SUBTOTAL

35

35

35

35

35

35

35

35

35

35

35

35

Amount

.00

.00

.00

213.25

-8.31

2,701.29

9,532.28

233.22

1,172.32

.00

5,188.40

4,899.26

227,374.85

-10,319.69

217,055.16

.00

.00

.00

.00

.00

7,030.32

.00

.00

.00

.00

.00

.00

Cumulative
Costs

4,673.47

4,753.06

1,127.00

9,752.05

10,041.29

12,497.49

21 ,289.04

7,811.60

10,671.92

6,305.96

5.188.40

7,773.46

5,392,108.17

358,130.97

5,750,239.14

27,942.92

33,210.00

5,860.12

30,507.29

12,346.61

17,562.87

19,757.58

25,701.94

13,758.09

14,608.30

12,765.57

22,395.78



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount
# Legend Specific

DAO023

DAO043

DAO030

DA0005

HJ8015

HJ8004

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DA0005

H7J009

DB0003

H7J008

H7J007

H6S006

H6J041

H6J028

DAO043

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO030

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

5,814.99

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

13,524.83

10,116.73

19,014.97

11,000.00

4,166.54

26,611.13

22,767.04

18,264.10

5,397.74

20,600.37

4,319.77

17,237.26

5,233.45

1,245.64

2,737.65

27,185.80

2,540.16

28,373.92

19,813.26

53,951.04

42,259.88

.01

2,362.12

34,167.65

61,440.95

82,519.22

181,106.25

111,381.68

lrro i 7" of A i



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL j (p Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

BM

BM

BM

BM

BM

BM

BM

BM

BM

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

DA0005

DB0007

DB0003

DAO043

DA0005

H6J028

H7J007

H6S006

H6J041

H7J008

HJ8004

DB0007

DB0003

DAO043

DAO030

DAO023

H7J045

DBO049

H7J009

H7J006

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amount)t Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

86,174.49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89

1,759.98

27.15

27.97

60.26

313.50

5,716.45

1,594.69

1,794.89

914.24

3,931.78

4.32

5,335.04

5,374.53

2,581.72

8,369.06

7,935.70

470.86

7,287.55

11,203.76

411.65



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL flp Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00 START QA MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7X024

H7J007

H6S006

H7J008

H6J028

H6J041

DBO049

DB0007

DB0003

DAO030

DAO023

HJ8004

DAO043

H7J045

H7J009

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,761.29

.00

.00

.00

.00

7,095.19

.00

.00

.00

.00

.00

328.37

1,553.37

13,862.26

10,261.16

22,746.11

5,640.01

24,417.45

21,162.79

7,568.16

40,919.88

42,466.93

1,561.97

6,916.34

3,328.79

18,260.52

153.12

113.88

12,438.16

14,044.50

4,235.95

1,433.75

16,576.79

42,220.93

15,739.82

16,583.50

8,984.65

1,579.08

4,294.88



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fflj Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Rfif

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09-9604-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

DB0003

DAO030

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

117.94

2,732.14

.00

.00

.00

.00

.00

5,153.82

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

85.67

.00

.00

.00

.00

1,758.21

10,057.18

15,774.06

2,886.41

464.34

821.29

10,058.57

5,957.36

14,312.42

4,894.53

3,616.92

17,171.96

10,116.51

30,250.44

17,284.43

12,973.23

9,202.66

16,756.49

3,920.98

4,392.40

24,516.01

18,092.10

2,170.52

613.71

651.75

290.14

27.97

54.26



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0010

09-9604-0010

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

"09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

,00

00

00

00

00

00

00

TRAINING

TRAINING

NGWA-C

NGWA - C

NGWA - 0

NGWA - C

PESTICID

PESTICID

PESTICID

CONTINUI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

REGION I)

REGION 1)

REGION 1)

REGION 1)

REGION 1)

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

Act. IFMS DCN
Seq Line

Rfif

DAO023

DB0007

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J057

H7J009

DAO043

DA0030

DAO023

INVOI
#Legi

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Contractor: Ecology and Environment

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Incident
Specific

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,590.99

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

134.69

.00

1,160.81

1,599.77

579.87

6,039.33

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333.12

114.48

4,860.97

1,520.81

3,133.30

2,190.99

2,952.03

281.33

55.92

1,245.26

339.54

244.34

165.27

666.17

58.33

540.44

4,968.29



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

HA 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

BM 00

TH 00

JT 00

JT 00

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

Contractor: Ecology and Environment
t,jF

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

H7J045

DBO049

DB0007

H7J009

DB0007

DAO030

DAO023

DAO030

DAO023

DAO023

H6S006

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

H6J041

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

569.20

377.03

223.71

57.75

834.31

300.59

1,641.18

56.75

4,967.51

1,546.15

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58

4,089.69



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I
Invoice Number: 35

Contractor: Ecology and Environment

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

TDD No. Reg. SSID Action
No. Code

SITES WITHOUT

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Oper Site Name Act.
Unit Seq

IFMS DCN
Line
Rfif

INVOICE FPN#
# Legend

Incident Amount Cumulative
Specific Costs

SUPERFUND PROGRAM WIDE

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

TH

TH

TH

TH

TH

TH

BM

BM

BM

BM

BM

TH

TH

TH

HR

HR

HR

BM

BM

BM

BM

BM

BM

TH

TH

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS & PA TRAINING

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

H7J009

DBO049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

H7J057

H7J045

H7J009

DBO049

DAO030

H7J045

H7J009

DBO049

H7J008

H6J045

DA0030

H7J045

H7J007

H7J057

H7J045

H7J009

DBO049

H7J009

DBO049

H7J038

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,386.06

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,580.45

.00

307.41

.00

.00

.00

.00

20,868.36

r» /"i*i _r M *

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43

348.47

1,608.84

3,137.37

5,301.95

45.92

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

1,173.98

438.73

31,623.62

188.64

1,004.86

1,036.27

314.50

4,025.75

2,127.37

20,868.36



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL j® Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT '

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

BM

BM

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

Act. IFMS
Seq Line

Rfif

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J007

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

H7J006

H8X013

H7X024

H7J007

H6J028

H7J008

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J009

H7J045

H7J008

H7J057

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

39,365.46

.00

.00

.00

.00

.00

654.36

.00

.00

.00

4,949.02

.00

26,394.78

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

73,682.07

83,131.49

50,895.19

39,365.46

202,252.40

120,780.91

81,339.57

21,557.74

17,311.60

3,228.08

5,149.85

20,528.02

15,717.02

18,972.93

125,837.48

92,401.84

31 ,042.05

3,340.42

3,267.19

508.18

222.91

125.12

62.10

5,388.47

122.75

117.46

1,144.59

3,016.10



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fjp Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09-9802-0003

09-9802-0004

09-9802-0007

09-9803-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

RV 00

RV 00

HR 00

JT 00

TH 00

BM 00

BM 00

TH 00

HR 00

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFERENC

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFERENC

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FfRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

TYPHOON PAKA RESPONSE

GAO SURVEY

START ANNUAL WORKPLAN

ECOLOGICAL ASSESSMENT TRAINING

ERCC SCOPING/PLANNING (SO. CA)

HAZMAT COORDINATING COMM. LA CO.

8-HOUR RADIATION TRAINING

HRS SCREENING MEMORANDA

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO043

DA0005

H7J057

H7J045

H7J009

H7J057

H7J009

H6S006

H6J028

H7J007

H7J038

HJ8004

HDG001

DAO043

H7J045

H7J036

H7J006

H8X013

H7X024

H7J045

H7J057

H7J008

H7J045

H7J008

HJ8004

HJ8004

HJ8004

H7J008

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

459.91

.00

.00

.00

.00

.00

2,106.03

.00

.00

3,972.75

.00

.00

.00

.00

.00

66.04

.00

.00

.00

.00

2,826.14

.00

351.11

.00

3.33

5,434.13

24.94

753.62

4,530.56

60.95

81.83

774.90

321.23

5,604.12

12,462.25

2,106.60

27,971.50

3,972.75

749.52

8,357.97

93.69

1,693.03

311.41

398.27

5,588.48

9,404.61

14,537.63

6,262.05

11,685.11

463.41

1,073.30

5,584.86

18,175.04



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL ftp Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9803-0011

09-9804-0003

09-9805-0001

09-9805-0006

09-9805-0010

09-9806-0002

09-9806-0004

09-9806-0013

09-9808-0003

09-9808-0011

09-9809-0003

09-9809-0007

09-9810-0002

09-9810-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00 HR 00 SITE SCREENING

00 TH 00 SITE SCREENING TRANING - AZDEQ

00 TH 00 SITE SCREENING TRAINING - HOOPA

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 PESTICIDE TRAINING - SACRAMENTO'98

00 TH 00 BIA ER OVERVIEW

00 BM 00 Y2K EVALUATION

00 BM 00 R9 ANNUAL SITE ASSESSMENT CONFERENCE

00 BM 00 WASTELAN DATA MANAGEMENT

00 TH 00 TRIBAL RISK ASSESSMENT CONFERENCE

00 BM 00 CONTRA COSTA EXERCISE

00 HA 00 ANTI-TERRORISM TRAINING - SACRMENTO

00 TH 00 HRS TRAINING

00 00 QUALITY ASSURANCE AUDIT (SITES)

TOTAL SITES WITHOUT SSID SUPERFUND

SITES WITHOUT SSID

09-9601-0020 09

09-9601-0020 09

09-9601-0020 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

SUPERFUND

PROGRAM WIDE

SITE SUPPORT

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Rfif

H7J007

H7J038

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

H7J058

HJ8015

H7J058

HJ8015

HJ8015

H7J007

HJ8015

H7J009

DB0003

DA0005

H7J057

H7J045

DBO049

DB0007

DB0003

DAO043

DAO030

INVOICE FPIV
# Legend

35

35

35

35

35

35

35

35

35

35

35

35

35

35

FIXED FEE

SUBTOTAL

35

35

35

35

35

35

35

35

35

35

Incident
Specific

Amount

.00

67.35

34.01

6,521.64

.00

23.07

369.59

.00

149.37

10,806.36

58.47

1,222.76

8,047.83

475.80

167,584.50

-7,606.02

159,978.48

.00

.00

.00

.00

927.75

.00

.00

.00

.00

.00

Cumulative
Costs

20,926.98

451.30

1,885.19

40,918.98

1,275.96

3,739.37

6,107.41

2,770.34

1,502.16

10,806.36

414,98

1,222.76

8,047.83

475.80

3,379,955.94

232,684.13

3,612,640.07

247.19

19.63

1,570.96

1,361.53

927.75

187.16

44.98

27.97

125.75

832.85



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

PA

PA

PA

BN

BN

BN

PA

PA

PA

BN

BN

BN

RS

RS

RS

RS

RS

RS

PA

RS

RS

RS

BN

BN

BN

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

HASSAYAMPA - LYNX CREEK FFR

Contractor: Ecology and Environment

Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

DAO023

DA0005

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO030

DAO023

DAO030

DAO023

DAO030

DAO023

H6S006

DAO043

DAO030

DAO030

DBO049

DAO043

DAO030

H7J008

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

732.96

1,512.76

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12

2,725.12

2,228.37

640.22

7,942.37

521.04

69.03

287.53

1,177.79

922.61



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL | ® Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9612-0005

09-9612-0005

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Act. IFMS DON
Seq Line

INVOICE FPN# Incident
# Legend Specific

H6J045

H6J041

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

302.74

1,047.53

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20



:ontractor: Ecology and Environment START : INVOICE/SITE DETAIL J-fiJ Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I
Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR

HR

HR

BN

BN

RS

RS

RS

RS

BM

BM

BM

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Act. IFMS DCN
Seq Line

Rfif

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

INVOI
#Leg<

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

1,076.40

1,666.05

125.75

13,506.72

13,350.23

3,684.58

917.75

67.35

698.27

457.29

486.92



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL flfi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Rfif
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9705-0012

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR

HR

HR

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

HR

HR

HR

HR

HR

PA

BN

BN

BN

BN

BN

RS

RS

RS

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

HASSAYAMPA - LYNX CREEK FFR

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

HJ8015

H7J009

DAO043

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-634.59

-364.70

-155.86

.00

.00

.00

.00

.00

.00

.00

1,493.32

.00

.00

923.14

3,286.14

3,163.83

1,551.32

9.77

445.95

5,164.76

8,147.36

1,731.00

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

4,666.46

3,924.56

4,055.41

9,124.86

14,973.93

6,604.29

5,944.65

2,878.66

16,770.48

1,649.24

7,882.52

3,876.55

26,699.95



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fBj Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Rfif
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0002

09-9801-0004

09-9801-0004

09-9801-0005

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

RS

RS

RS

PA

PA

BN

BN

BN

RS

BN

PA

PA

SI

SI

SI

SI

BN

BN

PA

BN

HR

HR

HR

SI

RS

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

3CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J045

HJ8004

H7J057

H7J009

DAO043

HB8001

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

HB8001

H7J056

H7J038

H7J007

H7J038

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J007

HJ8004

HJ8004

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

-309.93

.00

.00

.00

.00

.00

.00

2,806.62

8,982.54

.00

16,541.74

.00

.00

.00

610.12

.00

.00

.00

-399.86

5,249.89

.00

11.52

20,372.83

1,673.72

498.33

3,151.89

301.73

2,729.18

49,572.03

8,410.06

3,005.74

1,822.19

621.93

1,740.39

14,572.00

75,760.66

32,612.03

24,679.06

42,141.37

22,656.61

1,738.05

8,367.54

61,285.69

1,721.20

360.02

2,630.72

4,405.52

17,057.06

17,903.71

17,340.32



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL j-jjfj Contractor: Ecology and Environment
Contract Number:

Invoice Number: 35

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9803-0010 09

09-9804-0004 09

09-9804-0004 09

09-9804-0006 09

09-9805-0002 09

09-9805-0002 09

09-9805-0003 09

09-9805-0005 09

09-9805-0007 09

09-9805-0011 09

09-9806-0005 09

09-9806-0006 09

09-9806-0008 09

09-9806-0011 09

09-9806-0012 09

09-9806-0014 09

09-9807-0002 09

09-9808-0005 09

09-9808-0008 09

09-9808-0012 09

09-9809-0002 09

09-9809-0005 09

09-9809-0008 09

SUPERFUND SITE SUPPORT

ZZ BN 00 ASCON LANDFILL

ZZ SI 00 MCMINN STATE SUPERFUND SITE

ZZ SI 00 MCMINN STATE SUPERFUND SITE

ZZ SS 00 PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

ZZ PA 00 DOWNEY SITE DISCOVERY PROJECT

ZZ PA 00 DOWNEY SITE DISCOVERY PROJECT

ZZ BM 00 BAKER CANYON BURIED DRUMS

ZZ HR 00 ALAMEDA NAVAL AIR STATION

ZZ HR 00 CHINA LAKE NAVAL WEAPONS STATION

ZZ PA 00 CITY OF STOCKTON

ZZ RS 00 CROWN PLATINING ASSESSMENT

ZZ SI 00 NOGALES WASH

ZZ RS 00 MCMINN STATE SUPERFUND SITE

ZZ HR 00 DUNCAN MILL SITE

ZZ HR 00 RICHEY MILL SITE

ZZ HR 00 ALLIED SIGNAL

ZZ BN 00 ONESOURCE CHEMICAL

ZZ BN 00 TRACY TIRE FIRE

ZZ RS 00 FORT APACHE, THE DRUMS

ZZ RS 00 MOUREN-LAURENS OIL

ZZ RS 00 CRIT PARKER PESTICIDES

ZZ BN 00 SANTA CLARITA GREEN WASTE FIRE

ZZ PA 00 COOLEY LANDING BROWNFIELDS INVESTIGATION

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

HJ8004

H7J038

H7J008

H7J008

H7J058

H7J008

HJ8015

H7J008

H7J008

H7J056

HJ8015

H7J058

HJ8015

H7J038

H7J038

H7J038

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HB8001

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

2,818.52

.00

.00

2,190.53

.00

.00

67.35

6,519.54

2,980.75

.00

1,190.00

953.43

495.36

250.19

65.90

.00

5,180.18

2,095.74

5,271.37

1,544.88

1,976.05

669.04

2,789.96

25,869.66

7,501.49

3,349.10

2,190.53

17,756.03

10,364.34

1,462.57

7,798.01

6,434.33

3,214.07

2,033.51

15,533.56

2,565.02

1,361.76

1,290.68

7,708.51

19,103.69

4,634.85

9,780.16

6,853.13

4,948.56

669.04



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL 185 Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9810-0001 09 ZZ PA 00 CITY OF UKIAH BROWNFIELDS INVESTIGATION

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004

09-9601-0004

09-9601-0005

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004

09-9602-0004

09-9602-0004 09

09-9603-0002 09

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

09-9604-0005 09

NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

TH

RV

RV

RV

RV

RV

RV

JT

JT

JT

JT

JT

JT

TH

TH

RV

RV

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

OAHU EXERCISE - REPORT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

PUNA GEOTHERMAL VENTURE RESPONSE

START QA MANAGEMENT

Act. IFMS
Seq Line

Rfif

Reporting Period:

DCN

Region: 9

09/27/1998 - 10/31/1998

HB8001

INVOICE FPN# Incident
# Legend Specific

35

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

M- i *- «>-

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

, „ **•*

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

Amount

137.91

69,165.30

-3,139.18

66,026.12

464,124.65

-21,064.89

443,059.76

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

137.91

931,258.89

34,539.60

965,798.49

9,703,323.00

625,354.70

10,328,677.70

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL |tp Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID
No.

CEPP

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006 09

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

Act. IFMS
Seq Line

Rfif

)CN

EAR267

EAR240

EAR159

EAR 133

EAR054

EAR054

EAR133

EAR267

EAR240

EAR159

EAR364

EAR268

EAR267

EAR240

EAR 159

EAR133

EAR054

EAR364

EAR268

EAR267

EAR240

EAR 159

EAR143

EAR133

EAR054

EAR268

EAR267

EAR240

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

169.32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

122.99

.00

.00

.00

.00

.00

562.99

857.77

704.36

882.38

606.14

2,351.99

934.61

2,377.12

6,748.05

2,762.79

249.27

6,502.48

655.25

1,936.04

1,048.16

820.36

590.05

122.40

4,588.44

1,346.75

3,198.03

1,461.23

122.99

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL | fij Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID
No.

CEPP

09-9605-0006 09

09-9605-0006 09

09-9607-0007 09

09-9607-0007 09

09-9607-0007 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0019 09

09-9610-0019 09

09-9610-0020 09

09-9611-0015 09

09-9611-0015 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0005 09

09-9702-0005 09

09-9702-0005 09

09-9706-0007 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Action Oper Site Name
Code Unit

NON-SUPERFUND

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

BM 00 HAZMAT EXERCISE PREPARATION'96

BM 00 HAZMAT EXERCISE PREPARATION'96

BM 00 HAZMAT EXERCISE PREPARATION'96

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 HAWAII EXERCISES FY'97

TH 00 HAWAII EXERCISES FY'97

TH 00 NATIVE AMERICAN TRIBES HAZMAT EXERCISE

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 ALAMEDA EXERCISE DESIGN COURSE

TH 00 ALAMEDA EXERCISE DESIGN COURSE

TH 00 ALAMEDA EXERCISE DESIGN COURSE

TH 00 ROOT CAUSE ANALYSIS TRAINING

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Rfif

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR159

EAR054

EAR240

EAR159

EAR054

EAR267

EAR240

EAR143

EAR133

EAR268

EAR268

EAR143

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR 159

EAR133

EAR364

EAR268

EAR143

EAR133

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

4,884.12

.00

.00

.00

779.34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

939.43

.00

22,317.90

13,602.93

30.11

4,896.30

216.92

2,085.91

21,495.81

16,862.56

6,176.39

61,721.67

9,617.20

779.34

7,399.81

60.95

126.76

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,687.83

6.47

5,977.06

1,205.29

34,071.65

1,971.83

4,055.55



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL f® Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID
No.

CEPP

09-9706-0015 09

09-9710-0002 09

09-9712-0003 09

09-9712-0003 09

09-9712-0007 09

09-9712-0007 09

09-9801-0003 09

09-9804-0005 09

09-9804-0005 09

09-9804-0005 09

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

RCRA
09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

Act. IFMS
Seq Line

Rpf

DCN

EAR133

EAR268

EAR364

EAR268

EAR268

EAR143

EAR268

EAR268

EAR240

EAR143

CEPP

J7C022

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C01 1

J7C008

J8C001

J7C030

J7C022

J7C012

J7C01 1

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

35

35

35

35

35

35

35

35

35

35

FIXED FEE

SUBTOTAL

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

1,380.36

.00

.00

94.81

.00

.00

.00

603.79

8,974.16

-407.29

8,566.87

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,449.20

6,287.32

4,137.10

50,446.49

3,516.33

94.81

627.68

5,118.51

235.52

603.79

517,688.15

37,832.05

555,520.20

.00

88.11

4,291.45

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75

14.33

99.08

276.67

15.97

138,56



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID
No.

Action Oper Site Name
Code Unit

NON-SUPERFUND

INVOICE/SITE DETAIL |0j Contractor: Ecology and Environment«, ..i
EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS
Seq Line

Rfif

RCRA

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

)CN INVOICE FPN# Incident Amount
# Legend Specific

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C035

J8C002

J7C030

J7C022

J7C011

J7C008

J8C017

J8C001

J7C030

J7C022

J7C012

J7C008

J8C001

J7C030

J7C022

J7C012

J7C01 1

J7C008

J8C001

J7C030

J7C022

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

' 35

35

35

35

30.36

22.05

.00

.00

.00

.00

.00

5,747.70

.00

.00

.00

.00

.00

48,691.80

.00

.00

.00

.00

.00

.00

.00

.00

.00

168.45

.00

.00

.00

.00

Cumulative
Costs

1,592.88

44.00

95.67

278.27

15.96

84.51

1,543.23

5,747.70

3,475.98

735.74

46,629.99

30,341.45

49,384.73

48,691.80

201,851.88

163,288.22

21,701.53

26,270.88

131,498.26

99.40

720.50

1,399.07

116.72

1,050.11

10,347.83

311.34

442.23

326.77



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL 16B Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID
No.

RCRA

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Lust Activities

09-9809-0006 09

OPA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0001 09

09-9604-0001 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

JF 00 SOUTH LAKE TAHOE MTBE

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV 00 SHELL REFINERY FIRE/EXPLOSION

RV 00 SHELL REFINERY FIRE/EXPLOSION

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

Act. IFMS
Seq Line

DCN

J7C012

J7C01 1

J7C008

J7C012

J7C011

J8C001

J7C030

J7C022

J7C012

J7C008

RCRA

TCR011

Lust Activities

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

35

35

35

35

35

35

35

35

35

35

FIXED FEE

SUBTOTAL

35

FIXED FEE

SUBTOTAL

35

35

35

35

35

35

35

35

35

35

.00

659.87

.00

.00

.00

17.00

.00

.00

.00

.00

55,337.23

-2,511.56

52,825.67

1,164.57

1,164.57

-52.86

1,111.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

274.99

800.49

3,645.47

143.52

5,124.41

30.21

66.09

139.66

20.08

219.89

766,692.17

28,664.03

795,356.20

1,164.57

1,164.57

-52.86

1,111.71

3,348.98

9,018.39

4,401.20

4,552.18

1,662.26

48.66

326.92

452.53

363.66

1,394.44



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Jlp Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID
No.

OPA

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006

09-9604-0007

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9605-0006 09

09-9607-0003

09-9607-0003 09

09-9610-0019 09

09-9610-0019 09

09-9610-0019 09

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

" 09-9612-0001

09-9612-0001

09-9702-0004 09

09-9702-0004 09

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

Action Oper Site Name
Code Unit

NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC AGP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

Act. IFMS
Seq Line

Rfif

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PP0036

HPR114

PP0036

HPR114

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

503.30

.00

.00

.00

.00

365.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

548.67

.00

.00

1,216.68

3,371.83

1,980.60

1,922.61

362.85

1,001.34

181.70

460.95

4,648.47

315.59

1,616.05

441.15

606.90

4,856.18

40,203.73

4,961.96

14.54

9,067.72

6,157.73

53,297.90

4,983.78

2,155.95

2,819.84

7,750.82

1,453.16

40,012.53

3,493.23

60.93



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL J-® Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 35

TDD No. Reg. SSID
No.

OPA

09-9702-0006 09

09-9702-0006 09

09-9703-0003

09-9703-0003

09-9703-0003 09

09-9703-0005

09-9703-0005 09

09-9705-0011

09-9706-0014

09-9706-0014 09

09-9706-0015 09

09-9706-0015

09-9707-0001

09-9707-0003 09

09-9707-0004

09-9708-0001

09-9710-0006 09

09-9712-0007

09-9712-0007

09-9801-0003 09

09-9801-0008 09

09-9802-0002 09

09-9802-0006 09

09-9802-0009 09

09-9803-0002 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

RV

RV

TH

TH

TH

RV

RV

AR

JT

JT

JT

JT

AR

BM

RV

RV

RS

JT

JT

TH

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

MAGNUS OIL SPILL

Act. IFMS
Seq Line

Rfif

Reporting Period:

Region: 9

09/27/1998 - 10/31/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

35

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,792.38

.00

989.80

.00

.00

.00

.00

.00

.00

281.81

.00

.00

.00

313.74

.00

.00

2,879.60

71.73

4,015.37

3,314.91

479.79

4,125.97

3,796.18

7,864.60

3,068.90

28,331.50

909.19

7,234.92

329.41

5,663.54

5,484.08

8,400.22

576.80

449.58

2,078.43

627.68

786.63

1,940.45

5,197.27

10,704.73

275.57



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 35

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL *t® Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 09/27/1998 - 10/31/1998

Act. IFMS
Seq Line

Rfif

DCN INVOICE FPN# Incident
# Legend Specific

OPA

09-9806-0007 09

NON-SUPERFUND

AR 00 SPCC/FRP INSPECTOR

TOTAL NON-SUPERFUND

ZZ - Site Support 00 - Program Wide

HPR114 35

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount Cumulative
Costs

.00

5,795.29

-263.02

5,532.27

71,271.25

-3,234.73

68,036.52

535,395.90

1,771.58

335,364.57

23,676.98

359,041.55

1,620,909.46

90.120.20

1,711,029.66

11,324,232.46

*" Confidential Business Information - Not for Release ***

-24,299.61 721,605.83

$511,096.29 $12,045,838.29

Page41 of 41



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR143

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

START: Invoice/Site Detail
Attachment A
10/31/1998

Monthly Cost

Region: 9

Invoice Number: 35

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

134.69

7,424.48

1,549.68

67.35

22,987.37

19,927.61

nthly Fee

.00

.00

.00

-6.11

.00

.00

.00

.00

.00

.00

-336.97

.00

.00

.00

.00

-70.33

.00

.00

.00

.00

-3.06

-1,043.31

-904.44

.00

Monthly Cost

.00

.00

.00

128.58

.00

.00

.00

.00

.00

.00

7,087.51

.00

.00

.00

.00

1,479.35

.00

.00

.00

.00

64.29

21,944.06

19,023.17

.00

Cum. Cost

396,645.31

7,892.35

455,836.59

648,241.69

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

36,477.60

20,435.32

43,953.03

126,769.60

45,747.27

189,012.69

10,658.52

707,200.69

90,566.19

116,927.01

91,426.20

452,273.51

614,067.25

481,560.37

681,969.31

Cum. Fee Total Cum.Cost

52,525.13

614.23

44,192.65

55,351.82

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,605.40

-95.54

4,264.02

12,507.55

4,076.18

9,014.13

410.08

48,850.50

9,003.70

10,380.59

8,593.24

6,951.81

35,575.63

22,434.70

60,904.47

449,170.44

8,506.58

500,029.24

703,593.51

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

39,083.00

20,339.78

48,217.05

139,277.15

49,823.45

198,026.82

11,068.60

756,051.19

99,569.89

127,307.60

100,019.44

459,225.32

649,642.88

503,995.07

742,873.78



Contractor: Ecology and

Contract Number: 68-W6- 0010

CUNDING

H7J036

H7J038

H7J045

H7J055

H7J056

H7J057

H7J058

H7L030

H7X024

H8X013

HB8001

HDG001

HJ8004

HJ8005

HJ8010

HJ8015

HPR114

J7C008

J7C011

J7C012

J7C022

J7C030

J8C001

J8C002

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

RCRA

RCRA

RCRA

RCRA

RCRA

RCRA

RCRA

•onment START: Invoice/Site Detail
Attachment A
10/31/1998

Site Specific

Site Assessment

Removal

Site Specific

Brown Fields Initiativ

Removal

Site Assessment

Site Specific

Enforcement

Enforcement

Brown Fields Initiativ

Removal

Removal

Site Specific

Site Specific

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

111,690.88

56,415.18

31,729.26

18,082.48

6,087.56

14,186.89

183.98

809.18

806.95

9,161.15

40,836.82

4,672.61

61.12

126,283.57

5,795.29

30.36

828.32

39.05

Monthly Fee

-5,069.23

-2,560.47

-1,440.07

-820.70

-276.29

.00

-643.89

.00

-8.35

-36.73

-36.62

-415.79

-1,853.43

-212.07

-2.77

-5,731.54

-263.03

-1.38

-37.59

.00

.00

.00

-1.77

.00

Monthly Cost

106,621.65

53,854.71

30,289.19

17,261.78

5,811.27

.00

13,543.00

.00

175.63

772.45

770.33

8,745.36

38,983.39

4,460.54

58.35

120,552.03

5,532.26

28.98

790.73

.00

.00

.00

37.28

.00

Cum. Cost

127,319.14

145,556.55

448,651.32

40,401.91

193,052.71

380,494.69

17,800.74

274,495.94

94,997.90

22,857.87

18,108.13

9,161.15

905,666.44

24,753.54

1,906.79

398,318.83

245,447.12

205,662.47

37,678.63

26,858.12

70,777.65

165,448.66

202,351.16

3,475.98

Region: 9

Invoice Number: 35

Cum. Fee

-5,087.03

22.28

21,650.90

993.87

2,959.52

19,387.49

-548.99

14,623.45

6,320.13

960.97

744.22

-415.79

34,210.30

341.60

-55.93

461.16

14,568.33

11,896.14

2,227.89

2,248.71

935.48

9,101.70

4,742.81

202.29

Total Cum.Cost

122,232.11

145,578.83

470,302.22

41,395.78

196,012.23

399,882.18

17,251.75

289,119.39

101,318.03

23,818.84

18,852.35

8,745.36

939,876.74

25,095.14

1,850.86

398,779.99

260,015.45

217,558.61

39,906.52

29,106.83

71,713.13

174,550.36

207,093.97

3,678.27

sma *> rtf 7



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

~UNDING SOURCE

J8C017 RCRA

J8C035

PP0010

PP0106

PPO036

PPO104

PWS019

TCR011

RCRA

OPA

OPA

OPA

OPA

CERCLA/SARA

Lust Activities

TOTAL

Site Specific

Site Specific

Site Specific

Site Specific

START: Invoice/Site Detail
Attachment A
10/31/1998

Monthly Cost

48,691.80

5,747.70

1,164.57

$535,395.90

Region: 9

Invoice Number: 35

lonthly Fee

-2,209.94

-260.87

.00

.00

.00

.00

.00

-52.86

$-24,299.61

Monthly Cost Cum. Cost

46,481.86

5,486.83

.00

.00

.00

.00

.00

1,111.71

$511,096.29

48,691.80

5,747.70

22,751.21

5,050.52

44,778.51

17,337.21

19,000.00

1,164.57

$11,324,232.46

Cum. Fee

-2,209.94

-260.87

2,231 .46

293.92

5,254.16

1,663.86

1,000.00

-52.86

$721,605.76

Total Cum.Cost

46,481.86

5,486.83

24,982.67

5,344.44

50,032.67

19,001.07

20,000.00

1.111.71

$12,045,838.22

Page 3 of 3



11/17/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 10/31/1998

Regular Hours Overtime Hours

188.00 4.88

1,318.25 88.31

1,744.25 102.35

1,014.50 64.84

152.00 14.00

.00 .00

4,417.00 274.38

8.00 .00

612.00 3.50

766.25 26.50

988.75 58.00

.00 .00

.00 .00

2,375.00 88.00

6,792.00 362.38

START Region 9

YEAR ENDING: 12/17/1998

Reqular Hours Overtime Hours

1,387.00 100.57

14,196.75 1,125.45

14,161.65 1,551.19

4,160.50 413.23

1,607.75 84.50

.00 .00

35,513.65 3,274.94

85.00 .00

5,993.50 141.50

4,635.75 630.93

7,399.00 817.66

8.00 .00

7.75 .00

18,129.00 1,590.09

53,642.65 4,865.03

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,774.00 405.16

51,046.75 6,602.29

36,562.65 5,400.59

14,737.00 1,908.07

4,911.75 388.00

297.50 .00

112,329.65 14,704.11

265.00 .00

19,254.25 524.00

10,721.00 1,319.74

14,243.75 1,576.09

112.75 .00

635.25 286.50

45,232.00 3,706.33

157,561.65 18,410.44

Total Hours

5,179.16

57,649.04

41,963.24

16,645.07

5,299.75

297.50

127,033.76

265.00

19,778.25

12,040.74

15,819.84

112.75

921.75

48,938.33

175,972.09



11/17/1998
ECOLOGY AND ENVIRONMENT _

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9
MONTH ENDING: 10/31/1998

Regular Hours Overtime Hours

395.50 .00

395.50 .00

318.25 .00

318.25 .00

713.75 .00

7,505.75 362.38

START Region 9
YEAR ENDING: 12/17/1998

ReqrL. Hours Overtime Hours

4,043.00 22.25

4,043.00 22.25

2,324.25 12.50

2,324.25 12.50

6,367.25 34.75

60,009.90 4,899.78

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

10,580.25 60.13

10,580.25 60.13

6,483.25 28.00

6,483.25 28.00

17,063.50 88.13

174,625.15 18,498.57

Total Hours

10,640.38

10,640.38

6,511.25

6,511.25

17,151.63

193,123.72



11/20/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 10/31/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

ESD

HRD

Total

HRD

Total

Grand

Non Ded.

Non Ded.

Non Ded.

Ded.

Ded.

Total

785.75

1,416.25

2,202.00

4,570.00

4,570.00

6,772.00

SGA

3.50 18,161.09 103.99 5,811.55

84.50 26,667.53 1,519.58 8,533.58

88.00 44,828.62 1,623.57 14,345.13

260.54 98,692.97 5,478.27 31,581.70

260.54 98,692.97 5,478.27 31,581.70

348.54 143,521.59 7,101.84 45,926.83

14.56 14,454.70 12,720.09

212.75 10,710.76 10,195.81

227.31 25,165.46 22,915.90

766.97 18,430.34 33,159.35

766.97 18,430.34 33,159.35

994.28 43,595.80 56,075.25

SUBTOTAL
LABOR

AND
FRINGE

24,091.19

36,933.44

61,024.63

136,519.91

136,519.91

197,544.54

TOTAL
LABOR,

FRG, O/H,
SGA

51,265.98

57,840.01

109,105.99

188,109.60

188,109.60

297,215.59



11/19/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

Month End: 10/31/1998
CONTRACT OBLIGATED

CEILING FUNDING

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

OTHER SUBCONTRACTS*
"Includes SubHandling Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(1)

2,090,398.00

1,927,830.00

N/A

2,204,835.00

2,204,835.00

1,108,440.00

1,091,245.00

.00

174,468.00

95,000.00

269,468.00

18,832,333.00

1,105,116.00

TDD
BUDGETS

(2)

1,201,953.11

974,672.98

N/A

1,538,088.19

1,538,088.19

2,052,476.43

5,818.25

265,089.78

223,206.00

16,585,804.36

915,390.78

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

18,533,610.00

1,105,116.00

r

ACTUALS
(4)

1,166,909.96

571,428.50

941,654.71

970,302.41

1,911,957.12

133,761.50

1,967.10

137.14

127,033.76

48,938.33

175,972.09

11,324,232.33

721,605.83

'tKUtN 1

USED

100

55.82%

29.64%

N/A

44.01%

86.72%

12.07%

0.18%

72.81%

51.51%

65.30%

60.13%

65.30%

r r̂vwL.1^ i

USED
(4)/(3)x

100

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

61.10%

65.30%

TOTAL CONTRACT
DOLLARS 19,937,449.00 17,501,195.14 19,638,726.00 12,045,838.16 60.42% 61.34%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary
\

Contract Number: 68-W6-0010 Total Contract Summary For 09/27/1998 Through 10/31/1998

Reporting Period: 09/27/1998 - 10/31/1998 Contract Year 98

Reporting Date: 11/23/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT
r.OMPI FTION BUDGET VARIANCE

P4

P3
P2

P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs {SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

200.88

2,022.06

2,639.35

2,126.09

166.00

.00
7,154.38

713.75

7,868.13

297,215.59

17,174.27

.00

39,384.44

56,558.71

12,103.50

68,662.21

2,960.00

163,961.54

137.14

532,936.48

2,459.42

-24,299.61

.00

$511,096.29

Urt

5,444.16

77,427.29

54,003.98

32,464.91

5,412.50

1,219.25

175,972.09

17,151.63

193,123.72

7,161,417.29

571,428.50

1,967.10

1,166,909.96

1,740,305.56

376,653.72

2,116,959.28

133,761.50

1,879,819.24

137.14

11,292,094.45

32,137.88

721,605.83

.00

$12,045,838.16

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

223,822.11

1C, 531, 61 7.03

969,261.58

6,907.25

1,202,147.71

2,178,316.54

457,446.47

2,635,763.01

2,065,276.43

1,538,958.16

264,484.78

6,246,904.85

30,779.16

917,917.51

$18,234,665.02

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

223,667.00

10,564,620.62

975,943.48

5,818.25

1,202,437.11

2,184,198.84

458,681.76

2,642,880.60

2,062,676.43

1,538,088.19

265,694.78

6,509,340.00

30,761.76

917,281.39

$18,480,685.53

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.29

-7,117.59

2,600.00

869.97

-1,210.00

-262,435.15

17.40

636.12

$-246,020.51



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 09/27/1998 Through 10/31/1998

Reporting Period: 09/27/1998-10/31/1998 Contract Year 1998

ReDortina Date- 11/23/1998 CUMULATIVE ACTUAL ESTIMATED COSTReporting Date. 11/23/1998 COST INCEPTION TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

5,444.16

77,427.29

54,003.98

32,464.91

5,412.50

1,219.25

175,972.09

17,151.63

193,123.72

7,161,417.29

571,428.50

1,967.10

1,166,909.96

1,740,305.56

376,653.72

2,116,959.28

133,761.50

1,879,819.24

137.14

11,292,094.45

32,137.88

721,605.83

.00

$12,045,838.16

.00

.00

.00

.00

.00

.00

.00

.00

223,822.11

10,581,617.03

969,261.58

6,907.25

1,202,147.71

2,178,316.54

457,446.47

2,635,763.01

2,065,276.43

1,538,958.16

264,484.78

5,789,458.38

30,779.16

917,917.51

$17,777,218.55

.00

.00

.00

.00

.00

.00

.00

.00

223.6C7.00

10,564,620.62

975,943.48

5,818.25

1,202,437.11

2,184,198.84

458,681.76

2,642,880.60

2,062,676.43

1,538,088.19

265,694.78

6,050,658.24

30,761.76

917,281.39

$18,022,003.77

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.29

-7,117.59

2,600.00

869.97

-1,210.00

-261,199.86

17.40

636.12

$-244,785.22

Confidential Business Information - Not for Release



11/23/1998

:ONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE
MOD. NO. DATE

CUMULATIVE
MODIFICATION SUM BY FUNDING CUMULATIVE
FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: CEPP
02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

07/29/1997

08/21/1997

06/18/1998

FUNDING SOURCE: CERCLA/SARA
02

be

112

12

15

20

28

35

02/27/1996

08/05/1996

08/26/1996

09/20/1996

09/20/1997

,04/07/1997

04/07/1997

07/29/1997

09/26/1997

04/24/1998

09/28/1998

FUNDING SOURCE: CERCLA/SARA
lO

01

01

03

06

i6

I7

12

16

19

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

08/21/1997

09/18/1997

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

100,000.00

750,000.00

100,000.00

130,000.00

4,000.00

649,801.00

520,000.00

284,960.00

210,000.00

687,806.50

567,000.00

450,000.00

470,000.00

470,000.00

500,000.00

710,971.00

397,206.00

674,349.00

742,945.00

537,995.00

400,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

Site Assessment
100,000.00 880,000.00

850,000.00

950,000.00

1,080,000.00

1,084,000.00

1,733,801.00

2,253,801.00

2,538,761.00

2,748,761.00

3,436,567.50

4,003,567.50

Removal
450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,600,971.00

2,998,177,00

3,672,526.00

4,415,471.00

4,953,466.00

5,353,466.00

1,630,000.00

1,730,000.00

1,860,000.00

1,864,000.00

2,513,801.00

3,033,801.00

3,318,761.00

3,528,761.00

4,216,567.50

4,783,567.50

5,233,567.50

5,703,567.50

6,173,567.50

6,673,567.50

7,384,538.50

7,781,744.50

8,456,093.50

9,199,038.50

9,737,033.50

10,137,033.50

11/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, In

FUNDING SOURCE

MODIFICATION NUMBER: 00
12/18/1995 450,000.00

MODIFICATION NUMBER: Q1
02/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00

MODIFICATION NUMBER: 02
02/27/1996 100,000.00

MODIFICATION NUMBER: 03
08/05/1996 50,000.00

38/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

38/05/1996 50,000.00

MODIFICATION NUMBER: 04
38/19/1996 .00

MODIFICATION NUMBER: 05
08/26/1996 50,000.00

08/26/1996 100,000.00

MODIFICATION NUMBER: 06
09/20/1996 130,000.00

09/20/1996 397,206.00

39/20/1996 710,971.00

09/20/1997 4,000.00

MODIFICATION NUMBER: 07
09/27/1996 674,349.00

39/27/1996 20,000.00

09/27/1996 370,000.00

MODIFICATION NUMBER: 08
31/13/1997 .00

MODIFICATION NUMBER: 09
01/31/1997 .00

MODIFICATION NUMBER: to
02/25/1997 50,000.00

02/25/1997 500,000.00

450,000.00 450,000.00 CERCLA/SARA Removal

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA Removal

990,000.00 1,440,000.00 CERCLA/SARA Removal

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA SiteAssessme

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA Removal

1,440,000.00 3,005,000.00 CERCLA/SARA SiteAssessme

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA SiteAssessme

130,000.00 3,335,000.00 CERCLA/SARA SiteAssessme

527,206.00 3,732,206.00 CERCLA/SARA Removal

1,238,177.00 4,443,177.00 CERCLA/SARA Removal

1,242,177.00 4,447,177.00 CERCLA/SARA SiteAssessme

674,349.00 5,121,526.00 CERCLA/SARA Removal

694,349.00 5,141,526.00 OPA

1,064,349.00 5,511,526.00 OPA

.00 5,511,526.00 NONE

.00 5,511,526.00 NONE

50,000.00 5,561,526.00 CEPP

550,000.00 6,061,526.00 CERCLA/SARA Site Specific

Confidential Business Information - Not for Release'



11/23/1998

CONTRACT NUMBER

.UUP! i r\/*u i crrcu
MOD. NO. DATE

]24 01/28/1998

J25 03/16/1998

28 04/24/1998

09/17/1998

iNDING SOURCE: ci
02/25/1997

06/17/1997

07/29/1997

08/21/1997

09/18/1997

24 01/28/1998

E9 05/18/1998

B4 09/17/1998

F4 09/18/1998

5 09/28/1998

FUNDING SOURCE: ci
19 09/18/1997

33 06/18/1998

34 09/17/1998

35 09/28/1998

FUNDING SOURCE: ci
15 07/29/1997

29 05/18/1998

34 09/17/1998

FUNDING SOURI

34 09/17/1998

35 09/28/1998

FUNDING SOURCE: ci
34 09/17/1998

FUNDING SOURCE: LI
22 09/30/1997

34 09/17/1998

TABLE F-3 Qtl
SUMMARY OF INCREMENTAL Wjij

FUNDING \JT
CONTRACT MODIFICATIONS Ecology and

START Region 9 Environment

68-W6-0010

CUMULATIVE
WE MODIFICATION SUM BY FUNDING CUMULATIVE

FUNDING SOURCE TOTAL FUNDING

ERCLA/SARA
1,219,205.00

156,408.00

687,806.50

62,000.00

ERCLA/SARA
500,000.00

289,526.00

750,000.00

20,000.00

890,000.00

350,000.00

60,351.00

15,000.00

305,000.00

25,000.00

ERCLA/SARA
228,000.00

300,000.00

515,500.00

1,000,000.00

ERCLA/SARA
100,000.00

75,000.00

75,000.00

ERCLA/SARA
55,000.00

-55,000.00

•ERCLA/SARA
22,000.00

ust Activities
5,000.00

50,000.00

Removal
6,572,671.00

6,729,079.00

7,416,885.50

7,478,885.50

11,356,238.50

11,512,646.50

12,200,453.00

12,262,453.00

Site Specific
500,000.00

789,526.00

1,539,526.00

1,559,526.00

2,449,526.00

2,799,526.00

2,859,877.00

2,874,877.00

3,179,877.00

3,204,877.00

12,762,453.00

13,051,979.00

13,801,979.00

13,821,979.00

14,711,979.00

15,061,979.00

15,122,330.00

15,137,330.00

15,442,330.00

15,467,330.00

Brown Fields Initiative
228,000.00 15,695,330.00

528,000.00

1,043,500.00

2,043,500.00

15,995,330.00

16,510,830.00

17,510,830.00

Enforcement
100,000.00

175,000.00

250,000.00

17,610,830.00

17,685,830.00

17,760,830.00

Flood Response
55,000.00

.00

Training
22,000.00

17,815,830.00

17,760,830.00

17,782,830.00

Site Specific
5,000.00

55,000.00

17,787,830.00

17,837,830.00

11/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER

03/24/1997

MODIFICATION NUMBER

04/07/1997

04/07/1997

04/07/1997

MODIFICATION NUMBER

05/02/1997

MODIFICATION NUMBER

06/17/1997

MODIFICATION NUMBER

07/29/1997

07/29/1997

07/29/1997

07/29/1997

07/29/1997

07/29/1997

MODIFICATION NUMBER

08/21/1997

08/21/1997

38/21/1997

08/21/1997

MODIFICATION NUMBER

09/05/1997

MODIFICATION NUMBER

09/10/1997

MODIFICATION NUMBER

09/18/1997

09/18/1997

09/18/1997

09/18/1997

MODIFICATION NUMBER

09/26/1997

MODIFICATION NUMBER

09/29/1997

MODIFICATION NUMBER
09/30/1997

09/30/1997

11
.00

12
742,945.00

520,000.00

649,801.00

13
200,000.00

14
289,526.00

15
200,000.00

100,000.00

284,960.00

750,000.00

50,000.00

70,000.00

16
20,000.00

20,000.00

537,995.00

78,700.00

17
.00

18
.00

19
400,000.00

228,000.00

890,000.00

175,000.00

20
210,000.00

21
.00

22
5,000.00

35,000.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

.00

742,945.00

1,262,945.00

1,912,746.00

200,000.00

289,526.00

200,000.00

300,000.00

584,960.00

1,334,960.00

1,384,960.00

1,454,960.00

20,000.00

40,000.00

577,995.00

656,695.00

.00

.00

400,000.00

628,000.00

1,518,000.00

1,693,000.00

210,000.00

.00

5,000.00

40,000.00

6,061,526.00

6,804,471.00

7,324,471.00

7,974,272.00

8,174,272.00

8,463,798.00

8,663,798.00

8,763,798.00

9,048,758.00

9,798,758.00

9,848,758.00

9,918,758.00

9,938,758.00

9,958,758.00

10,496,753.00

10,575,453.00

10,575,453.00

10,575,453.00

10,975,453.00

11,203,453.00

12,093,453.00

12,268,453.00

12,478,453.00

12,478,453.00

12,483,453.00

12,518,453.00

Ecology and
Environment, In

FUNDING SOURCE

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

CEPP

CERCLA/SARA

CERCLA/SARA

RCRA

NONE

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

CERCLA/SARA

NONE

Lust Activities

OPA

Removal

Site Assessme

Site Assessme

Site Specific

Site Specific

Enforcement

Site Assessme

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields

Site Specific

Site Specific

Site Assessme

Site Specific

Confidential Business Information - Not for Release *
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TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

CONTRACT NUMBER

.'CONTRACT EFFECTIVE
MOD. NO. DATE

START Region 9

68-W6-0010

MODIFICATION
FUNDING

CUMULATIVE

fftl
Mp
C,_ijr

Ecology and
Environment

SUM BY FUNDING CUMULATIVE
SOURCE

FUNDING SOURCE: NONE
J04

|08

J09

11

17

18

i21

|25

(26

27
{

'.30

bi

h

08/19/1996

01/13/1997

01/31/1997

03/24/1997

09/05/1997

09/10/1997

09/29/1997

03/06/1998

04/24/1998

04/24/1998

05/26/1998

06/08/1998

06/08/1998

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

FUNDING SOURCE: QPA
!oi

03

07

07

22

34

02/22/1996

08/05/1996

09/27/1996

09/27/1996

09/30/1997

09/17/1998

25,000.00

50,000.00

20,000.00

370,000.00

35,000.00

50,000.00

FUNDING SOURCE: RCRA
13

15

15

16

19

I23

23

35

35

35

35

05/02/1997

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

200,000.00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

15,000.00

44,539.00

155,461.00

200,000.00

25,000.00

75,000.00

95,000.00

465,000.00

500,000.00

550,000.00

TOTAL FUNDING

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,862,830.00

17,912,830.00

17,932,830.00

18,302,830.00

18,337,830.00

18,387,830.00

Site Specific
200,000.00

250,000.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

850,896.00

895,435.00

1,050,896.00

1,250,896.00

18,587,830.00

18,637,830.00

18,707,830.00

18,786,530.00

18,961,530.00

18,970,860.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,726.00

TABLE F-3 ttl a }
11/23/1998 SUMMARY OF INCREMENTAL Or

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, In

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

MODIFICATION NUMBER
01/05/1998

01/05/1998

MODIFICATION NUMBER
01/28/1998

01/28/1998

23
9,330.00

252,866.00

24
350,000.00

1,219,20500

MODIFICATION NUMBER
03/06/1998

03/16/1998

MODIFICATION NUMBER
04/24/1998

MODIFICATION NUMBER
04/24/1998

MODIFICATION NUMBER
04/24/1998

04/24/1998

25
.00

156,408.00

26
.00

27
.00

28
687,806.50

687,806.50

CUMULATIVE
SUM BY

MOD. NO.

9,330.00

262,196.00

350,000.00

1,569,205.00

.00

156,408.00

.00

.00

687,806.50

1,375,613.00

CUMULATIVE
TOTAL FUNDING FUNDING SOURCE

12,527,783.00

12,780,649.00

13,130,649.00

14,349,854.00

14,349,854.00

14,506,262.00

14,506,262.00

14,506,262.00

15,194,068.50

15,881,875.00

RCRA

RCRA

CERCLA/SARA

CERCLA/SARA

NONE

CERCLA/SARA

NONE

NONE

CERCLA/SARA

CERCLA/SARA

Site Specific

Site Specific

Site Specific

Removal

Removal

Site Assessme

Removal

MODIFICATION NUMBER: 29
05/18/1998

05/18/1998

MODIFICATION NUMBER
05/26/1998

MODIFICATION NUMBER
06/08/1998

MODIFICATION NUMBER
06/08/1998

MODIFICATION NUMBER
06/18/1998

06/18/1998

60,351.00

75,000.00

30
.00

31
.00

32
.00

33
220,000.00

300,000.00

MODIFICATION NUMBER: 34
09/17/1998 15,000.00

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/18/1998

62,000.00

515,500.00

75,000.00

22,000.00

55,000.00

50,000.00

50,000.00

305,000.00

60,351.00

135,351.00

.00

.00

.00

220,000.00

520,000.00

15,000.00

77,000.00

592,500.00

667,500.00

689,500.00

744,500.00

794,500.00

844,500.00

1,149,500.00

15,942,226.00

16,017,226.00

16,017,226.00

16,017,226.00

16,017,226.00

16,237,226.00

16,537,226.00

16,552,226.00

16,614,226.00

17,129,726.00

17,204,726.00

17,226,726.00

17,281,726.00

17,331,726.00

17,381,726.00

17,686,726.00

CERCLA/SARA

CERCLA/SARA

NONE

NONE

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Lust Activities

OPA

CERCLA/SARA

Site Specific

Enforcement

Brown ReWs
Initiative

Site Specific

Removal

Brown Fields

Enforcement

Training

Flood Respons

Site Specific

Site Specific

*** Confidential Business Information - Not for Release ***



11/23/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS
START Region 9

CUMULATIVE
SUM BY

MOD. NO.
CUMULATIVE

TOTAL FUNDING

Ecology and
Environment, In

FUNDING SOURCE

MODIFICATION NUMBER: 35

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

567,000.00

25,000.00

-55,000.00

1,000,000.00

15,00000

44,539.00

155,461.00

200,000 00

567,000.00

592,000.00

537,000.00

1,537,000.00

1,552,000.00

1,596,539.00

1,752,000.00

1,952,000.00

18,253,726.00

18,278,726 00

18,223,726.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,72600

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

RCRA

RCRA

Site Assessme

Site Specific

Flood Respons

Brown Fields
i_:i:_i: —
Site Specific

Site Specific

Site Specific

Site Specific

Confidential Business Information - Not for Release'



11/23/1998 TABLE F-3 fjp Page 1 of 10

SUMMARY OF INCREMENTAL HP
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE CEPP " ———

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,230,000.00 FUNDING ACTION DA0005

Initial Contract

** Confidential Business Information - Not for Release **



11/23/1998 TABLE F-3 IJp Page 2 of 10

SUMMARY OF INCREMENTAL Pf*
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 3,020,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 130,000.00 2,970,000.00 3,750,000.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 3,680,971.00 4,460,971.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

06 09/20/1997 4,000.00 3,684,971.00 4,464,971.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

Confidential Business Information - Not for Release **



11/23/1998 TABLE F-3 fjl Page 3 of 10
SUMMARY OF INCREMENTAL HI1

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
06 09/20/1996 397,206.00 4,082,177.00 4,862,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,779,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,299,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,338,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,623,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release'



11/23/1998 TABLE F-3 fijl Page 4 of 10

SUMMARY OF INCREMENTAL Pf*
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 750,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

16 08/21/1997 20,000.00 8,613,758.00 9,393,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,931,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 890,000.00 10,441,753.00 11,221,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

19 09/18/1997 228,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 350,000.00 11,229,753.00 12,009,753.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

24 01/28/1998 1,219,205.00 12,448,958.00 '13,228,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.

** Confidential Business Information - Not for Release
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FUNDING Ecoloqv and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDINGSOURCE: CERCLA/SARA —
25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 687,806.50 13,293,172.50 14,073,172.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8O15

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs.

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the San Gabriel Valley Site

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

34 09/17/1998 15,000.00 14,431,330.00 15,211,330.00 FUNDING ACTION HPR189

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. DCN HPR 189 = Typhoon Paka

34 09/18/1998 305,000.00 14,736,330.00 15,516,330.00 FUNDING ACTION HJ8029

PURPOSE: To increase the dedicated level of effort (LOE) on the contract by exercising 18 options, which increases the total contract value and to obligate
(increase) incremental funding. DCN HJ8029 is for use on McFarland site assessment.

34 09/17/1998 62,000.00 14,798,330.00 15,578,330.00 FUNDING ACTION HDG001

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the contract value and to
obligate (increase) the incremental funding on the contract.

Confidential Business Information - Not for Release'
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FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
34 09/17/1998 515,500.00 15,313,830.00 16,093,830.00 FUNDING ACTION HB8008

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding.

34 09/17/1998 22,000.00 15,335,830.00 16,115,830.00 FUNDING ACTION H8S097

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 dedicated options, which increases the total contract value and to obligate
(increase) incremental funding on the contract. DCN H8S097 is for training on risk assessment & HRS.

34 09/17/1998 55,000.00 15,390,830.00 16,170,830.00 FUNDING ACTION H7JO45

PURPOSE: To increase the dedicated level of effort by exercising 18 options, which increases the total contract value and to obligate (increase) incremental
funding on the contract. H7J045 is designated for CERCLA flood response work.

34 09/17/1998 75,000.00 15,465,830.00 16,245,830.00 FUNDING ACTION H8X042

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract.

35 09/28/1998 567,000.00 16,032,830.00 16,812,830.00 FUNDING ACTION HJ8041

PURPOSE: To increase the number of no-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on
the contract.

35 09/28/1998 25,000.00 16,057,830.00 16,837,830.00 FUNDING ACTION HJ8040

PURPOSE: To increase the non-dedicated hours by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. HJ8040 is designated specifically for Quality Printed Circuits (QPC).

35 09/28/1998 1,000,000.00 17,057,830.00 17,837,830.00 FUNDING ACTION DAR350

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total contract value and to obligate (increase) incremental funding
on the contract.

35 09/28/1998 -55,000.00 17,002,830.00 * 7,782,830.00 FUNDING ACTION H7JO45

PURPOSE: To delete the previous funding of $55,000 from H7J045 (MOD 34) from the contract.

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 17,787,830.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL Pf*
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: Lust Activities
34 09/17/1998 50,000.00 55,000.00 17,837,830.00 FUNDING ACTION TCR011

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 options, which increases the contract value and to obligate (increase) incremental
funding. DCN TCR011 is designated for Santa Monica MTBE Lust efforts.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hou, s on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1337 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL Pf'
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
26 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05/26/1998 .00 .00 '17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.

31 06/08/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value. This
modification makes an administrative change to correct Modification 25, Paragraph H.23(b).

32 06/08/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 17,862,830.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 17,912,830.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 17,932,830.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 18,302,830.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'
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FUNDING Ecoloqvand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA ~~ ~
22 09/30/1997 35,000.00 500,000.00 18,337,830.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

34 09/17/1998 50,000.00 550,000.00 18,387,830.00 FUNDING ACTION H8G716

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. H8G716 is designated for OPA/CWA.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 18,587,830.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 18,637,830.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70,000.00 320,000.00 18,707,830.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 18,786,530.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funai.':t >_ designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 18,961,530.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 18,970,860.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 19,223,726.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

** Confidential Business Information - Not for Release **
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: RCRA
35 09/28/1998 15,000.00 850,896.00 19,238,726.00 FUNDING ACTION J8C036

PURPOSE: To increase non-dedicated LOE by exercising 6 options, which increase the value of the contract and to obligate incremental funding on the
contract. The funding is designated for Charnock MTBE.

35 09/28/1998 44,539.00 895,435.00 ,9,283,265.00 FUNDING ACTION J8C035

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. $30,000 is designated for MTBE Lake Tahoe and $14,539 is designated for Charnock MTBE.

35 09/28/1998 155,461.00 1,050,896.00 19,438,726.00 FUNDING ACTION J8C029

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. J8C029 is designated for Charnock.

35 09/28/1998 200,000.00 1,250,896.00 19,638,726.00 FUNDING ACTION J8C017

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total value of the contract and to obligate incremental funding on
the contract. $170,000 is designated for Charnock and $30,000 for Arcadia.
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SUMMARY OF FUNDING EXPENDITURES

Month Ending: 10/31/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

Flood Response

Training

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total Obligations

.00

$0.00

4,003,567.50

7,478,885.50

3,204,877.00

2,043,500.00

250,000.00

.00

22,000.00

$17,002,830.00

1,250,896.00

$1,250,896.00

55,000.00

$55,000.00

550,000.00

$550,000.00

780,000.00

$780,000.00

$19,638,726.00

Monthly
Costs

.00

$0.00

113,517.05

208,145.49

134,574.44

6,894.51

993.16

.00

.00

$464,124.65

55,337.23

$55,337.23

1,164.57

$1,16457

5,795.29

$5.795.29

8,974.16

$8,974.16

$535,395.90

Monthly Fee

.00

$0.00

-5,152.11

-9,446.94

-6,107.83

-312.91

-45.08

.00

.00

($21,064.87)

-2,511.55

($2,511.55)

-52.86

($52.86)

-263.03

($263.03)

-407.30

($407.30)

$-24,299.61

Total
Monthly

Costs

$0.00

108,364.94

198,698.55

128,466.61

6,581.60

948.08

$443,059.78

52,825.68

$52,825.68

1,111.71

$1,111.71

5,532 26

$5,532.26

8,566.86

$8,566.86

$511,096.29

Cumulative
Costs

.00

$0.00

2,272,997.35

6,161,158.21

940,150.83

211,160.84

117,855.77

.00

.00

$9.703,323.00

766,692.17

$766,692.17

1,164.57

$1,164.57

335,364.57

$335,364.57

517,688.15

$517,688.15

$11,324,232.46

Cumulative Fee

.00

$0.00

134,925.88

465,936.48

18,767.77

3,703.74

7,281.10

.00

.00

$630,614.97

28,884.21

$28,884.21

-52.86

($52.86)

24,011.73

$24,011.73

38,147.71

$38,147.71

$721,605.76

Total
Cumulative

Costs

$0.00

2,407,923.23

6,627,094.69

958,918.60

214,864.58

125,136.87

$10.333.937.97

795,576.38

$795,576.38

1,111.71

$1,111.71

359,376.30

$359,376.30

555,835.86

$555,835.86

$12,045,838.22

REMAINING
BALANCE

$0.00

1,595,644.27

851,790.81

2,245,958.40

1,828,635.42

124,863.13

$6,646,892.03

455,319.62

$455,319.62

53,888.29

$53,888.29

190,623.70

$190,623.70

224,164.14

$224,164.14

$7,570,887.78



11/23/1998 BTH Page 1 of 28
Ecology and Environment, Inc. * *"

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month
Other Direct Sub Hand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: ARDITO, MICHAEL

SSID Number: 00

09-9610-0019 HAWAII EXERCISES FY '97

TOTAL SSID#: 00

TOTALS

4.50

4.50

4.50

259.60

259.60

$259.60

500.16

500.16

$500.16

.00

.00

$.00

19.58

19.58

$19.58

.00

.00

$.00

.00

.00

$.00

779.34

779.34

$779.34
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month

Page 2 of 28

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSIDS: 75

.00

.00

.00

.00

.00

.00

.00

.00

712.95

712.95

.00

.00

.00

.00

712.95

712.95

SSID Number: ZZ

09-9708-0008

09-9708-0009

09-9708-0010

09-9802-0014

09-9806-0011

09-9806-0012

PENA BLANCA WATERSHED

SABiNO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

FLORENCE RANGE - AZ ARMY NATION

DUNCAN MILL SITE

RICHEY MILL SITE

TOTAL SSID#: ZZ

TOTALS

-15.00

-10.00

-2.50

-9.00

11.00

3.50

-22.00

-22.00

-564.02

-450.33

-189.07

-390.45

495.36

250.19

-848.32

$-848.32

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

-70.57

85.63

33.21

-9.41

.00

.00

38.86

$751.81

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

-634.59

-364.70

-155.86

-399.86

495.36

250.19

-809.46

$-96.51
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 3 of 28

Current Month
Other Direct Sub Hand E

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

09-9712-0003 FEATHER RIVER CONTINGENCY PLAN

09-9804-0004 MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

42.25

.00

41.50

83.75

534.51

.00

1,729.53

2,264.04

.00

.00

30.05

30.05

.00

.00

.00

.00

14.16 .00

1,380.36 .00

82.05 976.89

1,476.57 976.89

83.75 $2,264.04 $30.05 $.00 $1,476.57 $976.89

.00 548.67

.00 1,380.36

.00 2,818.52

.00 4,747.55

$.00 $4,747.55
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Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 4 of 28

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

MCFARLAND KERN

MCFARLAND KERN

MCFARLAND KERN

MCFARLAND KERN

MCFARLAND KERN

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

TOTALS

24.50

10.00

32.00

2.00

98.00

14.00

371.50

552.00

552.00

1,558.91

616.45

1,445.67

67.35

4,325.56

1,010.93

16,300.22

25,325.09

$25,325.09

.00

.00

739.44

.00

.00

.00

.00

739.44

$739.44

.00

.00

.00

.00

.00

.00

.00

.00

$.00

36

12.

389

.60

.57

.55

,00

347.05

223.

1,782.

2,791.

$2,791

.82

.26

.85

.85

3,256.88

.00

104,263.83

.00

.00

.00

.00

107,520.71

$107,520.71

.00

.00

.00

.00

.00

.00

.00

.00

$.00

4,852.39

629.02

106,838.49

67.35

4,672.61

1,234.75

18,082.48

136,377.09

$136,377.09

Confidential Business information - Not for Release



11/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 5 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING

09-9803-0003 HRS SCREENING MEMORANDA

09-9808-001 1 TRIBAL RISK ASSESSMENT CONFERS

TOTAL SSID#: 00

SSID Number: 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SSIDS: 1A

SSID Number: 3Y

09-9708-0004 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSID#: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

SSID Number: ZZ

09-9805-0005 ALAMEDA NAVAL AIR STATION

39.00

.00

53.50

92.50

41.00

41.00

.00

.00

37.50

37.50

66.50

66.50

6.00

6.00

2.00

2,560.74

.00

2,019.39

4,580.13

2,715.05

2,715.05

.00

.00

2,505.96

2,505.96

2,754.15

2,754.15

217.75

217.75

67.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13.22

13.22

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

265.40

3.33

8,786.97

9,055.70

165.08

165.08

162.39

162.39

375.96

375.96

107.04

107.04

93.89

93.89

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,826.14

3.33

10,806.36

13,635.83

2,880.13

2,880.13

162.39

162.39

2,881.92

2,881.92

2,874.41

2,874.41

311.64

311.64

67.35

Confidential Business Information - Not for Release



11/23/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 6 of 28

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: ZZ

09-9805-0007 CHINA LAKE NAVAL WEAPONS STATI

TOTAL SSID#: ZZ
TOTALS

156.00 6,421.58

158.00 6,488.93
401.50 $19,261.97

.00

.00
$13.22

.00

.00
$.00

97.96

97.96
$10,058.02

.00

.00
$.00

.00 6,519.54

.00 6,586.89

$.00 $29,333.21

Confidential Business Information - Not for Release



11/23/1998
Ecology and Environment, inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 7 of 28

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub Eand E Month
Equipment Costs Contractors Services Total

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: EJ

09-9802-0013 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

TOTALS

46.00

46.00

66.50

66.50

112.50

1,812.68

1,812.68

2,687.53

2,687.53

$4,500.21

.00

.00

93.54

93.54

$93.54

.00

.00

.00

.00

$.00

119.55

119.55

469.40

469.40

$588.95

.00

.00

2,607.64

2,607.64

$2,607.64

.00

.00

.00

.00

$.00

1,932.23

1,932.23

5,858.11

5,858.11

$7,790.34

Confidential Business Information - Not for Release
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Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

.00

.00

.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

69.15

69.15
$69.15

.00

.00
$.00

.00

.00
$.00

69.15

69.15
$69.15

Confidential Business Information - Not for Release
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Ecology and Environment, Inc. rm

Cost by JDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9610-0003 CAMEO TRAINING PROGRAM 41.50 1,743.82 3,014.17 .00 126.13 .00 .00 4,884.12

09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA 16.00 577.82 .00 .00 25.97 .00 .00 603.79

09-9805-0001 SITE SCREENING TRAINING - HOOPA 1.00 33.66 .35 .00 .00 .00 .00 34.01

TOTAL SSID#: 00 58.50 2,355.30 3,014.52 .00 152.10 .00 .00 5,521.92

TOTALS 58.50 $2,355.30 $3,014.52 $.00 $152.10 $.00 $.00 $5,521.92

Confidential Business Information - Not for Release



11/23/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract *: 68-W6-0010
Table F - 5

Period Covered - Month Ending: 10/31 /1998

Region: 9

Page 10 of 28

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801-0004

09-9801-0005

09-9806-0006

09-9806-0014

SAN FRANCISCO RIVER MINE TAILING

MISSION LINEN

NOGALES WASH

ALLIED SIGNAL

TOTAL SSIDS: ZZ

TOTALS

70.00

344.50

26.00

1.00

441.50

441.50

4,010.57

15,493.66

1,145.40

64.84

20,714.47

$20,714.47

13.21

.00

.00

.00

13.21

$13.21

.00

.00

.00

.00

.00

$.00

231.85

1,048.08

44.60

1.06

1,325.59

$1,325.59

4,726.91

.00

.00

.00

4,726.91

$4,726.91

.00

.00

.00

.00

.00

$.00

8,982.54

16,541.74

1,190.00

65.90

26,780.18

$26,780.18

Confidential Business Information - Not for Release



11/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 11 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9706-0006 PHYTOREMEDIATION TECHNOLOGY E

09-971 0-001 0 R&D FOR RESPONSE RELATED INTER

09-9806-0002 BIA ER OVERVIEW

09-9806-0004 Y2K EVALUATION

TOTAL SSID#: 00

SSID Number: 1R

09-9806-0003 NFPI PCB ASSESSMENT

TOTAL SSID#: 1R

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSIDS: 1U

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD

TOTAL SSID#: ZZ

TOTALS

9.00

10.00

.00

4.00

23.00

-.25

-.25

100.50

100.50

22.00

22.00

145.25

279.89

445.09

.00

143.85

868.83

-12.56

-12.56

6,450.54

6,450.54

859.63

859.63

$8,166.44

.00

.00

23.07

184.65

207.72

.00

.00

738.75

738.75

.00

.00

$946.47

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

27.52

14.82

.00

41.09

83.43

4.25

4.25

450.00

450.00

68.12

68.12

$605.80

.00

.00

.00

.00

.00

.00

.00

442.96

442.96

.00

.00

$442.96

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

307.41

459.91

23.07

369.59

1,159.98

-8.31

-8.31

8,082.25

8,082.25

927.75

927.75

$10,161.67

Confidential Business Information - Not for Release



11/23/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31 /1998

Region: 9

Page 12 of 28

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: EM

09-9804-0001 POMONA PLATING

09-9806-0010 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9806-0008 MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

167.00

167.00

2.00

60.50

62.50

.00

.00

229.50

7,445.76

7,445.76

67.34

2,542.34

2,609.68

.00

.00

$10,055.44

.00

.00

.00

.00

.00

65.50

65.50

$65.50

.00

.00

.00

.00

.00

.00

.00

$.00

272.17

272.17

3.80

158.95

162.75

10.27

10.27

$445.19

.00

.00

.00

.00

.00

877.66

877.66

$877.66

.00

.00

.00

.00

.00

.00

.00

$.00

7,717.93

7,717.93

71.14

2,701.29

2,772.43

953.43

953.43

$11,443.79

Confidential Business Information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc. r7H age

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: UNDER, STEVEN

SSID Number: ZZ

09-9705-0003

09-9705-0004

09-9809-0006

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

SOUTH LAKE TAHOE MTBE

TOTAL SSID#: ZZ

TOTALS

5.00

605.00

63.50

673.50

673.50

15,

1,

16,

$16,

172.45

581.93

102.13

856.51

856.51

.00

812.08

.00

812.08

$812.08

.00

.00

.00

.00

$.00

8.92

731.40

62.44

802.76

$802.76

5

31

37

$37

,566.33

,566.39

.00

,132.72

,132.72

.00

.00

.00

.00

$.00

5,747.70

48,691.80

1,164.57

55,604.07

$55,604.07

Confidential Business Information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31 /1998

Region: 9

Page 14 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E Month
Services Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013 DTSC DOCUMENT REVIEWS & PA TRA

TOTAL SSID#: 00

TOTALS

38.75

38.75

2,329.19

2,329.19

38.75 $2,329.19

.00

.00

$.00

.00

.00

$.00

251.26

251.26

$251.26

.00

.00

$.00

.00

.00

2,580.45

2,580.45

$.00 $2,580.45

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month

Page 15 of 28

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MANDEL, ROBERT

SSID Number: 00

09-9809-0003 CONTRA COSTA EXERCISE

TOTAL SSID#: 00

SSID Number: CP

09-9808-0004 GREY EAGLE MINE SITE

09-9809-0004 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: DJ

09-961 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: ZZ

09-9809-0005 SANTA CLARITA GREEN WASTE FIRE

TOTAL SSID#: ZZ

TOTALS

1.00

1.00

.00

121.50

121.50

7.00

7.00

36.50

36.50

166.00

55.35

55.35

.00

4,429.74

4,429.74

304.20

304.20

1,842.36

1,842.36

$6,631.65

Other Direct
Travel Equipment Costs

.00

.00

.00

.00

.00

45.77

45.77

.00

.00

$45.77

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

3.12

3.12

.00

469.52

469.52

11.59

11.59

133.69

133.69

$617.92

Sub E and E
Contractors Services

.00

.00

1,172.32

.00

1,172.32

568.40

568.40

.00

.00

$1,740.72

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

58.47

58.47

1,172.32

4,899.26

6,071.58

929.96

929.96

1,976.05

1,976.05

$9,036.06

Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 16 of 28

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0004 HAZMAT COORDINATING COMM. LA C

09-9809-0007 ANTI-TERRORISM TRAINING - SACRM

TOTAL SSID#: 00

SSID Number: ER

09-9807-0003 ENFIELD CHEMICAL

TOTAL SSID#: ER

SSID Number: ZZ

09-9710-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

09-9808-0012 MOUREN-LAURENS OIL

TOTAL SSID#: ZZ

TOTALS

8.50

33.50

42.00

5.00

5.00

27.50

119.50

147.00

194.00

338.76

1,222.76

1,561.52

223.75

223.75

874.89

4,731.53

5,606.42

$7,391.69

.00

.00

.00

.00

.00

465.62

.00

465.62

$465.62

.00

.00

.00

.00

.00

.00

.00

.00

$.00

12.35

.00

12.35

9.47

9.47

152.81

539.84

692.65

$714.47

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

351.11

1,222.76

1,573.87

233.22

233.22

1,493.32

5,271.37

6,764.69

$8,571.78

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 17 of 28

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9804-0003 SITE SCREENING TRANING - AZDEQ

09-9810-0002 HRS TRAINING

TOTAL SSID#: 00

SSID Number: K7

09-9611-0012 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

SSID Number: ZZ

09-9803-0005 ORLAND CLEANERS

09-9805-0002 DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

2.00

184.00

186.00

.00

.00

78.50

37.50

116.00

302.00

67.35

8,047.83

8,115.18

.00

.00

5,024.52

1,441.99

6,466.51

$14,581.69

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

95.92

95.92

225.37

748.54

973.91

$1,069.83

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

67.35

8,047.83

8,115.18

95.92

95.92

5,249.89

2,190.53

7,440.42

$15,651.52

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 18 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001

09-9801-0002

09-9805-0011

09-9809-0008

09-9810-0001

CITY OF YUMA, AZ - W.RIVERFRONT D

CITY OF MT. SHASTA, CA - ROSEBUR

CITY OF STOCKTON

COOLEY LANDING BROWNFIELDS INV

CITY OF UKIAH BROWNFIELDS INVES

TOTAL SSID#: ZZ

TOTALS

-12.00

6.00

34.50

16.00

9.00

53.50

53.50

-451.22

286.22

136.55

603.18

137.91

712.64

$712.64

.00

7.61

.00

.00

.00

7.61

$7.61

.00

.00

.00

.00

.00

.00

$.00

141.29

2,076.10

.47

65.86

.00

2,283.72

$2,283.72

.00

436.69

2,843.73

.00

.00

3,280.42

$3,280.42

.00

.00

.00

.00

.00

.00

$.00

-309.93

2,806.62

2,980.75

669.04

137.91

6,284.39

$6,284.39

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month

Page 19 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9810-0004

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

QUALITY ASSURANCE AUDIT (SITES)

TOTAL SSID#: 00

175.75

152.13

261.00

136.00

4.00

828.00

636.00

146.50

11.00

2,350.38

5,926.36

4,676.25

10,890.66

7,555.43

134.69

56,273.28

22,879.47

6,093.25

475.80

114,905.19

.00

.00

13.31

.00

.00

283.03

4,844.80

64.34

.00

5,205.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,064.98

556.70

773.43

926.83

.00

7,959.42

4,490.09

380.85

.00

16,152.30

38.98

582.04

.00

.00

.00

272.71

779.11

.00

.00

1,672.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,030.32

5,814.99

11,677.40

8,482.26

134.69

64,788.44

32,993.47

6,538.44

475.80

137,935.81

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SSID#: H2

TOTALS

3.00

3.00

2,353.38

133.52

133.52

$115,038.71

.00

.00

$5,205.48

.00

.00

$.00

4.44

4.44

$16,156.74

.00

.00

$1,672.84

.00

.00

$.00

137.96

137.96

$138,073.77
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Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 20 of 28

Current Month
Other Direct Sub

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM
TOTALS

1.00

1.00
1.00

61.12

61.12
$61.12

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

61.12

61.12
$61.12
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Ecology and Environment, Inc. • *"

Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

2.00

2.00
2.00

135.06

135.06

$135.06

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00

$.00

135.06

135.06

$135.06

Confidential Business Information - Not for Release



11/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract *: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 22 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel
Other Direct Sub

Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: DG

09-9706-001 1 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: EW

09-9809-0001 MINEREC MINING & CHEMICAL

TOTAL SSID#: EW

SSID Number: Z8

09-9801-0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

SSID Number: ZZ

09-9802-0006 ESTERO BAY TANK FARM

TOTAL SSID#: ZZ

TOTALS

165.75

165.75

121.50

121.50

148.50

148.50

.00

.00

435.75

783.39

783.39

3,611.05

3,611.05

5,036.58

5,036.58

.00

.00

$9,431.02

285.24

285.24

602.63

602.63

.00

.00

.00

.00

$887.o r

.00

.00

.00

.00

.00

.00

.00

.00

$.00

47.50

47.50

974.72

974.72

333.29

333.29

313.74

313.74

$1,669.25

934.92

934.92

.00

.00

.00

.00

.00

.00

$934.92

.00

.00

.00

.00

.00

.00

.00

.00

$.00

2,051.05

2,051.05

5,188.40

5,188.40

5,369.87

5,369.87

313.74

313.74

$12,923.06

Confidential Business Information - Not for Release ***



11/23/1998

TDD Number Site Name

Ecology and Environment, inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 23 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E Month
Services Total

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 33

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: EN

09-9806-0001 KINGSBURY CREEK MINE LAB

TOTAL SSID#: EN

TOTALS

9.00

9.00

.00

.00
9.00

372.97

372.97

.00

.00
$372.97

161.72

161.::

163.85

163.85
$325.57

.00

.00

.00

.00
$.00

60.32

60.32

49.40

49.40
$109.72

.00

.00

.00

.00
$.00

.00

.00

.00

.00
$.00

595.01

595.01

213.25

213.25
$808.26

Confidential Business Information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 24 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

.00

.00

.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

610.12

610.12

$610.12

.00

.00

$.00

.00

.00

610.12

610.12

$.00 $610.12

Confidential Business Information - Not for Release



11/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 25 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T A L E S DATABASE

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOL

TOTAL SSID#: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EH

09-980 1 -0006 SYNTRUM CORP.

TOTAL SSID#: EH

SSID Number: ZZ

09-9809-0002 CRIT PARKER PESTICIDES

TOTAL SSID#: ZZ

TOTALS

42.00

39.00

81.00

480.00

480.00

93.00

93.00

24.50

24.50

678.50

1,519.29

1,344.20

2,863.49

13,924.60

13,924.60

3,440.19

3,440.19

1,080.28

1,080.28

$21,308.56

.00

.00

.00

1,305.61

1,305.61

.00

.00

230.64

230.64

$1,536.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

71.70

41.86

113.56

1,144.22

1,144.22

172.20

172.20

233.96

233.96

$1,663.94

.00

.00

.00

1,769.24

1,769.24

.00

.00

.00

.00

$1,769.24

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1 ,590.99

1,386.06

2,977.05

18,143.67

18,143.67

3,612.39

3,612.39

1,544.88

1,544.88

$26,277.99

Confidential Business Information - Not for Release



11/23/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Page 26 of 28

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: TEMPLE, CELESTE

SSID Number: 00

09-9808-0003 WASTELAN DATA MANAGEMENT

TOTAL SSID#: 00

TOTALS

1.50

1.50
1.50

146.93

146.93
$146.93

.00

.00
$.00

.00

.00
$.00

2.44

2.44

$2.44

.00

.00

$.00

.00

.00
$.00

149.37

149.37
$149.37

Confidential Business Information - Not for Release



11/23/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

Page 27 of 28

Eand E Month
Services Total

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9805-0006 CONTINUING CHALLENGE WORKSHO

TOTAL SSID#: 00

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSIDS: 6Y

SSID Number: 9G

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

SSID Number: EQ

09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL SSID#: EQ

TOTALS

31.00

31.00

28.00

28.00

.00

.00

116.00

116.00

175.00

1,750.13

1,750.13

1,214.46

1,214.46

.00

.00

4,503.80

4,503.80

$7,468.39

2,959.60

2,959.60

745.52

745.52

.00

.00

1,262.71

1,262.71

$4,967.83

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1,674.77

1,674.77

78.49

78.49

273.97

273.97

805.77

805.77

$2,833.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

137.14

137.14

.00

.00

.00

.00

2,960.00

2,960.00

$3,097.14

6,521.64

6,521.64

2,038.47

2,038.47

273.97

273.97

9,532.28

9,532.28

$18,366.36

Confidential Business Information - Not for Release



11/23/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 10/31/1998

Region: 9

Current Month

Page 28 of 28

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: ZUROSKI, DONN

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

2.00

2.00

67.35

67.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

67.35

SSID Number: ZZ

09-9803-0008

09-9808-0005

09-9808-0008

PESCADERO DRUG LAB

TRACY TIRE FIRE

FORT APACHE, THE DRUMS

TOTAL SSID#: ZZ

TOTALS

.00

44.00

17.50

61.50

63.50

.00

1,910.42

717.45

2,627.87

$2,695.22

.00

101.98

1,077.68

1,179.66

$1,179.66

.00

.00

.00

.00

$.00

11.52

430.45

300.61

742.58

$742.58

.00

2,737.33

.00

2,737.33

$2,737.33

.00

.00

.00

.00

$.00

11.52

5,180.18

2,095.74

7,287.44

$7,354.79

Confidential Business Information - Not for Release



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

11/24/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996
I

JUN 1996

JUL 1996

AUG 1996

Books .Publications

.oq

.00

.oq

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

Communications

.oq

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

Computer Usage

627.3q

100.00%

4,288.70

40.38%

5,470.3?!

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

Contract Owned
Vehicle Repair

.00

38.73

0.36%

2,385.67^

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

:mployee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00



!

i
|

Equipment

.00

.00

.00

.oc

.oc

.oc

.00

1,602.90

2.04%

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

Franchise .Licenses

.00

.00

.00

.00

.00

.00

.00

.00

Insurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

Other Rental Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

Outside Service

.00

168.32

1,58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



•

Physical Exams

.00

-UU

.00

.00

.00

.00

.00

.00

Postage .Delivery

.00

1J.4U

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.79

3.57%

2,751.35

3.49%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

Professional
Development

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

Protective Clothing

.00

.00

.00

.00

.00

.00

606.05

0.77%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

Repairs _
Maintenance

.oq

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

Sample Shipment

.00

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

Special Print
Services

.00

.ou

.00

.00

.00

.00

.00

.00

Stationary .Office

.00

.00

.00

.00

.00

.00

.00



1

t

Subcontractor
tService

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24^

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609,36

54,066.48

67,495.59

51,349.64

78,752.36



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

11/24/1998

Region
9

Month and Year

SEP 1996

OCT1996

NOV 1996

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

Books .Publications

169.96

0.20%

3.84

0.00%

.00

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

Communications

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

Computer Usage

8,217.94|

9.82%

8^03.67

8.77%

9,645.00

12.05%

a,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

Contract Owned
Vehicle Repair

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

Copy Costs

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

1.75%



Equipment

926.72

1.11%

.00

637.35

0.80%

-778.88

-1 20%

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

Franchise .Licenses

.00

.00

.00

.00

.00

.00

830.38

0.98%

16.10

0.02%

Insurance

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

Lab Analysis

.00

.00

.00

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

Meals

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

Other Rental Costs

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

Outside Service

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

848.58

1.01%

.00

6.07

0.01%

.00

.00

I

, 733.26

0.97%

2,658.66

3.13%

.00

Postage Delivery

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

1,352.73^

2.09%

54468

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

Professional .
Consult.

.00

96.09

0.10%

.00

.oq

.00

.00

.00

.00

Professional
Development

88.62

0.11%

109.26

0.12%

.00

101.98

0.16%

.00

00

537.07

0.63%

461.32

0.67%

Protective Clothing

1,675.v,u

2.00%

.00

103.06

0.13%

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

Recruitment
Expense

.00

.00

25.39

0.03%

115.33^

0.18%

.00

.00

.00

.oq

Repairs
Maintenance

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.iq

0.18%

Sample Shipment

861.29

1.03%

208.29

0.22%

290.75

0.36%

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .Office

.00

.00

.00

82.78

0.13%

.00

.00

.00

.00



j

(Subcontractor
Service

1

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

Travel

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

83,710.42

93,509.24

80,062.35

64,844.30

60,369.00

75,315.84

84,969.84

69,366.24



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

11/24/1998

Region
9

Month and Year

MAY 1997

JUN 1997

JUL 1997

AUG 1997

ocr iyy/

NOV 1997

NOV 1997

DEC 1997

Books Publications

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

179 47

0.20%

2,065.61

0.69%

1,088.46

0.97%

9.72

0.01%

Communications

4,076.05

2.31%

2,686.64l

2.36%

3,557.34

2.65%

4,170.44

1.92%

3 17R Af

3.55%

4,888.92

1.63%

2,471.92

2.21%

2,386.94

1.67%

Computer Usage

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14 9QR ftp

16.17%

12,401.29

4.13%

12,320.20

11.02%

11,364.64

7.96%

Contract Owned
Vehicle Repair

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

9 *^9Q 4K

2.85%

2,501.67

0.83%

2,285.78

2.04%

2,388.11

1.67%

Copy Costs

790.27

0.45%

696.27

0.61%

966.05

0.72%

.OC

on j=c

0.07%

1,634.76

0.54%

398.54

0.36%

338.84

0.24%

Drilling

.00

.00

.00

.00

enn nr

0.57%

.00

.00

93.30

0.07%

employee
Relocation

.00

.00

.00

.00

19 nc

0.01%

.00

.00

.00



i

Equipment

.00

.00

.00

.00

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

7,576.47

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2.86%

7,342.19

6.57%

9,453.84

6.62%

Franchise .Licenses

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00

.00

.00

Insurance

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

1,419.17

1.27%

1,620.69

1.13%

Lab Analysis

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

.00

.00

Meals

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

900.78

0.81%

5,417.10

3.79%

Other Rental Costs

7,553.07

4.28%

9,396.55

8.27%

15,459.54^

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

3,582.76

3.20%

9,455.87

6.62%

Outside Service

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

1,710.11

1.53%

10,457.69

7.32%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

354.49

0.20%

.00

452.83

0.34%

1,000.94

"0.46%

259.80

0.29%

.00

.00

.00

Postage Delivery

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

4,606.43

4.12%

4,254.31

2.98%

Professional
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

59.49

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

150.05

0.13%

.00

Protective Clothing

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

.00

2,831.88

1.98%

Recruitment
Expense

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

.00

.00

Repairs _
Maintenance

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%

.00

525.19

0.37%

Sample Shipment

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

8.74

0.01%

215.36

0.15%

Special Print
Services

.00

.00

.00

36.42

0.02%

.00

.00

.00

.00

Stationary .Office

.00

.00

.00

.00

157.94

0.18%

.00

.00

.00



j
Subcontractor
Service

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

65,632.39

58.69%

53,919.26

37.75%

Temporary Help

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

1,151.29

1.03%

.00

Travel

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.46

8.73%

20,148.07

22.78%

20,278.42

6.75%

6,238.75

5.58%

28,105.35

19.68%

Utilities

.00

.00

.00

.00

.00

.00

517.09

0.46%

.00

Grand Total

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68

111,824.65

142,838.09



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

11/24/1998

Region

9

Month and Year

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

AUG 1998

Books .Publications

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

786.29

1.01%

Communications

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

316.63

0.41%

Computer Usage

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

3,3^57.01

4.30%

Contract Owned
Vehicle Repair

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

4,201.42

5.39%

Copy Costs

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

413.34

0.53%

Drilling

350.00

0.22%

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

.00



Equipment

.00

.00

.00

.00

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

16,574.01

14.31%

12,977.54

4.87%

1,604.49

2.06%

Franchise Licenses

.00

.00

.00

.00

.00

.00

.00

.00

Insurance

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

100.06

0.06%

2,846.54

2.46%

2,255.65

0.85%

1,422.80

1.82%

Lab Analysis

31,460.00

20.18%

3,230.00

1.23%

27000

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

.00

Meals

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

.00

Other Rental Costs

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

2,762.29

2.39%

8,672.52

3.25%

7,908.48

10.14%

Outside Service

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

492.38

0.63%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

.00

Postage .Delivery

2,852.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.30

1.31%

2,271.98

1.96%

8,654.53

3.25%

616.93

0.79%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

100.15

0.06%

.00

241.96

0.16%

.00

.00

.00

.00

.00

Protective Clothing

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,63° •> .

2.49%

.00

Recruitment
Expense

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

.00

Repairs .
Maintenance

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0.23%

1,123.19

0.42%

382.30

0.49%

Sample Shipment

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

.00

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .Office

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

.00



Subcontractor
Service

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

33,245.54

28.71%

140,595.77

52.77%

49,582.85

63.58%

Temporary Help

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

.00

Travel

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

6,896.00

8.84%

Utilities

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

84.88

0.07%

-9.09

-0.00%

.00

Grand Total

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

115,788.11

266,451.88

77,980.92



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

11/24/1998

Region
9

Month and Year

SEP 1998

OCT 1998

Rolled Avg

Books .Publications

455.43

0.16%

385.51

0.16%

807.54

0.68%

Communications

1,825.25

0 62%

~2.114.18

0.89%

3,157.47

3.06%

Computer Usage

28,516.76

9.71%

21,605.30

9.07%

11,388.25

14.04%

Contract Owned
Vehicle Repair

776.96

0.26%

200.31

0.08%

3,322.24

3.45%

Copy Costs

404.26

0.14%

1,554.55

0.65%

867.56

0.79%

Drilling

.00

.00

314.43

0.29%

Employee
Relocation

.00

.00

603.66

1.50%



Equipment

.00

.00

597.02

0.68%

Equipment Usage

.OC

137.14

0.06%

137.14

0.06%

Expendables

2,661.71

0.91%

5,263.61

2.21%

7,985.91

7.41%

Franchise Licenses

24.28

0.01%

.00

242.62

0.25%

Insurance

1,375.70

0.47%

-4,786.12

-2.01%

1,277.44

1.26%

_ab Analysis

.00

2,960.00

1.24%

8,917.43

4.83%

Meals

.00

.00

3,412.14

4.11%

Other Rental Costs

.00

10,775.71

4.52%

7,314.59

7.72%

Outside Service

3,603.30

1.23%

8,002.31

3.36%

4,156.58

3.34%

Outside Training

.00

72.84

0.03%

72.84

0.03%



Physical Exams

.00

.00

723.19

0.64%

Postage Delivery

1,124.77

0.38%

2,661.70

1.12%

2,558.59

2.20%

Professional
Consult.

.00

.00

96.09

0.10%

Professional
Development

.00

42.49

0.02%

480.37

0.65%

Protective Clothing

689.82

0.2J%

.00

1,614.89

1.20%

Recruitment
Expense

.00

.00

872.94

0.56%

Repairs .
Maintenance

954.26

0.32%

98.10

0.04%

1,786.71

1.47%

Sample Shipment

2.65

0.00%

22.18

0.01%

244.66

0.21%

Special Print
Services

.00

.00

36.42

0.02%

Stationary Office

56.77

0.02%

.00

117.83

0.10%



i

i. -i

Subcontractor
'Service

246,082.93

83.77%

166,420.96

69.87%

61,676.04

36.89%

Temporary Help

.00

.00

1,580.42

0.85%

Travel

5,197.44

1.77%

20,649.54

8.67%

14,661.93

15.60%

Utilities

.00

.00

123.56

0.11%

Grand Total

293,752.29

238,180.31

122,435.74



11/24/1998
TABLE F-7

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 2

Accounting

OCT1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

55

56

59

60

67

70

Month

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temp racy Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Equipment Usage

Lab Analysis

Protective Clothing

Special Print Services

Meals

Contract Owned Vehicle Repair

Monthly

Actual Dollars

21,605.30

2,114.18

.00

-4,786.12

.00

.00

22.18

8,002.31

166,420.96

2,661.70

42.49

.00

385.51

.00

.00

98.10

1,554.55

.00

5,263.61

20,649.54

.00

.00

10,775.71

.00

137.14

2,960.00

.00

.00

.00

200.31

Cost per LOE

3.02

.30

-.67

.00

1.12

23.26

.37

.01

.05

.01

.22

.74

2.89

1.51

.02

.41

.03

Cumulative

Actual Dollars

387,200.60

104,196.40

9,602.34

34,491.01

1,213.10

96.09

6,850.53

137,167.20

1,911,957.12

84,433.38

7,205.49

8,678.29

23,418.65

18,965.04

1,810.99

48,241.23

25,159.30

2,388.09

263,535.13

483,843.71

589.13

617.81

226,752.22

943.30

137.14

133,761.50

27,453.09

36.42

102,364.07

109,633.83

Cost per LOE

2.00

.54

.05

.18

.01

.00

.04

.71

9.90

.44

.04

.04

.12

.10

.01

.25

.13

.01

1.36

2.51

.00

.00

1.17

.00

.00

.69

.14

.00

.53

.57

Confidential Business Information - Not for Release



11/24/1998
TABLE F-7

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 2 of 2

Monthly

Accounting Month Actual Dollars Cost per LOE

OCT 1998

74

Monthly

Cumulative

Outside Training 72.84 .01

TOTAL $238,180.31 $33.29

Direct Labor LOE Direct Labor Dollars

7,154.38 $297,215.59

193,123.72 $7,161,417.28

Cumulative

Actual Dollars Cost per LOE

72.84 .00

$4,162,815.04 $21.56

TOTAL ODC

$238,180.31

$4,162,815.04

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support
09-9601-0001 09-9601-0001 AGS INC -

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9601-0001 FOR Subcontractor Service

TOTAL FOR: 09-9601-0001

877.23

_ 38.40_

38.40

915.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 241.77

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
NATIONWIDE PAGER - MONTLY NATIONWIDE PAGER - MONTLY SKYTEL - 36.88
CELLULAR PHONE CHARGES CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

TOTAL 09-9601-0002 FOR Communications 216.80

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
09-9601-0002 09-9601-0002 AGS INC- __________ 5ZM1

TOTAL 09-9601-0002 FOR Subcontractor Service 573.44

TOTAL FOR: 09-9601-0002 1,032.01

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 49.69

Account Code: 43 Travel

Removal Action/Investigation/Monitoring NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - J33.21_

TOTAL 09-9601-0010 FOR Travel 133.21

TOTAL FOR: 09-9601-0010 182.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/31/1998

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI

Account Code: 06 Computer Usage

TOTAL 09-9601-0014

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
NINYO& MOORE -

TOTAL 09-9601-0014

Account Code: 38 Copy Costs

Removal Support (PRP/State) NO SUBTASK USED

TOTAL 09-9601-0014

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
09/29/1998 ZIPBAGS AND WATER CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/30/1998 ICE.WATER.COOLER CASTRO-WEHR, F.H. - PRESCOTT, AZ

TOTAL 09-9601-0014

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
09/29/1998 PER DIEM CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/29/1998 AIRFARE CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/29/1998 INCIDENTALS CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/29/1998 TAXI TO AIRPORT CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/29/1998 HOTEL CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/30/1998 HOTEL CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/30/1998 PER DIEM CASTRO-WEHR, F.H. - PRESCOTT, AZ

09/30/1998 INCIDENTALS CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/01/1998 GAS FOR RENTAL CAR CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/01/1998 PER DIEM CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/01/1998 INCIDENTALS CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/01/1998 RENTAL CAR CASTRO-WEHR, F.H. - PRESCOTT, AZ

Voucher:

Date:

PENTA POND

FOR Computer Usage

FOR Subcontractor Service

FOR Copy Costs

09/29/1998 05:00 10/01/1998 14:00

09/29/1998 05:00 10/01/1998 14:00

FOR Expendables

09/29/1998 05:00 10/01/1998 14:00

09/29/1998 05:00 10/01/1998 14:00

09/29/199805:00 10/01/1998 14:00

09/29/199805:00 10/01/1998 14:00

09/29/1998 05:00 10/01/1998 14:00

09/29/1998 05:00 10/01/1998 14:00

09/29/199805:00 10/01/1998 14:00

09/29/199805:00 10/01/199814:00

09/29/1998 05:00 10/01/1998 14:00

09/29/199805:00 10/01/1998 14:00

09/29/1998 05:00 10/01/1998 14:00

09/29/1998 05:00 10/01/1998 14:00

35

11/24/1998

351.26

436.41

436.41

1.50

1.50

4.56

13.37

17.93

24.00

265.00

1.50

20.00

59.00

59.00

32.00

2.00

10.84

24.00

1.50

104.92

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
10/01/1998 BUS($2)& BART ($2.75) TO OFFIC CASTRO-WEHR, F.H. - PRESCOTT, AZ 09/29/1998 05:00 10/01/1998 14:00 4.75

TOTAL 09-9601-0014 FOR Travel 608.51

TOTAL FOR: 09-9601-0014 1,415.61

lnn _ Mnt fnr Ralnaca ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 31.56

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
4X6 PRINTS FROM SLIDES 4X6 PRINTS FROM SLIDES FROMEX PHOTO LAB - 6.38
XEROX COLOR COPIES XEROX COLOR COPIES WORLD TRADE PRINTING - 6.49_

TOTAL 09-9602-0002 FOR Outside Service 12.87

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
2 ROLLS OF SLIDE FILM 2 ROLLS OF SLIDE FILM FROMEX PHOTO LAB - 11.67

TOTAL 09-9602-0002 FOR Expendables 11.67

TOTAL FOR: 09-9602-0002 56.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage 381.99

Account Code: 26 Outside Service

Health & Safety Plan Activities NO SUBTASK USED
TLD BADGES AND SERVICES LANDAUER INC - 108.41
C.CARLSON C.CARLSON LABCORP OTS, INC.-RTP - 23.52_

TOTAL 09-9604-0007 FOR Outside Service 131.93

Account Code: 30 Professional Development

Health & Safety Plan Activities NO SUBTASK USED
FIRST AID/CPR TRAINING FOR NEW CARLSON, CAREN M. - 35.00_

TOTAL 09-9604-0007 FOR Professional Development 35.00

Account Code: 41 Expendables

Health & Safety Plan Activities NO SUBTASK USED
LOB SERIES TLD BADGES LOB SERIES TLD BADGES LANDAUER INC- _ 28.18_

TOTAL 09-9604-0007 FOR Expendables 28.18

Account Code: 43 Travel

Health & Safety Plan Activities NO SUBTASK USED
BUS TO/FROM PHYSICAL DUNCAN, C.A. - 4.00
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - 6.96_

TOTAL 09-9604-0007 FOR Travel 10.96

Account Code: 74 Outside Training

Health & Safety Plan Activities NO SUBTASK USED
CPR/FIRST AID TRAINING WHITE, JEFFREY D. - 6q.00_

TOTAL 09-9604-0007 FOR Outside Training 60.00

TOTAL FOR: 09-9604-0007 648.06

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 756.44

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
TELEPHONE/MODEM CORD FOR START WALDER, S.S.- _ 7.03_

TOTAL 09-9604-0008 FOR Expendables 7.03

TOTAL FOR: 09-9604-0008 753.47

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 59.06

TOTAL FOR: 09-9605-0008 59.06

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 7.75

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - 22.40_

TOTAL 09-9606-0001 FOR Outside Service 22.40

Account Code: 27 Subcontractor Service

Public Participation Support NO SUBTASK USED
TRANSLATION SERVICES MCFARLAND TRANSLATION SERVICES MCFARLAND SOIL EXCEL TRANSLATIONS, INC. - _ _ 3,208.7_5_

TOTAL 09-9606-0001 FOR Subcontractor Service 3,208.75

TOTAL FOR: 09-9606-0001 3,238.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 06 Computer Usage

TOTAL 09-9610-0003

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
POSTAGE U.S. POSTAL SERVICE -

TOTAL 09-9610-0003

Account Code: 43 Travel

Training NO SUBTASK USED
08/16/1998 PER DIEM ENG, C. -SANDIMAS, CA

08/16/1998 LODGING ENG, C. - SAN DIMAS, CA

08/16/1998 AIRFARE ENG, C. -SANDIMAS, CA

08/16/1998 INCIDENTALS ENG, C. -SANDIMAS, CA

08/16/1998 SHUTTLE TO AIRPORT ENG, C. - SAN DIMAS, CA

08/17/1998 INCIDENTALS ENG, C. - SAN DIMAS, CA

08/17/1998 PER DIEM ENG, C. - SAN DIMAS, CA

08/17/1998 LODGING ENG, C. - SAN DIMAS, CA

08/18/1998 PER DIEM ENG, C. - SAN DIMAS, CA

08/18/1998 INCIDENTALS ENG, C. -SANDIMAS, CA

08/18/1998 LODGING ENG, C. - SAN DIMAS, CA

08/19/1998 CAR RENTAL ENG, C. - SAN DIMAS, CA

08/19/1998 PER DIEM ENG, C. -SANDIMAS, CA

08/19/1998 INCIDENTALS ENG, C. - SAN DIMAS, CA

08/19/1998 SHUTTLE ENG, C. -SANDIMAS, CA

08/19/1998 LODGING ENG, C. - SAN DIMAS, CA

09/21/1998 INCIDENTALS SAPP, J.L. - MODESTO, CA

09/21/1998 AIRFARE SAPP, J.L. - MODESTO, CA

09/21/1998 INCIDENTALS WALDER, S.S. - MODESTO, CA

09/21/1998 LODGING WALDER, S.S. - MODESTO, CA

*** Confidential Business Information - Not for Release '

FOR Computer Usage

FOR Postage & Delivery

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/199809:00 08/19/1998 19:00

08/16/199809:00 08/19/1998 19:00

08/16/199809:00 08/19/1998 19:00

08/16/199809:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

08/16/1998 09:00 08/19/1998 19:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

Nr*

100.89

3.00

3.00

30.00

75.06

237.00

1.50

15.00

2.00

40.00

75.06

40.00

2.00

75.06

257.95

30.00

1.50

15.00

75.06

1.50

172.00

1.50

49.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0003

Account Code: 43 Travel

Training
09/21/1998 AIRFARE SAPP, J.L. - MODESTO, CA

09/21/1998 PER DIEM SAPP, J.L - MODESTO, CA

09/21/1998 LODGING RANDALL, R. - MODESTO, CA

09/21/1998 LODGING SAPP, J.L. - MODESTO, CA

09/21/1998 TAXI SAPP, J.L. - MODESTO, CA

09/21/1998 INCIDENTALS RANDALL, R. - MODESTO, CA

09/21/1998 PER DIEM WALDER, S.S. - MODESTO, CA

09/21/1998 POV: LBO TO LAX = 20MI WALDER, S.S. - MODESTO, CA

09/21/1998 PER DIEM OWSTON, R.S. - MODESTO, CA

09/21/1998 PER DIEM RANDALL, R. - MODESTO, CA

09/21/1998 HOTEL OWSTON, R.S. - MODESTO, CA

09/21/1998 INCIDENTALS OWSTON, R.S. - MODESTO, CA

09/22/1998 PER DIEM OWSTON, R.S. -MODESTO, CA

09/22/1998 PER DIEM SAPP, J.L -MODESTO, CA

09/22/1998 PARKING RANDALL, R. - MODESTO, CA

09/22/1998 INCIDENTALS OWSTON, R.S. - MODESTO, CA

09/22/1998 INCIDENTALS RANDALL, R. - MODESTO, CA

09/22/1998 LODGING SAPP, J.L. -MODESTO, CA

09/22/1998 LODGING WALDER, S.S. - MODESTO, CA

09/22/1998 PER DIEM WALDER, S.S. - MODESTO, CA

09/22/1998 INCIDENTALS SAPP, J.L. - MODESTO, CA

09/22/1998 HOTEL OWSTON, R.S. - MODESTO, CA

09/22/1998 PARKING OWSTON, R.S. - MODESTO, CA

09/22/1998 PER DIEM RANDALL, R. -MODESTO, CA

09/22/1998 INCIDENTALS WALDER, S.S. - MODESTO, CA

Site Name/Task Desc: CAMEO TRAINING PROGRAM

NO SUBTASK USED
09/21/1998 09:00 09/24/1998 21:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:45

09/21/199812:00 09/24/1998 19:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 12:00 09/24/199819:45

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 09:00 09/24/1998 21:00

09/21/199812:00 09/24/199819:00

09/21/199812:00 09/24/199819:45

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 12:00 09/24/199819:45

09/21/199812:00 09/24/1998 19:45

09/21/199812:00 09/24/1998 19:00

09/21/1998 08:30 09/24/1998 21:00

172.00

24.00

49.00

49.00

23.00

1.50

24.00

6.20

24.00

24.00

49.00

1.50

32.00

32.00

2.00

2.00

2.00

49.00

49.00

32.00

2.00

49.00

1.50

32.00

2.00

Confidential Business Information - Not for "-'



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0003

Account Code: 43 Travel

Training
09/22/1998 LODGING RANDALL, R. - MODESTO, CA

09/23/1998 INCIDENTALS SAPP, J.L. - MODESTO, CA

09/23/1998 LODGING WALDER, S.S. - MODESTO, CA

09/23/1998 PER DIEM WALDER, S.S. - MODESTO, CA

09/23/1998 PER DIEM SAPP, J.L - MODESTO, CA

09/23/1998 HOTEL OWSTON, R.S. - MODESTO, CA

09/23/1998 PER DIEM RANDALL, R. - MODESTO, CA

09/23/1998 INCIDENTALS OWSTON, R.S. - MODESTO, CA

09/23/1998 INCIDENTALS RANDALL, R. - MODESTO, CA

09/23/1998 PARKING OWSTON, R.S. - MODESTO, CA

09/23/1998 LODGING RANDALL, R. - MODESTO, CA

09/23/1998 LODGING SAPP, J.L. - MODESTO, CA

09/23/1998 INCIDENTALS WALDER, S.S. - MODESTO, CA

09/23/1998 PER DIEM OWSTON, R.S. - MODESTO, CA

09/23/1998 BUSINESS PHONE RANDALL, R. - MODESTO, CA

09/24/1998 INCIDENTALS RANDALL, R. - MODESTO, CA

09/24/1998 PER DIEM WALDER, S.S. - MODESTO, CA

09/24/1998 POV: LAX TO LBO = 20MI WALDER, S.S. - MODESTO, CA

09/24/1998 TOLL GATE OWSTON, R.S. - MODESTO, CA

09/24/1998 PER DIEM OWSTON, R.S. - MODESTO, CA

09/24/1998 PER DIEM SAPP, J.L. - MODESTO, CA

09/24/1998 INCIDENTALS SAPP, J.L. - MODESTO, CA

09/24/1998 PARKING OWSTON, R.S. - MODESTO, CA

09/24/1998 PARKING WALDER, S.S. - MODESTO, CA

09/24/1998 INCIDENTALS WALDER, S.S. - MODESTO, CA

Site Name/Task Desc: CAMEO TRAINING PROGRAM

NO SUBTASK USED
09/21/1998 12:00 09/24/1998 19:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 12:00 09/24/1998 19:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 09:00 09/24/1998 21:00

09/21/1998 12:00 09/24/1998 19:45

09/21/1998 08:30 09/24/1998 21:00

09/21/1998 08:30 09/24/1998 21:00

49.00

2.00

49.00

32.00

32.00

49.00

32.00

2.00

2.00

4.50

49.00

49.00

2.00

32.00

6.96

1.50

24.00

6.20

2.00

24.00

24.00

1.50

4.00

46.20

1.50

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 43 Travel

Training NO SUBTASK USED
09/24/1998 INCIDENTALS OWSTON, R.S. - MODESTO, CA 09/21/199812:0009/24/199819:45 1.50

09/24/1998 PER DIEM RANDALL, R. - MODESTO, CA 09/21/199812:0009/24/199819:00 24.00

TOTAL 09-9610-0003 FOR Travel 2,482.75

TOTAL FOR: 09-9610-0003 2,586.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0005

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Preliminary Assessments
POSTAGE U.S. POSTAL SERVICE -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0005

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9610-0005 FOR Postage & Delivery

TOTAL FOR: 09-9610-0005

5.87

_4.48_

4.48

10.35



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Preliminary Assessments
09/24/1998 ICE FOR SAMPLES EDWARDS, H.F. - BAKERSFIELD, CA

Account Code: 26 Outside Service

Preliminary Assessments
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

NO SUBTASK USED
09/23/1998 12:00 09/26/1998 01:00

TOTAL 09-9610-0006 FOR Sample Shipment

NO SUBTASK USED

Account Code: 27 Subcontractor Service

Analytical Services
09-9610-0006 09-9610-0006
09-9610-0006 09-9610-0006
BioVir Laboratories Inc -
09-9610-0006 09-9610-0006
09-9610-0006 09-9610-0006
09-9610-0006 09-9610-0006
09-9610-0006 09-9610-0006
09-9610-0006 09-9610-0006
09-9610-0006 09-9610-0006

NORTH COAST LABORATORIES
NORTH COAST LABORATORIES

NORTH COAST LABORATORIES
APPLINC -
NORTH COAST LABORATORIES
NORTH COAST LABORATORIES
NORTH COAST LABORATORIES
NORTH COAST LABORATORIES

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Outside Service

TOTAL 09-9610-0006 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
SHP CHRGS,9/24,APPL(NORA RUBAL SHP CHRGS,9/24,APPL(NORA RUBALCABA)-COLUMBIA ANALfTEENA JONES),KELSO,WA. FEDERAL
EXPRESS CORP -

Account Code: 41 Expendables

Preliminary Assessments
09/24/1998 FILM AND CAMERA EDWARDS, H.F. - BAKERSFIELD, CA

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

09/23/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA

FOR Postage & Delivery

09/23/1998 12:00 09/26/1998 01:00

FOR Expendables

90.71

2.57

2.57

67.83
92.59

160.42

740.00
4,230.00

70,054.74
6,340.00
1,598.25
5,840.00
5,100.00
4,040.00
4,780.00

09/23/1998 12:00 09/26/1998 01:00

102,722.99

32.67

32.67

34.50

34.50

28.27
421.08
30.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
09/23/1998 LODGING EDWARDS, H.F. - BAKERSFIELD, CA 09/23/199812:0009/26/199801:00 86.24

09/23/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA 09/23/199812:0009/26/199801:00 1.50

09/24/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA 09/23/199812:0009/26/199801:00 40.00

09/24/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA 09/23/199812:0009/26/199801:00 2.00

TOTAL 09-9610-0006 FOR Travel 609.09

TOTAL FOR: 09-9610-0006 103,652.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage 285.87

TOTAL FOR: T ̂  0-0009 285.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 184.37

TOTAL FOR: 09-9610-0010 134.37

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0012

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0012

NO SUBTASK USED

TOTAL 09-9610-0012

FOR Computer Usage

FOR Outside Service

Account Code: 29 Postage & Delivery

Preliminary Assessments
SHP CHRGS.10/7.SF OFC-CET AIRBORNE EXPRESS -

Analytical Services
SHPCHRGS,10/2,SFOFC-K-PRIME FEDERAL EXPRESS CORP -

NO SUBTASK USED

NO SUBTASK USED

Account Code: 38 Copy Costs

Preliminary Assessments

TOTAL 09-9610-0012

NO SUBTASK Ucl=n

FOR Postage & Delivery

TOTAL 09-9610-0012 FOR Copy Costs

TOTAL FOR: 09-9610-0012

1,228.52

218.31

5.75

3.57_

9.32

4.50
7.50

12.00

1,468.15

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 16.13

Account Code: 43 Travel

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
08/20/1998 AIRFARE TOOMBS, D.M. - HONOLULU, HI 08/16/199800:0008/23/199800:00 401.00
08/20/1998 TAXI TOOMBS, D.M. - HONOLULU, HI 08/16/1998 00:00 08/23/1998 OOjO_0 J1_.00_

TOTAL 09-9610-0019 FOR Travel 412.00

TOTAL FOR: 09-9610-0019 428.13

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012 FOR Computer Usage 79.01

TOTAL FOR: 09-9611-0012 79 01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS

Account Code: 06 Computer Usage

TOTAL 09-9611-0016 FOR Computer Usage 9.55

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
09-9611-0016 09-9611-0016 CURTIS & TOMPKINS LTD - 560.00

TOTAL 09-9611-0016 FOR Subcontractor Service 560.00

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - 4.06
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - 33.64_

TOTAL 09-9611-0016 FOR Travel 37.70

TOTAL FOR: 09-9611-0016 607.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9612-0001 Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

Account Code: 06 Computer Usage

TOTAL 09-9612-0001 FOR Computer Usage 11.66

TOTAL FOR: 09-9612-0001 -| -\ .66

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9702-0001 Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

Account Code: 06 Computer Usage

TOTAL 09-9702-C;U. FOR Computer Usage 34.48

TOTAL FOR: 09-9702-0001 34.43

nnnfiriential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage 84.11

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 503.17

TOTAL 09-9703-0008 FOR Outside Service 503.17

TOTAL FOR: 09-9703-0008 587.28

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9705-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
NINYO& MOORE -

Site Name/Task Desc: ARCADIA MTBE SITE

TOTAL 09-9705-0003 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

7.35

_5,484.07_

5,484.07

5,491.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/31/1998

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9705-0004 FOR

Environmental/Ecological Evaluations NO SUBTASK USED
START CELLULAR PHONE CALLS LA CELLULAR -
LONG DISTANCE CARRIER FOR START CELLULAR PHONE AT CHARNOCK MTBE SITE SPRINT •

TOTAL 09-9705-0004 FOR

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
NINYO& MOORE -
09-9705-0004 09-9705-0004 DEATECH CONSULTING CO. -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9705-0004 FOR

Environmental/Ecological Evaluations NO SUBTASK USED
SHP CHRGS,9/26,LB OFC-ZYMAX SHP CHRGS,9/26,LB OFC-ZYMAX FEDERAL EXPRESS CORP

TOTAL 09-9705-0004 FOR

Account Code: 41 Expendables

Environmental/Ecological Evaluations NO SUBTASK USED
PGR REPLACEMENT PGR REPLACEMENT AIRTOUCH PAGING -
MO. MTBE SITE PGR SERVICE MO. MTBE SITE PGR SERVICE AIRTOUCH PAGING -
DURACALL BATTERIES AA HAMRICK, E.S. -

TOTAL 09-9705-0004 FOR

Account Code: 43 Travel

Environmental/ecological Evaluations
CAR WASH FOR EPA705 HAMRICK, E.S. -
GASOLINE FOR EPA705 HAMRICK, E.S. -
GASOLINE FOR EPA705 HAMRICK, E.S. -

10/07/1998 INCIDENTALS SHIVJIANI, D.M. - LOS ANGELES, CA

10/07/1998 PD SHIVJIANI, D.M. - LOS ANGELES, CA

10/07/1998 AIRFARE SHIVJIANI, D.M. - LOS ANGELES, CA

10/07/1998 LODGING /Just=3 SHIVJIANI, D.M. - LOS ANGELES, CA

NO SUBTASK USED

10/07/1998 POV:20 MILES AIRPORT SHIVJIANI, D.M. - LOS ANGELES, CA

10/08/1998 PARKING @ SEATAC SHIVJIANI, D.M. - LOS ANGELES, CA

10/08/1998 POV: 20 H MILES HOME SHIVJIANI, D.M. - LOS ANGELES, CA

Voucher:

Date:

SITE

Computer Usage

Communications

Subcontractor Service

Postage & Delivery

Expendables

10/07/1998 17:00 10/08/199820:00

10/07/1998 17:00 10/08/199820:00

10/07/1998 17:00 10/08/1998 20:00

10/07/1998 17:00 10/08/1998 20:00

10/07/1998 17:00 10/08/1998 20:00

10/07/1998 17:00 10/08/1998 20:00

10/07/1998 17:00 10/08/1998 20:00

35

11/24/1998

404.14

152.31
15.55

167.86

30,035.89
1,064.00

31,099.89

4.17

4.17

2.00
16.95
7.35

26.30

10.45
26.95
28.46

1.50

30.00

310.00

124.26

6.20

17.29

6.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 43 Travel

Environmental/Ecological Evaluations NO SUBTASK USED
10/08/1998 GAS FOR RENTAL CAR SHIVJIANI, D.M. - LOS ANGELES, CA 10/07/199817:0010/08/199820:00 2.00

10/08/1998 RENTAL CAR SHIVJIANI, D.M. - LOS ANGELES, CA 10/07/199817:0010/08/199820:00 55.96

10/08/1998 PARKING @ HOTEL SHIVJIANI, D.M. - LOS ANGELES, CA 10/07/199817:0010/08/199820:00 18.15

10/08/1998 PD SHIVJIANI, D.M. - LOS ANGELES, CA 10/07/199817:0010/08/199820:00 30.00

10/08/1998 INCIDENTALS SHIVJIANI, D.M. - LOS ANGELES, CA 10/07/199817:0010/08/199820:00 1.50

TOTAL 09-9705-0004 FOR Travel 668.92

TOTAL FOR: 09-9705-0004 32,371.28

is\n _ Kl/tt for Da



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9705-0013 Site Name/Task Desc: DTSC DOCUMENT REVIEWS & PA TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9705-0013 FOR Computer Usage 142.62

Account Code: 26 Outside Service

General Technical Support NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 64.35

TOTAL 09-9705-0013 FOR Outside Service 64.35

TOTAL FOR: 09-9705-0013 206.97

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9706-0003 Site Name/Task Desc: PEMECO INC.

Account Code: 06 Computer Usage

TOTAL 09-9706-0003 FOR Computer Usage 86.80

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
2 ROLLS OF SLIDE FILM 2 ROLLS OF SLIDE FILM FROMEX PHOTO LAB - 11.67

TOTAL 09-9706-0003 FOR Expendables 11.67

TOTAL FOR: 09-9706-0003 93,47

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9706-0006 Site Name/Task Desc: PHYTOREMEDIATION TECHNOLOGY EVALUATION

Account Code: 06 Computer Usage

TOTAL 09-9706-0006 FOR Computer Usage 22.67

TOTAL FOR: 09-9706-0006 22.67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9706-0011 09-9706-0011 ACS INC

Account Code: 38 Copy Costs

Removal Support (PRP/State)

Account Code: 43 Travel

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Copy Costs

Removal Support (PRP/State) NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9706-0011 FOR Travel

TOTAL FOR: 09-9706-0011

31.63

921.10

1.50
6.00

7.50

61.04
83.52
90.40

234.96

1,195.19

*** Confidential Rneinacc Infnrmatlnn . M«t fni> Pnlnaen ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 56.97

TOTAL FOR: 09-9706-0012 55 97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 07 Communications

TOTAL 09-9706-0014 FOR Computer Usage

NO SUBTASK USEDGeneral Project Management
LOCAL LONG DISTANCE.SF OFC. PACIFIC BELL -
LOCAL LONG DISTANCE SF OFC.REVERSAL PACIFIC ANALYTICAL INC -
LOCAL LONG DISTANCE MO. FEES LOCAL LONG DISTANCE MO. FEES GTE CALIFORNIA -
FAX LINE MO. FEES FAX LINE MO. FEES GTE CALIFORNIA -
LOCAL LONG DISTANCE.SF OFC. LOCAL LONG DISTANCE.SF OFC. PACIFIC ANALYTICAL INC -
MO. FAX LINE FEES GTE CALIFORNIA -

Account Code: 17 Insurance

General Project Management
COMM.AUTO RENWL SH GOW & COMPANY INC -
Royal & Sun Alliance Ins. Co.
COMM.AUTO RENWL PMT#4 SH GOW & COMPANY INC
COMM.AUTO RENWL SH GOW & COMPANY INC -
COMM.AUTO RENWL PMT#4 SH GOW & COMPANY INC

Account Code: 26 Outside Service

General Project Management
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -
COPYING COPYING ORBIT PRINT & COPY SERVIC -
GOODRICH PRINTING -
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

General Project Management
09-9706-0014 09-9706-0014 ACS INC -

TOTAL 09-9706-0014 FOR Communications

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Insurance

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Outside Service

NO SUBTASK USED

4,807.30

463.94
-463.94
140.31
22.16

463.94
24.79

651.20

-792.60
-1,358.03

220.00
-2,377.80

366.00

-3,942.43

16.28
243.88
481.63
30.24
35.81

TOTAL 09-9706-0014 FOR Subcontractor Service

NO SUBTASK USED

Account Code: 29 Postage & Delivery

General Project Management
SHPCHRGS,10/5,LB-SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS.10/7.SF-LB OFC. AIRBORNE EXPRESS -
POSTAGE U.S. POSTAL SERVICE -
POSTAGE U.S. POSTAL SERVICE -
POSTAGE U.S. POSTAL SERVICE -
SHP CHRGS,9/21,SF(F.CASTRO-WEH SHP CHRGS,9/21,SF(F.CASTRO-WEHR)-LB(C.BENSON FEDERAL EXPRESS CORP
SHPCHRGS,9/18,SF(CHAMBERS) SHP CHRGS,9/18,SF(CHAMBERS) FEDERAL EXPRESS CORP -
SHPCHRGS,9/18,SF(CHAMBERS) SHPCHRGS,9/18,SF(CHAMBERS) FEDERAL EXPRESS CORP -
SHP CHRGS,9/18,SF(CHAMBERS)-MA SHP CHRGS,9/18,SF(CHAMBERS)-MARIA CRUZ FEDERAL EXPRESS CORP -

*** Confidential Business Information - Not for Release ***

807.84

_268.68_

268.68

3.62
6.64
3.40

87.89
4.00
3.57

39.25
17.95
3.45



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/31/1998

TDD Number: 09-9706-0014

Voucher: 35

Date: 11/24/1998

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
SHP CHRGS.9/21 ,D.TROLLINGER,YS SHP CHRGS.9/21 ,D.TROLLINGER,YSI,YELLOW SPRINGS,OH-C.MILLER(ENVIRO SVCS.CONCORD 126.40
FEDERAL EXPRESS CORP -
SHP CHRGS,9/16,ENVIRO.SVCS.-V. SHP CHRGS,9/16,ENVIRO.SVCS.-V.GALE,LB OFC. FEDERAL EXPRESS CORP - 23.07
SHP CHRGS,9/24,LB(BENSON)-SF(K SHP CHRGS,9/24,LB(BENSON)-SF(KARPOWICZ FEDERAL EXPRESS CORP - 3.45
SHPCHRGS,9/18,LB-SFOFC.(DIST SHPCHRGS,9/18,LB-SF OFC.(DISTRI) FEDERAL EXPRESS CORP - 3.45
SHIP CHGS SF - LONG B OFC AIRBORNE EXPRESS - 6.64
SHP CHRGS,9/24,SF-LB OFC. SHP CHRGS,9/24,SF-LB OFC. FEDERAL EXPRESS CORP - 22.92
SHP CHRGS.9/21 ,SF OFC.-TN TECH SHP CHRGS.9/21 ,SF OFC.-TN TECH FEDERAL EXPRESS CORP - 46.17
SHP CHRGS.9/30.SF-NILO LIGI.W. SHP CHRGS,9/30,SF-NILO LIGI.W.SACRAMENTO.CA. FEDERAL EXPRESS CORP - 7.17
SHP CHRGS,9/18,LB(WISE)-SF OFC SHP CHRGS,9/18,LB(WISE)-SF OFC. AIRBORNE EXPRESS - 7.29
SHP CHRGS,9/18,LB(WISE)-SF OFC SHP CHRGS,9/18,LB(WISE)-SF OFC. AIRBORNE EXPRESS - 31.32
SHP CHRGS,9/15,SF-THOMPSON CHA SHP CHRGS,9/15,SF-THOMPSON CHAMBERS.CHADDS FORD.PA. AIRBORNE EXPRESS - 9.18
SHP CHRGS.9/14.LB-SF OFC. SHP CHRGS,9/14,LB-SF OFC. AIRBORNE EXPRESS - 31.00
SHP CHRGS.9/18.SF-LB OFC. SHP CHRGS,9/18,SF-LB OFC. AIRBORNE EXPRESS - 14.04
SHP CHRGS,9/16,SF(R.RANDALL)-A SHP CHRGS,9/16,SF(R.RANDALL)-AIR TOXICS AIRBORNE EXPRESS - 10.65_

TOTAL 09-9706-0014 FOR Postage & Delivery 512.52

Account Code: 38 Copy Costs

General Project Management NO SUBTASK USED
449.95

3.00
449.95
-315.63
^49.95
-449.95
-449.95
-449.95
-449.95
-449.95
-449.95
-449.95
-449.95
-449.95
449.95

-449.95
315.63
449.95
449.95
449.95
449.95
449.95
449.95
449.95
449.95
449.95
449.95
449.95
391.01

-449.95
211.55

*** Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9706-0014

Account Code: 38 Copy Costs

General Project Management

Account Code: 41 Expendables

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Copy Costs

General Project Management NO SUBTASK USED
PGR REPLACEMENT PGR REPLACEMENT AIRTOUCH PAGING -
MO. ON-CALL PGR SERVICE MO. ON-CALL PGR SERVICE AIRTOUCH PAGING -

TOTAL 09-9706-0014 FOR Expendables

Account Code: 43 Travel

General Project Management
09/25/1998 AIRFARE SOKOLSKI, P. - SAN FRANCISCO, CA

NO SUBTASK USED

09/25/1998 INCIDENTALS SOKOLSKI, P. - SAN FRANCISCO, CA

09/25/1998 PARKING AIRPORT SOKOLSKI, P. - SAN FRANCISCO, CA

09/25/1998 PER DIEM SOKOLSKI, P. - SAN FRANCISCO, CA

09/25/1998 POV: 22 MILES HOME SOKOLSKI, P. - SAN FRANCISCO, CA

09/25/1998 POV: 22 MILES AIRPORT SOKOLSKI, P. - SAN FRANCISCO, CA

FOR Travel

Account Code: 50 Other Rental Costs

General Project Management
OCT98RENT OCT'98 RENT KSW PROPERTIES -

TOTAL 09-9706-0014

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Other Rental Costs

TOTAL FOR: 09-9706-0014

-449.95
•449.95
449.95

1,055.51

4.45
33.90

38.35

09/25/1998 06:00 09/25/1998 21:45

09/25/1998 06:00 09/25/1998 21:45

09/25/1998 06:00 09/25/1998 21:45

09/25/1998 06:00 09/25/1998 21:45

09/25/1998 06:00 09/25/1998 21:45

09/25/1998 06:00 09/25/1998 21:45

180.00

1.50

8.00

30.00

6.82

6.82

233.14

_2,626.20_

2,626.20

7,058.31

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
START CELLULAR PHONE MO. ACCESS & CALLING FEES LA CELLULAR -
START CELLULAR PHONE MO. ACCESS & CALLING FEES LA CELLULAR -
WAREHOUSE PHONE PACIFIC BELL -
WAREHOUSE PHONE PACIFIC BELL -
NATIONAL PAGAR AIRTOUCH PAGING -

Account Code: 26 Outside Service

Equipment Management Plan
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

Equipment Management Plan
09-9706-0015 09-9706-0015 ACS INC -

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0015 FOR Communications

NO SUBTASK USED

TOTAL 09-9706-0015 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Subcontractor Service

Equipment Management Plan
SHPCHRGS,10/8,SF-LBOFC. FEDERAL EXPRESS CORP -
SHPCHRGS,8/31,SF(GREGORY)-HAZ SHP CHRGS.8/31 ,SF(GREGORY)-HAZCO FEDERAL EXPRESS CORP -
SHPCHRGS,8/31,SF(GREGORY)-HAZ SHPCHRGS,8/31,SF(GREGORY)-HAZCO FEDERAL EXPRESS CORP -
SHftCHRGS,9/22,SF(C.ENG)-LB(BE SHP CHRGS,9/22,SF(C.ENG)-LB(BENSON) FEDERAL EXPRESS CORP -
SHPCHRGS,9/17,LB-SFOFC. SHP CHRGS,9/17,LB-SFOFC. FEDERAL EXPRESS CORP -
SHPCHRGS.9/28.SF-LBOFC. SHP CHRGS.8/28.SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/30,SF-LB OFC. SHP CHRGS,9/30,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS.9/30.SF-LB OFC. SHP CHRGS,9/30,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/30,SF-LB OFC. SHP CHRGS,9/30,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/30,SF-LB OFC. SHP CHRGS,9/30,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS.9/30.SF-LB OFC. SHP CHRGS,9/30,SF-LB OFC. FEDERAL EXPRESS CORP -

1,532.98

39.15
41.41
38.66

128.27
51.60

299.09

19.58

_767.60_

767.60

63.12
38.37
38.37
3.57

44.67
6.92
9.45

12.70
31.25
18.70
11.70

TOTAL 09-9706-0015 FOR Postage & Delivery 278.82

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
HYDROSTATIC TESTING FOR 3 SCBA CYLINDERS SCUBA TOYS & SCHOOLS, INC -

TOTAL 09-9706-0015 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
RAM-1 BATTERY CHARGER MIE INC. -
APPLY CREDIT MEMO #104043000 SHIPPING COSTS ONLY - ITEMS RETURNED. HAZCO SERVICES INC -

*** Confidential Business Information - Not for Release ***

80.81

159.12
72.60



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED

Account Code: 41 Expendables

Equipment Management Plan
HARD HAT HEAD BANDS 12/PK IPCO SAFETY -
LTR TABS FOR REPORTS LTR TABS FOR REPORTS STAPLES -
magnetic sheets and labels WALDER, S.S. -
2 KODAK FILM 24 EXP FROMEX PHOTO LAB -
HARD HAT FOR NEW EMPLOYEE #4409 IPCO SAFETY -
ZERO AIR ZERO AIR HAZCO SERVICES INC -
METHANE METHANE HAZCO SERVICES INC -
ISOBUTYLENE ISOBUTYLENE HAZCO SERVICES INC -
5 BLUELINE RECORD/LOGBOOKS, BLK, 200 PGS, NUMBERED, 10 1/2x 8, 30 LINES PER PA DOME PUBLISHING CO.

TOTAL 09-9706-0015 FOR Expendables
Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
OCT'98 PARKING.SF OFC. OCT'98 PARKING.SF OFC. AMPCO PARKING -
OCT'98 PARKING.SF OFC. OCT'98 PARKING.SF OFC. CITYPARK -
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9706-0015

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED
OCT'98 RENT.STORAGE OCT'98 RENT.STORAGE BAY 511 CORPORATION -

TOTAL 09-9706-0015

FOR Travel

FOR Other Rental Costs

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
MO. PARKING FOR START RESPONSE MO. PARKING FOR START RESPONSE VEHICLES (3) AMPCO PARKING -

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9706-0015

22.15
81.06
27.04
10.59
11.11

118.14
236.28
354.41
144.84

1,237.34

972.27
640.00

1,160.00
1,053.50

3,825.77

_ _250.qO_

250.00

165.00

8,456.99

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9708-0002 Site Name/Task Desc: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

Account Code: 06 Computer Usage

TOTAL 09-9708-0002 FOR Computer Usage 88.18

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - 10.89

TOTAL 09-9708-0002 FOR Travel 10.89

TOTAL FOR: 09-9708-0002 99.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9708-0004 Site Name/Task Desc: LAVA CAP MINE

Account Code: 06 Computer Usage

TOTAL 09-9708-0004 FOR Computer Usage 1.87

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - 47.58
COPYING COPYING ORBIT PRINT & COPY SERVIC - 65.24
COPY SERVICES COPY SERVICES KINKO'S INC. - 19.08_

TOTAL 09-9708-0004 FOR Outside Service 131.90

TOTAL FOR: 09-9708-0004 133.77

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9708-0005

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Preliminary Assessments
GRAPHICS OUTPUT GRAPHICS OUTPUT FORD GRAPHICS -

Account Code: 32 Books & Publications

Preliminary Assessments
7.5 TOP MAPS THE MAP CENTER -

Account Code: 38 Copy Costs

Preliminary Assessments

Site Name/Task Desc: ALARK HARD CHROME

TOTAL 09-9708-0005

NO SUBTASK USED

TOTAL 09-9708-0005

NO SUBTASK USED

TOTAL 09-9708-0005

NO SUBTASK USED

FOR Computer Usage

FOR Postage & Delivery

FOR Books & Publications

TOTAL 09-9708-0005 FOR Copy Costs

TOTAL FOR: 09-9708-0005

199.37

50.45

17.86

22.50
7.50

12.00

42.00

309.68

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9708-0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

TOTAL 09-9708-0006

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9708-0006 FOR Outside Service

TOTAL FOR: 09-9708-0006

15.50

61_.84_

61.84

77.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9708-0008 Site Name/Task Desc: PENA BLANCA WATERSHED

Account Code: 06 Computer Usage

TOTAL 09-9708-0008 FOR Computer Usage -58.13

TOTAL FOR: 09-9708-0008 .53.13

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9708-0009 Site Name/Task Desc: SABINO CANYON SHOOTING RANGE

Account Code: 26 Outside Service

Federal Facility Review NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - 47.74
COPYING COPYING ORBIT PRINT & COPY SERVIC - 22.79_

TOTAL 09-9708-0009 FOR Outside Service 70.53

TOTAL FOR: 09-9708-0009 70.53

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9708-0010 Site Name/Task Desc: MANSFIELD CANYON MINES SITE

Account Code: 06 Computer Usage

TOTAL 09-9708-0010 FOR Computer Usage 27.36

TOTAL FOR: 09-9708-0010 27.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9709-0005 Site Name/Task Desc: BYERS BOMB SITE

Account Code: 06 Computer Usage

TOTAL 09-9709-0005 FOR Computer Usage 224.20

TOTAL FOR: 09-9709-0005 224.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
CELLULAR PHONE CHARGES CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9709-0006 09-9709-0006 AGS INC -

Account Code: 41 Expendables

Removal Support (PRP/State)
09/01/1998 FILM JOHNSON, K. - SACRAMENTO, CA

09/23/1998 PHOTOGRAPHIC SUPPLIES FRANKEL, V.R. - MINDEN, NV

TOTAL 09-9709-0006

NO SUBTASK USED

TOTAL 09-9709-0006

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

09/01/1998 14:00 09/02/1998 21:00

09/22/1998 17:00 09/24/1998 10:00

TOTAL 09-9709-0006 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

09/01/1998 PER DIEM JOHNSON, K. - SACRAMENTO, CA

09/01/1998 INCIDENTALS JOHNSON, K. - SACRAMENTO, CA

09/01/1998 HOTEL JOHNSON, K. - SACRAMENTO, CA

09/02/1998 PER DIEM JOHNSON, K. - SACRAMENTO, CA

09/02/1998 INCIDENTALS JOHNSON, K. - SACRAMENTO, CA

09/03/1998 BRIDGE TOLL JOHNSON, K. - SACRAMENTO, CA

09/03/1998 CAR WASH JOHNSON, K. - SACRAMENTO, CA

09/22/1998 CAR RENTAL FRANKEL, V.R. - MINDEN, NV

09/22/1998 INCIDENTALS FRANKEL, V.R. - MINDEN, NV

09/22/1998 PER DIEM FRANKEL, V.R. - MINDEN, NV

09/22/1998 CAB FARE TO AIRPORT FRANKEL, V.R. - MINDEN, NV

09/01/199814:00 09/02/1998 21:00

09/01/1998 14:00 09/02/1998 21:00

09/01/1998 14:00 09/02/199821:00

09/01/1998 14:00 09/02/1998 21:00

09/01/1998 14:00 09/02/199821:00

09/01/1998 14:00 09/02/1998 21:00

09/01/1998 14:00 09/02/1998 21:00

09/22/1998 17:00 09/24/1998 10:00

09/22/1998 17:00 09/24/199810:00

09/22/1998 17:00 09/24/1998 10:00

09/22/1998 17:00 09/24/199810:00

822.41

105.21

105.21

_1,743_.09_

1,743.09

7.57

7.35

14.92

209.92
201.80
27.00

1.50

72.80

27.00

1.50

2.00

1.50

94.67

1.50

27.00

26.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9709-0006

Account Code: 43 Travel

Removal Support (PRP/State)
09/22/1998 LODGING FRANKEL, V.R. - MINDEN, NV

09/22/1998 AIRFARE FRANKEL, V.R. - MINDEN, NV

09/23/1998 PER DIEM FRANKEL, V.R. -MINDEN, NV

09/23/1998 INCIDENTALS FRANKEL, V.R. - MINDEN, NV

09/23/1998 LODGING FRANKEL, V.R. - MINDEN, NV

09/24/1998 PER DIEM FRANKEL, V.R. - MINDEN, NV

09/24/1998 GAS FOR RENTAL CAR FRANKEL, V.R. - MINDEN, NV

09/24/1998 INCIDENTALS FRANKEL, V.R. - MINDEN, NV

09/24/1998 CAB FARE TO OFFICE FRANKEL, V.R. - MINDEN, NV

Site Name/Task Desc: LEVIATHAN MINE

NO SUBTASK USED
09/22/1998 17:00 09/24/1998 10:00 57.88

09/22/1998 17:00 09/24/1998 10:00 177.00

09/22/1998 17:00 09/24/1998 10:00 36.00

09/22/1998 17:00 09/24/1998 10:00 2.00

09/22/1998 17:00 09/24/1998 10:00 57.88

09/22/1998 17:00 09/24/1998 10:00 27.00

09/22/1998 17:00 09/24/1998 10:00 7.00

09/22/1998 17:00 09/24/1998 10:00 1.50

09/22/1998 17:00 09/24/1998 10:00 15.00

TOTAL 09-9709-0006 FOR Travel

TOTAL FOR: 09-9709-0006

1,075.45

3,761.08

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9710-0010 Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9710-0010 FOR Computer Usage 12.21

TOTAL FOR: 09-9710-0010 12.21

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9710-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 26 Outside Service

Removal Assessment
COPY OF HAZCAT INFO. SHAEFFER, K.A. -

09/23/1998 COPIES AT HOTEL GREGORY, J.B. - MODESTO, CA

TOTAL 09-9710-0011

NO SUBTASK USED

TOTAL 09-9710-0011

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
09/23/1998 LOCKS AND CHAINS FOR WELL VALV SHAEFFER, K.A. - MODESTO, CA

09/23/1998 STRESS BEVERAGES SHAEFFER, K.A. - MODESTO, CA

TOTAL 09-9710-0011

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
BRIDGE TOLL SHAEFFER, K.A. -

09/22/1998 PER DIEM GREGORY, J.B. - MODESTO, CA

09/22/1998 LODGING GREGORY, J.B. - MODESTO, CA

09/22/1998 INCIDENTALS GREGORY, J.B. - MODESTO, CA

09/22/1998 PER DIEM SHAEFFER, K.A. - MODESTO, CA

09/22/1998 INCIDENTALS SHAEFFER, K.A. - MODESTO, CA

09/22/1998 INCIDENTALS MCLEOD, C.A. - MODESTO, CA

09/22/1998 HOTEL MCLEOD, C.A. - MODESTO, CA

09/22/1998 PER DIEM MCLEOD, C.A. - MODESTO, CA

09/22/1998 LODGING SHAEFFER, K.A. - MODESTO, CA

09/23/1998 PER DIEM GREGORY, J.B. - MODESTO, CA

09/23/1998 BRIDGE TOLL - SAN MATEO BRIDGE GREGORY, J.B. - MODESTO, CA

09/23/1998 INCIDENTALS GREGORY, J.B. - MODESTO, CA

09/23/1998 PER DIEM MCLEOD, C.A. - MODESTO, CA

FOR Computer Usage

09/22/1998 08:00 09/23/1998 18:00

FOR Outside Service

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 08:00 09/23/1998 18:00

FOR Expendables

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 07:00 09/23/1998 18:00

09/22/1998 07:00 09/23/1998 18:00

09/22/1998 07:00 09/23/1998 18:00

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 08:00 09/23/199818:00

09/22/1998 08:00 09/23/199818:00

09/22/1998 08:00 09/23/1998 18:00

09/22/1998 07:00 09/23/1998 18:00

37.72

14.85
2.50

17.35

66.63

4.17

70.80

35.53
2.00

24.00

63.00

1.50

24.00

1.50

1.50

63.00

24.00

63.00

24.00

2.00

1.50

24.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9710-0011 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
09/23/1998 PER DIEM SHAEFFER, K.A. - MODESTO, CA 09/22/199808:0009/23/199818:00 24.00

09/23/1998 BRIDGE TOLL SHAEFFER, K.A. - MODESTO, CA 09/22/199808:0009/23/199818:00 2.00

09/23/1998 INCIDENTALS MCLEOD, C.A. - MODESTO, CA 09/22/199807:0009/23/199818:00 1.50

09/23/1998 INCIDENTALS SHAEFFER, K.A. - MODESTO, CA 09/22/199808:0009/23/199818:00 1.50

TOTAL 09-9710-0011 FOR Travel 383.53

TOTAL FOR: 09-9710-0011 509.40

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9711-0001 Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

Account Code: 06 Computer Usage

TOTAL 09-9711-0001 FOR Computer Usage 116.38

TOTAL FOR: 09-9711 -0001 115.33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9712-0003 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - J-.124.88_

TOTAL 09-9712-0003 FOR Outside Service 1,124.88

Account Code: 29 Postage & Delivery

Contingency Planning NO SUBTASK USED
POSTAGE U.S. POSTAL SERVICE - 12.1_6_

TOTAL 09-9712-0003 FOR Postage & Delivery 12.16

TOTAL FOR: 09-9712-0003 1,137.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9712-0007

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Quality Management Plan Activities
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -

Site Name/Task Desc: START QA MANAGEMENT

TOTAL 09-9712-0007 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9712-0007

Account Code: 29 Postage & Delivery

Quality Management Plan Activities NO SUBTASK USED
SHP CHRGS,9/29,SF-LB OFC. SHP CHRGS,9/29,SF-LB OFC. AIRBORNE EXPRESS -

Account Code: 43 Travel
Quality Management Plan Activities

09/25/1998 LA AIRPORT PARKING EDWARDS, H.F. - BAKERSFIELD, CA

TOTAL 09-9712-0007

NO SUBTASK USED

FOR Outside Service

FOR Postage & Delivery

09/25/1998 LONG BEACH OFFICE PARKING EDWARDS, H.F. - BAKERSFIELD, CA

09/25/1998 PER DIEM EDWARDS, H.F. - BAKERSFIELD, CA

09/25/1998 INCIDENTALS EDWARDS, H.F. - BAKERSFIELD, CA

09/29/1998 BRIDGE TOLL EDWARDS, H.F. - BAKERSFIELD, CA

09/23/1998 12:00 09/26/1998 01:00

09/23/1998 12:00 09/26/1998 01:00

09/23/1998 12:00 09/26/1998 01:00

09/23/1998 12:00 09/26/1998 01:00

09/23/1998 12:00 09/26/1998 01:00

TOTAL 09-9712-0007 FOR Travel

TOTAL FOR: 09-9712-0007

274.00

30.53

9.18

3.00

6.00

40.00

2.00

2.00

53.00

366.71

Confidential Business Information - Not for ̂ .



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9712-0008 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0008 FOR Computer Usage 135.98

TOTAL FOR: 09-9712-0008 ^ 35.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 06 Computer Usage

TOTAL 09-9801-0001 FOR Computer Usage 250.11

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PRINTS FROM SLIDES 4X6 FROMEX PHOTO LAB - 12.77

TOTAL 09-9801-0001 FOR Outside Service 12.77

Account Code: 41 Expendables

Analytical Services NO SUBTASK USED
2 ROLLS OF SLIDE FILM 2 ROLLS OF SLIDE FILM FROMEX PHOTO LAB - 11.68

TOTAL 09-9801-0001 FOR Expendables 11.68

TOTAL FOR: 09-9801-0001 274.56

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9801-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

TOTAL 09-9801-0002 FOR Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
NINYO& MOORE -

Account Code: 41 Expendables

Site Assessment (Non-Removal)
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#28425 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -
#27490 GEOPROBE SYSTEMS -

Account Code: 43 Travel

NO SUBTASK USED

TOTAL 09-9801-0002

NO SUBTASK USED

TOTAL 09-9801 -"?0?

NO SUBTASK USED

Site Assessment (Non-Removal) NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9801-0002

FOR Outside Service

FOR Subcontractor Service

TOTAL 09-9801-0002 FOR Expendables

FOR Travel

13.92

_ ZM5_

77.45

_430.24_

430.24

191.80
16.93
28.21
47.38

541.52
191.79
95.89

-52.08
236.91
110.57
45.12

108.31
56.41

1,618.76

6.27_

6.27

TOTAL FOR: 09-9801-0002 2,146.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9801-0004 09-9801-0004 ACS INC -
NINYO& MOORE -

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
SHIP CHGS SF-KS OFC AIRBORNE EXPRESS

Account Code: 38 Copy Costs
Site Assessment (Non-Removal)

Account Code: 43 Travel

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Copy Costs

Site Assessment (Non-Removal) NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9801-0004 FOR Travel

TOTAL FOR: 09-9801-0004

153.70

10.84
4,646.22

4,657.06

7.29_

7.29

7.50
1.50

21.00

30.00

J0.88_

10.88

4,858.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9801-0005 Site Name/Task Desc: MISSION LINEN

Account Code: 06 Computer Usage

TOTAL 09-9801-0005 FOR Computer Usage 606.01

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
TRANSLATION OF LETTER INTO SPA TRANSLATION OF LETTER INTO SPANISH EXCEL TRANSLATIONS, INC. - 125.00

09/22/1998 FAX RANDALL, R. - MODESTO, CA 09/21/199812:0009/24/199819:00 12.00

TOTAL 09-9801-0005 FOR Outside Service 137.00

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
SHP CHRGS,9/17,SF(R.LAMBERT)-D SHP CHRGS,9/17,SF(R.LAMBERT)-DIANA WONG FEDERAL EXPRESS CORP - 3.45
SHP CHRGS.10/8.SF OFC-DOUBLETREE INN(R.LAMBERT) FEDERAL EXPRESS CORP - 64.92
SHP CHRGS.9/28.ADEQ-SF OFC. SHP CHRGS,9/28,ADEQ-SF OFC. FEDERAL EXPRESS CORP - 3.40
SHP CHRGS.9/15.SF OFC-ENV.MGMT SHPCHRGS.9/15,SFOFC-ENV.MGMT,TUCSON,AZ. AIRBORNE EXPRESS - _ __ 14.04_

TOTAL 09-9801-0005 FOR Postage & Delivery 85.81

Account Code: 38 Copy Costs

Site Assessment (Non-Removal) NO SUBTASK USED
13.50
3.00

18.00

TOTAL 09-9801-0005 FOR Copy Costs 34.50

TOTAL FOR: 09-9801-0005 863.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9801-0006 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 06 Computer Usage

TOTAL 09-9801-0006 FOR Computer Usage 7.75

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK UScU
SHPCHRGS,9/15,LB-K.KAUFMAN,LO SHP CHRGS,9/15,LB-K.KAUFMAN,LOS ANGELES.CA. FEDERAL EXPRESS CORP - 4.17
SHP CHRGS,9/21,LB OFC-601 N TT SHP CHRGS,9/21,LB OFC-601 N 7TH ST.,MELSTOP 178, SACRAMENTO.CA. AIRBORNE EXPRES_S_-_ 16.70_

TOTAL 09-9801-0006 FOR Postage & Delivery 20.87

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
KODAK SLIDE FILM 10 RLS FROMEX PHOTO LAB - 64.84
3 KODAK FILM - 24EXP FROMEX PHOTO LAB - 22.70
2 KODAK FILM - 36 EXP FROMEX PHOTO LAB - 21.63
AA BATTERIES FOR CAMERA 4PK FROMEX PHOTO LAB - 4.06

TOTAL 09-9801-0006 FOR Expendables 113.23

TOTAL FOR: 09-9801-0006 141.85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9801-0007 Site Name/Task Desc: BROWN & BRYANT - ARVIN

Account Code: 06 Computer Usage

TOTAL 09-9801-0007 FOR Computer Usage 3.66

TOTAL FOR: 09-9801-0007 3.66

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9801-0010 Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9801-0010 FOR Computer Usage 218.61

TOTAL FOR: 09-9801-0010 218.61

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9802-0004 Site Name/Task Desc: HAZMAT COORDINATING COMM. LA CO.

Account Code: 06 Computer Usage

TOTAL 09-9802-0004 FOR Computer Usage 10.17

TOTAL FOR: 09-9802-0004 10.17

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9802-0006 Site Name/Task Desc: ESTERO BAY TANK FARM

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - 162.46
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - 95.97_

TOTAL 09-9802-0006 FOR Outside Service 258.43

TOTAL FOR: 09-9802-0006 258.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract'Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - _502.57_

TOTAL 09-9802-0008 FOR Outside Service 502.57

TOTAL FOR: 09-9802-0008 502.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9802-0013

Account Code: 06 Computer Usage

Site Name/Task Desc: GAMBONINI MERCURY MINE

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9802-0013 09-9802-0013 ACS INC -

Analytical Services
09-9802-0013 09-9802-0013 SOUND ANALYTICAL SERVICES -

Account Code: 29 Postage & Delivery

TOTAL 09-9802-0013 FOR Computer Usage

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS,9/22,LB(RANDALL)-SF( SHP CHRGS,9/22,LB(RANDALL)-SF(PALLADINO) FEDERAL EXPRESS CORP -
SHP CHRGS,9/22,LB(RANDALL)-SF( SHP CHRGS,9/22,LB(RANDALL)-SF(PALLADINO) FEDERAL EXPRESS CORP -

TOTAL 09-9802-0013 FOR Postage & Delivery

Account Code: 32 Books & Publications

Removal Support (PRP/State) NO SUBTASK USED
AERIAL PHOTO, ENLARGEMENT AND CONTACT PRINTS GEONEX CORPORATION -

TOTAL 09-9802-0013 FOR Books & Publications

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9802-0013 FOR Travel

TOTAL FOR: 09-9802-0013

127.69

2,245.10

324.00

2,569.10

3.45
3.45

6.90

_252.07_

252.07

24.09
52.96

77.05

3,032.81

*** Confidential Business Information - Not for r .»<a:>e ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9802-0014 Site Name/Task Desc: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

Account Code: 06 Computer Usage

TOTAL 09-9802-0014 FOR Computer Usage -7.75

TOTAL FOR: 09-9802-0014 .7.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9803-0003 Site Name/Task Desc: HRS SCREENING MEMORANDA

Account Code: 06 Computer Usage

TOTAL 09-9803-0003 FOR Computer Usage 2.74

TOTAL FOR: 09-9803-0003 2.74

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 185.65

TOTAL FOR: 09-9803-0005 135 65

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9803-0007 Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - 148.10
COPYING COPYING ORBIT PRINT & COPY SERVIC - 77.58

TOTAL 09-9803-0007 FOR Outside Service 225.68

TOTAL FOR: 09-9803-0007 225.68

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9803-0008 Site Name/Task Desc: PESCADERO DRUG LAB

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
6/3/98 STMT. ORBIT PRINT & COPY SERVIC - _ 9.49

TOTAL 09-9803-0008 FOR Outside Service 9.49

TOTAL FOR: 09-9803-0008 9 49

*** Confidential Business information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/31/1998

TDD Number: 09-9803-0009

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
6/3/98 STMT. ORBIT PRINT & COPY SERVIC -

Account Code: 43 Travel

Removal Support (PRP/State)
09/08/1998 PER DIEM FRANKEL, V.R. -TUCSON, AZ

09/08/1998 SHUTTLE TO AIRPORT FRANKEL, V.R. -TUCSON,

09/08/1998 LODGING /Just=3 FRANKEL, V.R. - TUCSON, AZ

09/08/1998 RENTAL CAR FRANKEL, V.R. - TUCSON, AZ

09/08/1998 INCIDENTALS FRANKEL, V.R. - TUCSON, AZ

09/08/1998 AIRFARE FRANKEL, V.R. -TUCSON, AZ

09/09/1998 PER DIEM FRANKEL, V.R. - TUCSON, AZ

09/09/1998 LODGING /Just=3 FRANKEL, V.R. - TUCSON, AZ

09/09/1998 INCIDENTALS FRANKEL, V.R. - TUCSON, AZ

09/10/1998 PER DIEM FRANKEL, V.R. - TUCSON, AZ

09/10/1998 CAB FARE HOME FRANKEL, V.R. - TUCSON, AZ

09/10/1998 INCIDENTALS FRANKEL, V.R. - TUCSON, AZ

Voucher:

Date:

Site Name/Task Desc: WEST CAP ARIZONIA

TOTAL 09-9803-0009 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9803-0009 FOR Outside Service

NO SUBTASK USED
09/08/1998 14:00 09/10/199820:00

AZ 09/08/1 998 1 4:00 09/1 0/1 998 20:00

09/08/1998 14:00 09/10/199820:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

09/08/1998 14:00 09/10/1998 20:00

TOTAL 09-9803-0009 FOR Travel

TOTAL FOR: 09-9803-0009

35

11/24/1998

41.14

23.52

23.52

24.00

16.00

67.00

95.90

1.50

260.00

32.00

67.00

2.00

24.00

23.20

1.50

614.10

678.76

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9804-0001 Site Name/Task Desc: POMONA PLATING

Account Code: 06 Computer Usage

TOTAL 09-9804-0001 FOR Computer Usage 3.13

TOTAL FOR: 09-9804-0001 313

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9804-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9806-0008 09-9806-0008 ACS INC -

Account Code: 43 Travel

Site Assessment (Non-Removal)

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

TOTAL 09-9804-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9804-0004 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9804-0004 FOR Subcontractor Service

NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9804-0004 FOR Travel

TOTAL FOR: 09-9804-0004

57.54

_ iq.04_

10.04

_962.45_

962.45

24.75

24.75

1,054.78

«** /-nnflrfnntial Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9804-0005 Site Name/Task Desc: INTER-TRIBAL COUNCIL OF ARIZONA

Account Code: 06 Computer Usage

TOTAL 09-9804-0005 FOR Computer Usage 21.39

TOTAL FOR: 09-9804-0005 21.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9805-0001 Site Name/Task Desc: SITE SCREENING TRAINING - HOOPA

Account Code: 43 Travel

Training NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - .29_

TOTAL 09-9805-0001 FOR Travel .29

TOTAL FOR: 09-9805-0001 .29

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0002

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Site Assessment (Non-Removal)
GEOGRAPHICS VISTA ENVIRONMENTAL -

Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

TOTAL 09-9805-0002

NO SUBTASK USED

FOR Computer Usage 166.60

450.00

TOTAL 09-9805-0002 FOR Expendables

TOTAL FOR: 09-9805-0002

450.00

616.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/31/1998

Voucher:

Date:

35

11/24/1998

TDD Number: 09-9805-0006 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 06 Computer Usage

TOTAL 09-9805-0006 FOR

Account Code: 26 Outside Service

Training NO SUBTASK USED
09/09/1998 PHOTOCOPIES OF CLASS HANDOUT GREGORY, J.B. - SACRAMENTO, CA

09/10/1998 COPIES FOR PRESENTATION CASTRO-WEHR, F.H. - SACRAMENTO, CA

TOTAL 09-9805-0006 FOR

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
SHP CHRGS.9/16.SF-BFLO HQ SHP CHRGS.9/16.SF-BFLO HQ FEDERAL EXPRESS CORP -
SHP CHRGS,9/14,SF-BFLO HQ SHP CHRGS,9/14,SF-BFLO HQ FEDERAL EXPRESS CORP -

TOTAL 09-9805-0006 FOR

Account Code: 38 Copy Costs

Training NO SUBTASK USED

TOTAL 09-9805-0006 FOR

Account Code: 41 Expendables

Training NO SUBTASK USED
08/14/1998 PHOTOS FOR PRESENTATION CASTRO-WEHR, F.H. - SACRAMENTO, CA

08/28/1998 PHOTOS FOR PRESENTATON CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/05/1998 MATERIALS FOR DEMONSTRATION PALLADINO, C. - SACRAMENTO, CA

09/07/1998 MATERIALS FOR DEMONSTRATION PALLADINO, C. - SACRAMENTO, CA

09/08/1998 HANDOUT MATERIALS FOR WORKSHOP RANDALL, R. - SACRAMENTO, CA

09/08/1998 HANDOUT MATERIALS FOR WORKSHOP RANDALL, R. - SACRAMENTO, CA

09/09/1998 HANDOUT MATERIAL FOR WORKSHOP RANDALL, R. - SACRAMENTO, CA

TOTAL 09-9805-0006 FOR

Account Code: 43 Travel

Training NO SUBTASK USED
09/06/1998 POV: LBO TO SAC = 407MI WISE, R.L. - SACRAMENTO, CA

09/07/1998 INCIDENTALS CASTELLANA, B. - SACRAMENTO, CA

Computer Usage

09/07/1998 17:00 09/11/1998 17:00

09/08/199806:00 09/11/1998 17:00

Outside Service

Postage & Delivery

Copy Costs

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 06:30 09/11/1998 16:00

09/08/199806:30 09/11/1998 16:00

09/08/1998 07:00 09/11/1998 17:00

09/08/1998 07:00 09/11/1998 17:00

09/08/1998 07:00 09/11/1998 17:00

Expendables

09/06/1998 12:00 09/12/1998 23:00

09/07/1998 16:00 09/08/1998 18:00

70.01

748.26

6.00

754.26

49.32
49.07

98.39

7.50

7.50

3.35

2.97

4.60

4.49

46.31

129.03

258.65

449.40

126.17

1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0006

Account Code: 43 Travel

Training
09/07/1998 LODGING CASTELLANA, B. - SACRAMENTO, CA

09/07/1998 PER DIEM CASTELLANA, B. - SACRAMENTO, CA

09/07/1998 LODGING /Just=5A WISE, R.L. - SACRAMENTO, CA

09/07/1998 PER DIEM WISE, R.L - SACRAMENTO, CA

09/07/1998 INCIDENTALS WISE, R.L. - SACRAMENTO, CA

09/07/1998 PER DIEM GREGORY, J.B. - SACRAMENTO, CA

09/07/1998 INCIDENTALS GREGORY, J.B. - SACRAMENTO, CA

09/07/1998 LODGING GREGORY, J.B. - SACRAMENTO, CA

09/08/1998 PER DIEM CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/08/1998 HOTEL CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/08/1998 INCIDENTALS PALLADINO, C. - SACRAMENTO, CA

09/08/1998 PER DIEM PALLADINO, C. - SACRAMENTO, CA

09/08/1998 HOTEL RANDALL, R. - SACRAMENTO, CA

09/08/1998 PER DIEM RANDALL, R. - SACRAMENTO, CA

09/08/1998 INCIDENTALS RANDALL, R. - SACRAMENTO, CA

09/08/1998 HOTEL PALLADINO, C. - SACRAMENTO, CA

09/08/1998 INCIDENTALS CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/08/1998 LODGING /Just=5A WISE, R.L. - SACRAMENTO, CA

09/08/1998 INCIDENTALS CASTELLANA, B. - SACRAMENTO, CA

09/08/1998 BUSINESS PHONE CASTELLANA, B. - SACRAMENTO, CA

09/08/1998 PER DIEM CASTELLANA, B. - SACRAMENTO, CA

09/08/1998 PER DIEM WISE, R.L. - SACRAMENTO, CA

09/08/1998 INCIDENTALS WISE, R.L. - SACRAMENTO, CA

09/08/1998 BUSINESS CALLS GREGORY, J.B. - SACRAMENTO, CA

09/08/1998 PER DIEM GREGORY, J.B. - SACRAMENTO, CA

Site Name/Task Desc: COMTJNUING CHALLENGE WORKSHOP

NO SUBTASK USED
09/07/199816:00 09/08/1998 18:00

09/07/1998 16:00 09/08/1998 18:00

09/06/1998 12:00 09/12/1998 23:00

09/06/1998 12:00 09/12/199823:00

09/06/1998 12:00 09/12/1998 23:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/08/199806:00 09/11/1998 17:00

09/08/199806:00 09/11/1998 17:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 07:00 09/11/1998 17:00

09/08/1998 07:00 09/11/199817:00

09/08/1998 07:00 09/11/1998 17:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 06:00 09/11/1998 17:00

09/06/1998 12:00 09/12/1998 23:00

09/07/1998 16:00 09/08/1998 18:00

09/07/1998 16:0009/08/199818:00

09/07/1998 16:00 09/08/1998 18:00

09/06/199812:00 09/12/1998 23:00

09/06/199812:00 09/12/1998 23:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

59.36

27.00

110.88

36.00

2.00

27.00

1.50

48.16

19.00

78.00

1.50

19.00

78.00

27.00

1.50

78.00

1.50

110.88

1.50

1.55

27.00

28.00

2.00

3.05

36.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0006

Account Code: 43 Travel

Training
09/08/1998 LODGING GREGORY, J.B. - SACRAMENTO, CA

09/08/1998 INCIDENTALS GREGORY, J.B. - SACRAMENTO, CA

09/09/1998 INCIDENTALS CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/09/1998 PER DIEM RANDALL, R. - SACRAMENTO, CA

09/09/1998 INCIDENTALS RANDALL, R. - SACRAMENTO, CA

09/09/1998 HOTEL PALLADINO, C. - SACRAMENTO, CA

09/09/1998 PER DIEM PALLADINO, C. - SACRAMENTO, CA

09/09/1998 INCIDENTALS PALLADINO, C. - SACRAMENTO, CA

09/09/1998 HOTEL RANDALL, R. - SACRAMENTO, CA

09/09/1998 HOTEL CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/09/1998 PER DIEM CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/09/1998 LODGING CASTELLANA, B. - SACRAMENTO, CA

09/09/1998 PER DIEM CASTELLANA, B. - SACRAMENTO, CA

09/09/1998 INCIDENTALS CASTELLANA, B. - SACRAMENTO, CA

09/09/1998 INCIDENTALS WISE, R.L. - SACRAMENTO, CA

09/09/1998 LODGING/Just=5A WISE, R.L. - SACRAMENTO, CA

09/09/1998 PER DIEM WISE, R.L. - SACRAMENTO, CA

09/09/1998 PER DIEM GREGORY, J.B. - SACRAMENTO, CA

09/09/1998 INCIDENTALS GREGORY, J.B. - SACRAMENTO, CA

09/09/1998 LODGING GREGORY, J.B. - SACRAMENTO, CA

09/09/1998 BUSINESS CALLS GREGORY, J.B. - SACRAMENTO, CA

09/10/1998 HOTEL CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/10/1998 PER DIEM CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/10/1998 INCIDENTALS RANDALL, R. - SACRAMENTO, CA

09/10/1998 HOTEL RANDALL, R. - SACRAMENTO, CA

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

NO SUBTASK USED
09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 07:00 09/11/1998 17:00

09/08/199807:00 09/11/1998 17:00

09/08/199806:30 09/11/1998 16:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 07:00 09/11/1998 17:00

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 06:00 09/11/1998 17:00

09/09/1998 19:00 09/11/1998 12:00

09/09/1998 19:00 09/11/1998 12:00

09/09/1998 19:00 09/11/1998 12:00

09/06/1998 12:00 09/12/1998 23:00

09/06/1998 12:00 09/12/1998 23:00

09/06/1998 12:00 09/12/1998 23:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/07/199817:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 07:00 09/11/1998 17:00

09/08/199807:00 09/11/1998 17:00

48.16

2.00

2.00

8.00

2.00

78.00

8.00

2.00

78.00

78.00

8.00

59.36

27.00

1.50

2.00

110.88

8.00

8.00

2.00

48.16

1.85

78.00

28.00

2.00

78.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0006

Account Code: 43 Travel

Training
09/10/1998 PER DIEM RANDALL, R. - SACRAMENTO, CA

09/10/1998 HOTEL PALLADINO, C. - SACRAMENTO, CA

09/10/1998 INCIDENTALS PALLADINO, C. - SACRAMENTO, CA

09/10/1998 PER DIEM PALLADINO, C. - SACRAMENTO, CA

09/10/1998 INCIDENTALS CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/10/1998 LODGING CASTELLANA, B. - SACRAMENTO, CA

09/10/1998 INCIDENTALS CASTELLANA, B. - SACRAMENTO, CA

09/10/1998 PER DIEM CASTELLANA, B. - SACRAMENTO, CA

09/10/1998 INCIDENTALS WISE, R.L. - SACRAMENTO, CA

09/10/1998 LODGING/Just=5A WISE, R.L. - SACRAMENTO, CA

09/10/1998 PER DIEM WISE, R.L. - SACRAMENTO, CA

09/10/1998 BUSINESS CALLS GREGORY, J.B. - SACRAMENTO, CA

09/10/1998 PER DIEM GREGORY, J.B. - SACRAMENTO, CA

09/10/1998 INCIDENTALS GREGORY, J.B. - SACRAMENTO, CA

09/10/1998 LODGING GREGORY, J.B. - SACRAMENTO, CA

09/11/1998 INCIDENTALS RANDALL, R. - SACRAMENTO, CA

09/11/1998 PER DIEM RANDALL, R. - SACRAMENTO, CA

09/11/1998 PER DIEM PALLADINO, C. - SACRAMENTO, CA

09/11/1998 INCIDENTALS PALLADINO, C. - SACRAMENTO, CA

09/11/1998 INCIDENTALS CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/11/1998 PER DIEM CASTRO-WEHR, F.H. - SACRAMENTO, CA

09/11/1998 INCIDENTALS CASTELLANA, B. - SACRAMENTO, CA

09/11/1998 PER DIEM CASTELLANA, B. - SACRAMENTO, CA

09/11/1998 PER DIEM WISE, R.L. - SACRAMENTO, CA

09/11/1998 INCIDENTALS WISE, R.L - SACRAMENTO, CA

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

NO SUBTASK USED
09/08/1998 07:00 09/11/1998 17:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 06:30 09/11/1998 16:00

09/08/199806:00 09/11/1998 17:00

09/09/1998 19:00 09/11/1998 12:00

09/09/1998 19:00 09/11/1998 12:00

09/09/1998 19:00 09/11/1998 12:00

09/06/1998 12:00 09/12/1998 23:00

09/06/1998 12:00 09/12/199823:00

09/06/1998 12:00 09/12/1998 23:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/08/1998 07:00 09/11/1998 17:00

09/08/1998 07:00 09/11/199817:00

09/08/1998 06:30 09/11/1998 16:00

09/08/1998 06:30 09/11/199816:00

09/08/1998 06:00 09/11/1998 17:00

09/08/1998 06:00 09/11/199817:00

09/09/1998 19:00 09/11/1998 12:00

09/09/199819:00 09/11/1998 12:00

09/06/1998 12:00 09/12/199823:00

09/06/1998 12:00 09/12/1998 23:00

28.00

78.00

2.00

36.00

2.00

59.36

2.00

28.00

2.00

110.88

28.00

.85

28.00

2.00

48.16

1.50

19.00

19.00

1.50

1.50

19.00

1.50

19.00

28.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0006

Account Code: 43 Travel

Training
09/11/1998 INCIDENTALS GREGORY, J.B. - SACRAMENTO, CA

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

NO SUBTASK USED

09/11/1998 BRIDGE TOLL - BAY BRIDGE GREGORY, J.B. - SACRAMENTO, CA

09/11/1998 PER DIEM GREGORY, J.B. - SACRAMENTO, CA

09/12/1998 POV:SACTOLBO = 407MI WISE, R.L - SACRAMENTO, CA

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/07/1998 17:00 09/11/1998 17:00

09/06/1998 12:00 09/12/1998 23:00

1.50

2.00

19.00

126.17

FOR Travel

Account Code: 55 Equipment Usage

Training
08-02-001 12

TOTAL 09-9805-0006

NO SUBTASK USED

TOTAL 09-9805-0006 FOR Equipment Usage

TOTAL FOR: 09-9805-0006

2,437.88

137.14

137.14

3,954.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0007

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

HRS/NPL Package
8 7.5 TOPO MAPS THE MAP CENTER -

Site Name/Task Desc: CHINA LAKE NAVAL WEAPONS STATION

TOTAL 09-9805-0007

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9805-0007 FOR Books & Publications

TOTAL FOR: 09-9805-0007

33.07

47.63_

47.63

80.70

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9805-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9805-0011 09-9805-0011 ACS INC -

Site Name/Task Desc: CITY OF STOCKTON

TOTAL 09-9805-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9805-0011 FOR Subcontractor Service

TOTAL FOR: 09-9805-0011

.39

_2,8p1_.70_

2,801.70

2,802.09

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9806-0001 Site Name/Task Desc: KINGSBURY CREEK MINE LAB

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 40.69_

TOTAL 09-9806-0001 FOR Outside Service 40.69

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - 134.97_

TOTAL 09-9806-0001 FOR Travel 134.97

TOTAL FOR: 09-9806-0001 175.66

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9806-0002 Site Name/Task Desc: BIA ER OVERVIEW

Account Code: 43 Travel

Training NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - 19.00

TOTAL 09-9806-0002 FOR Travel 19.00

TOTAL FOR: 09-9806-0002 19.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9806-0003 Site Name/Task Desc: NFPI PCB ASSESSMENT

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS,9/15,LB-SF OFC SHP CHRGS,9/15,LB-SF OFC FEDERAL EXPRESS CORP - 3.50_

TOTAL 09-9806-0003 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9806-0003 3 50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9806-0004

Account Code: 06 Computer Usage

Account Code: 43 Travel

General Technical Support
09/08/1998 INCIDENTALS OWSTON, R.S. - SACREMENTO, CA

Site Name/Task Desc: Y2K EVALUATION

TOTAL 09-9806-0004 FOR

NO SUBTASK USED

09/08/1998 PER DIEM OWSTON, R.S. - SACREMENTO, CA

09/08/1998 POV: 90 MILES CONFERENCE OWSTON, R.S. - SACREMENTO, CA

09/09/1998 INCIDENTALS OWSTON, R.S. - SACREMENTO, CA

09/09/1998 POV: 30 MILES CONFERENCE OWSTON, R.S. - SACREMENTO, CA

09/09/1998 PER DIEM OWSTON, R.S. - SACREMENTO, CA

09/10/1998 PER DIEM OWSTON, R.S. - SACREMENTO, CA

09/10/1998 INCIDENTALS OWSTON, R.S. - SACREMENTO, CA

09/10/1998 POV: 90 MILES CONFERENCE OWSTON, R.S. - SACREMENTO, CA

TOTAL 09-9806-0004 FOR Travel

TOTAL FOR: 09-9806-0004

iputer Usage

09/08/199807:30 09/10/1998 16:30

09/08/199807:30 09/10/1998 16:30

09/08/199807:30 09/10/1998 16:30

09/08/1998 07:30 09/10/1998 16:30

09/08/1998 07:30 09/10/1998 16:30

09/08/1998 07:30 09/10/1998 16:30

09/08/1998 07:30 09/10/1998 16:30

09/08/1998 07:30 09/10/1998 16:30

09/08/1998 07:30 09/10/1998 16:30

'el

33.84

1.50

19.00

27.90

2.00

9.30

36.00

27.00

1.50

27.90

152.10

185.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9806-0006 Site Name/Task Desc: NOGALES WASH

Account Code: 06 Computer Usage

TOTAL 09-9806-0006 FOR Computer Usage 36.74

TOTAL FOR: 09-9806-0006 35.74

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9806-0008 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 8.46_

TOTAL 09-9806-0008 FOR Outside Service 8.46

Account Code: 27 Subcontractor Service

Removal Assessment NO SUBTASK USED
NINYO& MOORE - _ _864.69_

TOTAL 09-9806-0008 FOR Subcontractor Service 864.69

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
LEASED VEHICLE LEASED VEHICLE GENERAL SERVICES ADMINIST - __ __ 53.95_

TOTAL 09-9806-0008 FOR Travel 53.95

TOTAL FOR: 09-9806-0008 927.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9806-0010 Site Name/Task Desc: PC./ , '*. PLATING

Account Code: 06 Computer Usage

TOTAL 09-9806-0010 FOR Computer Usage 115.88

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
SLIDE FILM PROCESSED 2-ROLLS FROMEX PHOTO LAB - 15.05

TOTAL 09-9806-0010 FOR Outside Service 15.05

TOTAL FOR: 09-9806-0010 130.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9806-0014

Account Code: 29 Postage & Delivery

HRS/NPL Package
POSTAGE U.S. POSTAL SERVICE -

Site Name/Task Desc: ALLIED SIGNAL

NO SUBTASK USED

TOTAL 09-9806-0014 FOR Postage & Delivery

TOTAL FOR: 09-9806-0014

_.87_

.87

.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9807-0001

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Removal Support (PRP/State)
09/03/1998 ICE FOR SAMPLES SHAEFFER, K.A. - HOOPA, CA

09/06/1998 ICE FOR SAMPLES SHAEFFER, K.A. - HOOPA, CA

09/08/1998 ICE FOR SAMPLES SHAEFFER, K.A. - HOOPA, CA

Account Code: 38 Copy Costs

Removal Support (PRP/State)

Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL 09-9807-0001 FOR Computer Usage

NO SUBTASK USED
09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

TOTAL 09-9807-0001 FOR Sample Shipment

NO SUBTASK USED

TOTAL 09-9807-0001 FOR Copy Costs

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
08/24/1998 BATTERIES.STRESS BEVS., FIELD SHAEFFER, K.A. - WILLOW CREEK, CA

08/26/1998 WATER, ICE, STRESS BEVERAGES SHAEFFER, K.A. - WILLOW CREEK, CA

09/01/1998 ICE FOR STRESS DRINKS SHAEFFER, K.A. - HOOPA, CA

09/03/1998 ICE FOR DRINKS SHAEFFER, K.A. - HOOPA, CA

09/03/1998 COOLER FOR SAMPLES SHAEFFER, K.A. - HOOPA, CA

09/03/1998 STRESS BEVERAGES.CAMERA SHAEFFER, K.A. - HOOPA, CA

09/04/1998 STRESS BEVERAGES SHAEFFER, K.A. - HOOPA, CA

09/17/1998 FIELD SUPPLIES WHITE, JEFFREY D. - HOOPA, CA

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/199818:00

09/01/199806:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/17/1998 08:30 09/18/1998 18:30

TOTAL 09-9807-0001 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State)
08/24/1998 PER DIEM SHAEFFER, K.A. - WILLOW CREEK, CA

08/24/1998 LODGING SHAEFFER, K.A. - WILLOW CREEK, CA

08/24/1998 INCIDENTALS SHAEFFER, K.A. - WILLOW CREEK, CA

NO SUBTASK USED
08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/199818:45

462.69

2.50

3.01

3.01

8.52

45.00
27.00

72.00

56.62

7.51

1.34

1.62

23.05

13.25

6.06

11.05

120.50

24.00

49.50

1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9807-0001

Account Code: 43 Travel

Removal Support (PRP/State)
08/25/1998 PER DIEM SHAEFFER, K.A. - WILLOW CREEK, CA

Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

NO SUBTASK USED

08/25/1998 LODGING SHAEFFER, K.A. - WILLOW CREEK, CA

08/25/1998 INCIDENTALS SHAEFFER, K.A. - WILLOW CREEK, CA

08/26/1998 LODGING SHAEFFER, K.A. - WILLOW CREEK, CA

08/26/1998 INCIDENTALS SHAEFFER, K.A. - WILLOW CREEK, CA

08/26/1998 PER DIEM SHAEFFER, K.A. - WILLOW CREEK, CA

08/27/1998 GOLDEN GATE BRIDGE TOLL SHAEFFER, K.A. - WILLOW CREEK, CA

08/27/1998 PER DIEM SHAEFFER, K.A. - WILLOW CREEK, CA

08/27/1998 INCIDENTALS SHAEFFER, K.A. - WILLOW CREEK, CA

09/01/1998 LODGING WHITE, JEFFREY D. -HOOPA, CALIF

09/01/1998 PER DIEM WHITE, JEFFREY D. - HOOPA, CALIF

09/01/1998 INCIDENTALS WHITE, JEFFREY D. -HOOPA, CALIF

09/01/1998 LODGING SHAEFFER, K.A. - HOOPA, CA

09/01/1998 INCIDENTALS SHAEFFER, K.A. - HOOPA, CA

09/01/1998 PER DIEM SHAEFFER, K.A. - HOOPA, CA

09/01/1998 BRIDGE TOLL SHAEFFER, K.A. - HOOPA, CA

09/02/1998 INCIDENTALS WHITE, JEFFREY D. -HOOPA, CALIF

09/02/1998 LODGING WHITE, JEFFREY D. - HOOPA, CALIF

09/02/1998 PER DIEM WHITE, JEFFREY D. -HOOPA, CALIF

09/02/1998 LODGING SHAEFFER, K.A. - HOOPA, CA

09/02/1998 PER DIEM SHAEFFER, K.A. -HOOPA, CA

09/02/1998 INCIDENTALS SHAEFFER, K.A. - HOOPA, CA

09/03/1998 LODGING WHITE, JEFFREY D. - HOOPA, CALIF

09/03/1998 INCIDENTALS WHITE, JEFFREY D. -HOOPA, CALIF

09/03/1998 PER DIEM WHITE, JEFFREY D. -HOOPA, CALIF

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

08/24/1998 06:00 08/27/1998 18:45

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

32.00

49.50

2.00

46.87

2.00

32.00

3.00

24.00

1.50

54.00

24.00

1.50

54.00

1.50

24.00

2.00

2.00

54.00

32.00

54.00

32.00

2.00

54.00

2.00

32.00

antiol RncinoKQ Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9807-0001

Account Code: 43 Travel
Removal Support (PRP/State)

09/03/1998 LODGING SHAEFFER, K.A. -HOOPA, CA

09/03/1998 PER DIEM SHAEFFER, K.A. - HOOPA, CA

09/03/1998 INCIDENTALS SHAEFFER, K.A. -HOOPA, CA

09/04/1998 BUSINESS CALLS WHITE, JEFFREY D. - HOOPA, CALIF

09/04/1998 INCIDENTALS WHITE, JEFFREY D. -HOOPA, CALIF

09/04/1998 PER DIEM WHITE, JEFFREY D. -HOOPA, CALIF

09/04/1998 PER DIEM SHAEFFER, K.A. - HOOPA, CA

09/04/1998 INCIDENTALS SHAEFFER, K.A. - HOOPA, CA

09/04/1998 LODGING SHAEFFER, K.A. -HOOPA, CA

09/05/1998 PER DIEM SHAEFFER, K.A. - HOOPA, CA

09/05/1998 INCIDENTALS SHAEFFER, K.A. - HOOPA, CA

09/05/1998 BRIDGE TOLL SHAEFFER, K.A. - HOOPA, CA

09/17/1998 PER DIEM WHITE, JEFFREY D. - HOOPA, CA

09/17/1998 LODGING WHITE, JEFFREY D. - HOOPA, CA

09/17/1998 INCIDENTALS WHITE, JEFFREY D. -HOOPA, CA

09/17/1998 TOLL BRIDGE WHITE, JEFFREY D. - HOOPA, CA

09/18/1998 PER DIEM WHITE, JEFFREY D. -HOOPA, CA

09/18/1998 INCIDENTALS WHITE, JEFFREY D. - HOOPA, CA

09/18/1998 BRIDGE TOLL WHITE, JEFFREY D. - HOOPA, CA

Account Code: 56 Lab Analysis

Analytical Services
9801.091 -
9802.204 -
9802.335 -
9802.190 -

Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

NO SUBTASK USED
09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 07:00 09/04/1998 17:00

09/01/199807:00 09/04/1998 17:00

09/01/1998 07:00 09/04/1998 17:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/199818:00

09/01/199806:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/01/1998 06:00 09/05/1998 18:00

09/17/1998 08:30 09/18/1998 18:30

09/17/1998 08:30 09/18/1998 18:30

09/17/1998 08:30 09/18/1998 18:30

09/17/199808:30 09/18/1998 18:30

09/17/199808:30 09/18/1998 18:30

09/17/1998 08:30 09/18/199818:30

09/17/1998 08:30 09/18/1998 18:30

TOTAL 09-9807-0001 FOR Travel

NO SUBTASK USED

TOTAL 09-9807-0001 FOR Lab Analysis

54.00

32.00

2.00

8.19

1.50

24.00

32.00

2.00

54.00

24.00

1.50

2.00

24.00

54.00

1.50

2.00

24.00

1.50

3.00

1,040.06

1,460.00
750.00
375.00
375.00

TOTAL FOR: 09-9807-0001

Confidential Business Information - Not for Release ***

2,960.00

4,663.77



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9807-0003 Site Name/Task Desc: ENFIELD CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9807-0003 FOR Computer Usage 7.80

TOTAL FOR: 09-9807-0003 7.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9808-0003 Site Name/Task Desc: WASTELAN DATA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9808-0003 FOR Computer Usage 2.01

TOTAL FOR: 09-9808-0003 2.01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9808-0004 Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 27 Subcontractor Service

Removal Assessment NO SUBTASK USED
09-9808-0004 09-9808-0004 BENS TRUCK & EQUIPMENT -

TOTAL 09-9808-0004 FOR Subcontractor Service 1,155.00

TOTAL FOR: 09-9808-0004 1 , 1 55.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9808-0005

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: TRACY TIRE FIRE

TOTAL 09-9808-0005 FOR Computer Usage

Emergency Response NO SUBTASK USED
CELLULAR PHONE CHARGES CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

Account Code: 27 Subcontractor Service

Emergency Response
09-9808-0005 09-9808-0005 ACS INC -

Analytical Services
09-9808-0005 09-9808-0005 APPLINC -

Account Code: 38 Copy Costs

Emergency Response

Account Code: 43 Travel

Emergency Response
08/08/1998 INCIDENTALS GENOLIO, T.J. - TRACY, CA

08/08/1998 PER DIEM GENOLIO, T.J. - TRACY, CA

08/09/1998 GASOLINE GENOLIO, T.J. - TRACY, CA

08/09/1998 INCIDENTALS GENOLIO, T.J. - TRACY, CA

08/09/1998 PER DIEM GENOLIO, T.J. - TRACY, CA

TOTAL 09-9808-0005

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9808-0005

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

TOTAL 09-9808-0005 FOR Copy Costs

NO SUBTASK USED
08/08/1998 18:30 08/09/199820:00

08/08/1998 18:30 08/09/1998 20:00

08/08/1998 18:30 08/09/1998 20:00

08/08/1998 18:30 08/09/1998 20:00

08/08/1998 18:30 08/09/1998 20:00

TOTAL 09-9808-0005 FOR Travel

TOTAL FOR: 09-9808-0005

60.64

_ _290.95_

290.95

96.88

_2,6pq.qo_
2,696.88

3_.00_

3.00

1.50

24.00

33.00

1.50

24.00

84.00

3,135.47

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9808-0008

Account Code: 06 Computer Usage

Account Code: 07 Communications

Removal Assessment
BUSINESS PHONE MCLEOD, C.A. -

Site Name/Task Desc: FORT APACHE, THE DRUMS

TOTAL 09-9808-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0008 FOR Communications

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,8/31,SF-COMFORT SUIT SHP CHRGS,8/31,SF-COMFORT SUITES(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,8/27,SF-HOLIDAY INN) SHP CHRGS,8/27,SF-HOLIDAY INN)J.WHITE) FEDERAL EXPRESS CORP -

TOTAL 09-9808-0008 FOR Postage & Delivery

Account Code: 38 Copy Costs

Removal Assessment

Account Code: 41 Expendables

Removal Assessment

NO SUBTASK USED

TOTAL 09-9808-0008 FOR Copy Costs

NO SUBTASK USED
08/31/1998 PHOTOGRAPHIC SUPPLIES WHITE, JEFFREY D. - PINETOP, ARIZ

09/04/1998 PARKING TO RETURN EQUIPMENT MCLEOD, C.A. - TUCSON, AZ

08/30/1998 10:00 08/31/1998 18:00

08/30/1998 11:00 09/03/1998 17:00

Account Code: 43 Travel
Removal Assessment

08/28/1998 PARKING TO P/U EQUIPMENT MCLEOD, C.A. - TUCSON, AZ

08/30/1998 PER DIEM WHITE, JEFFREY D. - PINETOP, ARIZ

08/30/1998 LODGING WHITE, JEFFREY D. - PINETOP, ARIZ

08/30/1998 INCIDENTALS WHITE, JEFFREY D. - PINETOP, ARIZ

08/30/1998 INCIDENTALS MCLEOD, C.A. - TUCSON, AZ

08/30/1998 HOTEL MCLEOD, C.A. - TUCSON, AZ

08/30/1998 PER DIEM MCLEOD, C.A. - TUCSON, AZ

08/30/1998 POV: 10 MILES TO AIRPORT MCLEOD, C.A. - TUCSON, AZ

TOTAL 09-9808-0008

NO SUBTASK USED

FOR Expendables

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 10:00 08/31/1998 18:00

08/30/1998 10:00 08/31/1998 18:00

08/30/1998 10:00 08/31/1998 18:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

92.35

10.40_

10.40

42.72
60.72

103.44

7.50
7.50

15.00

11.42

15.00

26.42

12.50

21.00

59.71

1.50

1.50

59.71

21.00

3.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9808-0008

Account Code: 43 Travel

Removal Assessment
08/30/1998 AIRFARE (MCLEOD) MCLEOD, C.A. - TUCSON, AZ

08/30/1998 AIRFARE (WHITE #4384) MCLEOD, C.A. - TUCSON, AZ

08/31/1998 PER DIEM WHITE, JEFFREY D. - PINETOP, ARIZ

08/31/1998 INCIDENTALS WHITE, JEFFREY D. - PINETOP, ARIZ

08/31/1998 GAS FOR RENTAL CAR MCLEOD, C.A. - TUCSON, AZ

09/03/1998 1/2 PARKING AT AIRPORT MCLEOD, C.A. - TUCSON, AZ

09/03/1998 1/2 RENTAL CAR MCLEOD, C.A. - TUCSON, AZ

Site Name/Task Desc: FORT APACHE, THE DRUMS

NO SUBTASK USED
08/30/1998 11:00 09/03/199817:00 264.00

08/30/1998 11:00 09/03/1998 17:00 281.00

08/30/1998 10:00 08/31/1998 18:00 21.00

08/30/1998 10:00 08/31/1998 18:00 1.50

08/30/1998 11:00 09/03/1998 17:00 11.52

08/30/1998 11:00 09/03/1998 17:00 25.00

08/30/1998 11:00 09/03/1998 17:00 103.67

TOTAL 09-9808-0008 FOR Travel

TOTAL FOR: 09-9808-0008

887.71

1,135.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9808-0011 Site Name/Task Desc: TRIBAL RISK ASSESSMENT CONFERENCE

Account Code: 06 Computer Usage

TOTAL 09-9808-0011 FOR Computer Usage 198.03

Account Code: 26 Outside Service

Training NO SUBTASK USED
1/2 DEPOSIT ON CONF.RM.& SVCS. LAS VEGAS CONF.SUITES &S- _ __ J,04q.qO_

TOTAL 09-9808-0011 FOR Outside Service 1,040.00

Account Code: 50 Other Rental Costs

Training NO SUBTASK USED
DEPOSIT FOR GPA CONF.SLEEPING ROOMS HAWTHORNE SUITES - A000.-0.0.

TOTAL 09-9808-0011 FOR Other Rental Costs 6,000.00

TOTAL FOR: 09-9808-0011 7,238.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher. 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9808-0012 Site Name/Task Desc: MOURhrt-LAURENS OIL

Account Code: 06 Computer Usage

TOTAL 09-9808-0012 FOR Computer Usage 336.67

Account Code: 24 Sample Shipment

Removal Assessment NO SUBTASK USED
ice for samples WALDER, S.S. - 4.20_

TOTAL 09-9808-0012 FOR Sample Shipment 4.20

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
35MM SLIDE FILM PROCESSED FROMEX PHOTO LAB - 7.52
35MM SLIDE DUPS 35MM SLIDE DUPS FROMEX PHOTO LAB- 50.07_

TOTAL 09-9808-0012 FOR Outside Service 57.59

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHPCHRGS,10/1,LBOFC-USEPA,SF SHP CHRGS,10/1,LB OFC-USEPA,SFN FEDERAL EXPRESS CORP - 4.92

Analytical Services NO SUBTASK USED
SHP CHRGS.10/1 ,LB OFC-SOUND AN SHP CHRGS.10/1 ,LB OFC-SOUND ANAL FEDERAL EXPRESS CORP - 23.67
SHP CHRGS,9/29,LB OFC.-SF OFC. SHP CHRGS.9/29.LB OFC.-SF OFC. FEDERAL EXPRESS CORP - 3.40_

TOTAL 09-9808-0012 FOR Postage & Delivery 31.99

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
drinking water WALDER, S.S. - 2.55
2 ROLLS OF SLIDE FILM 2 ROLLS OF SLIDE FILM FROMEX PHOTO LAB- 11_.67_

TOTAL 09-9808-0012 FOR Expendables 14.22

TOTAL FOR: 09-9808-0012 444.S7

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9809-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: MINEREC MINING & CHEMICAL

Account Code: 29 Postage & Delivery

TOTAL 09-9809-0001 FOR Computer Usage

NO SUBTASK USEDEmergency Response
SHP CHRGS,9/30 (C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/30,SF OFC-APPL LABS FEDERAL EXPRESS CORP -
SHP CHRGS.9/25.SF OFC.-DOUBLETREE INN(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF OFC.-DOUBLETREE INN(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/3,SF OFC.(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/3,SF OFC(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS.9/3.SF OFC.(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/3,SF OFC.(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/3,SF OFC(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS.9/3.SF OFC.(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/3,SF OFC.(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,9/3,SF OFC.(C.ENG) FEDERAL EXPRESS CORP -
SHPCHRGS,10/1,SFOFC.(C.ENG) FEDERAL EXPRESS CORP -
SHPCHRGS,10/1,SFOFC.(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS.9/30.SF OFC(C.ENG) FEDERAL EXPRESS CORP -
SHP CHRGS,10/8,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE INN(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS.9/25.SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE HOTEL(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE INN(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE IN(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE HOTEL(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE HOTEL(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,9/25,SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE HOTEL(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS.9/25.SF-DOUBLETREE H SHP CHRGS.9/25.SF-DOUBLETREE HOTELfCHlONG ENG),TUCSON,AZ FEDERAL EXPRESS CORP

SHP CHRGS,9/30,(C.ENG)DOUBLETR SHP CHRGS,9/30,(C.ENG)DOUBLETREE INN,TUCSON,AZ.-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/30,(C.ENG)DOUBLETR SHP CHRGS,9/30,(C.ENG)DOUBLETREE INN,TUCSON,AZ-SOUND ANAL.,TACOMA,WA. FEDERAL
EXPRESS CORP -
SHP CHRGS,9/30,(C.ENG)DOUBLETR SHP CHRGS,9/30,(C.ENG)DOUBLETREE INN,TUCSON,AZ-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS.9/25.SF-DOUBLE TREE SHP CHRGS,9/25,SF-DOUBLE TREE IN(C.ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHPCHRGS,9/11,SF-CETENV. SHP CHRGS.9/11 .SF-CET ENV. FEDERAL EXPRESS CORP -

Account Code: 43 Travel

Emergency Response
08/31/1998 PER DIEM MCLEOD, C.A. - TUCSON, AZ

08/31/1998 HOTEL/Just=3 MCLEOD, C.A. - TUCSON, AZ

08/31/1998 INCIDENTALS MCLEOD, C.A. - TUCSON, AZ

09/01/1998 PARKING TO P/U CO-WORKER MCLEOD, C.A. - TUCSON, AZ

09/01/1998 HOTEL/Just=3 MCLEOD, C.A. - TUCSON, AZ

TOTAL 09-9809-0001

NO SUBTASK USED

FOR Postage & Delivery

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

186.78

85.00
21.42
41.22
52.47
56.97
11.37
30.87
33.17
13.27
19.92
9.47

10.07
6.17

18.17
23.20
13.92
18.42
7.92
7.92

15.42
6.42
7.92
8.52
9.12

26.75
28.92

19.45
9.12
3.57

616.15

36.00

72.00

2.00

2.00

67.00

*** Pnnfidontial



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/31/1 998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9809-0001 Site Name/Task Desc: MINEREC MINING & CHEMICAL

Account Code: 43 Travel

09/01/1998

09/01/1998

09/01/1998

09/02/1998

09/02/1998

09/02/1998

09/02/1998

09/03/1998

09/03/1998

09/03/1998

09/03/1998

09/03/1998

09/03/1998

Emergency Response
INCIDENTALS MCLEOD, C.A. - TUCSON, AZ

PER DIEM MCLEOD, C.A. - TUCSON, AZ

GAS FOR RENTAL CAR MCLEOD, C.A. - TUCSON, AZ

PER DIEM MCLEOD, C.A. - TUCSON, AZ

BUSINESS PHONE MCLEOD, C.A. -TUCSON, AZ

INCIDENTALS MCLEOD, C.A. - TUCSON, AZ

HOTEL /Just=3 MCLEOD, C.A. - TUCSON, AZ

1/2 PARKING AT AIRPORT MCLEOD, C.A. - TUCSON, AZ

PER DIEM MCLEOD, C.A. - TUCSON, AZ

INCIDENTALS MCLEOD, C.A. - TUCSON, AZ

POV: 10 MILES TO HOME MCLEOD, C.A. - TUCSON, AZ

GAS FOR RENTAL CAR MCLEOD, C.A. - TUCSON, AZ

1/2 RENTAL CAR MCLEOD, C.A. - TUCSON, AZ

NO SUBTASK USED
08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

08/30/1998 11:00 09/03/1998 17:00

TOTAL 09-9809-0001 FOR Travel

TOTAL FOR: 09-9809-0001

2.00

32.00

8.82

32.00

.50

2.00

67.00

25.00

24.00

1.50

3.10

15.79

103.67

496.38

1,299.31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9809-0002

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Removal Assessment
09/09/1998 SAMPLE ICE SAPP, J.L. - PARKER, AZ

Site Name/Task Desc: CRIT PARKER PESTICIDES

TOTAL 09-9809-0002 FOR Computer Usage

NO SUBTASK USED
09/08/199808:00 09/09/1998 14:00

TOTAL 09-9809-0002

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,9/15,LB-SF OFC. SHP CHRGS,9/15,LB-SF OFC. FEDERAL EXPRESS CORP

Account Code: 41 Expendables

Removal Assessment
09/08/1998 STRESS RELIEF SAPP, J.L. - PARKER, AZ

09/09/1998 STRESS RELIEF HAMRICK, E.S. - PARKER, AZ

Account Code: 43 Travel

Removal Assessment
09/08/1998 LODGING/Just=3 HAMRICK, E.S. - PARKER, AZ

09/08/1998 PER DIEM HAMRICK, E.S. - PARKER, AZ

09/08/1998 INCIDENTALS HAMRICK, E.S. - PARKER, AZ

09/08/1998 PER DIEM SAPP, J.L - PARKER, AZ

09/08/1998 INCIDENTALS SAPP, J.L. - PARKER, AZ

09/08/1998 LODGING/Just=3 SAPP, J.L. - PARKER, AZ

09/09/1998 INCIDENTALS HAMRICK, E.S. - PARKER, AZ

09/09/1998 PER DIEM HAMRICK, E.S. - PARKER, AZ

09/09/1998 INCIDENTALS SAPP, J.L - PARKER, AZ

TOTAL 09-9809-0002

NO SUBTASK USED

TOTAL 09-9809:..,*

NO SUBTASK USED

FOR Sample Shipment

FOR Postage & Delivery

09/08/1998 08:00 09/09/1998 14:00

09/08/1998 08:00 09/09/1998 17:00

FOR Expendables

09/08/1998 08:00 09/09/1998 17:00

09/08/1998 08:00 09/09/1998 17:00

09/08/1998 08:00 09/09/1998 17:00

09/08/1998 08:00 09/09/1998 14:00

09/08/1998 08:00 09/09/1998 14:00

09/08/1998 08:00 09/09/1998 14:00

09/08/1998 08:00 09/09/1998 17:00

09/08/1998 08:00 09/09/1998 17:00

09/08/1998 08:00 09/09/1998 14:00

53.07

2.98

2.98

_115.50_

115.50

11.65

9.51

21.16

50.00

21.00

1.50

21.00

1.50

50.00

1.50

21.00

1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9809-0002

Account Code: 43 Travel

Removal Assessment
09/09/1998 PER DIEM SAPP, J.L. - PARKER, AZ

Site Name/Task Desc: CRIT PARKER PESTICIDES

NO SUBTASK USED
09/08/1998 08:00 09/09/1998 14:00

TOTAL 09-9809-0002 FOR Travel

TOTAL FOR: 09-9809-0002

21.00

190.00

382.71

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9809-0003 Site Name/Task Desc: CONTRA COSTA EXERCISE

Account Code: 06 Computer Usage

TOTAL 09-9809-0003 FOR Computer Usage 2.57

TOTAL FOR: 09-9809-0003 2.57

*** Confidential Rii*sin*aQ«s Infrtrmafinn - Mnt fnr



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9809-0004 Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 06 Computer Usage

TOTAL 09-9809-0004 FOR Computer Usage 190.17

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
2 ROLLS OF 35MM SLIDE FILM PROCESSED FROMEX PHOTO LAB - 15.05

TOTAL 09-9809-0004 FOR Outside Service 15.05

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS,9/22,ENVIRO SVCS-LB SHP CHRGS.9/22.ENVIRO SVCS-LB OFC. FEDERAL EXPRESS CORP - 25.54
SHP CHRGS,9/28,ENV!RO SVCS-CET SHP CHRGS,9/28,ENVIRO SVCS-CET ENV.(BEN CASTELLANO) FEDERAL EXPRESS CORP - 7.52
SHP CHRGS,9/22,ENVIRO SVCS-LB SHP CHRGS,9/22,ENVIRO SVCS-LB OFC FEDERAL EXPRESS CORP - 25.54
SHP CHRGS,9/22,ENVIRO SVCS-LB SHP CHRGS,9/22,ENVIRO SVCS-LB OFC. FEDERAL EXPRESS CORP - 25.54
SHP CHRGS.9/26.LB OFC-CET SHP CHRGS,9/26,LB OFC-CET FEDERAL EXPRESS CORP - 3.45
SHPCHRGS.9/21.SF-LBOFC. SHPCHRGS.9/21.SF-LB OFC. AIRBORNE EXPRESS - 9.18
SHPCHRGS,10/5,LBOFC. FEDERAL EXPRESS CORP - 60.50
SHP CHRGS,105,LB-SF OFC. FEDERAL EXPRESS CORP - 21.25
POSTAGE U.S. POSTAL SERVICE - __ 3_.00_

TOTAL 09-9809-0004 FOR Postage & Delivery 181.52

TOTAL FOR: 09-9809-0004 386.74

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/31/1998

Voucher: 35

Date: 11/24/1998

TDD Number: 09-9809-0005

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: SANTA CLARITA GREEN WASTE FIRE

TOTAL 09-9809-0005 FOR Computer Usage

Emergency Response NO SUBTASK USED
4X6 PRINTS FROM SLIDES 4X6 PRINTS FROM SLIDES FROMEX PHOTO LAB -
XEROX COLOR COPIES XEROX COLOR COPIES WORLD TRADE PRINTING -

TOTAL 09-9809-0005 FOR Outside Service

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
SHP CHRGS,9/30,LB-SF OFC SHP CHRGS,9/30,LB-SF OFC FEDERAL EXPRESS CORP -

TOTAL 09-9809-0005 FOR Postage & Delivery

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
2 ROLLS OF SLIDE FILM 2 ROLLS OF SLIDE FILM FROMEX PHOTO LAB -

TOTAL 09-9809-0005 FOR Expendables

TOTAL FOR: 09-9809-0005

69.12

12.77
12.99

25.76

_3.57

3.57

J1_.67_

11.67

110.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9809-0006 Site Name/Task Desc: SOUTH LAKE TAHOE MTBE

Account Code: 06 Computer Usage

TOTAL 09-9809-0006 FOR Computer Usage 51.43

TOTAL FOR: 09-9809-0006 51.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 35

Month Ending: 10/31/1998 Date: 11/24/1998

TDD Number: 09-9809-0008 Site Name/Task Desc: COOLEY LANDING BROWNFIELDS INVESTIGATION

Account Code: 06 Computer Usage

TOTAL 09-9809-0008 FOR Computer Usage 54.25

TOTAL FOR: 09-9809-0008 54.25

Confidential Business Information - Not for Release ***


